

Description	Takeoff Quantity	Total Cost/Unit	Total Amount
<b>Baseline Budget</b>			
<b>Existing Conditions</b>			
<b>GENERAL REQUIREMENTS</b>			
<b>Temp Protection</b>			
Temporary Protection - Temporary Construction Fencing	3,150.00 LF	15.00 /LF	47,250
Temporary Protection - Temporary Pedestrian Walkway Fencing	1,200.00 LF	15.00 /LF	18,000
Temporary Protection - Temporary Pedestrian Pathways	2,400.00 SF	5.00 /SF	12,000
Temporary Protection - Tree Protection	1,600.00 LF	10.00 /LF	16,000
Temporary Protection - Traffic Control Allowance	1.00 LS	25,000.00 /LS	25,000
<b>Temp Protection</b>			<b>118,250</b>
<b>GENERAL REQUIREMENTS</b>			<b>118,250</b>
<b>SITEWORK</b>			
<b>Building Demolition</b>			
Remove Towers A and B	1.00 LS	435,000.00 /LS	435,000
Temporary Protection at East Wall Tower C	2,160.00 SF	25.00 /SF	54,000
Misc Interior Renovation for Demolition	2,700.00 SF	30.00 /SF	81,000
Roof Patch/Repair/Flashing	360.00 SF	25.00 /SF	9,000
New Exterior East Wall Tower C	2,160.00 SF	41.00 /SF	88,560
<b>Building Demolition</b>			<b>667,560</b>
<b>SITEWORK</b>			<b>667,560</b>
<b>Existing Conditions</b>			<b>785,810</b>
<b>Concrete</b>			
<b>CONCRETE</b>			
<b>Structural Concrete</b>			
Foundation - Oakland Ave Mounument Foundation	8.00 CY	1,300.00 /CY	10,400
Foundation - College Dr Mounument Foundation	2.00 CY	1,300.00 /CY	2,600
Foundation - Spread Footings	848.05 CY	800.00 /CY	678,440
Foundation - Strip Footings	36.08 CY	800.00 /CY	28,864
Foundation - Foundation Walls	51.88 CY	1,100.00 /CY	57,068
Foundation - Pilasters	24.89 CY	1,200.00 /CY	29,868
Foundation - Elevator Pits	2.00 EA	25,000.00 /EA	50,000
<b>Structural Concrete</b>			<b>857,240</b>
<b>Concrete Flatwork</b>			
Building Slab on Grade	20,690.00 SF	7.00 /SF	144,830
Building Slab on Metal Deck	97,422.00 SF	6.00 /SF	584,532
Interior and Exterior Equipment Pads and Bases	3,000.00 SF	10.00 /SF	30,000
Fill Pan Stairs	7.00 FLR	4,500.00 /FLR	31,500
<b>Concrete Flatwork</b>			<b>790,862</b>
<b>CONCRETE</b>			<b>1,648,102</b>
<b>Concrete</b>			<b>1,648,102</b>
<b>Masonry</b>			
<b>MASONRY</b>			
<b>Misc. Masonry</b>			
Masonry - Brick Veneer at East Elevation	600.00 SF	20.00 /SF	12,000
Masonry - Brick Veneer at North Elevation	275.00 SF	20.00 /SF	5,500
Masonry - Brick Veneer at South Elevation	300.00 SF	20.00 /SF	6,000
Masonry - Brick Veneer at West Elevation	1,500.00 SF	20.00 /SF	30,000
<b>Misc. Masonry</b>			<b>53,500</b>
<b>MASONRY</b>			<b>53,500</b>
<b>Masonry</b>			<b>53,500</b>

Description	Takeoff Quantity	Total Cost/Unit	Total Amount
-------------	------------------	-----------------	--------------

Metals

METALS

Structural Steel Framing Systems

Structural Steel - Building Framing	271.49 TONS	4,250.00 /TONS	1,153,833
Structural Steel - Connections - 20%	54.30 TONS	4,250.00 /TONS	230,775
Structural Steel - Roof Screen 15# per SF	3,280.00 SF	37.50 /SF	123,000
Structural Steel - Dental and OR Boom Supports, Radiology Supports	36.00 EA	1,800.00 /EA	64,800
Structural Steel - Elevator Guide Rails and Sills	2.00 EA	5,500.00 /EA	11,000
Structural Steel - Misc Arch. Supports	1.00 LS	25,000.00 /LS	25,000
Structural Steel - Misc Facade Supports 1.0# per SF	34,000.00 SF	2.50 /SF	85,000
Steel Roof Decking	23,600.00 SF	2.50 /SF	59,000
Galvanized Metal Floor Deck	73,822.00 SF	2.50 /SF	184,555
Structural Steel Framing Systems			1,936,963

Railings/Handrails

Ornamental Metals - Rail at East Stair Tower	220.00 LF	120.00 /LF	26,400
Ornamental Metals - Rail at South Stair Tower	275.00 LF	120.00 /LF	33,000
Ornamental Metals - Exterior Rail at West Walkway Stair	16.00 LF	175.00 /LF	2,800
Ornamental Metals - Exterior Rail at Loading Dock Stair	20.00 LF	175.00 /LF	3,500
Ornamental Metals - Level 3 - Rail at Open to Below	60.00 LF	120.00 /LF	7,200
Ornamental Metals - Misc Allowance 1# per SF	90,586.00 SF	3.00 /SF	271,758
Miscellaneous Metals - Steel Post at Dental Half Walls	21.00 EA	750.00 /EA	15,750
Railings/Handrails			360,408

METALS

2,297,371

Metals

2,297,371

Carpentry

CARPENTRY

Wood Blocking

Rough Carpentry - 2x 4 Wood Blocking Fire Treated at Interior	8,500.00 LF	5.64 /LF	47,908
Rough Carpentry - 2x 4 Wood Blocking Fire Treated at Roof	875.00 LF	5.64 /LF	4,932
Rough Carpentry - Plywood Sheathing at Parapet Wall	1,275.00 SF	2.88 /SF	3,669
Rough Carpentry - Level 1 - 3/4" Plywood Wall to 8' AFF	680.00 SF	3.02 /SF	2,050
Rough Carpentry - Level 2 - 3/4" Plywood Wall to 8' AFF	550.00 SF	3.02 /SF	1,658
Rough Carpentry - Level 3 - 3/4" Plywood Wall to 8' AFF	550.00 SF	3.02 /SF	1,658
Rough Carpentry - Level 4 - 3/4" Plywood Wall to 8' AFF	550.00 SF	3.02 /SF	1,658
Rough Carpentry - Miscellaneous Rails, Covers, Etc	4.00 FLR	6,973.31 /FLR	27,893
Wood Blocking			91,428

Cabinets

Casework - Level 1 - PLam Base Cabinets at Copy Room	3.00 EA	448.89 /EA	1,347
Casework - Level 1 - PLam Base Cabinets at Reception 110	4.00 EA	473.92 /EA	1,896
Casework - Level 1 - PLam Base Cabinets at Reception 132C	2.00 EA	473.84 /EA	948
Casework - Level 1 - PLam Sink Base Cabinets at ID5F	1.00 EA	448.91 /EA	449
Casework - Level 1 - PLam Top at Copy Room	7.00 LF	271.19 /LF	1,898
Casework - Level 1 - PLam Top at Faculty 114	12.00 LF	268.54 /LF	3,222
Casework - Level 1 - PLam Work Surface at Reception 110	12.00 LF	299.44 /LF	3,593
Casework - Level 1 - PLam Work Surface at Reception 132C	7.00 EA	271.19 /EA	1,898
Casework - Level 1 - PLam Work Surface at Reception 132B	19.00 LF	265.62 /LF	5,047
Casework - Level 1 - PLam Writing Surface at Reception 132C	4.00 EA	287.09 /EA	1,148
Casework - Level 1 - Solid Surface Vanity Top at Main Restrooms	20.00 LF	397.82 /LF	7,956
Casework - Level 2 - PLam Base at Staff Kitchen K202	5.00 EA	448.88 /EA	2,244
Casework - Level 2 - PLam Base at Lactation Room	2.00 EA	448.84 /EA	898
Casework - Level 2 - PLam Sink Base at Lactation Room	1.00 EA	448.91 /EA	449
Casework - Level 2 - PLam Base Cabinet at Copy Room	3.00 EA	448.89 /EA	1,347
Casework - Level 2 - PLam Wall Cabinet at Copy Room	2.00 EA	448.33 /EA	897
Casework - Level 2 - PLam Sink Base at ADA Restroom	1.00 EA	473.91 /EA	474
Casework - Level 2 - PLam Top at Copy Room	10.00 LF	279.67 /LF	2,797
Casework - Level 2 - PLam Top at Staff kitchen K202	13.00 LF	261.42 /LF	3,398
Casework - Level 2 - PLam Top at Respiratory Sim Lab	12.00 LF	256.18 /LF	3,074
Casework - Level 2 - PLam Top at lactation	8.00 LF	259.27 /LF	2,074

Description	Takeoff Quantity	Total Cost/Unit	Total Amount
<b>Cabinets</b>			
Casework - Level 2 - PLam Work Surface at Work Area C202A	15.00 LF	329.67 /LF	4,945
Casework - Level 2 - PLam Work Surface at Work Station 202R	14.00 LF	321.19 /LF	4,497
Casework - Level 2 - PLam Work Surface at Work Student Study	20.00 LF	321.97 /LF	6,439
Casework - Level 2 - Solid Surface Top at ADA Restroom	4.00 LF	393.53 /LF	1,574
Casework - Level 2 - Solid Surface Top at Main Restroom	20.00 LF	397.82 /LF	7,956
Casework - Level 3 - PLam Base Cabinet at Kitchenette	7.00 EA	448.89 /EA	3,142
Casework - Level 3 - PLam Base Cabinets at Sim Living Area	1.00 EA	448.91 /EA	449
Casework - Level 3 - PLam Base Cabinets at Copy	3.00 EA	448.89 /EA	1,347
Casework - Level 3 - PLam Wall Cabinets at Copy	3.00 EA	448.33 /EA	1,345
Casework - Level 3 - PLam Vanity Base Cabinets at Sim Living Area	1.00 EA	448.91 /EA	449
Casework - Level 3 - PLam Top at Kitchenette	18.00 LF	266.48 /LF	4,797
Casework - Level 3 - PLam Top at Copy	8.00 LF	268.54 /LF	2,148
Casework - Level 3 - Plam Worktop at Computer Work Room	12.00 LF	324.72 /LF	3,897
Casework - Level 3 - Plam Worktop at Work Stations	12.00 LF	324.72 /LF	3,897
Casework - Level 3 - Solid Surface Top at Main Restrooms	20.00 LF	397.82 /LF	7,956
Casework - Level 4 - Reception Desk Allowance	1.00 EA	8,686.61 /EA	8,687
Casework - Level 4 - PLam Base Cabinets at Large Confrence Room 24	8.00 EA	498.88 /EA	3,991
Casework - Level 4 - PLam Base Cabinets at Kitchenette	5.00 EA	448.88 /EA	2,244
Casework - Level 4 - PLam Wall Cabinets at Kitchenette	3.00 EA	448.33 /EA	1,345
Casework - Level 4 - PLam Base Cabinets at Breakroom	6.00 EA	448.89 /EA	2,693
Casework - Level 4 - PLam Wall Cabinets at Breakroom	4.00 EA	448.33 /EA	1,793
Casework - Level 4 - PLam Base Cabinet at Copy 407	5.00 EA	448.88 /EA	2,244
Casework - Level 4 - PLam Wall Cabinet at Copy 407	5.00 EA	448.33 /EA	2,242
Casework - Level 4 - PLam Vanity at Uni Sex Restroom	3.00 EA	448.89 /EA	1,347
Casework - Level 4 - Corridor 402 Display Cabinet Allowance	1.00 EA	10,873.30 /EA	10,873
Casework - Level 4 - PLam Top at Breakroom	16.00 LF	268.54 /LF	4,297
Casework - Level 4 - PLam Top at Copy Room 407	18.00 LF	268.54 /LF	4,834
Casework - Level 4 - PLam Top at Kitchenette	10.00 LF	264.83 /LF	2,648
Casework - Level 4 - Solid Surface Top at Confrence Room 24	16.00 LF	412.09 /LF	6,593
Casework - Level 4 - Solid Surface Top at Main Restroom	20.00 LF	397.82 /LF	7,956
Casework - Level 4 - Solid Surface Top at Uni Sex Restrooms	9.00 LF	424.44 /LF	3,820
Casework - Level 1 - PLam Top at Copy Room	-7.00 LF	100.00 /LF	(700)
Casework - Level 1 - PLam Top at Faculty 114	-12.00 LF	100.00 /LF	(1,200)
Casework - Level 1 - PLam Work Surface at Reception 110	-12.00 LF	100.00 /LF	(1,200)
Casework - Level 1 - PLam Work Surface at Reception 132C	-7.00 EA	100.00 /EA	(700)
Casework - Level 1 - PLam Work Surface at Reception 132B	-19.00 LF	100.00 /LF	(1,900)
Casework - Level 1 - PLam Writing Surface at Reception 132C	-4.00 EA	100.00 /EA	(400)
Casework - Level 2 - PLam Top at Copy Room	-10.00 LF	100.00 /LF	(1,000)
Casework - Level 2 - PLam Top at Staff kitchen K202	-13.00 LF	100.00 /LF	(1,300)
Casework - Level 2 - PLam Top at Respiratory Sim Lab	-12.00 LF	100.00 /LF	(1,200)
Casework - Level 2 - PLam Top at lactation	-8.00 LF	100.00 /LF	(800)
Casework - Level 2 - PLam Work Surface at Work Area C202A	-15.00 LF	100.00 /LF	(1,500)
Casework - Level 2 - PLam Work Surface at Work Station 202R	-14.00 LF	100.00 /LF	(1,400)
Casework - Level 2 - PLam Work Surface at Work Student Study	-20.00 LF	100.00 /LF	(2,000)
Casework - Level 3 - PLam Top at Kitchenette	-18.00 LF	100.00 /LF	(1,800)
Casework - Level 3 - PLam Top at Copy	-8.00 LF	100.00 /LF	(800)
Casework - Level 3 - Plam Worktop at Computer Work Room	-12.00 LF	100.00 /LF	(1,200)
Casework - Level 3 - Plam Worktop at Work Stations	-12.00 LF	100.00 /LF	(1,200)
Casework - Level 4 - PLam Top at Breakroom	-16.00 LF	100.00 /LF	(1,600)
Casework - Level 4 - PLam Top at Copy Room 407	-18.00 LF	100.00 /LF	(1,800)
Casework - Level 4 - PLam Top at Kitchenette	-10.00 LF	100.00 /LF	(1,000)
<b>Cabinets</b>			<b>144,800</b>

**FRP**

FRP Panels - Janitor's Closets - Level 1	100.00 SF	7.00 /SF	700
FRP Panels - Janitor's Closets - Level 2	100.00 SF	7.00 /SF	700
FRP Panels - Janitor's Closets - Level 3	100.00 SF	7.00 /SF	700
FRP Panels - Janitor's Closets - Level 4	100.00 SF	7.00 /SF	700

**FRP****2,800****Carpentry Plant**

Misc Fasteners	1.00 LS	7,500.00 /LS	7,500
Small Tools	3,000.00 MH	5.00 /MH	15,000
Mob/Demob Misc Eq	6.00 TRIP	350.00 /TRIP	2,100
Unload/Distribute Materials	10.00 DAY	1,031.87 /DAY	10,319

Description	Takeoff Quantity	Total Cost/Unit	Total Amount
<b>Carpentry Plant</b>			
LayOut	10.00 DAY	1,031.87 /DAY	10,319
Clean-Up	60.00 DAY	110.21 /DAY	6,613
<b>Carpentry Plant</b>			<b>51,850</b>
<b>CARPENTRY</b>			<b>290,878</b>
<b>Carpentry</b>			<b>290,878</b>
<b>Thermal and Moisture Protection</b>			
<b>THERMAL/MOISTURE</b>			
<b>Waterproofing</b>			
Waterproofing - Elevator pits	2.00 EA	3,000.00 /EA	6,000
<b>Waterproofing</b>			<b>6,000</b>
<b>Air Barriers</b>			
Spray Applied Air Barrier - Cementitious Wall Panels & Corners	13,370.00 SF	4.50 /SF	60,165
<b>Air Barriers</b>			<b>60,165</b>
<b>Insulation</b>			
Rigid Insulation - 4" Rigid Insulation at Cementitious Panel	13,370.00 SF	4.00 /SF	53,480
<b>Insulation</b>			<b>53,480</b>
<b>Fireproofing</b>			
<b>Fireproofing - Structure - Columns &amp; Beams (Excluded)</b>	<b>0.00 SF</b>	<b>0.00 /SF</b>	<b>0</b>
<b>Cementitious and Metal Wall Panels and Soffits</b>			
Cementitious Wall Panel - Swiss Pearl Wall Panel at East Elevation Stair Wall	1,700.00 SF	32.00 /SF	54,400
Cementitious Wall Panel - Swiss Pearl Wall Panel at West Elevation Field Area	960.00 SF	32.00 /SF	30,720
Cementitious Wall Panel - Swiss Pearl Wall Panel at North Elevation Stair Wall	650.00 SF	32.00 /SF	20,800
Cementitious Wall Panel - Swiss Pearl Wall Panel at South Elevation Stair Wall	860.00 SF	32.00 /SF	27,520
Sheet Metal Wall Panels - Roof Top Mechanical Screen	3,280.00 SF	32.00 /SF	104,960
Cementitious Wall Panel - Swiss Pearl Wall Panel at North Elevation Curtain Wall	2,550.00 SF	32.00 /SF	81,600
Cementitious Wall Panel - Swiss Pearl Wall Panel at South Elevation Curtain Wall	3,150.00 SF	32.00 /SF	100,800
Cementitious Wall Panel - Swiss Pearl Wall Panel at West Elevation Curtain Wall	775.00 SF	32.00 /SF	24,800
Cementitious Wall Panel - Swiss Pearl Wall Panel at East Elevation Curtain Wall	2,725.00 SF	32.00 /SF	87,200
Soffits and Overhangs	5,000.00 SF	20.00 /SF	100,000
<b>Cementitious and Metal Wall Panels and Soffits</b>			<b>632,800</b>
<b>Membrane Roofing</b>			
Roofing - TPO Roofing	23,600.00 SF	11.00 /SF	259,600
<b>Roofing - Roof Walk Pads (Excluded)</b>	<b>LF</b>	<b>/LF</b>	<b>259,600</b>
<b>Membrane Roofing</b>			<b>259,600</b>
<b>Sheet Metal/Flashings</b>			
Sheet Metal - Coping at Parapet Walls	425.00 LF	25.00 /LF	10,625
Sheet Metal - Aluminum Column Wraps Interior and Exterior	59.00 EA	1,000.00 /EA	59,000
<b>Sheet Metal - Aluminum Column Wraps at Level 4 Shell Space (Excluded)</b>	<b>0.00 EA</b>	<b>0.00 /EA</b>	<b>0</b>
<b>Sheet Metal/Flashings</b>			<b>69,625</b>
<b>Roof Accessories</b>			
Roofing - Roof Hatch with Ladder	1.00 EA	1,500.00 /EA	1,500
<b>Roof Accessories</b>			<b>1,500</b>
<b>Joint Sealants</b>			
Joint Sealants - Caulking - Core & Shell - Interior (General)	1.00 LS	5,000.00 /LS	5,000
Joint Sealants - Fire Rated Joint Sealants - Perimeter of Main Building	2,000.00 LF	10.00 /LF	20,000
<b>Joint Sealants</b>			<b>25,000</b>



Description	Takeoff Quantity	Total Cost/Unit	Total Amount
<b>THERMAL/MOISTURE</b>			<b>1,108,170</b>
<b>Thermal and Moisture Protection</b>			<b>1,108,170</b>
<b>Openings</b>			
<b>DOORS/WINDOWS</b>			
<b>Metal Doors/Frames</b>			
Doors and Frames - Level 1 - FP Metal with HM Frame	10.00 EA	1,121.66 /EA	11,217
Doors and Frames - Level 1 - NL Metal with HM Frame	2.00 EA	1,346.67 /EA	2,693
Doors and Frames - Level 2 - FP Metal with HM Frame	4.00 EA	1,121.66 /EA	4,487
Doors and Frames - Level 3 - FP Metal with HM Frame	3.00 EA	1,121.66 /EA	3,365
Borrow Light - Level 1 - Frame with Glazing	1.00 EA	723.33 /EA	723
Borrow Light - Level 2 - Frame with Glazing	9.00 EA	723.33 /EA	6,510
Borrow Light - Level 3 - Frame with Glazing	11.00 EA	723.33 /EA	7,957
<b>Metal Doors/Frames</b>			<b>36,952</b>
<b>Wood/Plastic Doors</b>			
Doors and Frames - Level 1 - 1/2 FP/NL Wood Door with HM Frame	5.00 EA	1,570.83 /EA	7,854
Doors and Frames - Level 1 - FP Wood with HM Frame	32.00 EA	1,246.66 /EA	39,893
Doors and Frames - Level 1 - NL Wood with HM Frame	3.00 EA	1,296.66 /EA	3,890
Doors and Frames - Level 2 - 1/2 FP/NL Wood Door with HM Frame	7.00 EA	1,570.83 /EA	10,996
Doors and Frames - Level 2 - FP Wood with HM Frame	36.00 EA	1,246.66 /EA	44,880
Doors and Frames - Level 2 - NL Wood with HM Frame	6.00 EA	1,296.67 /EA	7,780
Doors and Frames - Level 3 - FP Wood with HM Frame	50.00 EA	1,246.66 /EA	62,333
Doors and Frames - Level 3 - NL Wood with HM Frame	5.00 EA	1,296.66 /EA	6,483
Doors and Frames - Level 4 - FP Wood with HM Frame	30.00 EA	1,246.66 /EA	37,400
Doors and Frames - Level 4 - NL Wood with HM Frame	1.00 EA	1,296.65 /EA	1,297
Doors and Frames - Level 4 - Double Wood Door with HM Frame	2.00 EA	2,343.33 /EA	4,687
Doors and Frames - Level 1 - Lead Lined Wood Door and Frame	5.00 EA	2,296.66 /EA	11,483
Doors and Frames - Level 3 - Lead Lined Wood Door and Frame	4.00 EA	2,296.67 /EA	9,187
<b>Wood/Plastic Doors</b>			<b>248,163</b>
<b>Storefronts</b>			
Interior Storefront - Level 1 - Interior West Entrance	155.00 SF	35.00 /SF	5,425
Interior Storefront - Level 1 - Interior West Entrance Doors	2.00 EA	2,400.00 /EA	4,800
Interior Storefront - Level 1 - Interior Storefront at Offices	890.00 SF	35.00 /SF	31,150
Interior Storefront - Level 1 - Full Glass Aluminum Door Leafs	3.00 EA	2,400.00 /EA	7,200
Interior Storefront - Level 2 - Interior Storefront at Offices	1,450.00 SF	35.00 /SF	50,750
Interior Storefront - Level 2 - ICU Glass Fronts	8.00 EA	11,000.00 /EA	88,000
Interior Storefront - Level 3 - Interior Storefront at Offices	1,450.00 SF	35.00 /SF	50,750
Interior Storefront - Level 3 - Full Glass Aluminum Door Leafs	2.00 EA	2,400.00 /EA	4,800
Interior Storefront - Level 3 - ICU Glass Front at Large OR	1.00 EA	11,000.00 /EA	11,000
Interior Storefront - Level 4 - Interior Storefront at Offices	1,500.00 SF	35.00 /SF	52,500
Interior Storefront - Level 4 - Full Glass Aluminum Door Leafs	2.00 EA	2,400.00 /EA	4,800
<b>Storefronts</b>			<b>311,175</b>
<b>Finish Hardware</b>			
Door Hardware -	1.00 EA	179,666.50 /EA	179,667
<b>Finish Hardware</b>			<b>179,667</b>
<b>Glazed Curtain Walls</b>			
Glass and Glazing - Curtain Wall with Clear Non-Acoustical at East Elevation	1,500.00 SF	85.00 /SF	127,500
Glass and Glazing - Curtain Wall with Non-Acoustical Spandrel Glass at East Elevation	520.00 SF	90.00 /SF	46,800
Glass and Glazing - Curtain Wall with Metal Panel and Insulation at East Elevation	2,725.00 SF	75.00 /SF	204,375
Glass and Glazing - Curtain Wall with Clear Non-Acoustical at South Elevation	6,350.00 SF	85.00 /SF	539,750
Glass and Glazing - Curtain Wall with Non-Acoustical Spandrel Glass at South Elevation	2,100.00 SF	90.00 /SF	189,000
Glass and Glazing - Curtain Wall with Metal Panel and Insulation at South Elevation	3,150.00 SF	75.00 /SF	236,250
Glass and Glazing - Curtain Wall with Clear Acoustical at North Elevation	6,175.00 SF	95.00 /SF	586,625
Glass and Glazing - Curtain Wall with Acoustical Spandrel Glass at North Elevation	1,650.00 SF	100.00 /SF	165,000
Glass and Glazing - Curtain Wall with Non - Acoustical Spandrel Glass at North Parapet	1,880.00 SF	90.00 /SF	169,200
Glass and Glazing - Curtain Wall with Metal Panel and Insulation at North Elevation	2,550.00 SF	85.00 /SF	216,750
Glass and Glazing - Curtain Wall with Clear Acoustical at West Elevation	2,674.00 SF	95.00 /SF	254,030

Description	Takeoff Quantity	Total Cost/Unit	Total Amount
<b>Glazed Curtain Walls</b>			
Glass and Glazing - Curtain Wall with Acoustical Spandrel Glass at West Elevation	1,050.00 SF	100.00 /SF	105,000
Glass and Glazing - Curtain Wall with Non - Acoustical Spandrel Glass at West Parapet	550.00 SF	90.00 /SF	49,500
Glass and Glazing - Curtain Wall with Metal Panel and Insulation at West Elevation	775.00 SF	85.00 /SF	65,875
Glass and Glazing - West Entrance Doors at Curtain Wall	2.00 EA	4,000.00 /EA	8,000
<b>Glazed Curtain Walls</b>			<b>2,963,655</b>
<b>DOORS/WINDOWS</b>			<b>3,739,611</b>
<b>Openings</b>			<b>3,739,611</b>
<b>Finishes</b>			
<b>FINISHES</b>			
<b>Suspended Ceilings</b>			
Ceilings - Level 1 - ACP1	7,275.00 SF	3.50 /SF	25,463
Ceilings - Level 1 - ACP2	5,200.00 SF	5.50 /SF	28,600
Ceilings - Level 1 - ACP3 at Lobby	775.00 SF	5.00 /SF	3,875
Ceilings - Level 1 - Gypsum Ceiling	1,950.00 SF	9.00 /SF	17,550
Ceilings - Level 1 - Gypsum Soffitt	370.00 SF	12.00 /SF	4,440
Ceilings - Level 2 - ACP1	10,400.00 SF	3.50 /SF	36,400
Ceilings - Level 2 - ACP2	5,690.00 SF	5.50 /SF	31,295
Ceilings - Level 2 - ACP3 at Lobby	850.00 SF	5.00 /SF	4,250
Ceilings - Level 2 - Gypsum Ceiling	1,690.00 SF	9.00 /SF	15,210
Ceilings - Level 2 - Gypsum Soffitt	2,125.00 SF	12.00 /SF	25,500
Ceilings - Level 3 - ACP1	9,800.00 SF	3.50 /SF	34,300
Ceilings - Level 3 - ACP2	6,755.00 SF	5.50 /SF	37,153
Ceilings - Level 3 - ACP3 at Lobby	1,275.00 SF	5.00 /SF	6,375
Ceilings - Level 3 - Gypsum Ceiling	1,850.00 SF	9.00 /SF	16,650
Ceilings - Level 3 - Gypsum Soffitt	1,975.00 SF	12.00 /SF	23,700
Ceilings - Level 4 - ACP1	4,150.00 SF	3.50 /SF	14,525
Ceilings - Level 4 - ACP3 at Lobby	1,150.00 SF	5.00 /SF	5,750
Ceilings - Level 4 - Gypsum Ceiling	2,880.00 SF	9.00 /SF	25,920
Ceilings - Level 4 - Gypsum Soffitt	1,125.00 SF	12.00 /SF	13,500
<b>Suspended Ceilings</b>			<b>370,455</b>
<b>Gypsum Board</b>			
Light Gauge Framing - Exterior Partition at East Elevation Brick Veneer	600.00 SF	12.00 /SF	7,200
Light Gauge Framing - Exterior Partition at North Elevation Brick Veneer	275.00 SF	12.00 /SF	3,300
Light Gauge Framing - Exterior Partition at South Elevation Brick Veneer	300.00 SF	12.00 /SF	3,600
Light Gauge Framing - Exterior Partition at West Elevation Brick Veneer	1,500.00 SF	12.00 /SF	18,000
Light Gauge Framing - Parapet Wall at Brick Veneer	425.00 LF	40.00 /LF	17,000
Light Gauge Framing - Exterior Framing at East Stair Tower for Cementitious Panels	1,700.00 SF	12.00 /SF	20,400
Partitions - Level 1- Bulkhead at Interior Storefront	95.00 LF	75.00 /LF	7,125
Partitions - Level 1 - Fire Rated Wall at Stair	1,650.00 SF	8.00 /SF	13,200
Partitions - Level 1 - A7 Shaft Wall	1,800.00 SF	7.25 /SF	13,050
Partitions - Level 1 - Furring Partition	500.00 SF	4.65 /SF	2,325
Partitions - Level 1 - Half Wall at Dental Stations	1,500.00 SF	6.00 /SF	9,000
Partitions - Level 1 - Wall Type P1	1,775.00 SF	7.40 /SF	13,135
Partitions - Level 1 - Wall Type P2	2,050.00 SF	6.10 /SF	12,505
Partitions - Level 1 - Wall Type P3	10,350.00 SF	5.30 /SF	54,855
Partitions - Level 1 - Wall Type P4	3,475.00 SF	4.65 /SF	16,159
Partitions - Level 1 - Wall Type P5	1,475.00 SF	5.95 /SF	8,776
Partitions - Level 1 - Wall Type P7 Lead Lined	1,700.00 SF	20.25 /SF	34,425
Partitions - Level 1 - Wall Type P8 Lead Lined	415.00 SF	34.00 /SF	14,110
Partitions - Level 1 - Wall Type P9 Lead Lined	275.00 SF	21.50 /SF	5,913
Partitions - Level 1 - Wall Type P10 Lead Lined	200.00 SF	18.75 /SF	3,750
Partitions - Level 2 - Bulkhead at Interior Storefront	290.00 LF	75.00 /LF	21,750
Partitions - Level 2 - Fire Rated Wall at Stair	1,675.00 SF	8.00 /SF	13,400
Partitions - Level 2 - Furring Partition	1,750.00 SF	4.65 /SF	8,138
Partitions - Level 2 - Knee Wall at Curtain Wall	1,380.00 SF	4.65 /SF	6,417
Partitions - Level 2 - A7 Shaft Wall	1,575.00 SF	7.25 /SF	11,419
Partitions - Level 2 - Wall Type P1	2,290.00 SF	7.40 /SF	16,946
Partitions - Level 2 - Wall Type P2	11,650.00 SF	6.10 /SF	71,065
Partitions - Level 2 - Wall Type P3	9,550.00 SF	5.30 /SF	50,615
Partitions - Level 2 - Wall Type P4	5,100.00 SF	4.65 /SF	23,715

Description	Takeoff Quantity	Total Cost/Unit	Total Amount
<b>Gypsum Board</b>			
Partitions - Level 2 - Wall Type P8 Lead Lined	150.00 SF	34.00 /SF	5,100
Partitions - Level 3 - Bulkhead at Interior Storefront	135.00 LF	75.00 /LF	10,125
Partitions - Level 3 - Fire Rated Wall at Stair	4,025.00 SF	8.00 /SF	32,200
Partitions - Level 3 - Furring Partition	3,475.00 SF	4.65 /SF	16,159
Partitions - Level 3 - Knee Wall at Curtain Wall	1,400.00 SF	4.65 /SF	6,510
Partitions - Level 3 - A7 Shaft Wall	1,100.00 SF	7.25 /SF	7,975
Partitions - Level 3 - Wall Type P1	2,350.00 SF	7.40 /SF	17,390
Partitions - Level 3 - Wall Type P2	8,825.00 SF	6.10 /SF	53,833
Partitions - Level 3 - Wall Type P3	12,800.00 SF	5.30 /SF	67,840
Partitions - Level 3 - Wall Type P4	3,850.00 SF	4.65 /SF	17,903
Partitions - Level 3 - Wall Type P5	410.00 SF	5.95 /SF	2,440
Partitions - Level 3 - Wall Type P6	1,400.00 SF	6.70 /SF	9,380
Partitions - Level 3 - Wall Type P8 Lead Lined	3,500.00 SF	34.00 /SF	119,000
Partitions - Level 4 - Fire Rated Wall at Stair	2,950.00 SF	8.00 /SF	23,600
Partitions - Level 4 - Furring Partition	1,075.00 SF	4.65 /SF	4,999
Partitions - Level 4 - Knee Wall at Curtain Wall	1,675.00 SF	4.65 /SF	7,789
Partitions - Level 4 - Bulkhead at Interior Storefront	145.00 LF	75.00 /LF	10,875
Partitions - Level 4 - A7 Shaft Wall	1,450.00 SF	7.25 /SF	10,513
Partitions - Level 4 - Wall Type P1	3,975.00 SF	7.40 /SF	29,415
Partitions - Level 4 - Wall Type P2	2,700.00 SF	6.10 /SF	16,470
Partitions - Level 4 - Wall Type P3	4,950.00 SF	5.30 /SF	26,235
Partitions - Level 4 - Wall Type P4	3,200.00 SF	4.65 /SF	14,880
LayOut	20.00 DAY	1,031.87 /DAY	20,637
Clean-Up	80.00 DAY	690.85 /DAY	55,268
<b>Gypsum Board</b>			<b>1,087,825</b>

**Ceramic Tile**

Ceramic Tile - Ceramic Tile Tread and Riser at South Stair	69.00 EA	165.00 /EA	11,385
Ceramic Tile - Ceramic Tile Tread and Riser at East Stair	69.00 EA	165.00 /EA	11,385
Ceramic Tile - Level 1 - CT-1	1,775.00 SF	13.00 /SF	23,075
Ceramic Tile - Level 1 - CT-2 Cove Base	350.00 LF	14.00 /LF	4,900
Ceramic Tile - Level 1 - CT-3	675.00 SF	13.00 /SF	8,775
Ceramic Tile - Level 1 - CT-4 Cove Base	225.00 LF	14.00 /LF	3,150
Ceramic Tile - Level 1 - Main Restroom Wall Tile to 8' Allowance	1,175.00 SF	22.00 /SF	25,850
Ceramic Tile - Level 1 - Restroom TIDF5 Wall Tile to 8' Allowance	200.00 SF	22.00 /SF	4,400
Ceramic Tile - Level 2 - CT-1	1,450.00 SF	13.00 /SF	18,850
Ceramic Tile - Level 2 - CT-2 Cove Base	250.00 LF	14.00 /LF	3,500
Ceramic Tile - Level 2 - CT-3	610.00 SF	13.00 /SF	7,930
Ceramic Tile - Level 2 - CT-4 Cove Base	175.00 LF	14.00 /LF	2,450
Ceramic Tile - Level 2 - Main Restroom Wall Tile to 8' Allowance	1,175.00 SF	22.00 /SF	25,850
Ceramic Tile - Level 2 - Restroom T202 Wall Tile to 8' Allowance	200.00 SF	22.00 /SF	4,400
Ceramic Tile - Level 3 - CT-1	1,475.00 SF	13.00 /SF	19,175
Ceramic Tile - Level 3 - CT-2 Cove Base	200.00 LF	14.00 /LF	2,800
Ceramic Tile - Level 3 - CT-3	650.00 SF	13.00 /SF	8,450
Ceramic Tile - Level 3 - CT-4 Cove Base	180.00 LF	14.00 /LF	2,520
Ceramic Tile - Level 3 - Main Restroom Wall Tile to 8' Allowance	1,175.00 SF	22.00 /SF	25,850
Ceramic Tile - Level 3 - Uni Sex Restroom Wall Tile to 8' Allowance	100.00 SF	22.00 /SF	2,200
Ceramic Tile - Level 4 - CT-1	1,725.00 SF	13.00 /SF	22,425
Ceramic Tile - Level 4 - CT-2 Cove Base	300.00 LF	14.00 /LF	4,200
Ceramic Tile - Level 4 - CT-3	675.00 SF	13.00 /SF	8,775
Ceramic Tile - Level 4 - CT-4 Cove Base	215.00 LF	14.00 /LF	3,010
Ceramic Tile - Level 4 - Main Restroom Wall Tile to 8' Allowance	1,175.00 SF	22.00 /SF	25,850
Ceramic Tile - Level 4 - Uni Sex Restroom Wall Tile to 8' Allowance	485.00 SF	22.00 /SF	10,670
<b>Ceramic Tile</b>			<b>291,825</b>

**Resilient Flooring**

Resilient Flooring - Level 1 - RB1	2,480.00 LF	2.00 /LF	4,960
Resilient Flooring - Level 1 - RB2	725.00 LF	2.00 /LF	1,450
Resilient Flooring - Level 1 - RF1	750.00 SF	4.00 /SF	3,000
Resilient Flooring - Level 1 - RF1-3 Straight Pattern	10,025.00 SF	4.00 /SF	40,100
Resilient Flooring - Level 1 - RF4	325.00 SF	5.00 /SF	1,625
Resilient Flooring - Level 1 - Sealed Concrete	1,950.00 SF	0.75 /SF	1,463
Resilient Flooring - Level 2 - RB1	2,575.00 LF	2.00 /LF	5,150
Resilient Flooring - Level 2 - RB2	630.00 LF	2.00 /LF	1,260
Resilient Flooring - Level 2 - RF1	1,350.00 SF	4.00 /SF	5,400

Description	Takeoff Quantity	Total Cost/Unit	Total Amount
Resilient Flooring			
Resilient Flooring - Level 2 - RF1-3 Straight Pattern	13,800.00 SF	4.00 /SF	55,200
Resilient Flooring - Level 2 - RF4	1,250.00 SF	5.00 /SF	6,250
Resilient Flooring - Level 2 - Sealed Concrete	200.00 SF	0.75 /SF	150
Resilient Flooring - Level 3 - RB1	2,690.00 LF	2.00 /LF	5,380
Resilient Flooring - Level 3 - RB2	800.00 SF	2.00 /SF	1,600
Resilient Flooring - Level 3 - RF1	650.00 SF	4.00 /SF	2,600
Resilient Flooring - Level 3 - RF1-3 Straight Pattern	13,750.00 SF	4.00 /SF	55,000
Resilient Flooring - Level 3 - RF2	410.00 SF	4.00 /SF	1,640
Resilient Flooring - Level 3 - RF4	580.00 SF	5.00 /SF	2,900
Resilient Flooring - Level 3 - Sealed Concrete	450.00 SF	0.75 /SF	338
Resilient Flooring - Level 4 - RB1	285.00 LF	2.00 /LF	570
Resilient Flooring - Level 4 - RB2	1,110.00 SF	2.00 /SF	2,220
Resilient Flooring - Level 4 - RF1	425.00 SF	4.00 /SF	1,700
Resilient Flooring - Level 4 - RF4	1,850.00 SF	5.00 /SF	9,250
Resilient Flooring - Level 4 - Sealed Concrete	680.00 SF	0.75 /SF	510
Resilient Flooring - Level 4 - Sealed Concrete at Shell Space	11,900.00 SF	0.75 /SF	8,925
Resilient Flooring			218,640
Carpet			
Carpet - Level 1 - CPT-1	310.00 SY	35.00 /SY	10,850
Carpet - Level 1 - CPT-2	25.00 SY	35.00 /SY	875
Carpet - Level 2 - CPT-1	195.00 SY	35.00 /SY	6,825
Carpet - Level 2 - CPT-2	115.00 SY	35.00 /SY	4,025
Carpet - Level 3 - CPT-1	210.00 SY	35.00 /SY	7,350
Carpet - Level 3 - CPT-2	115.00 SY	35.00 /SY	4,025
Carpet - Level 3 - CPT-3	105.00 SY	35.00 /SY	3,675
Carpet - Level 3 - CPT-5	20.00 SY	50.00 /SY	1,000
Carpet - Level 4 - CPT-3	95.00 SY	35.00 /SY	3,325
Carpet - Level 4 - CPT-4	265.00 SY	50.00 /SY	13,250
Carpet - Level 4 - CPT-5	55.00 SY	50.00 /SY	2,750
Carpet			57,950
Painting			
Painting - Level 1 - Gypsum Ceilings and Soffits	2,320.00 SF	1.00 /SF	2,320
Painting - Level 2 - Gypsum Ceilings and Soffits	3,815.00 SF	1.00 /SF	3,815
Painting - Level 3 - Gypsum Ceilings and Soffits	3,825.00 SF	1.00 /SF	3,825
Painting - Level 4 - Gypsum Ceilings and Soffits	4,005.00 SF	1.00 /SF	4,005
Painting - Level 1 - HM Doors and Frames	57.00 EA	60.00 /EA	3,420
Painting - Level 2 - HM Doors and Frames	53.00 EA	60.00 /EA	3,180
Painting - Level 3 - HM Doors and Frames	58.00 EA	60.00 /EA	3,480
Painting - Level 4 - HM Doors and Frames	37.00 EA	60.00 /EA	2,220
Painting - Level 1 - Interior Partitions	45,850.00 SF	0.80 /SF	36,680
Painting - Level 2 - Interior Partitions	63,565.00 SF	0.80 /SF	50,852
Painting - Level 3 - Interior Partitions	77,250.00 SF	0.80 /SF	61,800
Painting - Level 4 - Interior Partitions	40,275.00 SF	0.80 /SF	32,220
Painting - Misc	4.00 FL	5,000.00 /FL	20,000
Painting			227,817
FINISHES			2,254,512
Finishes			2,254,512
Specialties			
DOORS/WINDOWS			
Glazed Curtain Walls			
Glass and Glazing - Sunscreen at East Elevation	400.00 SF	50.00 /SF	20,000
Glass and Glazing - Sunscreen at South Elevation	2,525.00 SF	50.00 /SF	126,250
Glass and Glazing - Sunscreen at North Elevation (4th Floor Only)	1,100.00 SF	50.00 /SF	55,000
Glass and Glazing - Sunscreen at West Elevation (4th Floor Only)	560.00 SF	50.00 /SF	28,000
Glazed Curtain Walls			229,250
DOORS/WINDOWS			229,250

Description	Takeoff Quantity	Total Cost/Unit	Total Amount
<b>SPECIALTIES</b>			
<b>Chalkboards/Tackboards</b>			
Specialties - Markerboard at Nursing Skills Lab	1.00 EA	158.83 /EA	159
Specialties - 72" x 60" Marker Board at Radiology Lab	1.00 EA	224.16 /EA	224
Specialties - 24 x 24 Markerboard at Resp Skills	4.00 EA	124.16 /EA	497
Specialties - 48" x 60" Markerboard at Resp Skills	6.00 EA	199.16 /EA	1,195
Specialties - Level 1 - Marker Boards	280.00 SF	15.00 /SF	4,200
Specialties - Level 2 - Marker Boards	500.00 SF	15.00 /SF	7,500
Specialties - Level 3 - Marker Boards	775.00 SF	15.00 /SF	11,625
Specialties - Marker Boards at Classrooms Not Shown	975.00 SF	15.00 /SF	14,625
<b>Chalkboards/Tackboards</b>			<b>40,025</b>
<b>Toilet Compartments</b>			
Toilet Partition - Level 1 - Toilet Partitions at Public Restrooms	10.00 EA	1,200.00 /EA	12,000
Toilet Partition - Level 1 - Urinal Screens at Public Restrooms	3.00 EA	400.00 /EA	1,200
Toilet Partition - Level 2 - Toilet Partitions at Public Restrooms	10.00 EA	1,200.00 /EA	12,000
Toilet Partition - Level 2 - Urinal Screens at Public Restrooms	3.00 EA	400.00 /EA	1,200
Toilet Partition - Level 3 - Toilet Partitions at Public Restrooms	10.00 EA	1,200.00 /EA	12,000
Toilet Partition - Level 3 - Urinal Screens at Public Restrooms	3.00 EA	400.00 /EA	1,200
Toilet Partition - Level 4 - Toilet Partitions at Public Restrooms	10.00 EA	1,200.00 /EA	12,000
Toilet Partition - Level 4 - Urinal Screens at Public Restrooms	3.00 EA	400.00 /EA	1,200
<b>Toilet Compartments</b>			<b>52,800</b>
<b>Hospital Cubicles</b>			
Specialties - Level 1 - Cubicle Curtain	120.00 LF	106.45 /LF	12,774
Specialties - Level 3 - Cubicle Curtain	80.00 LF	106.45 /LF	8,516
<b>Hospital Cubicles</b>			<b>21,290</b>
<b>Signage</b>			
Signage/Graphics Allow	90,586.00 SF	0.50 /SF	45,293
<b>Signage</b>			<b>45,293</b>
<b>Lockers</b>			
Lockers - Level 1 - Locker Room 132K	90.00 EA	200.00 /EA	18,000
Lockers - Level 1 - Faculty 114	25.00 EA	200.00 /EA	5,000
Lockers - Level 3 - Lockers at Corridor	145.00 EA	200.00 /EA	29,000
<b>Lockers</b>			<b>52,000</b>
<b>Fire Extinguishers/Cabinets</b>			
Specialties - Level 1 - Fire Ext/Cabinet Wall Mounted	5.00 EA	199.16 /EA	996
Specialties - Level 2 - Fire Ext/Cabinet Wall Mounted	7.00 EA	199.16 /EA	1,394
Specialties - Level 3 - Fire Ext/Cabinet Wall Mounted	7.00 EA	199.16 /EA	1,394
Specialties - Level 4 - Fire Ext/Cabinet Wall Mounted	7.00 EA	199.16 /EA	1,394
<b>Fire Extinguishers/Cabinets</b>			<b>5,178</b>
<b>Partitions</b>			
Operable Partition - Operable Partition at Meeting Room	200.00 SF	65.00 /SF	13,000
Operable Partition - Support Steel	1.00 LS	5,000.00 /LS	5,000
<b>Partitions</b>			<b>18,000</b>
<b>Toilet/Bath Accessories</b>			
Specialties - Level 1 - Toilet Tissue Holder	11.00 EA	157.25 /EA	1,730
Specialties - Level 1 - Towel Dispensers W/Waste Receptacle	5.00 EA	387.73 /EA	1,939
Specialties - Level 1 - Paper Towel Dispensers at Dental Work 132	4.00 EA	253.99 /EA	1,016
Specialties - Level 1 - Soap Dispensers	7.00 EA	136.50 /EA	955
Specialties - Level 1 - Sanitary Napkin Disposal Units	7.00 EA	124.25 /EA	870
Specialties - Level 1 - Sanitary Napkin Vendor Units	1.00 EA	495.74 /EA	496
Specialties - Level 1 - Grab Bars	12.00 EA	121.99 /EA	1,464
Specialties - Level 1 - Shower Curtain Rod	3.00 EA	219.74 /EA	659
Specialties - Level 1 - Robe Hook	3.00 EA	31.06 /EA	93
Specialties - Level 1 - Mirrors	1.00 EA	409.49 /EA	409
Specialties - Level 1 - Mirrors at Public Restrooms	2.00 EA	754.49 /EA	1,509

Description	Takeoff Quantity	Total Cost/Unit	Total Amount
<b>Toilet/Bath Accessories</b>			
Specialties - Level 1 - Mop/Broom Rack at Janitor Closet	1.00 EA	314.49 /EA	314
Specialties - Level 2 - Toilet Tissue Holder	11.00 EA	157.25 /EA	1,730
Specialties - Level 2 - Towel Dispensers W/Waste Receptacle	5.00 EA	387.73 /EA	1,939
Specialties - Level 2 - Soap Dispensers	7.00 EA	136.50 /EA	955
Specialties - Level 2 - Sanitary Napkin Disposal Units	6.00 EA	124.25 /EA	745
Specialties - Level 2 - Sanitary Napkin Vendor Units	1.00 EA	495.74 /EA	496
Specialties - Level 2 - Grab Bars	6.00 EA	121.99 /EA	732
Specialties - Level 2 - Mirrors	1.00 EA	409.49 /EA	409
Specialties - Level 2 - Mirrors at Public Restrooms	2.00 EA	754.49 /EA	1,509
Specialties - Level 2 - Mop/Broom Rack at Janitor Closet	1.00 EA	314.49 /EA	314
Specialties - Level 2 - Robe Hook	15.00 EA	31.06 /EA	466
Specialties - Level 3 - Toilet Tissue Holder	10.00 EA	157.25 /EA	1,572
Specialties - Level 3 - Towel Dispensers W/Waste Receptacle	4.00 EA	387.74 /EA	1,551
Specialties - Level 3 - Soap Dispensers	6.00 EA	136.50 /EA	819
Specialties - Level 3 - Sanitary Napkin Vendor Units	1.00 EA	495.74 /EA	496
Specialties - Level 3 - Grab Bars	4.00 EA	121.99 /EA	488
Specialties - Level 3 - Sanitary Napkin Disposal Units	7.00 EA	156.49 /EA	1,095
Specialties - Level 3 - Mirrors at Public Restrooms	1.00 EA	754.49 /EA	754
Specialties - Level 3 - Mirrors	2.00 EA	409.49 /EA	819
Specialties - Level 3 - Mop/Broom Rack at Janitor Closet	1.00 EA	305.62 /EA	306
Specialties - Level 4 - Toilet Tissue Holder	13.00 EA	189.49 /EA	2,463
Specialties - Level 4 - Towel Dispensers W/Waste Receptacle	7.00 EA	387.73 /EA	2,714
Specialties - Level 4 - Soap Dispensers	9.00 EA	136.50 /EA	1,228
Specialties - Level 4 - Sanitary Napkin Disposal Units	7.00 EA	124.25 /EA	870
Specialties - Level 4 - Sanitary Napkin Vendor Units	1.00 EA	495.74 /EA	496
Specialties - Level 4 - Grab Bars	10.00 EA	121.99 /EA	1,220
Specialties - Level 4 - Mirrors	3.00 EA	409.49 /EA	1,228
Specialties - Level 4 - Mirrors at Public Restrooms	2.00 EA	754.49 /EA	1,509
Specialties - Level 4 - Mop/Broom Rack at Janitor Closet	1.00 EA	305.62 /EA	306
OFCI Specialties - Sharps Containers	20.00 EA	32.25 /EA	645
OFCI Specialties - Glove Dispensers	20.00 EA	55.63 /EA	1,112
OFCI Specialties - Monitor Brackets	15.00 EA	64.49 /EA	967
<b>Toilet/Bath Accessories</b>			<b>43,410</b>
<b>SPECIALTIES</b>			<b>277,996</b>
<b>Specialties</b>			<b>507,246</b>
<b>Equipment</b>			
<b>METALS</b>			
<b>Structural Steel Framing Systems</b>			
Structural Steel - Structural Steel Support at Low Res Media Screen	2,350.00 SF	10.00 /SF	23,500
Structural Steel - Structural Steel Support Hi Res Media Screen	1,400.00 SF	10.00 /SF	14,000
<b>Structural Steel Framing Systems</b>			<b>37,500</b>
<b>METALS</b>			<b>37,500</b>
<b>EQUIPMENT</b>			
<b>Projection Screens</b>			
Projection Screens - Level 1	3.00 EA	3,000.00 /EA	9,000
Projection Screens - Level 2	8.00 EA	3,000.00 /EA	24,000
Projection Screens - Level 3	6.00 EA	3,000.00 /EA	18,000
Projection Screens - Level 4 Video Wall at Confrence Room Allowance	1.00 EA	11,500.00 /EA	11,500
<b>Projection Screens</b>			<b>62,500</b>
<b>Media Screens</b>			
Hi Res Media Screen - Purchase	1.00 LS	425,000.00 /LS	425,000
Hi Res Media Screen - Install	1.00 LS	85,000.00 /LS	85,000
Low Res Media Screen - Purchase	1.00 LS	361,000.00 /LS	361,000
Low Res Media Screen - Install	1.00 LS	72,200.00 /LS	72,200
<b>Media Screens</b>			<b>943,200</b>

Description	Takeoff Quantity	Total Cost/Unit	Total Amount
<b>Loading Dock Equipment</b>			
<b>Dock Equipment - Dock Levelers - EXCLUDED</b>	<b>EA</b>	<b>/EA</b>	
<b>EQUIPMENT</b>			<b>1,005,700</b>
<b>Equipment</b>			<b>1,043,200</b>
<b>Furnishings</b>			
<b>FURNISHINGS</b>			
<b>Laboratory Casework</b>			
Laboratory Casework - Storage 110J	1.00 EA	26,825.95 /EA	26,826
Laboratory Casework - X Ray Room	5.00 EA	9,209.96 /EA	46,050
Laboratory Casework - Dental Work 132	1.00 EA	121,699.79 /EA	121,700
Laboratory Casework - Dental Stations	15.00 EA	19,023.31 /EA	285,350
Laboratory Casework - Dental Hygiene Classroom	2.00 EA	83,243.22 /EA	166,486
Laboratory Casework - Dental Lab 111	1.00 EA	83,299.79 /EA	83,300
Laboratory Casework - Dental Assistant Classroom	1.00 EA	46,143.22 /EA	46,143
Laboratory Casework - Supply 209I	1.00 EA	20,846.61 /EA	20,847
Laboratory Casework - Patient Care Sim Rooms	6.00 EA	12,909.96 /EA	77,460
Laboratory Casework - Sim Control Rooms	3.00 EA	20,246.61 /EA	60,740
Laboratory Casework - Patient Care Sim West M19	1.00 EA	22,619.92 /EA	22,620
Laboratory Casework - Respiratory Care Lab	1.00 EA	34,966.53 /EA	34,967
Laboratory Casework - Respiratory Care Supply 211A	1.00 EA	18,746.61 /EA	18,747
Laboratory Casework - Anatomy and Physiology Classroom	2.00 EA	203,099.58 /EA	406,199
Laboratory Casework - Nursing Skills Lab and Classroom	1.00 EA	89,299.79 /EA	89,300
Laboratory Casework - Radiology	1.00 EA	131,049.79 /EA	131,050
Laboratory Casework - EMT	1.00 EA	79,743.22 /EA	79,743
Laboratory Casework - Clinical Lab	1.00 EA	304,099.58 /EA	304,100
Laboratory Casework - Adjust Material Budget Wynn O Jones	-1.00 EA	900,000.00 /EA	(900,000)
<b>Laboratory Casework</b>			<b>1,121,625</b>
<b>Window Treatments</b>			
Window Treatment - Level 1 Full Height Window Treatment	2,500.00 SF	10.00 /SF	25,000
Window Treatment - Level 1 Full Height Window Treatment	150.00 SF	10.00 /SF	1,500
Window Treatment - Level 2 Full Height Window Treatment	2,275.00 SF	10.00 /SF	22,750
Window Treatment - Level 3 Full Height Window Treatment	2,275.00 SF	10.00 /SF	22,750
Window Treatment - Level 4 Full Height Window Treatment	1,500.00 SF	10.00 /SF	15,000
Window Treatment - Level 3 Roller Shade at Borrow Lights	850.00 SF	10.00 /SF	8,500
<b>Window Treatments</b>			<b>95,500</b>
<b>FURNISHINGS</b>			<b>1,217,125</b>
<b>Furnishings</b>			<b>1,217,125</b>
<b>Conveying Systems</b>			
<b>CONVEYING SYSTEMS</b>			
<b>Elevators</b>			
Elevator - 4 Stop Elevator	8.00 ST	30,000.00 /ST	240,000
Stair Tower Elevator - 4 Stop Elevator	4.00 ST	30,000.00 /ST	120,000
<b>Elevators</b>			<b>360,000</b>
<b>CONVEYING SYSTEMS</b>			<b>360,000</b>
<b>Conveying Systems</b>			<b>360,000</b>
<b>Fire Protection</b>			
<b>MECHANICAL</b>			
<b>Fire Protection</b>			
Fire Pump	1.00 EA	62,500.00 /EA	62,500
Wet Pipe Sprinklers	90,586.00 SF	5.25 /SF	475,577



Description	Takeoff Quantity	Total Cost/Unit	Total Amount
Fire Protection			538,077
MECHANICAL			538,077
Fire Protection			538,077
Plumbing			
MECHANICAL			
Plumbing			
Underslab Plumbing	33,100.00 SF	2.00 /SF	66,200
Misc Plumbing	90,586.00 SF	1.50 /SF	135,879
Floor Drains	24.00 EA	1,100.00 /EA	26,400
Roof Drains	7.00 EA	1,700.00 /EA	11,900
Overflow Roof Drains	7.00 EA	1,500.00 /EA	10,500
Toilets	47.00 EA	4,500.00 /EA	211,500
Urinals	12.00 EA	4,000.00 /EA	48,000
Restroom/Breakroom Lavs	34.00 EA	3,500.00 /EA	119,000
X-Ray Sinks	5.00 EA	5,500.00 /EA	27,500
Dental Work Sinks	7.00 EA	6,500.00 /EA	45,500
Dental Chair Sink/Connections	15.00 EA	7,500.00 /EA	112,500
Sterilization Sinks	1.00 EA	7,500.00 /EA	7,500
BreakRoom Sinks and Appliance Connections	4.00 EA	4,000.00 /EA	16,000
ClassRoom/Patient Care Sinks	21.00 EA	5,000.00 /EA	105,000
Lab Sinks	29.00 EA	5,500.00 /EA	159,500
Shower/Tubs	5.00 EA	7,500.00 /EA	37,500
Mop Sinks	2.00 EA	4,500.00 /EA	9,000
Emergency Eye Wash/Shower	1.00 EA	5,500.00 /EA	5,500
Drinking Fountains	8.00 EA	5,000.00 /EA	40,000
Water Heater	1.00 EA	15,000.00 /EA	15,000
Hose Bibs	4.00 EA	750.00 /EA	3,000
Recirc Pumps	1.00 EA	1,200.00 /EA	1,200
Mechanical Room Connections and Piping	1.00 LS	15,000.00 /LS	15,000
Backflow Preventer	2.00 EA	7,500.00 /EA	15,000
Site Gas Lines	735.00 LF	125.00 /LF	91,875
Building Gas Lines	98,586.00 SF	0.85 /SF	83,798
Plumbing			1,419,752
MECHANICAL			1,419,752
Plumbing			1,419,752
HVAC			
MECHANICAL			
HVAC			
HVAC and Mechanical Systems	90,586.00 SF	48.00 /SF	4,348,128
HVAC and Mechanical Systems - Temp HVAC Included in GC's	-1.00 LS	45,000.00 /LS	(45,000)
HVAC			4,303,128
MECHANICAL			4,303,128
HVAC			4,303,128
Electrical			
ELECTRICAL			
Sitework Electrical			
Site Lighting Branch Circuits	1.00 LS	90,000.00 /LS	90,000
Site MV 5KV Feeders	1.00 LS	159,000.00 /LS	159,000
Site Electrical - Fixture Material Allowance	1.00 LS	118,000.00 /LS	118,000
Site Electrical - Replace Additional Ductbank	1.00 LS	75,000.00 /LS	75,000
Site Electrical - Purchase Car Charging Stations	3.00 EA	8,000.00 /EA	24,000
Sitework Electrical			466,000



Description	Takeoff Quantity	Total Cost/Unit	Total Amount
<b>Buidling Electrical</b>			
Electric - Power Distribution Equipment	90,586.00 SF	2.65 /SF	240,053
Electric - Feeders	90,586.00 SF	3.10 /SF	280,817
Electric - Motors and Equipment	90,586.00 SF	3.52 /SF	318,863
Electric - Lighting Control Parts and Smarts	90,586.00 SF	0.57 /SF	51,634
Electric - Interior Fixtures Materials	90,586.00 SF	3.45 /SF	312,522
Electric - Lighting Labor, Control Cabling, and Branch Circuits	90,586.00 SF	4.41 /SF	399,484
Electric - Receptacles, Branch, Floor Bozes, Wiremold, Labor	90,586.00 SF	5.12 /SF	463,800
Electric - Grounding	90,586.00 SF	0.10 /SF	9,059
Electric - Pwer Shades, Specialty Equipment, Lab Equipment	90,586.00 SF	3.50 /SF	317,051
Electric - Temp Electric and Power	1.00 LS	50,000.00 /LS	50,000
Electric - Allowance for Relocations at Tower C	1.00 LS	100,000.00 /LS	100,000
CCTV and ACS	90,586.00 EA	1.25 /EA	113,233
<b>Buidling Electrical</b>			<b>2,656,515</b>
<b>Generator</b>			
Generator and ATS	1.00 LS	64,000.00 /LS	64,000
<b>Generator</b>			<b>64,000</b>
<b>Lightning Protection</b>			
Lightning Protection	90,586.00 SF	0.50 /SF	45,293
<b>Lightning Protection</b>			<b>45,293</b>
<b>Network Equipment</b>			
CISCO Switches and WAPS Allowance	1.00 LS	350,000.00 /LS	350,000
<b>Network Equipment</b>			<b>350,000</b>
<b>Tele/Data</b>			
Voice/Data R/I, Tray, Cable, and Equipment	90,586.00 SF	6.60 /SF	597,868
<b>Tele/Data</b>			<b>597,868</b>
<b>Fire Alarm</b>			
Fire Alarm System	90,586.00 SF	1.30 /SF	117,762
<b>Fire Alarm</b>			<b>117,762</b>
<b>ELECTRICAL</b>			<b>4,297,437</b>
<b>Electrical</b>			<b>4,297,437</b>

Earthwork  
SITEWORK

<b>Site Demolition</b>			
Site Demolition - Remove 1" Water Lines at Average Depth of 36"	535.00 LF	6.07 /LF	3,246
Site Demolition - Remove 10" VCP at Average Depth of 60"	90.00 LF	12.13 /LF	1,092
Site Demolition - Remove 12" RCP at Average Depth of 5'	95.00 LF	12.13 /LF	1,153
Site Demolition - Remove 15" RCP at Average Depth of 6'	210.00 LF	12.13 /LF	2,548
Site Demolition - Remove 12" VCP at Average Depth of 18'	275.00 EA	12.13 /EA	3,337
Site Demolition - Remove Yard Hydrant at Demolished Water Lines	5.00 EA	48.54 /EA	243
Site Demolition - Remove Grated Inlets	4.00 LF	121.34 /LF	485
Site Demolition - Remove Existing Concrete Pedestrian Walkways	23,200.00 SF	0.49 /SF	11,260
Site Demolition - Demolish Existing Planter Beds at Towers	1,150.00 SF	5.39 /SF	6,202
Site Demolition - Demolish Existing Light Poles (Disconnect by Div 26)	12.00 EA	60.67 /EA	728
Site Demolition - Remove Pavement Markings from Existing Drives and Parking Areas	751.00 SF	11.02 /SF	8,277
Site Demolition - Remove Asphalt at College Drive for Curb Demo	2,800.00 SF	0.69 /SF	1,941
Site Demolition - Remove Asphalt at Oakland Ave for Curb Demo	1,950.00 SF	0.97 /SF	1,893
Site Demolition - Remove Concrete Curb at College Dr	45.00 LF	10.79 /LF	485
Site Demolition - Remove Concrete Curb at Oakland Ave	450.00 LF	5.39 /LF	2,427
Site Demolition - Remove Concrete Stair Areas at Building to Demolished	6.00 EA	970.72 /EA	5,824
Site Demolition - Sawcut Asphalt at College Drive	2,200.00 INFT	2.20 /INFT	4,849
Site Demolition - Sawcut Asphalt at Oakland Ave	3,750.00 INFT	2.20 /INFT	8,266
Site Demolition - Sawcut at Concrete Demo	200.00 INFT	2.20 /INFT	441
Site Demolition - Tree Removal	52.00 EA	350.00 /EA	18,200

Description	Takeoff Quantity	Total Cost/Unit	Total Amount
<b>Site Demolition</b>			
Site Demolition - Cap/Disconnect Utilities	1.00 LS	10,000.00 /LS	10,000
Site Demolition - Haul and Dump Fees	560.00 CY	25.00 /CY	14,000
Site Demolition - Mob/Demob Equipment/Materials	6.00 TRIP	300.00 /TRIP	1,800
Site Demolition -Pavement Breaker	160.00 HR	20.00 /HR	3,200
Site Demolition -Small Tools	1.00 LS	7,500.00 /LS	7,500
Site Demolition -Air Compressor	160.00 HR	16.00 /HR	2,560
Site Demolition -Torch & Tips	5.00 SET	150.00 /SET	750
Site Demolition -Oxygen & Acetylene	5.00 LS	75.00 /LS	375
<b>Site Demolition</b>			<b>123,083</b>
<b>Salvage</b>			
Salvage Demolition - Remove and Reinstall Monument Sign at College Drive	1.00 EA	5,000.00 /EA	5,000
<b>Salvage</b>			<b>5,000</b>
<b>Earthwork</b>			
Strip and Stockpile Topsoil	3,518.52 CY	6.00 /CY	21,111
Clearing and Site Grading to Rough Subgrades	15.00 DAY	2,141.44 /DAY	32,122
Grade and Shape Basins	10.00 DAY	2,141.44 /DAY	21,414
Building and Paving Subgrades	9,500.00 CY	33.48 /CY	318,081
Final Grade and Clean-Up	15.00 DAY	1,941.44 /DAY	29,122
Vibratory Stone Columns	1.00 LS	149,707.20 /LS	149,707
SWPPP	1.00 LS	30,000.00 /LS	30,000
Site Survey	1.00 LS	30,000.00 /LS	30,000
<b>Earthwork</b>			<b>631,557</b>
<b>SITWORK</b>			<b>759,640</b>
<b>Earthwork</b>			<b>759,640</b>
<b>Exterior Improvements</b>			
<b>SITWORK</b>			
<b>Paving</b>			
Asphalt Paving - Patch at College Dr for Curb Removal	10.00 SY	75.00 /SY	750
Asphalt Paving - Patch at Oakland Ave for Curb Removal	90.00 SY	75.00 /SY	6,750
Asphalt Paving - Speed Table	4.00 EA	250.00 /EA	1,000
<b>Paving</b>			<b>8,500</b>
<b>Site Concrete</b>			
Site Concrete - 6" Concrete Curb at Oakland Ave	375.00 LF	30.00 /LF	11,250
Site Concrete - 6" Concrete Curb and Gutter at Drives	1,385.00 LF	27.50 /LF	38,088
Site Concrete - Concrete Wheel Stops at West Building Entrance	6.00 EA	250.00 /EA	1,500
Site Concrete - Truncated Domes at Pedestrian Walkways	280.00 SF	17.50 /SF	4,900
Site Concrete - Type P1 Broom Finish at Walkways	23,450.00 SF	8.00 /SF	187,600
Site Concrete - Type P1 Broom Finish Stair at Walkway	72.00 SF	22.00 /SF	1,584
Site Concrete - Concrete Stair at Loading Dock	64.00 SF	23.00 /SF	1,472
Site Concrete - Site Retaining Wall with Footing at Walkway Stair	8.00 CY	800.00 /CY	6,400
Site Concrete - Site retaining Wall with Footing at Loading Dock Stair	3.00 CY	800.00 /CY	2,400
Site Concrete - Type R2 Concrete at West Drive Lane	9,275.00 SF	9.50 /SF	88,113
Site Concrete - Type R2 Concrete at Loading Dock Drive	5,200.00 SF	9.50 /SF	49,400
Site Concrete - Transformer Pad	200.00 SF	9.50 /SF	1,900
Site Concrete - Generator Pad	200.00 SF	9.50 /SF	1,900
Site Concrete - Door Stoop at 1st Floor Electrical Room	40.00 SF	7.00 /SF	280
Site Concrete - Vehicular Concrete at West Drive R2	5,850.00 SF	9.50 /SF	55,575
Site Concrete - Pedestrian Concrete Base West P1	6,250.00 SF	8.00 /SF	50,000
Site Concrete - Loading Dock Platform	245.00 SF	25.00 /SF	6,125
<b>Site Concrete</b>			<b>508,486</b>
<b>Sanitary Sewers</b>			
Sanitary Manholes	5.00 EA	9,366.44 /EA	46,832
8" PVC Sanitary Sewers	689.00 LF	92.12 /LF	63,471
8" PVC Sanitary Sewers - Fittings	689.00 LF	5.00 /LF	3,445
Sanitary Sewers Grease Trap	1.00 EA	9,921.44 /EA	9,921

Description	Takeoff Quantity	Total Cost/Unit	Total Amount
<b>Sanitary Sewers</b>			
Sanitary Sewers Backflow	1.00 EA	6,210.72 /EA	6,211
Sanitary Sewers Connect to Existing	1.00 EA	1,460.72 /EA	1,461
Sanitary Sewers Granular Fill/Spoils	3,200.00 CY	36.00 /CY	115,200
Sanitary Sewers Shoring	4,000.00 SF	50.00 /SF	200,000
Sanitary Sewers Layout and Permits	1.00 LS	10,050.00 /LS	10,050
<b>Sanitary Sewers</b>			<b>456,591</b>
<b>Water Lines</b>			
8" Water Lines	122.00 LF	315.00 /LF	38,430
4" Water Lines	70.00 LF	290.00 /LF	20,300
3/4" Water Lines	1,350.00 LF	95.00 /LF	128,250
Water Valves	2.00 EA	5,000.00 /EA	10,000
Meter Pits	2.00 EA	15,000.00 /EA	30,000
Tap Fees and Permits	1.00 LS	10,000.00 /LS	10,000
Yard Hydrants	11.00 EA	2,500.00 /EA	27,500
Fire Hydrants	1.00 EA	4,500.00 /EA	4,500
Hydrant Water Line	36.00 LF	315.00 /LF	11,340
Layout and Misc	1.00 LS	25,000.00 /LS	25,000
<b>Water Lines</b>			<b>305,320</b>
<b>Storm Sewers</b>			
12" PVC Storm Sewers	631.00 LF	90.67 /LF	57,213
6" PVC Storm Sewers	260.00 LF	47.84 /LF	12,437
10" PVC Storm Sewers	112.00 LF	87.67 /LF	9,819
Storm Manholes/Inlets/Yard Drains	11.00 EA	6,921.44 /EA	76,136
Storm Sewer Trench Drains	114.00 LF	150.00 /LF	17,100
PVC Storm Sewers Cleanouts	14.00 EA	755.36 /EA	10,575
Storm Sewer Fittings	1,003.00 LF	3.00 /LF	3,009
15" PVC Roof Drain w/Bubbler	110.00 LF	70.45 /LF	7,749
Storm Sewers Rip Rap	3.00 EA	1,510.72 /EA	4,532
Storm Sewers Connect to Existing	3.00 EA	1,460.72 /EA	4,382
6" PVC Storm Sewers at Bio Retention	180.00 LF	30.22 /LF	5,440
Storm Sewers Granular Fill/Haul	2,000.00 CY	36.00 /CY	72,000
Storm Sewers Layout and Permits	1.00 LS	10,008.00 /LS	10,008
<b>Storm Sewers</b>			<b>290,400</b>
<b>Site Furnishings</b>			
Tables and Chairs	12.00 EA	1,800.00 /EA	21,600
Litter Receptacle	4.00 EA	1,800.00 /EA	7,200
Bicycle Rack	12.00 EA	550.00 /EA	6,600
Benches 1	17.00 EA	975.00 /EA	16,575
Benches 2	9.00 EA	1,900.00 /EA	17,100
<b>Site Furnishings</b>			<b>69,075</b>
<b>Landscape</b>			
Landscaping - Metal Landscape Edging	1,128.00 LF	7.00 /LF	7,896
Landscaping - Bio Retention Area 1 Soils Mix	400.00 CY	45.00 /CY	18,000
Landscaping - Bio Retention Area 1 River Rock	8.00 CY	90.00 /CY	720
Landscaping - Landscape Bed at Bio Retention Area 1	6,650.00 SF	12.00 /SF	79,800
Landscaping - Bio Retention Area 2 Soils Mix	182.00 CY	45.00 /CY	8,190
Landscaping - Landscape Bed at Bio Retention Area 2	2,750.00 SF	12.00 /SF	33,000
Landscaping - Bio Retention Area 3 Soils Mix	85.00 CY	45.00 /CY	3,825
Landscaping - Bio Retention Area 3 River Rock	9.00 CY	30.00 /CY	270
Landscaping - Landscape Bed at Bio Retention Area 3	545.00 SF	12.00 /SF	6,540
Landscaping - Gravel Boarder	50.00 CY	90.00 /CY	4,500
Landscaping - Landscape Island Bed Area 3	700.00 SF	10.00 /SF	7,000
Landscaping - Landscape Bed at Stair Tower	200.00 SF	10.00 /SF	2,000
Landscaping - Landscape Bed at Main Entrance Island	275.00 LS	10.00 /LS	2,750
Landscaping - Landscape Bed at North Elevation	1,475.00 SF	10.00 /SF	14,750
Landscaping - Landscape Bed South of Loading Dock	2,150.00 SF	10.00 /SF	21,500
Landscaping - 8' - 10' Evergreene Tree	11.00 EA	350.00 /EA	3,850
Landscaping - 3" Caliper Shade Tree	60.00 EA	450.00 /EA	27,000
Landscaping - 2" Understory Tree	32.00 EA	300.00 /EA	9,600
Landscaping - Sod Disturbed Project Areas	117,225.00 SF	0.45 /SF	52,751

Description	Takeoff Quantity	Total Cost/Unit	Total Amount
<b>Landscape</b>			
Landscaping - Ammend Soil at all Areas to be Sodded	4,300.00 CY	34.00 /CY	146,200
Landscaping - BMP Reserve Soil	500.00 CY	34.00 /CY	17,000
Landscaping - BMP Reserve Plantings	13,500.00 SF	12.00 /SF	162,000
Landscaping - Irrigation	122,000.00 SF	1.75 /SF	213,500
Landscaping - Delete Irrigation - Not Required per Design Team	-122,000.00 SF	1.75 /SF	(213,500)
<b>Landscape</b>			<b>629,142</b>
<b>SITEWORK</b>			<b>2,267,514</b>
<b>Exterior Improvements</b>			<b>2,267,514</b>
<b>Stair/Elevator Tower</b>			
<b>FINISHES</b>			
<b>Misc. Finishes</b>			
New Stair/Elevator Tower Allowance	1.00 LS	1,100,000.00 /LS	1,100,000
<b>Misc. Finishes</b>			<b>1,100,000</b>
<b>FINISHES</b>			<b>1,100,000</b>
<b>Stair/Elevator Tower</b>			<b>1,100,000</b>
<b>Baseline Budget</b>			<b>29,991,073</b>



Activity ID	Activity Name	Orig Dur	Start	Finish	Qtr 4, 2018			Qtr 1, 2019			Qtr 2, 2019			Qtr 3, 2019		
					Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep
Project		643	05-Jan-18 A	14-Jul-20												
Preconstruction		248	05-Jan-18 A	04-Jan-19												
A1220	BR#1 Bidding Phase	35	05-Jan-18 A	22-Feb-18 A												
A1240	BR#1 Bid Due Date	0		22-Feb-18 A												
A1300	Bid Review and Contract Award	20	23-Feb-18 A	22-Mar-18 A												
A1330	MEPFP BIM Coordination	40	23-Apr-18 A	05-Oct-18	MEPFP BIM Coordination											
A2330	Storefront Framing Lead Time	66	09-Jul-18 A	23-Oct-18	Storefront Framing Lead Time											
A2220	Acoustical Glass Lead Time	100	16-Jul-18 A	04-Jan-19	Acoustical Glass Lead Time											
A3800	Standard Glass Lead Time	34	01-Oct-18*	16-Nov-18	Standard Glass Lead Time											
A2740	Fire Pump Lead Time	50	15-Oct-18*	26-Dec-18	Fire Pump Lead Time											
Construction		587	02-Apr-18 A	14-Jul-20												
Project		347	02-Apr-18 A	05-Aug-19												
A1350	Disconnect Site Lighting	1	02-Apr-18 A	02-Apr-18 A												
A1480	Install Construction Site Entrance	2	02-Apr-18 A	03-Apr-18 A												
A1530	Mobilization	0	02-Apr-18 A													
A1140	Site Fencing	3	03-Apr-18 A	06-Apr-18 A												
A1500	Temporary Roads and Laydown	4	06-Apr-18 A	10-Apr-18 A												
A1490	Clearing and Stripping	4	09-Apr-18 A	12-Apr-18 A												
A1630	Temporary Power Install	4	09-Apr-18 A	12-Apr-18 A												
A1570	Demo East Storm Sewer at Building Pad	2	10-Apr-18 A	11-Apr-18 A												
A1510	Grading for Building Subgrade	5	13-Apr-18 A	23-Apr-18 A												
A1590	Site Survey for CPD/LPS/CWS/CWR Reroute	5	16-Apr-18 A	20-Apr-18 A												
A1540	Aggregate Piers - East	5	23-Apr-18 A	26-Apr-18 A												
A1030	Reroute Storm Sewer - N. of Bldg - MH 106, 107, 108	5	23-Apr-18 A	01-May-18 A												
A1250	Site Demo	6	24-Apr-18 A	02-May-18 A												
A1600	Layout Underground CPD/LPS/CWS/CWR	3	24-Apr-18 A	30-Apr-18 A												
A1040	Footings/Foundation - Column Line 1 to 7	15	26-Apr-18 A	21-May-18 A												
A1550	Aggregate Piers - Central	5	26-Apr-18 A	27-Apr-18 A												
A1610	Tunnel Mechanical Pipe Layout and Install	17	26-Apr-18 A	18-Jul-18 A	Install											
A1560	Aggregate Piers - West	5	28-Apr-18 A	01-May-18 A												
A1580	Install 10" PVC roof drain from PE Building	3	30-Apr-18 A	02-May-18 A												
A1520	Site Grading	5	01-May-18 A	08-May-18 A												
A1860	MEPFP Sleeves at Foundation	1	03-May-18 A	04-May-18 A												
A1260	Concrete Cure Before Steel Erection	10	21-May-18 A	04-Jun-18 A												
A1340	Footings/Foundation - Column line 7 to West	10	21-May-18 A	08-Jun-18 A												
A1880	Sanitary Sewer to New Building	15	29-May-18 A	20-Jun-18 A												
A1640	Structural Steel - East - Sequence 1	3	05-Jun-18 A	07-Jun-18 A												
A1870	Plumbing and Fire Sprinkler Sleeves at Foundation	1	06-Jun-18 A	06-Jun-18 A												
A1370	Footings/Foundations Complete	0		08-Jun-18 A												
A1650	Structural Steel - East - Sequence 2	2	08-Jun-18 A	11-Jun-18 A												
A1660	Structural Steel - East - Detailing	10	08-Jun-18 A	21-Jun-18 A												
A1810	Building Electrical Service Feeder Rough-in	15	11-Jun-18 A	02-Jul-18 A												
A1670	Structural Steel - East - Sequence 3	2	11-Jun-18 A	12-Jun-18 A												
A1680	Structural Steel - East - Sequence 4	2	13-Jun-18 A	14-Jun-18 A												
A1690	Structural Steel - East - Sequence 5	4	15-Jun-18 A	20-Jun-18 A												
A1700	Structural Steel - East - Sequence 6	3	20-Jun-18 A	22-Jun-18 A												
A1710	Structural Steel - East - Sequence 7	3	25-Jun-18 A	27-Jun-18 A												



Activity ID	Activity Name	Orig Dur	Start	Finish	Qtr 4, 2018			Qtr 1, 2019			Qtr 2, 2019			Qtr 3, 2019		
					Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep
A1720	Structural Steel - West - Sequence 8	3	28-Jun-18 A	02-Jul-18 A												
A1730	Structural Steel - East - Sequence 9	5	03-Jul-18 A	09-Jul-18 A												
A1740	Structural Steel - West - Sequence 10	3	09-Jul-18 A	10-Jul-18 A												
A1910	Metal Deck Complete East to Column Line 7	3	11-Jul-18 A	13-Jul-18 A	Line 7											
A1750	Structural Steel - West - Sequence 11	3	11-Jul-18 A	13-Jul-18 A												
A1620	Install Underground Mechanical CPD/LPS/CWS/CWR	24	16-Jul-18 A	28-Sep-18 A	Install Underground Mechanical CPD/LPS/CWS/CWR											
A1760	Structural Steel - West - Sequence 12	2	16-Jul-18 A	17-Jul-18 A	12											
A1770	Structural Steel - West - Sequence 13	3	18-Jul-18 A	20-Jul-18 A	13											
A1850	Electrical Duct Bank Install - South	15	18-Jul-18 A	27-Jul-18 A	South											
A1780	Structural Steel - West - Sequence 14	2	23-Jul-18 A	24-Jul-18 A	14											
A1790	Structural Steel - West - Sequence 15	2	25-Jul-18 A	25-Jul-18 A	15											
A1800	Structural Steel - West - Sequence 16	3	26-Jul-18 A	27-Jul-18 A	16											
A1360	Structural Steel Erection Complete	0		27-Jul-18 A	lete											
A1900	Metal Deck & Perimeter Cable - Level 3 Complete	0		03-Aug-18 A	ble - Level 3 Complete											
A1890	STLCC Annual Maintenance Campus Power Outage (Weekend)	2	04-Aug-18 A	05-Aug-18 A	ce Campus Power Outage (Weekend)											
A3180	Metal Deck & Perimeter Cable - Level 2 Complete	0		09-Aug-18 A	r Cable - Level 2 Complete											
A1920	Metal Deck & Perimeter Cable - Level 4 and Roof Complete	12	10-Aug-18 A	06-Sep-18 A	eck & Perimeter Cable - Level 4 and Roof Complete											
A1130	Hang mech Units/ ductwork	50	31-Aug-18 A	26-Oct-18	Hang mech Units/ ductwork											
A1090	Domestic and Fire Water Services to Building	2	31-Aug-18 A	04-Sep-18 A	s and Fire Water Services to Building											
A1820	Structural Steel - Screen Wall	5	07-Sep-18 A	13-Sep-18 A	ctural Steel - Screen Wall											
A1100	Metal stud Framing	50	12-Sep-18 A	21-Nov-18	Metal stud Framing											
A1110	Building Envelope	85	01-Oct-18 A	23-Jan-19	Building Envelope											
A1150	MEP Wall Rough-in	60	01-Oct-18	26-Dec-18	MEP Wall Rough-in											
A1840	Towers A, B, C and D Electrical Outage	1	16-Oct-18*	16-Oct-18	Towers A, B, C and D Electrical Outage											
A1160	Hang & Tape Drywall	50	23-Nov-18	04-Feb-19	Hang & Tape Drywall											
A1210	Elevators	50	07-Jan-19*	15-Mar-19	Elevators											
A1430	Install Temporary Heat	3	17-Jan-19	21-Jan-19	Install Temporary Heat											
A1280	Painting	30	28-Jan-19	08-Mar-19	Painting											
A1170	Acoustical Ceiling Installation	30	18-Feb-19	29-Mar-19	Acoustical Ceiling Installation											
A1180	Flooring	55	15-Mar-19	31-May-19	Flooring											
A1440	Elevator Ready for Construction Use	0		15-Mar-19	Elevator Ready for Construction Use											
A1190	Lab Casework	60	29-Mar-19*	21-Jun-19	Lab Casework											
A1200	Mechanicac Start-up	19	03-Jun-19	27-Jun-19	Mechanicac Start-up											
A1320	Final Clean	15	20-Jun-19	11-Jul-19	Final Clean											
A1410	Final Inspections	1	12-Jul-19	12-Jul-19	Final Inspections											
A1290	Substantial Completion	0		15-Jul-19*	Substantial Completion											
A1270	Furniture and Equipment Install	15	16-Jul-19	05-Aug-19	Furniture and Equip											
A1310	Commissioning	15	16-Jul-19	05-Aug-19	Commissioning											
Building Exterior		150	01-Oct-18 A	25-Apr-19												
East		92	01-Oct-18 A	04-Feb-19												
A3050	Metal Stud Framing	8	01-Oct-18 A	10-Oct-18	Metal Stud Framing											
A3060	Sheathing	6	09-Oct-18*	16-Oct-18	Sheathing											
A3360	Roof Blocking	2	17-Oct-18*	18-Oct-18	Roof Blocking											
A3070	Air & Vapor Barrier	6	19-Oct-18*	26-Oct-18	Air & Vapor Barrier											
A3400	Field Measure and Fabricate Metal Panels	50	23-Oct-18	04-Jan-19	Field Measure and Fabricate Metal Panels											
A2770	Storefront - Lvl 1 - Punchouts and Entrance	3	29-Oct-18	31-Oct-18	Storefront - Lvl 1 - Punchouts and Entrance											
A2780	Punchouts - Lvl 2 & 3	4	29-Oct-18	01-Nov-18	Punchouts - Lvl 2 & 3											
A2810	Curtainwall	5	29-Oct-18	02-Nov-18	Curtainwall											
A3040	Masonry - East Stair	15	29-Oct-18	19-Nov-18	Masonry - East Stair											



Activity ID	Activity Name	Orig Dur	Start	Finish	Qtr 4, 2018			Qtr 1, 2019			Qtr 2, 2019			Qtr 3, 2019		
					Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep
A2790	Storefront - Lvl 4	5	02-Nov-18	08-Nov-18		<div>Storefront - Lvl 4</div>										
A3240	Metal Panels - Insulation and Framing	10	13-Dec-18	27-Dec-18			<div>Metal Panels - Insulation and Framing</div>									
A3280	Metal Wall Panels	20	07-Jan-19	01-Feb-19				<div>Metal Wall Panels</div>								
A2800	Sun Shades - Lvl 4	2	01-Feb-19	04-Feb-19					<div>Sun Shades - Lvl 4</div>							
South		121	08-Oct-18	29-Mar-19												
A3080	Metal Stud Framing	10	08-Oct-18*	19-Oct-18	<div>Metal Stud Framing</div>											
A3090	Sheathing	6	15-Oct-18*	22-Oct-18	<div>Sheathing</div>											
A3520	Roof Blocking	8	15-Oct-18*	24-Oct-18	<div>Roof Blocking</div>											
A3100	Air & Vapor Barrier	8	19-Oct-18*	30-Oct-18	<div>Air &amp; Vapor Barrier</div>											
A2820	Storefront - Lvl 1 - S/F & Punchouts	8	02-Nov-18	14-Nov-18		<div>Storefront - Lvl 1 - S/F &amp; Punchouts</div>										
A2830	Storefront - Lvl 2 Ribbon	5	05-Nov-18	09-Nov-18		<div>Storefront - Lvl 2 Ribbon</div>										
A2840	Storefront - Lvl 3 Ribbon	5	09-Nov-18	16-Nov-18		<div>Storefront - Lvl 3 Ribbon</div>										
A3810	Standard Glass Available for Install	0	16-Nov-18			<div>Standard Glass Available for Install</div>										
A2850	Storefront - Lvl 4 Ribbon	8	19-Nov-18	29-Nov-18		<div>Storefront - Lvl 4 Ribbon</div>										
A3550	Masonry - CL-10	10	20-Nov-18	04-Dec-18		<div>Masonry - CL-10</div>										
A2890	Curtainwall	7	30-Nov-18	10-Dec-18		<div>Curtainwall</div>										
A3230	Metal Panels - Insulation and Framing	25	28-Dec-18	01-Feb-19				<div>Metal Panels - Insulation and Framing</div>								
A3270	Metal Wall Panels	40	04-Feb-19	29-Mar-19					<div>Metal Wall Panels</div>							
A2860	Sunshades - Lvl 2	5	05-Feb-19	11-Feb-19					<div>Sunshades - Lvl 2</div>							
A2870	Sun Shades - Lvl 3	5	12-Feb-19	18-Feb-19					<div>Sun Shades - Lvl 3</div>							
A2880	Sunshades - Lvl 4	5	19-Feb-19	25-Feb-19					<div>Sunshades - Lvl 4</div>							
West		99	18-Oct-18	11-Mar-19												
A3110	Metal Stud Framing	10	18-Oct-18	31-Oct-18	<div>Metal Stud Framing</div>											
A3530	Roof Blocking	4	25-Oct-18	30-Oct-18	<div>Roof Blocking</div>											
A3120	Sheathing	4	30-Oct-18	02-Nov-18	<div>Sheathing</div>											
A3130	Air & Vapor Barrier	5	05-Nov-18	09-Nov-18	<div>Air &amp; Vapor Barrier</div>											
A3410	Field Measure and Fabricate Metal Panels	50	20-Nov-18	31-Jan-19		<div>Field Measure and Fabricate Metal Panels</div>										
A2900	Punchouts & Entrance - Lvl 1	2	30-Nov-18	03-Dec-18			<div>Punchouts &amp; Entrance - Lvl 1</div>									
A2910	Storefront - Lvl 2 - Ribbon	4	04-Dec-18	07-Dec-18			<div>Storefront - Lvl 2 - Ribbon</div>									
A2920	Storefront - Lvl 3 Ribbon	4	10-Dec-18	13-Dec-18			<div>Storefront - Lvl 3 Ribbon</div>									
A2930	Storefront - Lvl 4 Ribbon	5	11-Dec-18	17-Dec-18			<div>Storefront - Lvl 4 Ribbon</div>									
A3330	Glass - Lvl 2 Ribbon	4	18-Dec-18	21-Dec-18			<div>Glass - Lvl 2 Ribbon</div>									
A3340	Glass - Lvl 3 Ribbon	4	19-Dec-18	24-Dec-18			<div>Glass - Lvl 3 Ribbon</div>									
A3350	Glass - Lvl 4 Ribbon	5	20-Dec-18	27-Dec-18			<div>Glass - Lvl 4 Ribbon</div>									
A3250	Metal Panels - Insulation and Framing	10	14-Jan-19	25-Jan-19				<div>Metal Panels - Insulation and Framing</div>								
A3290	Metal Wall Panels	20	01-Feb-19	28-Feb-19					<div>Metal Wall Panels</div>							
A2940	Sunshade - Lvl 4	3	26-Feb-19	28-Feb-19					<div>Sunshade - Lvl 4</div>							
A3320	Vertical Sunshades	7	01-Mar-19	11-Mar-19						<div>Vertical Sunshades</div>						
North		120	05-Nov-18	25-Apr-19												
A3140	Metal Stud Framing	10	05-Nov-18	19-Nov-18	<div>Metal Stud Framing</div>											
A3540	Roof Blocking	8	09-Nov-18	21-Nov-18	<div>Roof Blocking</div>											
A3150	Sheathing	5	13-Nov-18	19-Nov-18	<div>Sheathing</div>											
A3160	Air & Vapor Barrier	6	16-Nov-18	26-Nov-18	<div>Air &amp; Vapor Barrier</div>											
A3030	Curtainwall	6	30-Nov-18	07-Dec-18	<div>Curtainwall</div>											
A3560	Masonry - CL-10	10	05-Dec-18	18-Dec-18		<div>Masonry - CL-10</div>										
A2950	Storefront - Lvl 1 Ribbon	8	28-Dec-18	09-Jan-19				<div>Storefront - Lvl 1 Ribbon</div>								
A2970	Punchouts - Lvl 1	2	31-Dec-18	02-Jan-19				<div>Punchouts - Lvl 1</div>								
A2980	Punchouts - Lvl 2	4	03-Jan-19	08-Jan-19				<div>Punchouts - Lvl 2</div>								
A2990	Punchouts - Lvl 3	4	09-Jan-19	14-Jan-19				<div>Punchouts - Lvl 3</div>								





Activity ID	Activity Name	Orig Dur	Start	Finish	Qtr 4, 2018			Qtr 1, 2019			Qtr 2, 2019			Qtr 3, 2019		
					Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep
A2960	Storefront - Lvl 2 Ribbon	9	10-Jan-19	22-Jan-19				<div></div> Storefront - Lvl 2 Ribbon								
A3000	Storefront - Lvl 3 Ribbon	9	10-Jan-19	22-Jan-19				<div></div> Storefront - Lvl 3 Ribbon								
A3010	Storefront - Lvl 4 Ribbon	9	17-Jan-19	29-Jan-19				<div></div> Storefront - Lvl 4 Ribbon								
A3020	Sunshade - Lvl 4	5	25-Jan-19	31-Jan-19				<div></div> Sunshade - Lvl 4								
A3220	Metal Panels - Insulaton and Framing	25	25-Jan-19	28-Feb-19				<div></div> Metal Panels - Insulaton and Framing								
A1450	Building Envelope Complete	0		29-Jan-19				<div></div> Building Envelope Complete								
A3260	Metal Wall Panels	40	01-Mar-19	25-Apr-19						<div></div> Metal Wall Panels						
A3820	Soffit Panels - Insulation and Framing	6	01-Mar-19	08-Mar-19						<div></div> Soffit Panels - Insulation and Framing						
A3830	Soffit Panels Install	11	11-Mar-19	25-Mar-19						<div></div> Soffit Panels Install						
Level 1		193	16-Jul-18 A	17-Apr-19												
A2340	Plumbing Underslab Layout - East side - Columns 1-5	2	16-Jul-18 A	17-Jul-18 A	Plumbing Underslab Layout - Columns 1-5											
A2360	Sanitary Piping Under Slab Install and Testing - Columns 1-5	5	18-Jul-18 A	25-Jul-18 A	Sanitary Piping Under Slab Install and Testing - Columns 1-5											
A2350	Plumbing Excavation - Columns 1-5	5	18-Jul-18 A	24-Jul-18 A	Plumbing Excavation - Columns 1-5											
A2390	Install Storm Piping and Testing - Under Slab - Columns 1-8	3	25-Jul-18 A	01-Aug-18 A	Install Storm Piping and Testing - Under Slab - Columns 1-8											
A2380	Sanitary Piping Under Slab Install and Testing - Columns 6-8	7	25-Jul-18 A	31-Jul-18 A	Sanitary Piping Under Slab Install and Testing - Columns 6-8											
A2480	Install Storm Piping and Testing - Under Slab - Columns 8-11	7	30-Jul-18 A	10-Aug-18 A	Install Storm Piping and Testing - Under Slab - Columns 8-11											
A2400	Electric - Slab Rough - Column 1-6	7	30-Jul-18 A	09-Aug-18 A	Electric - Slab Rough - Column 1-6											
A2370	Layout and Excavation Sanitary Underground - Columns 8-11	5	03-Aug-18 A	09-Aug-18 A	Layout and Excavation Sanitary Underground - Columns 8-11											
A2440	Underslab Mech Piping and Sleeves - Dental Clinic	25	10-Aug-18 A	14-Sep-18 A	Underslab Mech Piping and Sleeves - Dental Clinic											
A2490	Layout/Excavation and Piping for Dental Equipment	7	10-Sep-18 A	17-Sep-18 A	Layout/Excavation and Piping for Dental Equipment											
A2510	Prep and Pour Slab on Grade - N. of CL D.4	5	10-Sep-18 A	14-Sep-18 A	Prep and Pour Slab on Grade - N. of CL D.4											
A2410	Electric - Slab Rough - Dental Clinic	5	17-Sep-18 A	24-Sep-18 A	Electric - Slab Rough - Dental Clinic											
A2500	Sheet Metal Fabrication - Level 1	10	19-Sep-18 A	09-Oct-18	<div></div> Sheet Metal Fabrication - Level 1											
A1080	Prep and Pour Slab on Grade - S. of CL D.4	7	24-Sep-18 A	02-Oct-18	<div></div> Prep and Pour Slab on Grade - S. of CL D.4											
A3860	Layout Walls & Install Track at Fireproofing	4	03-Oct-18*	08-Oct-18	<div></div> Layout Walls & Install Track at Fireproofing											
A3680	Fireproofing - Level 2 framing	3	05-Oct-18*	09-Oct-18	<div></div> Fireproofing - Level 2 framing											
A3690	Hang FCUs - Start at NW corner clockwise	9	08-Oct-18*	18-Oct-18	<div></div> Hang FCUs - Start at NW corner clockwise											
A3700	Ductwork - Downstream of FCUs	35	10-Oct-18*	29-Nov-18	<div></div> Ductwork - Downstream of FCUs											
A3710	Ductwork - Exhaust & Fresh Air - from shaft	35	10-Oct-18*	29-Nov-18	<div></div> Ductwork - Exhaust & Fresh Air - from shaft											
A3380	Fire Sprinklers - Order Fire Pump	0	15-Oct-18		<div></div> Fire Sprinklers - Order Fire Pump											
A2140	Plumbing Ceiling Rough-in for Sanitary, Vent and Water - CL 1-5	11	17-Oct-18*	31-Oct-18	<div></div> Plumbing Ceiling Rough-in for Sanitary, Vent and Water - CL 1-5											
A2150	Plumbing Ceiling Rough-in for Storm - CL 1-5	11	17-Oct-18*	31-Oct-18	<div></div> Plumbing Ceiling Rough-in for Storm - CL 1-5											
A2170	Electrical - Ceiling Rough - Column 1-6	10	17-Oct-18*	30-Oct-18	<div></div> Electrical - Ceiling Rough - Column 1-6											
A1470	Partition Framing	18	24-Oct-18	19-Nov-18	<div></div> Partition Framing											
A2420	Fire Sprinklers - Ceiling Rough-in	10	26-Oct-18	08-Nov-18	<div></div> Fire Sprinklers - Ceiling Rough-in											
A2180	Electric - Ceiling Rough - CL 6-11	10	31-Oct-18	14-Nov-18	<div></div> Electric - Ceiling Rough - CL 6-11											
A1830	MEP Wall Rough	15	31-Oct-18	21-Nov-18	<div></div> MEP Wall Rough											
A3780	Set Door Frames	1	31-Oct-18	31-Oct-18	<div></div> Set Door Frames											
A3890	Electrical Wall Rough - CL1-6	15	02-Nov-18	26-Nov-18	<div></div> Electrical Wall Rough - CL1-6											
A2430	Plumbing - Wall Rough	20	13-Nov-18	11-Dec-18	<div></div> Plumbing - Wall Rough											
A3900	Electrical Wall Rough - CL6-11	15	27-Nov-18	17-Dec-18	<div></div> Electrical Wall Rough - CL6-11											
A2160	Insulation - HVAC	20	30-Nov-18	28-Dec-18	<div></div> Insulation - HVAC											
A3990	Wall Cover Inspections Complete	0	18-Dec-18		<div></div> Wall Cover Inspections Complete											
A3480	Hang Drywall	26	19-Dec-18	25-Jan-19	<div></div> Hang Drywall											
A4000	Start Hanging Drywall	0	19-Dec-18		<div></div> Start Hanging Drywall											
A2310	Fire Sprinklers - Fire Pump Room Install	15	27-Dec-18	17-Jan-19	<div></div> Fire Sprinklers - Fire Pump Room Install											
A3850	Install Temporary Heat	0	16-Jan-19		<div></div> Install Temporary Heat											
A2320	Install Fire Sprinkler Standpipes at Stairwells	10	18-Jan-19	31-Jan-19	<div></div> Install Fire Sprinkler Standpipes at Stairwells											
A2580	Sheet Metal - Grille Install - Level 1	13	01-Apr-19	17-Apr-19							<div></div> Sheet Metal - Grille Install - Level 1					





Activity ID	Activity Name	Orig Dur	Start	Finish		Qtr 4, 2018			Qtr 1, 2019			Qtr 2, 2019			Qtr 3, 2019		
						Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep
Level 2		179	03-Aug-18 A	17-Apr-19													
A1930	Mechanical Sleeves Layout and Install	5	03-Aug-18 A	09-Aug-18 A	Layout and Install												
A2450	Plumbing Set Sleeves and Inbeds - Level 2	7	03-Aug-18 A	13-Aug-18 A	S and Inbeds - Level 2												
A2460	Electric Sleeves - Level 2	5	03-Aug-18 A	13-Aug-18 A	el 2												
A2520	Sheet Metal Fabrication - Level 2	10	06-Aug-18 A	24-Aug-18 A	brication - Level 2												
A1460	Prep and Pour Level 2	4	21-Aug-18 A	27-Aug-18 A	r Level 2												
A2530	Ductwork - Rough-in Above Ceiling	35	29-Aug-18 A	16-Oct-18 A	Ductwork - Rough-in Above Ceiling												
A1990	Layout Walls & Install Track at Fireproofing	4	04-Sep-18 A	07-Sep-18 A	Walls & Install Track at Fireproofing												
A3570	Hang FCUs - Start at NW corner clockwise	9	04-Sep-18 A	14-Sep-18 A	ng FCUs - Start at NW corner clockwise												
A2540	Electrical - Ceiling Rough - CL 1-6	13	06-Sep-18 A	24-Sep-18 A	Electrical - Ceiling Rough - CL 1-6												
A3310	Mechanical Piping Above Ceiling Rough-in	20	06-Sep-18 A	12-Oct-18	Mechanical Piping Above Ceiling Rough-in												
A2760	Ductwork - Downstream of FCUs	33	06-Sep-18 A	22-Oct-18	Ductwork - Downstream of FCUs												
A2550	Above Ceiling Rough-in - Sanitary, Vent and Water - CL 1-5	10	10-Sep-18 A	21-Sep-18 A	Above Ceiling Rough-in - Sanitary, Vent and Water - CL 1-5												
A2560	Above Ceiling Rough-in - Storm	11	10-Sep-18 A	24-Sep-18 A	Above Ceiling Rough-in - Storm												
A1980	Fireproofing - Level 3 framing	3	10-Sep-18 A	12-Sep-18 A	proofing - Level 3 framing												
A3620	Electrical - Home Run Racks - CL 1-6	15	10-Sep-18 A	28-Sep-18 A	Electrical - Home Run Racks - CL 1-6												
A3190	Fire Sprinklers - Ceiling Rough-in	14	12-Sep-18 A	01-Oct-18	Fire Sprinklers - Ceiling Rough-in												
A3420	Partition Framing	25	12-Sep-18 A	16-Oct-18	Partition Framing												
A3370	Ductwork - Exhaust & Fresh Air - from shaft	33	13-Sep-18 A	29-Oct-18	Ductwork - Exhaust & Fresh Air - from shaft												
A2200	Above Ceiling Rough-in for Sanitary & Water - CL 5-11	10	24-Sep-18 A	05-Oct-18	Above Ceiling Rough-in for Sanitary & Water - CL 5-11												
A2230	Electrical - Ceiling Rough - CL 6-11	13	24-Sep-18 A	10-Oct-18	Electrical - Ceiling Rough - CL 6-11												
A3660	Electrical - Home Run Racks - CL 6-11	13	01-Oct-18	17-Oct-18	Electrical - Home Run Racks - CL 6-11												
A3450	MEP Wall Rough	15	03-Oct-18	23-Oct-18	MEP Wall Rough												
A3910	Electrical Wall Rough - CL1-6	15	05-Oct-18 A	25-Oct-18	Electrical Wall Rough - CL1-6												
A3770	Set Door Frames	5	08-Oct-18*	12-Oct-18	Set Door Frames												
A3670	Fire Sprinklers - Standpipes at Stairwell	10	10-Oct-18*	23-Oct-18	Fire Sprinklers - Standpipes at Stairwell												
A3720	Plumbing - Wall Rough	15	12-Oct-18*	01-Nov-18	Plumbing - Wall Rough												
A2210	Insulation - HVAC	20	23-Oct-18	20-Nov-18	Insulation - HVAC												
A3930	Electrical Wall Rough - CL6-11	15	26-Oct-18	16-Nov-18	Electrical Wall Rough - CL6-11												
A3960	Wall Cover Inspections Complete	0	19-Nov-18		Wall Cover Inspections Complete												
A3490	Hang Drywall	30	20-Nov-18	03-Jan-19	Hang Drywall												
A3950	Start Hanging Drywall	0	20-Nov-18		Start Hanging Drywall												
A2590	Sheet Metal - Grille Install	13	01-Apr-19	17-Apr-19	Sheet Metal - Grille Install												
Level 3		159	01-Aug-18 A	17-Apr-19													
A2470	Plumbing Layout, Set Sleeves, and Embeds - Level 3	6	01-Aug-18 A	10-Aug-18 A	leaves, and Embeds - Level 3												
A1940	Mechanical Sleeves Layout and Install	5	06-Aug-18 A	10-Aug-18 A	Layout and Install												
A2570	Electric Sleeves - Level 3	5	06-Aug-18 A	10-Aug-18 A	el 3												
A1380	Prep and Pour Level 3	3	13-Aug-18 A	16-Aug-18 A	l 3												
A2250	Ductwork Fabrication - Level 3	10	06-Sep-18 A	12-Sep-18 A	work Fabrication - Level 3												
A3870	Layout Walls & Install Track at Fireproofing	4	10-Sep-18 A	13-Sep-18 A	ut Walls & Install Track at Fireproofing												
A3580	Fireproofing - Level 4 framing	3	13-Sep-18 A	17-Sep-18 A	reproofing - Level 4 framing												
A3590	Hang FCUs - Start at NW corner clockwise	10	13-Sep-18 A	28-Sep-18 A	Hang FCUs - Start at NW corner clockwise												
A3610	Ductwork - Exhaust & Fresh Air - from shaft	33	18-Sep-18 A	01-Nov-18	Ductwork - Exhaust & Fresh Air - from shaft												
A3600	Ductwork - Downstream of FCUs	30	19-Sep-18 A	31-Oct-18	Ductwork - Downstream of FCUs												
A2260	Plumbing Ceiling Rough-in for Sanitary, Vent & Water - CL 1-5	7	25-Sep-18 A	10-Oct-18	Plumbing Ceiling Rough-in for Sanitary, Vent & Water - CL 1-5												
A2290	Plumbing Ceiling Rough-in for Storm - Enter Dock	15	25-Sep-18 A	15-Oct-18	Plumbing Ceiling Rough-in for Storm - Enter Dock												
A2300	Electrical - Ceiling Rough - CL 1-6	12	25-Sep-18 A	10-Oct-18	Electrical - Ceiling Rough - CL 1-6												
A2610	Mechanical - Install Hangers/Supports for FCU Piping	20	25-Sep-18 A	22-Oct-18	Mechanical - Install Hangers/Supports for FCU Piping												
A3630	Electrical - Home Run Racks - CL 1-6	12	25-Sep-18 A	10-Oct-18	Electrical - Home Run Racks - CL 1-6												



Activity ID	Activity Name	Orig Dur	Start	Finish	Qtr 4, 2018			Qtr 1, 2019			Qtr 2, 2019			Qtr 3, 2019		
					Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep
A3200	Fire Sprinklers - Ceiling Rough-in	10	01-Oct-18	12-Oct-18	<div></div> Fire Sprinklers - Ceiling Rough-in											
A3430	Partition Framing	24	05-Oct-18*	07-Nov-18	<div></div> Partition Framing											
A2270	Plumbing Ceiling Rough-in for Sanitary & Water - CL 5-11	9	11-Oct-18*	23-Oct-18	<div></div> Plumbing Ceiling Rough-in for Sanitary & Water - CL 5-11											
A2620	Electrical - Home Run Racks - CL 6-1	13	11-Oct-18*	29-Oct-18	<div></div> Electrical - Home Run Racks - CL 6-1											
A3760	Set Door Frames	4	12-Oct-18	17-Oct-18	<div></div> Set Door Frames											
A3460	MEP Wall Rough	15	19-Oct-18	08-Nov-18	<div></div> MEP Wall Rough											
A3920	Electrical Wall Rough - CL1-6	15	24-Oct-18	14-Nov-18	<div></div> Electrical Wall Rough - CL1-6											
A3730	Plumbing - Wall Rough	15	01-Nov-18	23-Nov-18	<div></div> Plumbing - Wall Rough											
A2630	Insulation - HVAC	20	02-Nov-18	03-Dec-18	<div></div> Insulation - HVAC											
A3940	Electrical Wall Rough - CL6-11	15	15-Nov-18	06-Dec-18	<div></div> Electrical Wall Rough - CL6-11											
A3970	Wall Cover Inspections Complete	0	04-Dec-18		◆ Wall Cover Inspections Complete											
A3500	Hang Drywall	28	05-Dec-18	15-Jan-19	<div></div> Hang Drywall											
A3980	Start Hanging Drywall	0	05-Dec-18		◆ Start Hanging Drywall											
A2600	Ductwork - Grille Install	13	01-Apr-19	17-Apr-19							<div></div> Ductwork - Grille Install					
Level 4		82	28-Aug-18 A	03-Jan-19												
A1950	Mechanical Sleeves Layout and Install	5	28-Aug-18 A	05-Sep-18 A	<div></div> Mechanical Sleeves Layout and Install											
A2640	Electrical Sleeves - Level 4	5	28-Aug-18 A	05-Sep-18 A	<div></div> Electrical Sleeves - Level 4											
A2660	Plumbing Layout, Set Sleeves, and Embeds - Level 4	6	28-Aug-18 A	05-Sep-18 A	<div></div> Plumbing Layout, Set Sleeves, and Embeds - Level 4											
A1390	Prep and Pour Level 4	5	06-Sep-18 A	12-Sep-18 A	<div></div> Prep and Pour Level 4											
A2650	Sheet Metal Fabrication - Level 4	5	13-Sep-18 A	19-Sep-18 A	<div></div> Sheet Metal Fabrication - Level 4											
A3650	Hang FCUs - Start at NW corner clockwise	5	19-Oct-18	25-Oct-18	<div></div> Hang FCUs - Start at NW corner clockwise											
A3840	Ductwork - Exhaust and Fresh Air from Shaft	15	19-Oct-18	08-Nov-18	<div></div> Ductwork - Exhaust and Fresh Air from Shaft											
A3640	Mechanical - Install Hangers/Supports for FCU Piping	20	26-Oct-18	26-Nov-18	<div></div> Mechanical - Install Hangers/Supports for FCU Piping											
A2750	Plumbing Ceiling Rough-in - Sanitary, Vent & Water	14	30-Oct-18	19-Nov-18	<div></div> Plumbing Ceiling Rough-in - Sanitary, Vent & Water											
A2720	Electrical - Ceiling Rough	20	31-Oct-18	29-Nov-18	<div></div> Electrical - Ceiling Rough											
A2710	Plumbing Ceiling Rough-in for Storm - Entire Floor - Level 4	14	01-Nov-18	21-Nov-18	<div></div> Plumbing Ceiling Rough-in for Storm - Entire Floor - Level 4											
A3210	Fire Sprinklers - Ceiling Rough-in	10	07-Nov-18	21-Nov-18	<div></div> Fire Sprinklers - Ceiling Rough-in											
A2680	Insulation - HVAC	6	09-Nov-18	19-Nov-18	<div></div> Insulation - HVAC											
A2690	Sheet Metal - Grille Install - Level 4	5	20-Nov-18	27-Nov-18	<div></div> Sheet Metal - Grille Install - Level 4											
A3880	Layout Walls	2	20-Nov-18	21-Nov-18	<div></div> Layout Walls											
A3440	Partition Framing	6	23-Nov-18	30-Nov-18	<div></div> Partition Framing											
A3740	Mechanical Piping Install	20	27-Nov-18	24-Dec-18	<div></div> Mechanical Piping Install											
A3750	Set Door Frames	1	30-Nov-18	30-Nov-18	<div></div> Set Door Frames											
A3470	MEP Wall Rough	8	03-Dec-18	12-Dec-18	<div></div> MEP Wall Rough											
A3510	Hang Drywall	14	13-Dec-18	03-Jan-19	<div></div> Hang Drywall											
Roof		86	07-Sep-18 A	10-Jan-19												
A1960	MEPFP Sleeves Layout and Install	5	07-Sep-18 A	13-Sep-18 A	<div></div> MEPFP Sleeves Layout and Install											
A2240	Mechanical Piping Sleeve Layout and Install - Roof	5	07-Sep-18 A	13-Sep-18 A	<div></div> Mechanical Piping Sleeve Layout and Install - Roof											
A2670	Electrical - Roof Sleeves	5	07-Sep-18 A	13-Sep-18 A	<div></div> Electrical - Roof Sleeves											
A2700	Plumbing Embeds and Sleeves	7	07-Sep-18 A	17-Sep-18 A	<div></div> Plumbing Embeds and Sleeves											
A1400	Prep and Pour Level Roof	3	18-Sep-18 A	20-Sep-18 A	<div></div> Prep and Pour Level Roof											
A3170	Concrete Cure Before Roofing Install	15	21-Sep-18 A	12-Oct-18	<div></div> Concrete Cure Before Roofing Install											
A3390	Elevator Shaft Walls	3	21-Sep-18 A	26-Sep-18 A	<div></div> Elevator Shaft Walls											
A1970	Install Roof Curbs	2	25-Sep-18 A	26-Sep-18 A	<div></div> Install Roof Curbs											
A3790	Set DOAs and Condensing Units	1	25-Oct-18	25-Oct-18	<div></div> Set DOAs and Condensing Units											
A1120	Roofing	20	05-Nov-18	04-Dec-18	<div></div> Roofing											
A3300	Metal Panels at Screen Wall	10	27-Dec-18	10-Jan-19	<div></div> Metal Panels at Screen Wall											
Towers A & B		220	04-Sep-19	14-Jul-20												
A1230	Tower A & B Demolition and Site Work	220	04-Sep-19*	14-Jul-20												

Actual Work

 Remaining Work

Critical Remaining Work

◆ ◆ Milestone

TASK filter: All Activities

Run Date: 08-Oct-18 @ 10:05

Data Date: 01-Oct-18

Page 6 of 6

Date

01-Oct-18

Revision

September 2018 Schedule Update

Checked

Approved



**Client  
Project  
*Monthly Report*  
*May 2019***



**Client**

**Project**

***Tarlton Job#***

***TABLE OF CONTENTS***

- 1.) *EXECUTIVE SUMMARY*
- 2.) *PROJECT COST SUMMARY*
- 3.) *PENDING CHANGE ORDER LOG*
- 4.) *REQUEST FOR INFORMATION LOG*
- 5.) *SUBMITTAL LOG*
- 6.) *PROJECT SCHEDULE*
- 7.) *DAILY REPORTS*
- 8.) *TEST REPORTS*
- 9.) *MINORITY PARTICIPATION REPORTS*
- 10.) *PROGRESS PHOTOGRAPHS*

## **EXECUTIVE SUMMARY**

In May work on the metal panel façade and finishing curtainwall and windows continued. Inside the building finishes continued on levels 1, 2 and 3.

Metal panels install continued on the west elevation of the building. The vertical elevation was finished in May, so Missouri Valley could follow behind with horizontal and vertical sunshades. The metal panel install then moved to the north elevation around May 20<sup>th</sup> starting in the northeast corner of the building and working west. Hyde continued to work 10-hour days during the week to help expedite their installation and they worked some Saturdays. The goal is to finish metal panels on the north elevation before 6/26 when sidewalk demolition is scheduled to start along Oakland. Hyde started metal panel install on the south elevation as well, but Tarlton directed them to focus on the north, east and west elevations because those must be complete by substantial completion due to access by the public. If Hyde cannot make up enough schedule time by working overtime and increased manpower, they may still be working on the south elevation metal panels after substantial completion.

Missouri Valley continued to work on glass install at the north and south curtainwalls in May. They had some glass that was back ordered by Viracon that finally arrived in late May and early June. Glass install at the curtainwall locations made it so finishes could proceed at stair 1 and the student lounge area on the north side. Tile install started in the level 2 elevator lobby on 2<sup>nd</sup> shift to keep the elevator lobby open during the day.

On level 2 changes were implemented to add Oxygen piping for the respiratory care lab and two of the nursing simulation rooms. Piping was installed while the design team verified the requirements for the storage room and finished the design revisions. On level 3 design changes were issued for the radiology labs for coordination with Electromek. The electrical changes in the radiology labs are currently in progress, which has delayed the install of finishes in the labs and support room. On level 1 a coordination walk through was held with Henry Schein for the dental clinic. Some additional work was required for the x-ray rooms and some electrical changes in the sterilization room for equipment coordination.

Lab casework for level 1 arrived on May 15<sup>th</sup>. Install started in the dental clinic and should be complete in the middle of June. Plumbing and electrical will follow behind the casework install.

In June important milestones include finishing metal panels on the north elevation, starting pavers on the west elevation on 6/19, completion of level 1 lab casework, and completion of finishes, lighting and railings in Stair 1. The IDF and MDF rooms will also be complete and turned over in June. A final delivery date for the Decoustics ceilings in the elevator lobbies is still pending and is the biggest schedule concern for substantial completion on 7/15.

**SAFETY**

Safety topics covered in the month of May included Fall Exposure and Protection, Utility Knife Hazards, Traffic Hazards, and Summer Safety. There were no safety incidents to report in May.

**BUDGET**

Tarlton has included a budget update. Based on the summary the total construction budget stands at \$32,979,402 and the total project budget stands at \$41,835,082. The original project contingency was \$2,181,258 and currently stands at \$2,338,390 based on the approved change orders.

Attached is the detailed summary explaining the status of Budget and Project Contingency. While the intent of this summary is to provide a comprehensive update of the budget, the summary does not contemplate items for which change proposals have not been submitted for review.

If there are any questions, please do not hesitate to contact us.

  
\_\_\_\_\_  
Andrew Nelch



		Budget with Bid Release 04 Results		Notes
02	Existing Conditions	\$ 755,810		Budget - Tower Demolition
03	Concrete	\$ 1,093,293		Bid Package 03A - <b>Vee Jay</b>
	Admixture Allowance	\$ -		Moved to Contingency
04	Masonry	\$ 201,090		Bid Package 04A - <b>Heitkamp</b>
05	Metals	\$ 2,536,010		Bid Package 05A - <b>Kupferer</b>
	Connections, Escalation, Screen and X-Ray Supports Allowance	\$ -		Moved to Contingency
06	Carpentry/Millwork - General Trades Package	\$ 983,388		Bid Package 03B - <b>TW Constructors</b>
	Misc Blocking and Wall Protection Allowance	\$ -		Moved to Contingency
07	Thermal and Moisture Protection	\$ 2,094,091		Bid Package 07A <b>Bade</b> and 07B <b>Hyde</b> plus Elevator Pit Waterproofing
	Roof Anchor Allowance	\$ -		Moved to Contingency
	Sheet Metal Ext. Flashing and Moisture Control Allowance	\$ -		Moved to Contingency
	Bid Package 07C Spray Fireproofing	\$ 43,664		Bid Package 07C - <b>Acme Fireproofing and Insulation</b>
08	Openings - Bid Package 08A Missouri Valley Glass	\$ 2,221,023		Bid Package 08A <b>Missouri Valley Glass</b>
	Applied Film Allowance	\$ -		Moved to Contingency
	Openings - Doors, Frames, and Hardware	w/General Trades		Doors, Frames and Hardware Budget Costs Moved To Bid Package General Trades
	Bid Package 09C - Ceilings	\$ 323,500		Bid Package 09C - <b>St. Charles Acoustics</b>
	Cloud Ceiling Details and Support Allowance	\$ -		Moved to Contingency
	Bid Package 09A - Drywall & Air/Vapor Barrier	\$ 2,058,600		Bid Package 09A - <b>D&amp;L Painting and Drywall</b>
	Firestopping Details Allowance	\$ -		Moved to Contingency
	Bid Package 09D - Flooring	\$ 711,500		Bid Package 09D - <b>CI Select</b>
	Polished Concrete Allowance	\$ 28,971		Bid Package 09E - <b>Missouri Terrazzo</b>
	Bid Package 09B - Painting	\$ 162,950		Bid Package 09B - <b>O'Neil Painting</b>
10	Specialties	w/General Trades		Specialties Bid with General Trades
	Signage/Graphics Allowance	\$ 50,500		Bid Package 10A - <b>Takeform</b>
11	Equipment	w/General Trades		Equipment Bid with General Trades
12	Furnishings - Window Treatments	w/General Trades		Window Shades bid with General Trades
	Bid Release 12A - Lab Furnishings	\$ 886,000		Bid Package 12A - <b>Glen Alspaugh Co.</b>
	Allowance for OFCI Coordination	\$ -		Moved to Contingency
14	Conveying Systems	\$ 530,000		Bid Package 14A - <b>Kone</b>
	Additional Operator Time Allowance	\$ -		Moved to Contingency
21	Fire Protection	\$ 537,677		Bid Package 21A <b>Pipe Systems</b>
	Fire Service Line Allowance	\$ 15,000		
22	Plumbing	\$ 1,291,167		Bid Package 22A - <b>Franklin</b>
23	HVAC	\$ 4,118,313		Bid Package 23A <b>Wiegmann</b>
	Electrical/Mechanical Coordination Allowance	\$ 25,000		Owner Held Allowance
26	Electrical, Communications, and Network Equipment	\$ 3,791,900		Bid Package 26A <b>Schaeffer</b>
	Electrical Allowances - LED Screen, Lighting, Coordination, Civil Investigation	\$ 209,229		Owner Held Allowance
31	Earthwork and Site Utilities	\$ 985,000		Bid Package 31A <b>Bommarito</b>
32	Exterior Improvements - Site Concrete and Furnishings	\$ 897,308		Bid Package 03B <b>VeelJay</b>
	Allowance for Manhole Location at Existing Tunnel	\$ 55,000		Allowance - Based on Sub Number
	Exterior Improvements - Landscaping	\$ 426,565		Bid Package 32A <b>Frisella Nursery</b>
50	Budget - Clock Tower (see below for additional allowance)	\$ 100,000		Allowance
	Envelope Consultant	\$ 43,000		Bid Package - Envelope Consultant - <b>G&amp;W Engineering</b>
	Final Clean-Up	\$ 39,687		Bid Package 01A - <b>Revival Janitorial</b>
<b>Subtotal Cost of Work</b>		<b>\$ 27,215,236</b>		

Client  
Project

		Budget with Bid Release 04 Results		Notes
	General Conditions	\$ 2,639,586		Per Tarlton Contract
	LEED Factor	\$ -		Included with Bids
	Contingency	\$ 2,338,390		Lump Sum Contingency on Cost of Work
	Executed Change Orders to Date	\$ (157,132)		
	Pending Change Orders to Date (estimated)	\$ 93,874		
	Permits - City of St. Louis	\$ -		w/ General Conditions
	Builders Risk	\$ -		Not Included in Tarlton Budget
	Insurance Package	\$ -		w/ General Conditions
	Fee	\$ 943,322		2.95% Per Tarlton Contract
	STL Earnings Tax	\$ -		Included with Cost of Work
	Performance Bond	\$ -		Included with Bids
<b>TOTAL - Construction Budget</b>		<b>\$ 32,979,402</b>		
FF&E Medical Equipment		\$3,453,880		
Original Fees		\$2,605,800		
Geotechnology Consulting		\$49,000		
Abatement		\$560,000		
Abatement Fees		\$140,000		
Renovation		\$700,000		
Additional Fees (to be updated by STLCC)		\$347,000		
SubTotal		\$40,835,082		
Clock Tower		\$1,000,000		
<b>TOTAL PROJECT</b>		<b>\$41,835,082</b>		



## Job # - Project - PCO Log

<u>PCO</u>	<u>Description</u>	<u>Amount</u>	<u>Status</u>
001	PR 01 - White Box on 4th Floor	-\$679,695	Approved
002	Steel Escalation Cost	\$30,192	Approved
003	RFI #9 Changes to Steel Sizing	\$8,024	Approved
004	RFI #5 Changes to Sanitary Sewer Routing	\$11,179	Approved
005	RFI #13 Steam Access Manhole	\$16,279	Approved
006	RFI #14 Add overhead support for Radiology X-ray rails	\$27,632	Approved
007	Existing Tunnel Access Manhole - \$55k allowance in budget	TBD	Pending
008	PR 02 - Add electrical for dental X-ray chairs	\$2,448	Approved
009	Accepted Alternates No. 1 for Sunshades and No. 2 for Pavers	\$191,122	Approved
010	Emergency Fire Main Break Repair (T&M)	\$3,152	Approved
011	Elevator Cab Finishes - Drawing and Spec Discrepancy	VOID	VOID
012	Demo existing foundation at footing location T&M	\$420	Approved
013	ASI-01 - Architectural drawing changes	\$21,509	Approved
014	Move vertical sunshade scope from Hyde to Missouri Valley	-\$67,625	Approved
015	Core drill holes in steam access manhole	\$1,941	Approved
016	ASI-02	\$23,865	Approved
017	RFI 61 Modificaitons for Power Center C	\$12,817	Approved
018	Water main replacement under future road	\$12,606	Approved
019	Foundation adjustment for elevator shaft changes	\$2,692	Approved
020	Water tap scope changes	\$13,023	Approved
021	RFI 65 Deletion of external isolators for FCU and AC units	-\$10,428	Approved
022	Weep Vents in lieu of rope	\$456	Approved
023	Mapes panel modification at Acoustical Curtainwall locations	\$2,015	Approved
024	Install plywood at dental light and monitor booms	\$4,190	Approved
025	Demo existing foundation for storm piping install	\$1,247	Approved
026	ASI-03 Drawing Revisions & RFI 100	\$64,506	Approved
027	RFI-57 Elevator Lifeline beam	\$16,781	Approved
028	Add sprinklers at Lvl 1 Dental Clinic	\$6,053	Approved
029	Shaftwall and bracket attachment modifications at elevator shaft	\$4,007	Approved
030	RFI-68 Added partition in men's restrooms	\$3,005	Approved
031	RFI-90 Add ice maker in room 202S	\$3,385	Approved
032	RFI-91 Add receptacle in mechanical room 102	\$424	Approved
033	RFI-92 Add door closers for LEED requirements	\$2,653	Approved
034	RFI-93 Room 451 rated partition and door changes	\$3,142	Approved
035	Relocate FDC and Temp roof drain connection to manhole	\$11,890	Approved
036	Delete Insulation on Condensate Drain Piping	-\$15,406	Approved
037	RFI-78 P11 Partitions at Stairwell Door	VOID	VOID
038	RFI-85 shower head change for LEED	VOID	VOID
039	RFI-94 Change condensate piping from copper to CPVC	TBD	Pending
040	RFI-98 Nursing Skill Lab window size change for plumbing	\$478	Approved
041	RFI-108 Room 318 Future 4" waste	\$1,336	Approved
042	RFI-109 Changes to level 1 shower drain locations	\$1,728	Approved
043	RFI-119 Partitions too narrow for HW drops	VOID	VOID
044	RFI-124 Parapet bracing	VOID	VOID
045	RFI 123 Drain piping conflict in room 202S	\$351	Approved
046	Credit for change to masonry flashing	-\$1,056	Approved
047	RFI 137 Add lite to door 124A	\$189	Approved
048	RFI 130 Modify Projections at East for Masonry	\$1,748	Approved
049	RFI 139 EG1 Panel - Add fusible disconnects	\$2,827	Approved
050	RFI 140 Electric for fume hood exhaust fan	\$2,287	Approved

051	RFI 142 Poke through devices at north side overhangs	\$966	Approved
052	RFI 128 Air barrier at level 2 soffit at monumental stair	\$4,675	Approved
053	RFI 144 Decoustics Light Frame System	\$18,440	Approved
054	RFI 146 IDF and Electrical Room Doors Fire Rating	VOID	VOID
055	RFI 152 Interior Window Locations in OR Lab Area	\$10,718	Approved
056	RFI 154 Add Partition at Lab 320G Work Station	\$1,448	Approved
057	Temporary Protection at N and S Curtainwalls T&M	\$12,100	Pending
058	RFI 158 Room 132 Elevation	VOID	VOID
059	Temporary Protection back charge to MO Valley	\$0	Pending
060	Temporary Access Roads on N and S sides of Building	\$7,501	Approved
061	RFI 131 Unit Heater Locations in Monumental Stair	\$592	Pending
062	RFI 160 Stair 1 landing ceilings	\$17,066	Approved
063	RFI 117 Frame access panels at unit heaters west soffit	\$5,500	Approved
064	RFI 141 Fire rating to brick at stairwell	\$2,056	Approved
065	RFI 161 Lockers for First Floor Locker Room	\$16,965	Approved
066	RFI 163 Added Receptacles in Lab 318 casework	\$7,916	Approved
067	RFI 166 Relocate sprinkler head drops at west soffit metal panels	\$4,456	Approved
068	RFI 167 Plumbing for dishwasher and ice maker in Prep Lab 318B	\$2,458	Approved
069	RFI 168 Toilet T317 cabinet for L4 lavatory	\$1,412	Approved
070	RFI 171 Level 1 storefront and masonry interface modification	\$4,736	Approved
071	Credit for deleting exterior LED screen	-\$247,630	Approved
072	RFI 174 Curtainwall and masonry interface at N and S Elevations	\$12,126	Approved
073	RFI 177 Flooring transition at interior aluminum framed partitions	\$3,000	ROM Pending
074	RFI 178 Add DI water faucet at room 132H	\$1,078	Approved
075	RFI 121 Power for FCU Zone kits	\$1,156	Approved
076	RFI 145 Add Bollards at Loading Dock Area	\$10,356	Approved
077	Provide Megohmmeter testing of N1 Feeder	VOID	VOID
078	Kone Tariff Increase on Materials	\$10,687	Approved
079	RFI 153 Modifications for overflow drain on N. Elevation	\$3,656	Approved
080	RFI 185 Relocation of power for Temperature Control panel	\$496	Approved
081	RFI 195 Add receptacle in Remote Closet 451	\$562	Approved
082	N. and S. Curtainwall design changes for structural requirements	\$63,615	Approved
083	RFI 125 Changes to door widths at M102 and M103	\$845	Approved
084	RFI 204 Client CNHS Column Covers	\$4,547	Approved
085	RFI 207 Detail for Level 1 and 3 lobbies fascia at ceiling	\$2,204	Approved
086	RFI 183 Column and soffit alignment changes	\$494	Approved
087	RFI 203 Soffit Condition at level 2 student lounge	\$3,868	Pending
088	Backcharge to Schaeffer for drywall remove/replace	\$0	Approved
089	RFI 188 Electrical Changes for Dental Casework	\$2,987	Approved
090	Fireproofng patching costs over allowance	\$1,720	Approved
091	Add furnish of wood rails at stair 1 by VIVA	\$16,841	Approved
092	RFI 225 Drywall Ceilings in the Waiting Area 130	\$1,933	Approved
093	RFI 228 Communications Strain Relief Bar	\$373	Approved
094	RFI 226 Roof Screen Support Conflict Roof Insulation	\$9,644	Pending
095	Backcahrge to Missouri Valley for Air barrier repair	\$0	Pending
096	Backcharge for VeeJay to level concrete floor	\$0	Pending
097	Lower windows for Radiology 309 and 313 controls rooms	\$11,639	Approved
098	Backcharge from D&L to Kupferer for missed steel at low roof	\$0	Approved
099	Backcharge for OT premium from D&L and O'Neill to MO Valley	\$0	Approved
100	Recut verticals for 313 due to ceiling height change	TBD	Pending
101	RFI 213 Monitor changes at entry vestibule	\$5,632	Approved
102	RFI 224 Elevator emergency power signal	\$3,513	Approved
103	RFI 222 ADA push button changes at west entrance	\$1,949	Approved
104	Temporary power for elevator install	\$3,309	Approved

105	Additional jamb flashing by MO Valley	TBD	Pending
106	T&M Plumbing waste rerouting at lvl 1 due to steel conflicts	\$5,506	Approved
107	Lab plumbing fixture credit and eye wash changes	-\$28,169	Approved
108	RFI 159 Change from glass to Mapes panels at level 1 south	\$3,242	Approved
109	Change to bolt material for sun shades	\$1,755	Approved
110	RFI 218 Deleting 8" corridor ceiling offset, add return grilles	\$840	Approved
111	Raise cable tray in the level 1 dental clinic	\$3,068	Approved
112	RFI 49 Wiring for Medical Gas Master Alarm Panel	TBD	Pending
113	Black oxide bolts for west vertical sunshades	\$1,383	Approved
114	Lower 2 windows in OR area per user request	\$3,054	Approved
115	RFI 84 Interior Window glass type clarifications	\$1,267	Approved
116	RFI 244 Additional receptacles request in nursing skills	\$9,500	Approved
117	Backcharge to VeeJay for flooring change in Clinical Lab 318	\$0	Approved
118	RFI 246 floor fill at level 2 and 4 due to structural steel deflection	\$20,000	ROM Pending
119	RFI 240 Daylighting controls at perimeter rooms	\$21,173	Approved
120	RFI 236 Oxygen from tanks for Type B Headwall units	\$28,000	ROM Pending
121	RFI 232 Electrical requirements for radiology equipment	\$28,764	Approved
121.1	Drywall and painting T&M for RFI 232 changes	\$5,000	TOM Pending
122	Backcharge for grouting of elevator sills	\$0	Approved
123	Wall protection rail at bed locations on level 2	\$8,863	Approved
124	Backcharges from D&L for fixes for other trades	\$0	Approved
125	RFI 234 shade pocket modification	\$754	Approved
126	Partition changes at level 2 and 3 lobbies for quartz panels	TBD	Pending
127	Weathered Venus Foundation - direct to The Gateway Foundation	VOID	VOID
128	RFI 270 paint gas piping at roof	\$625	Approved
129	RFI 235 Acoustical ceiling modications for drywall soffits	\$2,673	Approved
130	RFI 267 Plenum Pole Vaults	TBD	Pending
131	Lead lined door glass size discrepancy	\$1,409	Approved
132	RFI 265 Power and data for printer in room 102B for Dean	\$1,772	Pending
133	RFI 252 diffuser changes at Decoustics ceiling	\$4,307	Approved
134	RFI 275 Raise receptacles in rooms 209A and 209C	TBD	Pending
135	Yard hydrants scope gap on Civil drawings	TBD	Pending
136	RFI 274 Install lockers in faculty break room 114	\$1,876	Approved
137	RI 255 Elevator closet 451 code requirement changes	TBD	Pending
138	RFI 280 Clinical lab 318 Additional electrical and casework change	TBD	Pending
139	Added glass costs at N and S curtainwalls	\$11,188	Approved
140	Fireproofng patching in elevator shaft T&M	\$528	Pending
141	RFI 281 Locker room 132K ADA compliance	TBD	Pending
142	RFI 285 Curb elevation modifications at roadway main entrance	TBD	Pending
143	Changes in Dental Clinic for Henry Schein coordination (RFI-279)	TBD	Pending
144	Add bottle fillers to drinking fountains	\$4,370	Pending
145	RFI 284 paver and curb elevations at west entrance	TBD	Pending
146	Revise receptacle locations in IDF/MDF rooms	TBD	Pending
147	Add receptacles for sinks in dental clinic	TBD	Pending
148	Receptacle in radiology support and classroom window shades	TBD	Pending
149	Cellular dialer for fire alarm panel	\$2,360	Pending
<b>TOTAL</b>		<b>-\$106,623</b>	
<b>TOTAL PENDING</b>		<b>\$93,874</b>	Not included in current
<b>TOTAL APPROVED</b>		<b>-\$157,132</b>	
<b>Original Contingency Amount</b>		<b>\$2,181,258</b>	
<b>Current Contingency</b>		<b>\$2,338,390</b>	Includes all approved CPs

## Monthly Report RFI Log

### RFIs

RFI #	Subject	Status	Responsible Contractor	Assignees	Date Initiated	Due Date	Closed Date
283	<a href="#">Tapmaster Faucet Control in Lab 318</a>	Closed	FRANKLIN MECHANICAL, INC, A ZAK CO	Morgan Daenzer	05/30/2019	06/06/2019	05/30/2019
282	<a href="#">Measurements for the monument sign foundation</a>	Closed	TARLTON CORPORATION	Rod Smith	05/29/2019	05/31/2019	05/29/2019
281	<a href="#">Locker Room 132K's ADA Compliance</a>	Closed	TARLTON CORPORATION	Rod Smith	05/29/2019	06/05/2019	05/30/2019
280	<a href="#">Additional power needed in Clinical Lab area</a>	Open	TARLTON CORPORATION	Carl Elbrecht	05/24/2019	05/30/2019	
279	<a href="#">Sterilization 132H Power requirements from OFOI equipment supplier</a>	Open	TARLTON CORPORATION	Carl Elbrecht	05/22/2019	05/29/2019	
278	<a href="#">West Trench Drain</a>	Closed	JW Bommarito Construction	James Parks	05/22/2019	05/29/2019	05/29/2019
277	<a href="#">Wall Base at Raised Casework Items</a>	Closed	CORPORATE INTERIORS INC	Mike Scott Rod Smith	05/22/2019	05/29/2019	05/28/2019
276	<a href="#">Additional power needed in clinical lab 318</a>	Recycled	TARLTON CORPORATION	Carl Elbrecht	05/16/2019	05/23/2019	05/16/2019
275	<a href="#">CLIENT CNHS Missing receptacles for the Apollo monitors</a>	Closed	SCHAEFFER ELECTRIC COMPANY, INC.	Carl Elbrecht Steve Brohammer	05/16/2019	05/23/2019	05/16/2019
274	<a href="#">CLIENT CNHS 114Faculty Room 114 Lockers</a>	Closed	TW CONSTRUCTORS	Mike Scott Rod Smith	05/16/2019	05/20/2019	05/22/2019
273	<a href="#">Yard Hydrant pipe material change request</a>	Open	TARLTON CORPORATION	Yan Shifrin	05/15/2019	05/22/2019	
272	<a href="#">Data outlets room 318</a>	Recycled	SCHAEFFER ELECTRIC COMPANY, INC.	Morgan Daenzer Steve Brohammer	05/10/2019	05/16/2019	
271	<a href="#">Med Gas Zone Valve Boxes' Gauges</a>	Closed	WIEGMANN ASSOCIATES	Elliott Clay Rod Smith	05/08/2019	05/15/2019	05/22/2019
270	<a href="#">Gas line on the roof Paint Color</a>	Closed	O'NEILL PAINTING II, INC.	Mike Scott Rod Smith	05/02/2019	05/09/2019	05/06/2019
269	<a href="#">Roof Framing at North and South Curtain Walls</a>	Closed	D&L Painting and Drywall	Mike Scott Rod Smith	05/02/2019	05/09/2019	05/08/2019
268	<a href="#">Dental Clinic Lighting</a>	Closed	SCHAEFFER ELECTRIC COMPANY, INC.	Carl Elbrecht	04/30/2019	05/07/2019	05/02/2019
267	<a href="#">Plenum Pole Vaults</a>	Closed	SCHAEFFER ELECTRIC COMPANY, INC.	Carl Elbrecht Steve Brohammer	04/30/2019	05/06/2019	05/21/2019
266	<a href="#">Voice Data Zoning</a>	Closed	TSI GLOBAL	Steve Brohammer	04/30/2019	05/06/2019	05/01/2019
265	<a href="#">Power and data for printer in room 102B</a>	Closed	St. Louis Community College	Carl Elbrecht Steve Brohammer	04/29/2019	05/06/2019	05/08/2019

RFI #	Subject	Status	Responsible Contractor	Assignees	Date Initiated	Due Date	Closed Date
264	Copper for Elevator	Closed	TSI GLOBAL	Steve Brohammer	04/28/2019	05/03/2019	05/03/2019
263	M105 Questions	Closed	SCHAEFFER ELECTRIC COMPANY, INC.	Dave Boschert	04/25/2019	05/02/2019	05/22/2019
262	Wire Loom detail	Closed	TSI GLOBAL	Steve Brohammer	04/25/2019	05/02/2019	05/01/2019
261	EZ Path 1st Floor	Closed	TSI GLOBAL	Steve Brohammer	04/23/2019	04/25/2019	04/23/2019
260	Lighting layout change at Decoustics ceiling for surface mounted light fixtures	Closed	SCHAEFFER ELECTRIC COMPANY, INC.	Mike Scott	04/19/2019	04/22/2019	04/25/2019
259	Receptacle locations for racks in IDF and MDF rooms	Closed	SCHAEFFER ELECTRIC COMPANY, INC.	Steve Brohammer	04/19/2019	04/26/2019	05/01/2019
258	Client Nurse and Health - coat hooks	Closed	GLEN ALSPAUGH CO	Mike Scott	04/17/2019	04/24/2019	04/30/2019
257	Window Shades and Boxes	Closed	TW CONSTRUCTORS	Mike Scott	04/17/2019	04/24/2019	04/30/2019
256	Acoustical Ceiling Grid Brace Detail	Closed	St. Charles Acoustics, LLC	Mike Scott	04/16/2019	04/23/2019	04/30/2019
255	Elevator Closet 451 Code Requirements	Closed	TARLTON CORPORATION	Elliott Clay Mike Scott	04/16/2019	04/23/2019	04/30/2019
254	MDF1 Patch Panel Schedule	Closed	TSI GLOBAL	Steve Brohammer	04/15/2019	04/18/2019	04/22/2019
253	Pitch pocket detail in Lieu of the specified prefab pipe curb assembly	Closed	WIEGMANN ASSOCIATES	Elliott Clay	04/15/2019	04/21/2019	04/22/2019
252	Changing of grilles in the 4'x4' ceiling grids to linear	Closed	WIEGMANN ASSOCIATES	Elliott Clay	04/14/2019	04/21/2019	05/01/2019
251	Room 222 and 224 supply grilles	Closed	WIEGMANN ASSOCIATES	Elliott Clay	04/14/2019	04/21/2019	04/18/2019
250	Canopy hoods Locations and elevations	Closed	GLEN ALSPAUGH CO	Elliott Clay Jeff Strohmeier	04/11/2019	04/18/2019	04/23/2019
249	RTU/MAU gas connection standard detail	Closed	WIEGMANN ASSOCIATES	Elliott Clay	04/10/2019	04/17/2019	04/10/2019
248	Client CNHS Seismic Rings	Closed	PIPE SYSTEMS MECHANICAL	Mike Scott Yan Shifrin	04/10/2019	04/17/2019	04/15/2019
247	Client CNHS exterior monument sign Color	Closed	QUOROM GROUP LLC DBA TAKEFORM	Mike Scott	04/09/2019	04/16/2019	04/18/2019
246	Floor fill due to structural steel deflection at lvl 2 and 4 elevator lobbies	Closed	TARLTON CORPORATION	Mike Scott	04/09/2019	04/16/2019	04/24/2019
245	Exterior Camera Mounting Heights	Closed	TSI GLOBAL	Mike Scott Steve Brohammer	04/09/2019	04/16/2019	04/09/2019
244	Additional receptacles request in nursing skills area	Closed	TARLTON CORPORATION	Carl Elbrecht	04/08/2019	04/15/2019	04/11/2019
243	Client CNHS Vertical Sunshades	Closed	MISSOURI VALLEY GLASS COMPANY, INC.	Mike Scott	04/04/2019	04/11/2019	04/16/2019
242	Client CNHS Dental Vacuum Equipment	Closed	WIEGMANN ASSOCIATES	Elliott Clay	04/03/2019	04/10/2019	04/18/2019
241	Client CNHS Natural gas flow meter	Closed	WIEGMANN ASSOCIATES	Elliott Clay	04/02/2019	04/03/2019	04/03/2019

RFI #	Subject	Status	Responsible Contractor	Assignees	Date Initiated	Due Date	Closed Date
240	<a href="#">Client CNHS daylighting controls addition to select rooms</a>	Closed	SCHAEFFER ELECTRIC COMPANY, INC.	Carl Elbrecht	04/01/2019	04/08/2019	04/09/2019
239	<a href="#">South Side WAP Locations 1st Floor</a>	Closed	TSI GLOBAL	Steve Brohammer	04/01/2019	04/08/2019	04/03/2019
238	<a href="#">Client CNHS Alternate Trash Can In Large Restrooms</a>	Closed	TW CONSTRUCTORS	Mike Scott	03/29/2019	04/05/2019	04/08/2019
237	<a href="#">Client CNHS Toilet Rear Grab Bar ADA requirements</a>	Closed	FRANKLIN MECHANICAL, INC, A ZAK CO	Mike Scott	03/29/2019	04/04/2019	03/29/2019
236	<a href="#">Oxygen for headwall units in 211, 209A and 209C</a>	Open	TARLTON CORPORATION	Mike Scott	03/28/2019	04/04/2019	
235	<a href="#">Client CNHS 1st floor Interior Drywall soffit Heights in Lobby</a>	Closed	D&L Painting and Drywall	Mike Scott	03/28/2019	04/04/2019	04/14/2019
234	<a href="#">Client CNHS Window Pocket Fix</a>	Closed	D&L Painting and Drywall	Mike Scott	03/28/2019	04/04/2019	04/02/2019
233	<a href="#">Exposed metals at Stairs' paint color</a>	Closed	O'NEILL PAINTING II, INC.	Mike Scott	03/28/2019	04/01/2019	04/10/2019
232	<a href="#">Electrical needs for Electromek Radiology Equipment</a>	Closed	TARLTON CORPORATION	Carl Elbrecht	03/28/2019	04/04/2019	05/15/2019
231	<a href="#">Electrical Riser Meters</a>	Closed	SCHAEFFER ELECTRIC COMPANY, INC.	Carl Elbrecht	03/27/2019	04/03/2019	03/28/2019
230	<a href="#">Data Terminations in MDF</a>	Closed	TSI GLOBAL	Steve Brohammer	03/26/2019	03/26/2019	03/26/2019
229	<a href="#">Galvanized Steel Support Steel Color</a>	Closed	O'NEILL PAINTING II, INC.	Mike Scott	03/19/2019	03/25/2019	04/02/2019
228	<a href="#">Communications Strain Relief Bar</a>	Closed	TSI GLOBAL	Steve Brohammer	03/14/2019	03/21/2019	03/18/2019
227	<a href="#">Etched glass size issue at Dean's office</a>	Closed	MISSOURI VALLEY GLASS COMPANY, INC.	Mike Scott	03/12/2019	03/19/2019	03/21/2019
226	<a href="#">Roof Screen Support Conflict Roof Insulation</a>	Closed	TARLTON CORPORATION-CORE	Mike Scott	03/12/2019	03/19/2019	03/20/2019
225	<a href="#">Drywall Ceilings in the Waiting Area 130</a>	Closed	D&L Painting and Drywall	Mike Scott	03/08/2019	03/15/2019	03/18/2019
224	<a href="#">Elevator Emergency Power Signal</a>	Closed	SCHAEFFER ELECTRIC COMPANY, INC.	Carl Elbrecht	03/05/2019	03/07/2019	03/13/2019
223	<a href="#">Client Nurse and Health RFI Bins-tank rails</a>	Closed	GLEN ALSPAUGH CO	Jeff Strohmeier	03/04/2019	03/11/2019	03/04/2019
222	<a href="#">ADA push button locations at West entrance</a>	Closed	TARLTON CORPORATION-CORE	Mike Scott	03/01/2019	03/08/2019	03/11/2019
221	<a href="#">Communication Sleeves 3rd floor</a>	Closed	SCHAEFFER ELECTRIC COMPANY, INC.	George Robin Steve Brohammer	03/01/2019	03/07/2019	03/04/2019
220	<a href="#">1st Floor Restroom Vanity Carrier Supports</a>	Closed	TW CONSTRUCTORS	Mike Scott	02/28/2019	03/07/2019	03/27/2019
219	<a href="#">Existing Communication Cabling Questions and Clarifications TSI</a>	Closed	TSI GLOBAL	Steve Brohammer	02/28/2019	03/07/2019	04/03/2019
218	<a href="#">8" Corridor Offset in ACT Ceiling</a>	Closed	St. Charles Acoustics, LLC	Mike Scott	02/22/2019	03/01/2019	03/25/2019
217	<a href="#">PDU's in Network Racks</a>	Closed	SCHAEFFER ELECTRIC COMPANY, INC.	Steve Brohammer	02/22/2019	02/25/2019	02/25/2019
216	<a href="#">Art Annex</a>	Closed	TSI GLOBAL	Steve Brohammer	02/20/2019	02/27/2019	02/25/2019

RFI #	Subject	Status	Responsible Contractor	Assignees	Date Initiated	Due Date	Closed Date
215	<a href="#">MC for exterior soffit fixtures.</a>	Closed	SCHAEFFER ELECTRIC COMPANY, INC.	George Robin	02/18/2019	02/22/2019	02/21/2019
214	<a href="#">Mens Vanity Fixture Mounting Height</a>	Closed	SCHAEFFER ELECTRIC COMPANY, INC.	George Robin Mike Scott	02/18/2019	02/22/2019	03/04/2019
213	<a href="#">Monitor changes at Rm 100 and 204</a>	Closed		Mike Scott Steve Brohammer	02/15/2019	02/22/2019	03/13/2019
212	<a href="#">Lighting layout near masonry wall at West soffit</a>	Closed	TARLTON CORPORATION-CORE	Mike Scott	02/15/2019	02/22/2019	03/06/2019
211	<a href="#">Soffit Framing @ Movable Partition</a>	Closed	D&L Painting and Drywall	Mike Scott	02/14/2019	02/21/2019	03/04/2019
210	<a href="#">Accent color breaking point</a>	Closed	O'NEILL PAINTING II, INC.	Mike Scott	02/14/2019	02/20/2019	02/19/2019
209	<a href="#">Typical room cabling configuration detail 1/T5-00 notes clarification</a>	Closed	TSI GLOBAL	Steve Brohammer	02/12/2019	02/19/2019	02/18/2019
208	<a href="#">Solution for managing cable slack</a>	Closed	TSI GLOBAL	Steve Brohammer	02/12/2019	02/19/2019	02/27/2019
207	<a href="#">Detail 1 A5-43 for Lobby Fascia</a>	Closed	D&L Painting and Drywall	Mike Scott	02/07/2019	02/14/2019	04/28/2019
206	<a href="#">Flooring Trim at Shower</a>	Closed	CORPORATE INTERIORS INC	Mike Scott	02/06/2019	02/08/2019	02/14/2019
205	<a href="#">Client CNHS - Curtain in Room 315</a>	Closed	GLEN ALSPAUGH CO	Mike Scott	02/05/2019	02/12/2019	02/12/2019
204	<a href="#">Client CNHS Column Covers</a>	Closed	D&L Painting and Drywall	Mike Scott	02/04/2019	02/11/2019	02/14/2019
203	<a href="#">Student Lounge's Ceiling to 3rd floor concrete slab finish detail</a>	Closed	D&L Painting and Drywall	Mike Scott	02/01/2019	02/08/2019	02/05/2019
202	<a href="#">Client CNHS: Sound Absorbing Wall Unit's decostics core</a>	Closed	TW CONSTRUCTORS	Mike Scott	01/31/2019	02/07/2019	01/31/2019
201	<a href="#">Porcelain Tile Installation - Walls</a>	Closed	CORPORATE INTERIORS INC	Mike Scott	01/30/2019	02/06/2019	02/06/2019
200	<a href="#">Network Cabinet Alternate</a>	Closed	SCHAEFFER ELECTRIC COMPANY, INC.	Steve Brohammer	01/30/2019	02/04/2019	02/18/2019
199	<a href="#">Porcelain Tile Installation - Walls</a>	Recycled	CORPORATE INTERIORS INC	Mike Scott	01/30/2019	02/01/2019	
198	<a href="#">Client CNHS Tack board Color selection</a>	Closed	TW CONSTRUCTORS	Mike Scott	01/28/2019	02/04/2019	01/28/2019
197	<a href="#">Div. 09 Resilient Wall Base</a>	Closed	CORPORATE INTERIORS INC	Mike Scott	01/24/2019	01/31/2019	01/30/2019
196	<a href="#">Storefront head and jamb flashing shop drawing details</a>	Closed	TARLTON CORPORATION-CORE	Mike Scott Scott Voyles	01/23/2019	01/30/2019	02/01/2019
195	<a href="#">Remote Closet 451 Receptacle</a>	Closed	SCHAEFFER ELECTRIC COMPANY, INC.	George Robin	01/23/2019	01/30/2019	01/31/2019
194	<a href="#">Dental Light and Monitor boom support frames</a>	Closed	KUPFERER BROTHERS	Matt Kruger	01/22/2019	01/29/2019	02/12/2019
193	<a href="#">Keyed Note 8 Sheet E2-14</a>	Closed	SCHAEFFER ELECTRIC COMPANY, INC.	George Robin	01/21/2019	01/28/2019	01/22/2019
192	<a href="#">North Elevation Shade Pocket Detail</a>	Closed	D&L Painting and Drywall	Mike Scott	01/17/2019	01/24/2019	01/28/2019

RFI #	Subject	Status	Responsible Contractor	Assignees	Date Initiated	Due Date	Closed Date
191	<a href="#">Client CNHS: Foundation Adjustment</a>	Closed	VEE-JAY CEMENT CONTRACTING CO.	Royale Jones	01/16/2019	01/23/2019	01/16/2019
190	<a href="#">Trough sink in Dental Lab 120</a>	Closed	FRANKLIN MECHANICAL, INC, A ZAK CO	Meghan Stevens	01/10/2019	01/17/2019	01/23/2019
189	<a href="#">Future splice for N1 feeder due to slack issues in manhole</a>	Closed	SCHAEFFER ELECTRIC COMPANY, INC.	George Robin	01/10/2019	01/17/2019	01/21/2019
188	<a href="#">Power for monitors in dental casework</a>	Closed	SCHAEFFER ELECTRIC COMPANY, INC.	George Robin	01/10/2019	01/17/2019	01/22/2019
187	<a href="#">Quantity of receptacles at head wall units</a>	Closed	SCHAEFFER ELECTRIC COMPANY, INC.	George Robin	01/10/2019	01/17/2019	01/22/2019
186	<a href="#">Level 1 ADA water closet carrier alignment and toilet partition spacing</a>	Closed	FRANKLIN MECHANICAL, INC, A ZAK CO	Mike Scott	01/09/2019	01/16/2019	01/15/2019
185	<a href="#">Location of Building Temperature Control Panel</a>	Closed	INTEGRATED FACILITY SERVICES	Elliott Clay Steve Brohammer	01/09/2019	01/16/2019	01/22/2019
184	<a href="#">4th Floor Lighting Installation</a>	Closed	SCHAEFFER ELECTRIC COMPANY, INC.	George Robin	01/08/2019	01/15/2019	01/21/2019
183	<a href="#">Reflected Ceiling Soffit Discrepancy</a>	Closed	D&L Painting and Drywall	Mike Scott	01/08/2019	01/15/2019	01/15/2019
182	<a href="#">Base of wall flashing and caulk requirements at metal panels</a>	Closed	TARLTON CORPORATION-CORE	Mike Scott Scott Voyles	01/03/2019	01/10/2019	01/17/2019
181	<a href="#">TSI Requested Route Change for Cabling</a>	Closed	SCHAEFFER ELECTRIC COMPANY, INC.	Steve Brohammer	01/02/2019	01/09/2019	01/14/2019
180	<a href="#">Locker Room 132K Casework</a>	Closed	TW CONSTRUCTORS	Mike Scott	12/27/2018	01/03/2019	01/09/2019
179	<a href="#">Projector Screen Locations</a>	Closed	TW CONSTRUCTORS	Mike Scott Steve Brohammer	12/26/2018	01/02/2019	01/17/2019
178	<a href="#">DI water faucet at Room 132H</a>	Closed	GLEN ALSPAUGH CO	Elliott Clay	12/26/2018	01/02/2019	01/21/2019
177	<a href="#">Interior Tile Elevations</a>	Closed	MISSOURI VALLEY GLASS COMPANY, INC.	Mike Scott	12/25/2018	12/28/2018	01/08/2019
176	<a href="#">Client - Sink in Kitchen 114</a>	Closed	TW CONSTRUCTORS	Jeff Kidwell Mike Scott	12/20/2018	12/27/2018	01/07/2019
175	<a href="#">Store Front and interior wall detail</a>	Closed	D&L Painting and Drywall	Mike Scott	12/19/2018	12/26/2018	01/15/2019
174	<a href="#">Curtain Wall, King Stud, and Masonry Interface @ North and South Elevation</a>	Closed	TARLTON CORPORATION-CORE	Mike Scott	12/19/2018	12/26/2018	03/13/2019
173	<a href="#">LED Monitor Support Steel</a>	Closed	TARLTON CORPORATION-CORE	Mike Scott	12/18/2018	12/25/2018	01/31/2019
172	<a href="#">Expansion Joints and Drywall Reveals</a>	Closed		Mike Scott	12/18/2018	12/25/2018	01/11/2019
171	<a href="#">Storefront Masonry</a>	Closed	TARLTON CORPORATION-CORE	Mike Scott Scott Voyles	12/18/2018	12/25/2018	01/08/2019
170	<a href="#">Precat WB Epoxy Semi Gloss in lieu of the Acrolon 100</a>	Closed	O'NEILL PAINTING II, INC.	Mike Scott	12/13/2018	12/20/2018	01/03/2019
169	<a href="#">Room 202S HDMI and VGA Cables</a>	Closed	SCHAEFFER ELECTRIC COMPANY, INC.	Steve Brohammer	12/13/2018	12/20/2018	12/20/2018



RFI #	Subject	Status	Responsible Contractor	Assignees	Date Initiated	Due Date	Closed Date
168	Room T317 Plumbing Fixtures	Closed	FRANKLIN MECHANICAL, INC, A ZAK CO	Jeff Kidwell Mike Scott	12/12/2018	12/19/2018	01/10/2019
167	Dishwasher, Ice Maker and Dilution Basin in Clinical Prep Lab 318B	Closed	FRANKLIN MECHANICAL, INC, A ZAK CO	Jeff Kidwell Mike Scott	12/12/2018	12/19/2018	01/08/2019
166	Sprinkler Head Layout in Exterior Metal Panels	Closed	PIPE SYSTEMS MECHANICAL	Mike Scott	12/12/2018	12/19/2018	12/26/2018
165	TPO Roofing and Window Interface at 4th Floor Low Roofs	Closed	D&L Painting and Drywall	Mike Scott Scott Voyles	12/10/2018	12/17/2018	12/19/2018
164	Vapor Barrier Conflicts	Closed	D&L Painting and Drywall	Mike Scott	12/10/2018	12/17/2018	12/14/2018
163	Metal clad unistrut supports with elect outlets	Closed	GLEN ALSPAUGH CO	George Robin	12/10/2018	12/17/2018	01/10/2019
162	Client Nurse and Health - PL-2 Lam Color	Closed	GLEN ALSPAUGH CO	Morgan Daenzer	12/10/2018	12/17/2018	12/12/2018
161	Client CNHS 1st Floor lockers	Closed	TW CONSTRUCTORS	Mike Scott	12/10/2018	12/17/2018	12/14/2018
160	Stair 1 Landing Ceilings	Closed	D&L Painting and Drywall	Karen Huntington Mike Scott	12/07/2018	12/14/2018	01/08/2019
159	South Elevation Soffit	Closed	MISSOURI VALLEY GLASS COMPANY, INC.	Todd Renken	12/07/2018	12/13/2018	01/16/2019
158	Room 132 Elevation	Closed	MISSOURI VALLEY GLASS COMPANY, INC.	Mike Scott	12/07/2018	12/13/2018	12/12/2018
157	LBCN LPBN Finish Color	Closed	SCHAEFFER ELECTRIC COMPANY, INC.	Gabe Presley	12/05/2018	12/07/2018	01/23/2019
156	Wiremold RFI	Closed	SCHAEFFER ELECTRIC COMPANY, INC.	George Robin	12/05/2018	12/11/2018	12/11/2018
155	1st Floor Column Covers	Closed	D&L Painting and Drywall	Mike Scott	12/03/2018	12/10/2018	12/11/2018
154	Lab 320G Work Station	Closed	D&L Painting and Drywall	Mike Scott	11/28/2018	12/05/2018	12/05/2018
153	Overflow Drain at Column Line 5	Closed	FRANKLIN MECHANICAL, INC, A ZAK CO	Mike Scott	11/28/2018	12/05/2018	01/29/2019
152	Interior window locations in OR lab area	Closed		Mike Scott	11/27/2018	12/04/2018	11/29/2018
151	Camera Mounting Heights	Closed	SCHAEFFER ELECTRIC COMPANY, INC.	George Robin Steve Brohammer	11/26/2018	12/03/2018	11/28/2018
150	Prep Room 318B	Closed	SCHAEFFER ELECTRIC COMPANY, INC.	George Robin	11/26/2018	12/03/2018	12/11/2018
149	Room 320D Pegboard Height Conflict	Closed	WATERHOUT CONSTRUCTION	George Robin Mike Scott Morgan Daenzer	11/26/2018	12/03/2018	12/11/2018
148	Wiremold Circuiting	Closed	SCHAEFFER ELECTRIC COMPANY, INC.	George Robin	11/26/2018	12/03/2018	12/11/2018
147	1st Floor Entrance - West Elevation	Closed	MISSOURI VALLEY GLASS COMPANY, INC.	Mike Scott	11/26/2018	12/03/2018	11/28/2018

RFI #	Subject	Status	Responsible Contractor	Assignees	Date Initiated	Due Date	Closed Date
146	IDF and Electric Room Doors	Closed	TW CONSTRUCTORS	Mike Scott	11/26/2018	12/03/2018	11/28/2018
145	Bollards to protect electrical equipment in loading dock area	Closed	VEE-JAY CEMENT CONTRACTING CO.	Mike Scott	11/21/2018	11/28/2018	04/25/2019
144	Deacoustic Lightframe system	Closed	St. Charles Acoustics, LLC	Mike Scott	11/21/2018	11/28/2018	03/25/2019
143	DMS LAB 315 Monitor Outlet Locations	Closed	SCHAEFFER ELECTRIC COMPANY, INC.	Steve Brohammer	11/20/2018	11/27/2018	11/30/2018
142	Access panels for poke through devices at north side overhangs	Closed	SCHAEFFER ELECTRIC COMPANY, INC.	Mike Scott	11/16/2018	11/23/2018	11/27/2018
141	Shaftwall termination	Closed	D&L Painting and Drywall	Mike Scott	11/16/2018	11/23/2018	12/17/2018
140	Fume Hood Exhaust Fan	Closed	SCHAEFFER ELECTRIC COMPANY, INC.	George Robin	11/16/2018	11/22/2018	11/27/2018
139	EG1 Panel	Closed	SCHAEFFER ELECTRIC COMPANY, INC.	George Robin	11/15/2018	11/22/2018	11/27/2018
138	Framing details for P9 knee walls in dental clinic	Closed	D&L Painting and Drywall	Mike Scott	11/13/2018	11/20/2018	11/15/2018
137	Door 124A lite	Closed	KAI DESIGN & BUILD	Mike Scott	11/13/2018	11/20/2018	11/14/2018
136	Kewaunee steel end panels	Closed	GLEN ALSPAUGH CO	Morgan Daenzer	11/09/2018	11/16/2018	11/20/2018
135	Casework Locks Keying Group	Closed	GLEN ALSPAUGH CO	Morgan Daenzer	11/09/2018	11/16/2018	11/12/2018
134	Plenum pole vault enclosure	Closed	SCHAEFFER ELECTRIC COMPANY, INC.	George Robin Mike Scott	11/08/2018	11/15/2018	11/12/2018
133	Room 222 and 224 Casework	Closed	SCHAEFFER ELECTRIC COMPANY, INC.	Mike Scott Morgan Daenzer	11/08/2018	11/15/2018	11/19/2018
132	Detail for framing and sheathing of facade projections on A5-05	Closed	TARLTON CORPORATION-CORE	Mike Scott	11/08/2018	11/15/2018	11/12/2018
131	Unit heater location in monumental stair	Closed	TARLTON CORPORATION-CORE	Elliott Clay Mike Scott	11/08/2018	11/15/2018	12/11/2018
130	2nd and 4th Floor Detail @East	Closed	TARLTON CORPORATION-CORE	Mike Scott	11/07/2018	11/16/2018	11/20/2018
129	DMS LAB 315 Dimensions	Closed	SCHAEFFER ELECTRIC COMPANY, INC.	Mike Scott Morgan Daenzer Steve Brohammer	11/05/2018	11/12/2018	11/06/2018
128	Air barrier and insulation concerns at Level 2 soffit at Monumental stair	Closed	TARLTON CORPORATION-CORE	Mike Scott Scott Voyles	11/05/2018	11/12/2018	11/21/2018
127	Plumbing Piping clean out issues with Wall depths	Closed	D&L Painting and Drywall	Mike Scott	11/02/2018	11/09/2018	11/19/2018
126	Curtainwall Framing location at Metal Panels	Closed	KAI DESIGN & BUILD	Andrew Nelch	11/02/2018	11/09/2018	11/02/2018
125	Changes to widths at doors M102 and M103	Closed	TARLTON CORPORATION-CORE	Mike Scott	11/02/2018	11/09/2018	11/12/2018
124	Parapet Bracing	Closed	D&L Painting and Drywall	Mike Scott	11/01/2018	11/06/2018	11/06/2018

RFI #	Subject	Status	Responsible Contractor	Assignees	Date Initiated	Due Date	Closed Date
123	<a href="#">Drain piping conflict in room 202S Break Room</a>	Closed	FRANKLIN MECHANICAL, INC, A ZAK CO	Jeff Kidwell Mike Scott	11/01/2018	11/08/2018	11/12/2018
122	<a href="#">Anatomy and Physiology Teacher Station Rough In's</a>	Closed	SCHAEFFER ELECTRIC COMPANY, INC.	George Robin Steve Brohammer	11/01/2018	11/08/2018	11/12/2018
121	<a href="#">FCU Zone Kits</a>	Closed	SCHAEFFER ELECTRIC COMPANY, INC.	George Robin	11/01/2018	11/08/2018	11/02/2018
120	<a href="#">Monitor Rough In</a>	Closed	SCHAEFFER ELECTRIC COMPANY, INC.	George Robin Steve Brohammer	11/01/2018	11/08/2018	11/19/2018
119	<a href="#">3rd floor partitions too narrow for plumbing pipe and insulation</a>	Closed	FRANKLIN MECHANICAL, INC, A ZAK CO	Mike Scott	10/30/2018	11/06/2018	11/06/2018
118	<a href="#">Air barrier detail question at West elevation soffit section 1/A3-54</a>	Closed	TARLTON CORPORATION-CORE	Andrew Nelch	10/30/2018	11/06/2018	10/30/2018
117	<a href="#">Access to Unit Heaters inside west soffit</a>	Closed	SCHAEFFER ELECTRIC COMPANY, INC.	Mike Scott	10/30/2018	11/06/2018	11/15/2018
116	<a href="#">Storefront Interface with Interior Stud Wall at South Elevation</a>	Closed	D&L Painting and Drywall	Mike Scott	10/29/2018	11/05/2018	11/05/2018
115	<a href="#">Restroom Vanity Supports</a>	Closed	TW CONSTRUCTORS	Mike Scott	10/29/2018	11/05/2018	11/02/2018
114	<a href="#">Dimensions to locate large OR Boom</a>	Closed	KUPFERER BROTHERS	Morgan Daenzer	10/29/2018	11/05/2018	10/30/2018
113	<a href="#">WC-2 Rough-in issue at level 1 restrooms</a>	Closed	FRANKLIN MECHANICAL, INC, A ZAK CO	Mike Scott	10/24/2018	10/31/2018	11/05/2018
112	<a href="#">Dental light and monitor boom support frame design</a>	Closed	TW CONSTRUCTORS	Matt Kruger	10/24/2018	10/31/2018	11/06/2018
111	<a href="#">Client Sink plumbing</a>	Closed	FRANKLIN MECHANICAL, INC, A ZAK CO	Jeff Kidwell	10/24/2018	10/30/2018	11/26/2018
110	<a href="#">Wood Blocking for Restrooms</a>	Closed	TW CONSTRUCTORS	Mike Scott	10/23/2018	10/30/2018	10/26/2018
109	<a href="#">Changes to level 1 shower drain locations and floor slopes</a>	Closed	TARLTON CORPORATION-CORE	Mike Scott	10/22/2018	10/29/2018	10/24/2018
108	<a href="#">Client CNHS Room 318 Future 4" Waste</a>	Closed	FRANKLIN MECHANICAL, INC, A ZAK CO	Royale Jones	10/22/2018	10/29/2018	10/22/2018
107	<a href="#">SIM CONTROL 209B</a>	Closed	SCHAEFFER ELECTRIC COMPANY, INC.	George Robin	10/22/2018	10/29/2018	11/02/2018
106	<a href="#">MC Cable Use</a>	Closed	SCHAEFFER ELECTRIC COMPANY, INC.	George Robin	10/19/2018	10/25/2018	10/29/2018
105	<a href="#">Wiring Connectors specification</a>	Closed	SCHAEFFER ELECTRIC COMPANY, INC.	George Robin	10/19/2018	10/25/2018	11/05/2018
104	<a href="#">Sound reducing partitions Location</a>	Closed	D&L Painting and Drywall	Mike Scott	10/19/2018	10/26/2018	10/23/2018
103	<a href="#">Door location on room 202P incorrect on electrical and telecom drawings</a>	Closed		George Robin Steve Brohammer	10/19/2018	10/26/2018	10/23/2018
102	<a href="#">Exterior Soffit fixture install conflicts</a>	Closed	SCHAEFFER ELECTRIC COMPANY, INC.	Mike Scott	10/19/2018	10/26/2018	11/28/2018
101	<a href="#">Layout of rooms with headwall units</a>	Closed	SCHAEFFER ELECTRIC COMPANY, INC.	Morgan Daenzer	10/19/2018	10/24/2018	10/26/2018

RFI #	Subject	Status	Responsible Contractor	Assignees	Date Initiated	Due Date	Closed Date
100	8" Roof Overflow drain piping for 6" overflow drains	Closed	TARLTON CORPORATION-CORE	Jeff Kidwell Mike Scott	10/17/2018	10/24/2018	10/22/2018
99	Air Vapor Barrier Transition at 1st floor South Elevation	Closed	D&L Painting and Drywall	Mike Scott	10/16/2018	10/23/2018	11/02/2018
98	Nursing Skill Lab Wall space Discrepancies for plumbing utilities	Closed	FRANKLIN MECHANICAL, INC, A ZAK CO	Mike Scott	10/15/2018	10/22/2018	11/12/2018
97	Relocation of thermostat in Office Suite 202 corridor	Closed	KAI DESIGN & BUILD	Elliott Clay	10/15/2018	10/22/2018	10/16/2018
96	Detail for install of LDBD light fixtures at exterior soffits	Closed	SCHAEFFER ELECTRIC COMPANY, INC.	George Robin Mike Scott	10/15/2018	10/22/2018	11/07/2018
95	Light Fixture Type LLAW in Stair 1 Walls	Closed	SCHAEFFER ELECTRIC COMPANY, INC.	George Robin Mike Scott	10/10/2018	10/17/2018	11/07/2018
94	Condensate piping material change request	Closed	Direct Mechanical	Elliott Clay	10/08/2018	10/15/2018	10/16/2018
93	Room 451 rated partition changes	Closed	KAI DESIGN & BUILD	Mike Scott	10/05/2018	10/12/2018	10/11/2018
92	Add door closers for LEED requirements	Closed	KAI DESIGN & BUILD	Mike Scott	10/05/2018	10/12/2018	10/11/2018
91	Mechanical Room 102 Receptacle	Closed	SCHAEFFER ELECTRIC COMPANY, INC.	George Robin Mike Scott	10/04/2018	10/11/2018	10/05/2018
90	Unidentified equipment in 2nd Floor Break Room	Closed	FRANKLIN MECHANICAL, INC, A ZAK CO	Mike Scott	10/04/2018	10/11/2018	10/11/2018
89	Level 2 Plumbing Conflicts with Lab Drawings	Closed	FRANKLIN MECHANICAL, INC, A ZAK CO	Mike Scott	10/04/2018	10/11/2018	10/17/2018
88	THREE BASIN SINK WALL SIZE DISCREPANCY	Closed	FRANKLIN MECHANICAL, INC, A ZAK CO	Mike Scott	10/03/2018	10/10/2018	10/11/2018
87	Water Heater Size	Closed	FRANKLIN MECHANICAL, INC, A ZAK CO	George Robin Mike Scott	10/01/2018	10/08/2018	10/03/2018
86	Corridor C304 MEP Ceiling Height Conflicts	Closed	TARLTON CORPORATION-CORE	Mike Scott	09/27/2018	10/02/2018	09/28/2018
85	Client CNHS- Shower head Material Change	Closed	FRANKLIN MECHANICAL, INC, A ZAK CO	Ed Hogue	09/26/2018	10/03/2018	11/12/2018
84	Interior Window glass type clarifications	Closed	TARLTON CORPORATION-CORE	Mike Scott	09/26/2018	10/03/2018	10/02/2018
83	Bollard Type Clarification	Closed	DTLS INC	Gabe Presley	09/26/2018	10/03/2018	10/15/2018
82	Masonry Joint clarification	Closed	TARLTON CORPORATION-CORE	Mike Scott	09/21/2018	09/28/2018	10/08/2018
81	Dimension to Location of north storefront at level 1	Closed	D&L Painting and Drywall	Mike Scott	09/20/2018	09/27/2018	09/28/2018
80	Plumbing fixture clarification at Lab	Closed	FRANKLIN MECHANICAL, INC, A ZAK CO	Ed Hogue Jeff Kidwell	09/20/2018	09/27/2018	09/25/2018
79	Wall Type P-11 at Stair 2 Doors	Recycled	D&L Painting and Drywall	Mike Scott	09/20/2018	09/27/2018	
78	P11 Partition at stairwell door	Closed	D&L Painting and Drywall	Mike Scott	09/20/2018	09/27/2018	09/25/2018

RFI #	Subject	Status	Responsible Contractor	Assignees	Date Initiated	Due Date	Closed Date
77	<a href="#">Weathered Venus and Light Walls Statue Location</a>	Closed	SCHAEFFER ELECTRIC COMPANY, INC.	Gabe Presley	09/13/2018	09/19/2018	10/02/2018
76	<a href="#">Room 210 Door Alcove and Roof Drain Conflict</a>	Closed	D&L Painting and Drywall	Mike Scott	09/12/2018	09/14/2018	09/18/2018
75	<a href="#">WC Window Elevation and Layout</a>	Closed	D&L Painting and Drywall	Mike Scott	09/12/2018	09/14/2018	09/21/2018
74	<a href="#">Plumbing Hanger Sizing</a>	Closed	FRANKLIN MECHANICAL, INC, A ZAK CO	Ed Hogue Jeff Kidwell	09/05/2018	09/11/2018	09/18/2018
73	<a href="#">MDF IDF Shaded Receptacles</a>	Closed	SCHAEFFER ELECTRIC COMPANY, INC.	George Robin	08/30/2018	09/06/2018	09/07/2018
72	<a href="#">Patient Care Emergency Receptacles</a>	Closed	SCHAEFFER ELECTRIC COMPANY, INC.	George Robin	08/30/2018	09/06/2018	09/07/2018
71	<a href="#">Generator Placement</a>	Closed	SCHAEFFER ELECTRIC COMPANY, INC.	George Robin James Parks	08/21/2018	08/28/2018	08/23/2018
70	<a href="#">Repair for vertical brace slots in HSS tubes</a>	Closed	KUPFERER BROTHERS	Matt Kruger	08/21/2018	08/28/2018	08/21/2018
69	<a href="#">Column bolt hole misalignment fix</a>	Closed	ACME ERECTORS	Matt Kruger	08/17/2018	08/20/2018	08/20/2018
68	<a href="#">Plumbing in 2 Hr rated partition at levels 2, 3 and 4</a>	Closed	TARLTON CORPORATION-CORE	Mike Scott	08/13/2018	08/20/2018	10/30/2018
67	<a href="#">Shear studs on Level 2 Structural Framing Plan</a>	Closed	KUPFERER BROTHERS	Matt Kruger	08/13/2018	08/20/2018	08/13/2018
66	<a href="#">South Corridor of the Third Floor Elevation Change for MEP</a>	Closed	TARLTON CORPORATION-CORE	Mike Scott	08/03/2018	08/10/2018	08/15/2018
65	<a href="#">Negation of External Isolators for FCU &amp; AC Units</a>	Closed	WIEGMANN ASSOCIATES	Elliott Clay	08/02/2018	08/09/2018	08/13/2018
64	<a href="#">Alternate Sound Return Boot Design</a>	Closed	WIEGMANN ASSOCIATES	Elliott Clay	08/02/2018	08/09/2018	08/08/2018
63	<a href="#">Column Splice</a>	Closed	ACME ERECTORS	Matt Kruger	07/31/2018	08/07/2018	07/31/2018
62	<a href="#">Third Floor Duct Routing - Post ASI-02</a>	Closed	WIEGMANN ASSOCIATES	Elliott Clay	07/13/2018	07/20/2018	07/17/2018
61	<a href="#">Options for Modifications to Power Center C</a>	Closed	SCHAEFFER ELECTRIC COMPANY, INC.	George Robin	07/12/2018	07/19/2018	07/24/2018
60	<a href="#">Dental Lighting and Monitor Boom locations</a>	Closed	SCHAEFFER ELECTRIC COMPANY, INC.	George Robin Mike Scott	07/12/2018	07/19/2018	09/05/2018
59	<a href="#">Duct insulation requirements at Dental Clinic area</a>	Closed	WIEGMANN ASSOCIATES	Elliott Clay	07/12/2018	07/19/2018	07/17/2018
58	<a href="#">Dental Equipment Slab Rough In</a>	Closed	SCHAEFFER ELECTRIC COMPANY, INC.	George Robin	07/12/2018	07/19/2018	07/24/2018
57	<a href="#">Elevator Hoist Beam and Lifeline Beam Connections</a>	Closed	KUPFERER BROTHERS	Matt Kruger	07/12/2018	07/19/2018	07/12/2018
56	<a href="#">Storm sewer tie in for area inlets west of building prior to Tower demo</a>	Closed	TARLTON CORPORATION-CORE	James Parks	07/11/2018	07/18/2018	08/07/2018
55	<a href="#">Anchoring of site furnishings at pavers</a>	Closed	VEE-JAY CEMENT CONTRACTING CO.	Gabe Presley	07/11/2018	07/18/2018	08/22/2018
54	<a href="#">Deck support at columns</a>	Closed	KUPFERER BROTHERS	Matt Kruger	07/06/2018	07/13/2018	07/09/2018

RFI #	Subject	Status	Responsible Contractor	Assignees	Date Initiated	Due Date	Closed Date
53	Existing 5KV Outdoor Switchgear Information	Closed	SCHAEFFER ELECTRIC COMPANY, INC.	George Robin	07/06/2018	07/13/2018	07/20/2018
52	Plumbing fixture clarification for Dental Lab 120	Closed	FRANKLIN MECHANICAL, INC, A ZAK CO	Jeff Kidwell Mike Scott Morgan Daenzer	07/03/2018	07/10/2018	07/05/2018
51	Diffuser type/location at 48" ceiling tile	Closed	WIEGMANN ASSOCIATES	Mike Scott	07/03/2018	07/10/2018	10/16/2018
50	Water for dental chairs and drainage	Closed	FRANKLIN MECHANICAL, INC, A ZAK CO	Jeff Kidwell	07/03/2018	07/10/2018	07/09/2018
49	Medical Gas Master Alarm Panel	Closed	WIEGMANN ASSOCIATES	Meghan Stevens Mike Scott	07/02/2018	07/11/2018	02/06/2019
48	Origin of Oxygen Piping	Closed	WIEGMANN ASSOCIATES	Ed Hogue	07/02/2018	07/11/2018	07/17/2018
47	Dental Lab Piping Details	Closed	WIEGMANN ASSOCIATES	Ed Hogue	07/02/2018	07/09/2018	07/03/2018
46	Handrail Bracket Anchor	Closed	KUPFERER BROTHERS	Mike Scott	06/27/2018	06/29/2018	07/11/2018
45	Site mechanical piping manhole elevation and stairs conflict	Closed	TARLTON CORPORATION-CORE	Elliott Clay Gabe Presley James Parks	06/27/2018	07/02/2018	07/12/2018
44	Masonry Section Cut - Roof and Flashings	Closed	HEITKAMP MASONRY	Mike Scott	06/21/2018	06/28/2018	06/29/2018
43	Electrical Ductbank Installation	Recycled	SCHAEFFER ELECTRIC COMPANY, INC.	George Robin	06/21/2018	06/28/2018	
42	Wall Covering Clarification	Closed	O'NEILL PAINTING II, INC.	Mike Scott	06/20/2018	06/27/2018	10/23/2018
41	Bent Anchor Bolts - Column 11	Closed	VEE-JAY CEMENT CONTRACTING CO.	Matt Kruger Michael Goeden	06/20/2018	06/27/2018	06/25/2018
40	Plumbing fixture schedule notes not corresponding to correct fixtures	Closed	FRANKLIN MECHANICAL, INC, A ZAK CO	Jeff Kidwell	06/15/2018	06/22/2018	06/19/2018
39	1st Floor Aluminum System - South Elevation	Closed	MISSOURI VALLEY GLASS COMPANY, INC.	Mike Scott	06/14/2018	06/15/2018	06/20/2018
38	Sunshade Differences	Closed	MISSOURI VALLEY GLASS COMPANY, INC.	Mike Scott	06/14/2018	06/21/2018	06/20/2018
37	Acoustical Glass - West Elevation	Closed	MISSOURI VALLEY GLASS COMPANY, INC.	Mike Scott	06/13/2018	06/20/2018	06/15/2018
36	Gas feed to building - new service versus tie into existing bldg gas line	Closed	St. Louis Community College	Jeff Kidwell	06/13/2018	06/20/2018	07/02/2018
35	Fire main and tie in for towers C and D	Closed		Jeff Kidwell	06/06/2018	06/13/2018	08/22/2018
34	Tower C Feeders	Closed	SCHAEFFER ELECTRIC COMPANY, INC.	George Robin	06/01/2018	06/08/2018	07/02/2018
33	VRV Condensate Piping	Open	WIEGMANN ASSOCIATES	Elliott Clay	06/01/2018	06/08/2018	
32	Column Line D&E @ Line 8 Shear Lug Conflict	Closed	TARLTON CORPORATION-CORE	Matt Kruger	05/30/2018	05/31/2018	06/04/2018
31	Gear Submittal review note question	Closed	SCHAEFFER ELECTRIC COMPANY, INC.	George Robin	05/23/2018	05/31/2018	06/06/2018

RFI #	Subject	Status	Responsible Contractor	Assignees	Date Initiated	Due Date	Closed Date
30	<a href="#">Wall thickness concern at plumbing walls</a>	Closed	FRANKLIN MECHANICAL, INC, A ZAK CO	Mike Scott	05/18/2018	05/25/2018	06/11/2018
29	<a href="#">7" Bolt Setting</a>	Closed	Gittemeier Contractors	Matt Kruger	05/17/2018	05/24/2018	05/18/2018
28	<a href="#">Elevator Pit Dimensions</a>	Closed	Kone	Mike Scott	05/16/2018	05/23/2018	05/23/2018
27	<a href="#">Elevator Sump Pit Dimensions</a>	Closed	Kone	Mike Scott	05/16/2018	05/23/2018	05/23/2018
26	<a href="#">Water Service Elevations</a>	Closed	FRANKLIN MECHANICAL, INC, A ZAK CO	Matt Kruger	05/15/2018	05/21/2018	05/16/2018
25	<a href="#">COLUMN LINE 7,8, &amp; 9 CONFLICT</a>	Closed	TARLTON CORPORATION	Mike Scott	05/15/2018	05/16/2018	05/16/2018
24	<a href="#">Hole Size at the Thermal Break</a>	Closed	KUPFERER BROTHERS	Matt Kruger	05/14/2018	05/21/2018	05/14/2018
23	<a href="#">Electric Panel LDS1</a>	Closed	SCHAEFFER ELECTRIC COMPANY, INC.	Mike Scott	05/11/2018	05/17/2018	05/29/2018
22	<a href="#">Panel LP3 Circuit concerns</a>	Closed	SCHAEFFER ELECTRIC COMPANY, INC.	Karen Huntington	05/11/2018	05/18/2018	05/17/2018
21	<a href="#">Rebar splice for anchor bolt install</a>	Closed	Gittemeier Contractors	Matt Kruger	05/10/2018	05/17/2018	05/10/2018
20	<a href="#">Decking shop drawings review comment</a>	Closed	KUPFERER BROTHERS	Matt Kruger	05/03/2018	05/10/2018	05/03/2018
19	<a href="#">Thermal Break Detail</a>	Closed	KUPFERER BROTHERS	Matt Kruger	05/03/2018	05/03/2018	05/03/2018
18	<a href="#">Door Openings at Loading Dock</a>	Closed	Gittemeier Contractors	Mike Scott	05/03/2018	05/08/2018	05/03/2018
17	<a href="#">Required slope for underground pipe</a>	Closed	Direct Mechanical	Tori Gillespie	05/02/2018	05/04/2018	05/03/2018
16	<a href="#">Underground/tunnel Piping</a>	Recycled	WIEGMANN ASSOCIATES	Tori Gillespie	04/30/2018	05/07/2018	
15	<a href="#">Storage Room B-011A</a>	Closed	WIEGMANN ASSOCIATES	Mike Scott	04/30/2018	05/07/2018	05/08/2018
14	<a href="#">Support details for Radiology X-ray equipment</a>	Closed	TARLTON CORPORATION-CORE	Mike Scott	04/24/2018	05/01/2018	06/04/2018
13	<a href="#">Steam access manhole</a>	Closed	WIEGMANN ASSOCIATES	Tori Gillespie	04/24/2018	05/01/2018	05/03/2018
12	<a href="#">Under slab sanitary sewer elevation changes</a>	Closed	FRANKLIN MECHANICAL, INC, A ZAK CO	Jeff Kidwell	04/12/2018	04/16/2018	05/01/2018
11	<a href="#">Under slab storm reroute around footing</a>	Closed	FRANKLIN MECHANICAL, INC, A ZAK CO	Jeff Kidwell	04/12/2018	04/16/2018	04/17/2018
10	<a href="#">Wall protection at Dental Area 132</a>	Closed	TARLTON CORPORATION-CORE	Mike Scott	04/12/2018	04/15/2018	04/12/2018
9	<a href="#">Axial Forces</a>	Closed	KUPFERER BROTHERS	Matt Kruger	04/05/2018	04/09/2018	04/10/2018
8	<a href="#">Mechanical Utility Piping</a>	Closed	WIEGMANN ASSOCIATES	Matt Niemeyer Tori Gillespie	04/02/2018	04/05/2018	04/10/2018
7	<a href="#">Shear key interferes with anchor bolt holes</a>	Closed	KUPFERER BROTHERS	Karen Huntington Matt Kruger Matt Niemeyer Todd Jacobs	04/02/2018	04/09/2018	04/11/2018

RFI #	Subject	Status	Responsible Contractor	Assignees	Date Initiated	Due Date	Closed Date
6	Stair 1 Dimensions	Closed	KUPFERER BROTHERS	Mike Scott	03/26/2018	03/29/2018	04/25/2018
5	Potential value engineering change to sanitary sewer	Closed	BOMMARITO CONSTRUCTION	James Parks	03/22/2018	03/25/2018	05/04/2018
4	Northside Building elevations	Closed		Matt Niemeyer	03/22/2018	03/25/2018	03/27/2018
3	Building Elevations	Closed		James Parks	03/21/2018	03/24/2018	04/02/2018
2	Abrasive Nosings	Closed	KUPFERER BROTHERS	Matt Niemeyer	03/20/2018	03/21/2018	03/20/2018
1	SANITARY MANHOLE 200 DROP	Closed	JW Bommarito Construction	James Parks	03/15/2018	03/19/2018	04/17/2018
	Panel LP3 Circuit concerns	Recycled	SCHAEFFER ELECTRIC COMPANY, INC.				
	Etched Glass - Carvart	Recycled					
	Frosted Glass	Recycled					
	Carvart Glass Physical Sample	Recycled	MISSOURI VALLEY GLASS COMPANY, INC.				
	Electrical Ductbank Installation	Recycled		George Robin			
	Patient Care Bed Headboard Dimensions	Recycled	SCHAEFFER ELECTRIC COMPANY, INC.				
	218 East Wall Elevation	Recycled	SCHAEFFER ELECTRIC COMPANY, INC.				
	4th Floor IDF layout	Recycled	TSI GLOBAL			04/16/2019	
	2nd and 4th Floor Atrium Material Detail	Recycled	CORPORATE INTERIORS INC			05/01/2019	



## Monthly Report Submittal Log

### Submittals

Spec Section Number	Spec Section Description	Type	Status	Responsible Contractor	Submit By	Approvers	Sent Date	Returned Date
		Product Data	Closed	WIEGMANN ASSOCIATES		Annette Parker Royale Jones James Parks	07/10/2018 07/10/2018	07/10/2018 07/10/2018 07/17/2018
			Closed	HYDE SHEET METAL COMPANY		Paul Sasser Royale Jones Mike Scott	08/21/2018 08/21/2018	08/21/2018 08/21/2018 08/23/2018
			Open					
			Open					
			Open					
			Open					
			Open					
			Open					
01 5639	TEMPORARY TREE AND PLANT PROTECTION		Open					
03 3000	CAST-IN-PLACE CONCRETE	Shop Drawing	Closed			Charles Vitale Royale Jones Matt Kruger	07/12/2018 07/26/2018 07/26/2018	07/26/2018 07/26/2018 07/27/2018
03 3000	CAST-IN-PLACE CONCRETE	Product Data	Closed	VEE-JAY CEMENT CONTRACTING CO.	05/01/2018	Charles Vitale Royale Jones Matt Kruger	04/27/2018 05/01/2018 05/01/2018	05/01/2018 05/01/2018 05/01/2018
03 3000	CAST-IN-PLACE CONCRETE	Product Information	Closed	VEE-JAY CEMENT CONTRACTING CO.		Charles Vitale Royale Jones Matt Kruger Mike Scott	05/25/2018 05/25/2018 05/25/2018	05/25/2018 05/25/2018 05/29/2018 05/30/2018
03 3000	CAST-IN-PLACE CONCRETE	Product Information	Closed	VEE-JAY CEMENT CONTRACTING CO.		Charles Vitale Royale Jones Matt Kruger	05/25/2018 05/25/2018 05/25/2018	05/25/2018 05/25/2018 05/29/2018
03 3000	CAST-IN-PLACE CONCRETE	Product Information	Closed	VEE-JAY CEMENT CONTRACTING CO.		Charles Vitale Royale Jones Matt Kruger	04/18/2018 04/18/2018 04/18/2018	04/18/2018 04/18/2018 04/19/2018

Spec Section Number	Spec Section Description	Type	Status	Responsible Contractor	Submit By	Approvers	Sent Date	Returned Date
03 3000	CAST-IN-PLACE CONCRETE	Shop Drawing	Closed	VEE-JAY CEMENT CONTRACTING CO.	04/02/2018	Charles Vitale Royale Jones Matt Kruger	04/05/2018 04/05/2018 04/05/2018	04/05/2018 04/05/2018 04/11/2018
03 3000	CAST-IN-PLACE CONCRETE	Product Information	Closed	VEE-JAY CEMENT CONTRACTING CO.	04/02/2018	Charles Vitale Royale Jones Matt Kruger	04/19/2018 04/20/2018 04/20/2018	04/20/2018 04/20/2018 04/20/2018
03 3000	CAST-IN-PLACE CONCRETE	Product Data	Closed	VEE-JAY CEMENT CONTRACTING CO.	05/14/2018	Charles Vitale Royale Jones Matt Kruger	05/14/2018 05/14/2018 05/14/2018	05/14/2018 05/14/2018 05/14/2018
03 3000	CAST-IN-PLACE CONCRETE	Product Information	Closed	VEE-JAY CEMENT CONTRACTING CO.		Charles Vitale Royale Jones Matt Kruger	07/03/2018	07/09/2018 07/09/2018 07/11/2018
03 3000	CAST-IN-PLACE CONCRETE		Closed	VEE-JAY CEMENT CONTRACTING CO.		Charles Vitale Royale Jones Matt Kruger	07/23/2018 07/23/2018	07/23/2018 07/23/2018 07/24/2018
03 3000	CAST-IN-PLACE CONCRETE	Product Information	Closed	VEE-JAY CEMENT CONTRACTING CO.		Charles Vitale Royale Jones Lucy Williams Matt Kruger	07/26/2018 08/10/2018 08/10/2018 08/10/2018	08/10/2018 08/10/2018 08/13/2018
03 3543	POLISHED CONCRETE FINISHING	Product Information	Open	MISSOURI TERRAZZO COMPANY	03/22/2019	Jason Stefani Royale Jones Lucy Williams Mike Scott	03/22/2019 03/22/2019 03/22/2019	03/22/2019 03/22/2019 04/12/2019
03 3543	POLISHED CONCRETE FINISHING		Closed	MISSOURI TERRAZZO COMPANY		Jason Stefani Royale Jones Mike Scott Lucy Williams	04/16/2019 04/16/2019 04/16/2019	04/16/2019 04/16/2019 05/06/2019 05/06/2019
04 2613	MASONRY VENEER	Product Data	Closed	HEITKAMP MASONRY	05/18/2018	Jeff Knoll Royale Jones Lucy Williams Mike Scott	05/07/2018 05/29/2018 05/29/2018	05/29/2018 05/29/2018 06/05/2018
04 2613	MASONRY VENEER	Sample	Closed	HEITKAMP MASONRY	05/18/2018	Jeff Knoll Royale Jones Mike Scott	05/07/2018 07/25/2018 07/25/2018	07/25/2018 07/25/2018 08/08/2018
04 2613	MASONRY VENEER	Product Information	Closed	HEITKAMP MASONRY	05/18/2018	Jeff Knoll Royale Jones Mike Scott	05/07/2018 06/06/2018 06/06/2018	06/06/2018 06/06/2018 06/12/2018
04 2613	MASONRY VENEER	Product Data	Closed	HEITKAMP MASONRY	05/18/2018	Jeff Knoll Royale Jones	06/05/2018 06/22/2018	07/19/2018 07/19/2018

Spec Section Number	Spec Section Description	Type	Status	Responsible Contractor	Submit By	Approvers	Sent Date	Returned Date
						Mike Scott Lucy Williams	06/25/2018 06/25/2018	07/22/2018 07/16/2018
04 2613	MASONRY VENEER	Product Data	Closed	HEITKAMP MASONRY	05/18/2018	Jeff Knoll Royale Jones Mike Scott	08/10/2018 08/10/2018	08/10/2018 08/10/2018 10/17/2018
04 2613	MASONRY VENEER	Sample	Closed	HEITKAMP MASONRY	05/18/2018	Jeff Knoll Royale Jones Mike Scott	08/10/2018 08/10/2018	08/10/2018 08/10/2018 10/25/2018
04 2613	MASONRY VENEER	Sample	Closed	HEITKAMP MASONRY	05/18/2018	Jeff Knoll Royale Jones Mike Scott	10/08/2018 10/08/2018 10/08/2018	10/08/2018 10/08/2018 10/09/2018
04 2613	MASONRY VENEER	Product Data	Closed	HEITKAMP MASONRY		Jeff Knoll Royale Jones Scott Voyles Mike Scott	10/22/2018 10/22/2018 10/22/2018 10/22/2018	10/22/2018 10/22/2018 10/23/2018 10/25/2018
04 2613	MASONRY VENEER	Product Data	Closed	HEITKAMP MASONRY		Jeff Knoll Royale Jones Scott Voyles Mike Scott	10/30/2018 10/30/2018 10/30/2018	10/30/2018 10/30/2018 11/06/2018 11/03/2018
04 2613	MASONRY VENEER	Sample	Closed	HEITKAMP MASONRY		Jeff Knoll Royale Jones Mike Scott	03/28/2019 03/28/2019	03/28/2019 03/28/2019 04/01/2019
05 1200	STRUCTURAL STEEL FRAMING	Shop Drawing	Closed	KUPFERER BROTHERS	03/20/2018	Matthew Touchette Royale Jones Matt Kruger Matt Niemeyer	03/21/2018 03/21/2018 03/27/2018 03/30/2018	03/21/2018 03/21/2018 03/30/2018 04/02/2018
05 1200	STRUCTURAL STEEL FRAMING	Shop Drawing	Closed	KUPFERER BROTHERS	05/11/2018	Matt Kruger	06/04/2018	06/04/2018
05 1200	STRUCTURAL STEEL FRAMING	Shop Drawing	Closed	KUPFERER BROTHERS	05/18/2018	Matthew Touchette Royale Jones Mike Scott Matt Kruger	05/08/2018 05/22/2018 05/22/2018 05/22/2018	05/22/2018 05/22/2018 06/13/2018 05/25/2018
05 1200	STRUCTURAL STEEL FRAMING	Plans	Closed	KUPFERER BROTHERS	03/27/2018	Matthew Touchette Royale Jones Todd Jacobs Matt Niemeyer Matt Kruger	03/27/2018 03/27/2018 03/27/2018 03/29/2018 03/27/2018	03/27/2018 03/27/2018 04/02/2018 04/02/2018 03/29/2018

Spec Section Number	Spec Section Description	Type	Status	Responsible Contractor	Submit By	Approvers	Sent Date	Returned Date
05 1200	STRUCTURAL STEEL FRAMING	Shop Drawing	Closed	TARLTON CORPORATION		Matthew Touchette Royale Jones Matt Kruger Michael Goeden	04/20/2018 04/23/2018 04/27/2018 04/27/2018	04/20/2018 04/23/2018 04/27/2018 04/27/2018
05 1200	STRUCTURAL STEEL FRAMING	Calculations	Closed	TARLTON CORPORATION		Matthew Touchette Royale Jones Matt Kruger	04/20/2018 04/20/2018 04/20/2018	04/20/2018 04/20/2018 05/10/2018
05 1200	STRUCTURAL STEEL FRAMING	Shop Drawing	Closed	KUPFERER BROTHERS		Matthew Touchette Royale Jones Matt Kruger	04/27/2018 04/30/2018 05/08/2018	04/30/2018 04/30/2018 05/08/2018
05 1200	STRUCTURAL STEEL FRAMING	Shop Drawing	Closed	Tarltion Corporation		Matthew Touchette Royale Jones Matt Kruger	05/04/2018 05/04/2018 05/04/2018	05/04/2018 05/04/2018 05/11/2018
05 1200	STRUCTURAL STEEL FRAMING	Calculations	Closed	TARLTON CORPORATION		Matt Kruger	05/10/2018	05/13/2018
05 1200	STRUCTURAL STEEL FRAMING	Calculations	Closed	TARLTON CORPORATION		Matt Kruger	05/14/2018	05/25/2018
05 1200	STRUCTURAL STEEL FRAMING	Calculations	Closed	TARLTON CORPORATION		Matt Kruger	06/04/2018	06/04/2018
05 1200	STRUCTURAL STEEL FRAMING	Shop Drawing	Closed	KUPFERER BROTHERS		Matthew Touchette Royale Jones Mike Scott Matt Kruger	06/06/2018 06/06/2018 06/06/2018	06/06/2018 06/06/2018 06/11/2018 06/07/2018
05 1200	STRUCTURAL STEEL FRAMING	Plans	Closed	KUPFERER BROTHERS		Matthew Touchette Royale Jones Matt Kruger Kelly Bigsby	07/16/2018 07/16/2018	07/16/2018 07/16/2018 07/19/2018 07/23/2018
05 1200	STRUCTURAL STEEL FRAMING	LEED Documentation	Open					
05 3100	STEEL DECKING	Shop Drawing	Closed	TARLTON CORPORATION		Matthew Touchette Royale Jones Matt Kruger	04/20/2018 04/20/2018	04/20/2018 04/20/2018 04/30/2018
05 3100	STEEL DECKING	Plans	Closed	TARLTON CORPORATION		Matthew Touchette Eleanor Carre	06/15/2018	06/15/2018 06/15/2018

Spec Section Number	Spec Section Description	Type	Status	Responsible Contractor	Submit By	Approvers	Sent Date	Returned Date
						Matt Kruger Michael Goeden	06/15/2018 06/15/2018	06/25/2018
05 3100	STEEL DECKING	LEED Documentation	Open	KUPFERER BROTHERS				
05 4000	COLD-FORMED METAL FRAMING	Shop Drawing	Closed	D&L Painting and Drywall		Guy Herriman Royale Jones Matt Kruger Mike Scott	07/20/2018 07/20/2018 07/20/2018	07/20/2018 07/25/2018 08/20/2018
05 4000	COLD-FORMED METAL FRAMING	Shop Drawing	Closed	D&L Painting and Drywall		Guy Herriman Royale Jones Matt Kruger Mike Scott	09/04/2018 09/18/2018 09/18/2018 09/18/2018	09/18/2018 09/18/2018 09/18/2018 09/19/2018
05 5000	METAL FABRICATIONS	Shop Drawing	Closed	KUPFERER BROTHERS	09/19/2018	Matthew Touchette Royale Jones Matt Kruger Mike Scott	08/16/2018 09/21/2018 09/21/2018 09/21/2018	09/21/2018 09/21/2018 09/27/2018 09/28/2018
05 5000	METAL FABRICATIONS		Closed	TARLTON CORPORATION		Matthew Touchette Royale Jones Matt Kruger	04/20/2018 04/20/2018	04/20/2018 04/20/2018 04/24/2018
05 5000	METAL FABRICATIONS	Shop Drawing	Closed	KUPFERER BROTHERS		Matthew Touchette Royale Jones Matt Kruger Mike Scott	11/28/2018 11/28/2018 11/28/2018	11/28/2018 11/28/2018 11/30/2018 12/13/2018
05 5100	METAL STAIRS	Shop Drawing	Closed	KUPFERER BROTHERS		Matthew Touchette Royale Jones Mike Scott Matt Kruger	04/02/2018 04/02/2018	04/02/2018 04/02/2018 04/12/2018 04/10/2018
05 5100	METAL STAIRS		Closed	TARLTON CORPORATION		Matthew Touchette Royale Jones Matt Kruger	04/20/2018 04/20/2018 04/20/2018	04/20/2018 04/20/2018 04/24/2018
05 5100	METAL STAIRS	Plans	Closed	KUPFERER BROTHERS		Royale Jones Matt Kruger	05/03/2018 05/04/2018	05/04/2018 05/08/2018
05 5100	METAL STAIRS	Plans	Closed	Tarlton Corporation		Matthew Touchette	05/08/2018 05/31/2018 05/31/2018	05/31/2018 05/31/2018 06/04/2018

Spec Section Number	Spec Section Description	Type	Status	Responsible Contractor	Submit By	Approvers	Sent Date	Returned Date
						Royale Jones Matt Kruger		
05 5100	METAL STAIRS	LEED Documentation	Open	KUPFERER BROTHERS				
05 5813	COLUMN COVERS	Shop Drawing	Closed	HYDE SHEET METAL COMPANY		Paul Sasser Royale Jones Lucy Williams Mike Scott	07/11/2018 07/11/2018 07/11/2018	07/11/2018 07/11/2018 07/24/2018
05 5813	COLUMN COVERS	Sample	Closed	HYDE SHEET METAL COMPANY		Paul Sasser Royale Jones Mike Scott	08/13/2018 08/13/2018	08/13/2018 08/13/2018 08/22/2018
05 7300	DECORATIVE METAL RAILINGS	Shop Drawing	Closed	KUPFERER BROTHERS	05/22/2018	Matthew Touchette Royale Jones Matt Kruger Mike Scott	05/08/2018 07/30/2018 07/30/2018 07/30/2018	07/30/2018 07/30/2018 07/30/2018 08/23/2018
05 7300	DECORATIVE METAL RAILINGS	Sample	Closed	KUPFERER BROTHERS		Matthew Touchette Royale Jones Mike Scott	11/08/2018 11/08/2018	11/08/2018 11/08/2018 11/20/2018
05 7300	DECORATIVE METAL RAILINGS	Shop Drawing	Closed	KUPFERER BROTHERS		Matthew Touchette Royale Jones Mike Scott Matt Kruger	04/23/2019 04/23/2019 04/23/2019	04/23/2019 04/23/2019 04/24/2019
05 7300	DECORATIVE METAL RAILINGS	Shop Drawing	Closed	KUPFERER BROTHERS		Matthew Touchette Royale Jones Matt Kruger Mike Scott	04/24/2019 04/29/2019 04/29/2019 04/29/2019	04/29/2019 04/29/2019 04/30/2019
05 7300	DECORATIVE METAL RAILINGS	Shop Drawing	Open	KUPFERER BROTHERS		Matthew Touchette Royale Jones Mike Scott Matt Kruger	05/07/2019	
06 1000	ROUGH CARPENTRY	Product Information	Closed	TW CONSTRUCTORS	07/09/2018	Jacob Davis Royale Jones Lucy Williams Mike Scott	09/27/2018 10/15/2018 10/23/2018 10/23/2018	10/15/2018 10/23/2018 11/27/2018 10/25/2018

Spec Section Number	Spec Section Description	Type	Status	Responsible Contractor	Submit By	Approvers	Sent Date	Returned Date
06 1000	ROUGH CARPENTRY	Product Information	Open	TW CONSTRUCTORS	07/09/2018	Jacob Davis Royale Jones Lucy Williams	03/26/2019	
06 4020	INTERIOR ARCHITECTURAL WOODWORK	Product Data	Open	TW CONSTRUCTORS	07/09/2018	Jacob Davis Royale Jones Lucy Williams Mike Scott	07/12/2018 07/20/2018 07/20/2018 07/20/2018	07/20/2018 07/20/2018 08/21/2018
06 4020	INTERIOR ARCHITECTURAL WOODWORK	Shop Drawing	Closed	TW CONSTRUCTORS	07/09/2018	Jacob Davis Eleanor Carre Mike Scott Karen Huntington	07/11/2018 07/11/2018 08/08/2018	07/11/2018 07/11/2018 08/08/2018 08/09/2018
06 4020	INTERIOR ARCHITECTURAL WOODWORK	Sample	Closed	TW CONSTRUCTORS		Jacob Davis Eleanor Carre Mike Scott Karen Huntington	07/12/2018 07/12/2018 07/30/2018	07/12/2018 07/12/2018 07/30/2018 07/30/2018
06 4020	INTERIOR ARCHITECTURAL WOODWORK		Closed	TW CONSTRUCTORS		Jacob Davis Royale Jones Mike Scott	03/18/2019 03/20/2019 03/20/2019	03/20/2019 03/20/2019 03/26/2019
06 4020	INTERIOR ARCHITECTURAL WOODWORK		Closed	TW CONSTRUCTORS		Jacob Davis Royale Jones Mike Scott	03/26/2019 03/26/2019 03/26/2019	03/26/2019 03/26/2019 04/02/2019
06 4020	INTERIOR ARCHITECTURAL WOODWORK	Product Data	Open	TW CONSTRUCTORS		Jacob Davis Royale Jones Mike Scott	04/01/2019 04/01/2019	04/01/2019 04/01/2019 04/25/2019
06 4020	INTERIOR ARCHITECTURAL WOODWORK		Closed	TW CONSTRUCTORS		Jacob Davis Royale Jones Mike Scott	04/16/2019 04/16/2019 04/16/2019	04/16/2019 04/16/2019 04/23/2019
07 1416	COLD FLUID-APPLIED WATERPROOFING	Product Data	Closed	D&L Painting and Drywall	05/16/2018	Guy Herriman Royale Jones Mike Scott	05/16/2018 05/16/2018 05/16/2018	05/16/2018 05/16/2018 05/21/2018
07 2100	THERMAL INSULATION	Product Data	Closed	HYDE SHEET METAL COMPANY	07/09/2018	Paul Sasser Royale Jones Mike Scott Lucy Williams	05/07/2018 07/10/2018 07/10/2018 07/10/2018	07/10/2018 07/25/2018 07/26/2018
07 2100	THERMAL INSULATION	Product Information	Closed	D&L Painting and Drywall	07/09/2018	Guy Herriman Royale Jones Mike Scott Lucy Williams	10/12/2018 10/25/2018 10/25/2018 10/25/2018	10/25/2018 10/25/2018 11/10/2018



Spec Section Number	Spec Section Description	Type	Status	Responsible Contractor	Submit By	Approvers	Sent Date	Returned Date
07 2100	THERMAL INSULATION	Product Data	Closed	HEITKAMP MASONRY		Jeff Knoll Royale Jones Lucy Williams Mike Scott	05/29/2018 05/29/2018 05/29/2018	05/29/2018 05/29/2018 06/12/2018
07 2100	THERMAL INSULATION	Product Information	Closed	D&L Painting and Drywall	07/09/2018	Guy Herriman Royale Jones Mike Scott Lucy Williams	11/12/2018 11/13/2018 11/13/2018 11/13/2018	11/13/2018 11/13/2018 11/14/2018 11/26/2018
07 2100	THERMAL INSULATION	Product Information	Open	D&L Painting and Drywall	07/09/2018	Guy Herriman Royale Jones Lucy Williams	11/26/2018 11/29/2018 11/29/2018	11/29/2018 11/29/2018
07 2726	FLUID-APPLIED MEMBRANE AIR BARRIERS	Product Data	Closed	D&L Painting and Drywall	07/09/2018	Guy Herriman Royale Jones Mike Scott Lucy Williams Karen Huntington	06/13/2018 07/20/2018 07/20/2018 07/20/2018 10/11/2018	07/20/2018 07/20/2018 08/30/2018 10/11/2018 10/11/2018
07 2726	FLUID-APPLIED MEMBRANE AIR BARRIERS	Shop Drawing	Closed	D&L Painting and Drywall	07/09/2018	Guy Herriman Royale Jones Scott Voyles Mike Scott Royale Jones Scott Voyles	10/12/2018 10/16/2018 10/16/2018 10/16/2018 10/16/2018 10/19/2018	10/16/2018 10/16/2018 10/16/2018 10/18/2018 10/19/2018
07 5150	ALUMINUM RAINSCREEN WALL AND SOFFIT PANEL	Product Data	Closed	HYDE SHEET METAL COMPANY	07/09/2018	Paul Sasser Royale Jones Lucy Williams Mike Scott	05/07/2018 07/11/2018 07/11/2018 07/11/2018	07/11/2018 07/11/2018 07/24/2018
07 5150	ALUMINUM RAINSCREEN WALL AND SOFFIT PANEL	Shop Drawing	Closed	HYDE SHEET METAL COMPANY	07/09/2018	Paul Sasser Royale Jones Mike Scott Mike Scott	05/07/2018 07/11/2018 07/11/2018 07/11/2018	07/11/2018 07/11/2018 08/01/2018 09/25/2018
07 5150	ALUMINUM RAINSCREEN WALL AND SOFFIT PANEL		Closed	HYDE SHEET METAL COMPANY		Paul Sasser Royale Jones Lucy Williams Mike Scott	07/12/2018 07/12/2018 07/12/2018	07/12/2018 07/12/2018 08/03/2018
07 5150	ALUMINUM RAINSCREEN WALL AND SOFFIT PANEL	Sample	Closed	HYDE SHEET METAL COMPANY		Paul Sasser Royale Jones Mike Scott	08/13/2018 08/13/2018	08/13/2018 08/13/2018 08/25/2018
07 5150	ALUMINUM RAINSCREEN WALL AND SOFFIT PANEL		Closed	HYDE SHEET METAL COMPANY		Paul Sasser Royale Jones Mike Scott Lucy Williams	09/04/2018 09/06/2018 09/06/2018 09/06/2018	09/06/2018 09/06/2018 10/04/2018

Spec Section Number	Spec Section Description	Type	Status	Responsible Contractor	Submit By	Approvers	Sent Date	Returned Date
07 5150	ALUMINUM RAINSCREEN WALL AND SOFFIT PANEL	Sample	Closed	HYDE SHEET METAL COMPANY		Paul Sasser Royale Jones Mike Scott	08/13/2018	08/13/2018 08/25/2018
07 5150	ALUMINUM RAINSCREEN WALL AND SOFFIT PANEL	LEED Documentation	Open	HYDE SHEET METAL COMPANY				
07 5150	ALUMINUM RAINSCREEN WALL AND SOFFIT PANEL	Shop Drawing	Closed	HYDE SHEET METAL COMPANY		Paul Sasser Royale Jones Mike Scott	01/09/2019 01/09/2019	01/09/2019 01/15/2019
07 5423	THERMOPLASTIC POLYOLEFIN (TPO) ROOFING	Shop Drawing	Closed	BADE ROOFING, INC	06/05/2018	Bill Eime Royale Jones Mike Scott Lucy Williams Karen Huntington	05/07/2018 06/11/2018 06/11/2018 06/22/2018 06/22/2018	06/11/2018 06/11/2018 06/22/2018 06/22/2018 06/22/2018
07 5423	THERMOPLASTIC POLYOLEFIN (TPO) ROOFING	Shop Drawing	Closed	BADE ROOFING, INC	06/05/2018	Bill Eime Royale Jones Mike Scott Lucy Williams Karen Huntington	06/22/2018 06/27/2018 06/27/2018 06/27/2018 07/20/2018	06/27/2018 06/27/2018 07/16/2018 07/20/2018 07/23/2018
07 5423	THERMOPLASTIC POLYOLEFIN (TPO) ROOFING	Shop Drawing	Closed	BADE ROOFING, INC		Bill Eime Royale Jones Mike Scott	11/06/2018 11/06/2018 11/06/2018	11/06/2018 11/06/2018 11/07/2018
07 5423	THERMOPLASTIC POLYOLEFIN (TPO) ROOFING	Shop Drawing	Closed	BADE ROOFING, INC		Bill Eime Royale Jones Mike Scott	11/10/2018 11/10/2018	11/10/2018 11/10/2018 11/12/2018
07 6200	SHEET METAL FLASHING AND TRIM	Product Information	Closed	HYDE SHEET METAL COMPANY	07/09/2018	Paul Sasser Royale Jones Lucy Williams Mike Scott	05/07/2018 07/10/2018 07/10/2018	07/10/2018 07/10/2018 07/27/2018
07 6200	SHEET METAL FLASHING AND TRIM	Shop Drawing	Closed	HYDE SHEET METAL COMPANY	07/09/2018	Paul Sasser Royale Jones Mike Scott	05/07/2018 07/11/2018 07/11/2018	07/11/2018 07/11/2018 07/30/2018
07 7100	ROOF SPECIALTIES	Shop Drawing	Closed	HYDE SHEET METAL COMPANY	07/09/2018	Paul Sasser Royale Jones Mike Scott	05/07/2018 07/11/2018 07/11/2018	07/11/2018 07/11/2018 07/27/2018
07 7100	ROOF SPECIALTIES	Product Information	Closed	HYDE SHEET METAL COMPANY	07/09/2018	Paul Sasser Royale Jones Mike Scott Lucy Williams	05/07/2018 07/11/2018 07/11/2018 07/11/2018	07/11/2018 07/11/2018 07/24/2018

Spec Section Number	Spec Section Description	Type	Status	Responsible Contractor	Submit By	Approvers	Sent Date	Returned Date
07 7200	ROOF ACCESSORIES	Shop Drawing	Closed	KUPFERER BROTHERS		Matthew Touchette Royale Jones Matt Kruger	08/16/2018 08/24/2018 08/24/2018	08/24/2018 08/24/2018 08/27/2018
07 7200	ROOF ACCESSORIES	Product Data	Closed	HYDE SHEET METAL COMPANY	10/10/2018	Paul Sasser Royale Jones Mike Scott	10/03/2018 10/08/2018 10/08/2018	10/08/2018 10/08/2018 10/11/2018
07 8100	APPLIED FIREPROOFING	Product Information	Closed	ACME FIREPROOFING & INSULATION	07/09/2018	Ryan Bahl Eleanor Carre Mike Scott Lucy Williams	06/13/2018 06/28/2018 07/20/2018 07/20/2018	06/28/2018 07/20/2018 08/08/2018 07/23/2018
07 8100	APPLIED FIREPROOFING	Product Information	Closed	ACME FIREPROOFING & INSULATION	07/09/2018	Ryan Bahl Royale Jones Mike Scott Royale Jones	08/21/2018 09/05/2018 09/05/2018	09/05/2018 09/05/2018 09/10/2018 09/10/2018
07 8446	FIRESTOPPING	Product Information	Closed	PIPE SYSTEMS MECHANICAL	05/10/2018	Greg Willbanks Royale Jones Mike Scott Karen Huntington	05/10/2018 05/11/2018 05/27/2018	05/11/2018 05/11/2018 05/27/2018 05/29/2018
07 8446	FIRESTOPPING	Sample	Open	D&L Painting and Drywall	07/09/2018	Guy Herriman Royale Jones Mike Scott Lucy Williams	10/12/2018 10/25/2018 10/25/2018 10/25/2018	10/25/2018 10/25/2018 11/10/2018
07 8446	FIRESTOPPING	Product Information	Open	TW CONSTRUCTORS	07/09/2018	Jacob Davis Royale Jones	03/26/2019	
07 8446	FIRESTOPPING	Product Data	Closed	WIEGMANN ASSOCIATES		Annette Parker Royale Jones Mike Scott	04/30/2018 05/03/2018	04/30/2018 04/30/2018 05/03/2018
07 8446	FIRESTOPPING	Product Data	Closed	WIEGMANN ASSOCIATES		Annette Parker Royale Jones Mike Scott	05/08/2018 05/08/2018	05/08/2018 05/08/2018 05/23/2018
07 9200	JOINT SEALANTS	Product Data	Closed	HYDE SHEET METAL COMPANY	07/09/2018	Paul Sasser Royale Jones Lucy Williams Mike Scott	05/07/2018 07/12/2018 07/12/2018 07/12/2018	07/12/2018 07/12/2018 07/12/2018 07/13/2018
07 9200	JOINT SEALANTS	Sample	Closed	HEITKAMP MASONRY	05/18/2018	Jeff Knoll Royale Jones	05/07/2018 05/29/2018	05/29/2018 05/29/2018

Spec Section Number	Spec Section Description	Type	Status	Responsible Contractor	Submit By	Approvers	Sent Date	Returned Date
						Lucy Williams Mike Scott	05/29/2018	06/12/2018
07 9200	JOINT SEALANTS	Product Information	Closed	HEITKAMP MASONRY	05/18/2018	Jeff Knoll Royale Jones Mike Scott	05/07/2018 06/22/2018 06/25/2018	06/22/2018 06/25/2018 06/26/2018
07 9200	JOINT SEALANTS	Product Data	Closed	CORPORATE INTERIORS INC	05/18/2018	Vanessa Sotomayor Royale Jones Lucy Williams Mike Scott	10/01/2018 03/20/2019 03/20/2019	03/20/2019 03/20/2019 04/01/2019 03/26/2019
07 9200	JOINT SEALANTS	Sample	Open	FRANKLIN MECHANICAL, INC, A ZAK CO	04/30/2018			
07 9200	JOINT SEALANTS	Product Information	Closed	O'NEILL PAINTING II, INC.	06/22/2018	Chris Lonest Eleanor Carre Lucy Williams Mike Scott	06/14/2018 06/18/2018 06/25/2018 06/25/2018	06/18/2018 06/18/2018 07/24/2018 07/19/2018
07 9200	JOINT SEALANTS	Shop Drawing	Closed	TW CONSTRUCTORS	07/09/2018	Jacob Davis Royale Jones Lucy Williams Mike Scott	01/21/2019 01/31/2019 01/31/2019 01/31/2019	01/31/2019 01/31/2019 02/26/2019 02/05/2019
07 9200	JOINT SEALANTS	Product Data	Closed	MISSOURI VALLEY GLASS COMPANY, INC.		Todd Renken Royale Jones Mike Scott Lucy Williams	05/25/2018 05/25/2018	05/25/2018 05/25/2018 06/12/2018
07 9200	JOINT SEALANTS	Product Data	Closed	O'NEILL PAINTING II, INC.		Royale Jones Mike Scott Lucy Williams	08/10/2018	08/10/2018 08/25/2018 08/27/2018
07 9200	JOINT SEALANTS	Product Data	Closed	O'NEILL PAINTING II, INC.		Andrew Nelch Royale Jones Eleanor Carre	08/09/2018 08/09/2018 08/09/2018	08/10/2018
07 9200	JOINT SEALANTS	Product Information	Closed	HEITKAMP MASONRY	05/18/2018	Jeff Knoll Royale Jones Mike Scott	10/30/2018 10/30/2018	10/30/2018 10/30/2018 11/02/2018
08 1113	HOLLOW METAL DOORS AND FRAMES	Product Information	Closed	TW CONSTRUCTORS	07/09/2018	Jacob Davis Eleanor Carre Mike Scott Karen Huntington	07/12/2018 07/12/2018 08/02/2018	07/12/2018 07/12/2018 08/02/2018 08/02/2018
08 1113	HOLLOW METAL DOORS AND FRAMES	LEED Documentation	Open	TW CONSTRUCTORS				

Spec Section Number	Spec Section Description	Type	Status	Responsible Contractor	Submit By	Approvers	Sent Date	Returned Date
08 1416	FLUSH WOOD DOORS	Product Information	Closed	TW CONSTRUCTORS	07/09/2018	Jacob Davis Eleanor Carre Mike Scott Karen Huntington	07/12/2018 07/12/2018 08/02/2018	07/12/2018 07/12/2018 08/02/2018
08 1416	FLUSH WOOD DOORS	Product Information	Closed	TW CONSTRUCTORS	07/09/2018	Jacob Davis Royale Jones Mike Scott	09/22/2018 09/22/2018	09/22/2018 09/22/2018 09/28/2018
08 1416	FLUSH WOOD DOORS	Sample	Closed	TW CONSTRUCTORS		Jacob Davis Royale Jones Mike Scott Karen Huntington	01/07/2019 01/07/2019 01/09/2019	01/07/2019 01/07/2019 01/09/2019
08 3113	ACCESS PANELS	Product Information	Open	FRANKLIN MECHANICAL, INC, A ZAK CO	04/30/2018	jim wienstroer Royale Jones Mike Scott	04/12/2019 04/12/2019	04/12/2019 04/12/2019 04/20/2019
08 3113	ACCESS PANELS	Product Information	Closed	WIEGMANN ASSOCIATES		Annette Parker Royale Jones Mike Scott Lucy Williams Karen Huntington	07/05/2018 07/11/2018 08/28/2018	07/09/2018 07/11/2018 08/03/2018 08/28/2018
08 3113	ACCESS PANELS	Shop Drawing	Open	SCHAEFFER ELECTRIC COMPANY, INC.	04/10/2018			
08 3323	OVERHEAD COILING DOORS	Product Information	Closed	TW CONSTRUCTORS	07/09/2018	Jacob Davis Eleanor Carre Lucy Williams Mike Scott Karen Huntington	07/10/2018 07/10/2018	07/10/2018 07/10/2018 07/13/2018
08 3323	OVERHEAD COILING DOORS	Shop Drawing	Closed	TW CONSTRUCTORS	07/09/2018	Jacob Davis Eleanor Carre Mike Scott Karen Huntington	07/10/2018 07/10/2018 07/13/2018	07/10/2018 07/10/2018 07/13/2018
08 3323	OVERHEAD COILING DOORS	Product Information	Closed	TW CONSTRUCTORS	07/09/2018	Jacob Davis Royale Jones Lucy Williams Mike Scott Karen Huntington	09/27/2018 10/02/2018 10/04/2018 10/04/2018	10/02/2018 10/04/2018 10/04/2018 10/12/2018

Spec Section Number	Spec Section Description	Type	Status	Responsible Contractor	Submit By	Approvers	Sent Date	Returned Date
08 3449	RADIATION SHIELDING DOOR AND FRAMES	Product Information	Closed	TW CONSTRUCTORS	07/09/2018	Jacob Davis Eleanor Carre Mike Scott Karen Huntington	07/12/2018 07/12/2018 08/02/2018	07/12/2018 07/12/2018 08/02/2018
08 4113	ALUMINUM-FRAMED ENTRANCES AND STOREFRONTS	Sample	Closed	MISSOURI VALLEY GLASS COMPANY, INC.	05/23/2018	Todd Renken Royale Jones Mike Scott	05/07/2018 07/03/2018	07/03/2018 07/03/2018 07/16/2018
08 4113	ALUMINUM-FRAMED ENTRANCES AND STOREFRONTS	Product Data	Closed	MISSOURI VALLEY GLASS COMPANY, INC.		Todd Renken Royale Jones Mike Scott Karen Huntington	05/18/2018 05/18/2018 05/18/2018 06/05/2018	05/18/2018 05/18/2018 06/05/2018 06/05/2018
08 4113	ALUMINUM-FRAMED ENTRANCES AND STOREFRONTS		Closed	MISSOURI VALLEY GLASS COMPANY, INC.		Todd Renken Royale Jones Lucy Williams Mike Scott	05/25/2018 05/25/2018	05/25/2018 05/25/2018 06/12/2018
08 4113	ALUMINUM-FRAMED ENTRANCES AND STOREFRONTS		Closed	MISSOURI VALLEY GLASS COMPANY, INC.		Todd Renken Royale Jones Lucy Williams Mike Scott	05/25/2018 05/25/2018	05/25/2018 05/25/2018 06/12/2018
08 4113	ALUMINUM-FRAMED ENTRANCES AND STOREFRONTS		Closed	MISSOURI VALLEY GLASS COMPANY, INC.		Todd Renken Royale Jones Mike Scott Lucy Williams	05/25/2018 05/25/2018	05/25/2018 05/25/2018 06/12/2018
08 4113	ALUMINUM-FRAMED ENTRANCES AND STOREFRONTS		Closed	MISSOURI VALLEY GLASS COMPANY, INC.		Todd Renken Royale Jones Lucy Williams Mike Scott	05/25/2018 05/25/2018	05/25/2018 05/25/2018 06/13/2018
08 4113	ALUMINUM-FRAMED ENTRANCES AND STOREFRONTS	Warranty Info	Closed	MISSOURI VALLEY GLASS COMPANY, INC.		Todd Renken Royale Jones Mike Scott	06/15/2018 06/15/2018	06/15/2018 06/15/2018 07/09/2018
08 4113	ALUMINUM-FRAMED ENTRANCES AND STOREFRONTS	Product Data	Closed	MISSOURI VALLEY GLASS COMPANY, INC.		Todd Renken Royale Jones Mike Scott Lucy Williams	06/26/2018 06/26/2018 06/26/2018	06/26/2018 06/26/2018 07/10/2018 07/23/2018
08 4113	ALUMINUM-FRAMED ENTRANCES AND STOREFRONTS	Warranty Info	Open	MISSOURI VALLEY GLASS COMPANY, INC.		Todd Renken Royale Jones Mike Scott	01/31/2019	

Spec Section Number	Spec Section Description	Type	Status	Responsible Contractor	Submit By	Approvers	Sent Date	Returned Date
08 4113	ALUMINUM-FRAMED ENTRANCES AND STOREFRONTS	Shop Drawing	Closed	MISSOURI VALLEY GLASS COMPANY, INC.		Todd Renken Royale Jones Mike Scott	10/15/2018 10/15/2018	10/15/2018 10/25/2018
08 4113	ALUMINUM-FRAMED ENTRANCES AND STOREFRONTS	LEED Documentation	Open	MISSOURI VALLEY GLASS COMPANY, INC.				
08 4243	INTENSIVE CARE UNIT/CRITICAL CARE UNIT (ICU/CCU) ENTRANCES	Product Information	Closed	MISSOURI VALLEY GLASS COMPANY, INC.		Todd Renken Royale Jones Mike Scott Lucy Williams	06/26/2018 06/26/2018 06/26/2018	06/26/2018 06/26/2018 07/16/2018 07/23/2018
08 4413	GLAZED ALUMINUM CURTAIN WALLS	Shop Drawing	Closed	MISSOURI VALLEY GLASS COMPANY, INC.	05/23/2018	Todd Renken Royale Jones Mike Scott Scott Voyles	05/07/2018 09/07/2018 09/07/2018	09/07/2018 09/07/2018 09/21/2018 01/28/2019
08 4413	GLAZED ALUMINUM CURTAIN WALLS	Sample	Closed	MISSOURI VALLEY GLASS COMPANY, INC.	05/23/2018	Todd Renken Eleanor Carre Mike Scott	05/07/2018 06/20/2018	06/20/2018 06/20/2018 07/10/2018
08 4413	GLAZED ALUMINUM CURTAIN WALLS	Sample	Closed	MISSOURI VALLEY GLASS COMPANY, INC.	05/23/2018	Todd Renken Eleanor Carre Mike Scott	05/07/2018 06/20/2018	06/20/2018 06/20/2018 07/16/2018
08 4413	GLAZED ALUMINUM CURTAIN WALLS		Closed	MISSOURI VALLEY GLASS COMPANY, INC.		Todd Renken Royale Jones Mike Scott Lucy Williams	05/25/2018 05/25/2018	05/25/2018 05/25/2018 06/11/2018
08 4413	GLAZED ALUMINUM CURTAIN WALLS		Closed	MISSOURI VALLEY GLASS COMPANY, INC.		Todd Renken Royale Jones Mike Scott Lucy Williams	05/25/2018 05/25/2018	05/25/2018 05/25/2018 06/11/2018
08 4413	GLAZED ALUMINUM CURTAIN WALLS	Warranty Info	Closed	MISSOURI VALLEY GLASS COMPANY, INC.		Todd Renken Royale Jones Mike Scott	06/15/2018 06/15/2018	06/15/2018 06/15/2018 06/21/2018
08 4413	GLAZED ALUMINUM CURTAIN WALLS	Shop Drawing	Closed	MISSOURI VALLEY GLASS COMPANY, INC.		Todd Renken Royale Jones Mike Scott Lucy Williams	06/15/2018 06/15/2018 06/15/2018	06/15/2018 06/15/2018 06/21/2018
08 4413	GLAZED ALUMINUM CURTAIN WALLS	Shop Drawing	Closed	MISSOURI VALLEY GLASS COMPANY, INC.		Todd Renken Royale Jones Mike Scott	01/31/2019 02/19/2019 02/19/2019	02/19/2019 02/19/2019 03/03/2019
08 4413	GLAZED ALUMINUM CURTAIN WALLS	Warranty Info	Open	MISSOURI VALLEY GLASS COMPANY, INC.		Todd Renken Royale Jones Mike Scott	01/31/2019	



Spec Section Number	Spec Section Description	Type	Status	Responsible Contractor	Submit By	Approvers	Sent Date	Returned Date
08 4413	GLAZED ALUMINUM CURTAIN WALLS	Shop Drawing	Closed	MISSOURI VALLEY GLASS COMPANY, INC.	06/18/2018	Royale Jones Mike Scott	06/21/2018 06/21/2018	06/21/2018 07/05/2018
08 4413	GLAZED ALUMINUM CURTAIN WALLS	LEED Documentation	Open	MISSOURI VALLEY GLASS COMPANY, INC.				
08 4413	GLAZED ALUMINUM CURTAIN WALLS	Calculations	Closed	MISSOURI VALLEY GLASS COMPANY, INC.		Todd Renken Royale Jones Mike Scott Matt Kruger Scott Voyles	01/31/2019 02/01/2019 02/01/2019 02/01/2019 02/01/2019	02/01/2019 02/01/2019 02/07/2019 02/04/2019 02/04/2019
08 7100	DOOR HARDWARE	Product Information	Closed	TW CONSTRUCTORS	07/09/2018	Jacob Davis Eleanor Carre Mike Scott Karen Huntington	07/12/2018 07/12/2018 08/02/2018	07/12/2018 07/12/2018 08/02/2018
08 7100	DOOR HARDWARE	Product Data	Closed	MISSOURI VALLEY GLASS COMPANY, INC.		Todd Renken Royale Jones Mike Scott Lucy Williams	05/25/2018 05/25/2018 05/25/2018	05/25/2018 05/25/2018 06/05/2018
08 8000	GLAZING	Sample	Closed	MISSOURI VALLEY GLASS COMPANY, INC.	05/23/2018	Todd Renken Royale Jones Mike Scott Lucy Williams	05/07/2018 05/30/2018 05/30/2018	05/30/2018 05/30/2018 06/05/2018
08 8000	GLAZING	Product Information	Closed	MISSOURI VALLEY GLASS COMPANY, INC.		Todd Renken Royale Jones Mike Scott Lucy Williams	05/25/2018 05/25/2018	05/25/2018 05/25/2018 06/05/2018
08 8000	GLAZING	Sample	Closed	MISSOURI VALLEY GLASS COMPANY, INC.		Todd Renken Royale Jones Mike Scott	06/15/2018 06/15/2018	06/15/2018 06/15/2018 06/21/2018
08 8000	GLAZING	Sample	Closed	MISSOURI VALLEY GLASS COMPANY, INC.		Todd Renken Eleanor Carre Mike Scott	06/26/2018 06/26/2018	06/26/2018 06/26/2018 07/02/2018
08 8000	GLAZING	Sample	Closed	MISSOURI VALLEY GLASS COMPANY, INC.		Todd Renken Eleanor Carre Mike Scott	06/26/2018 06/26/2018	06/26/2018 06/26/2018 07/02/2018
08 8000	GLAZING	Sample	Closed	MISSOURI VALLEY GLASS COMPANY, INC.		Todd Renken Eleanor Carre Mike Scott Karen Huntington	07/10/2018 07/10/2018 07/16/2018	07/10/2018 07/10/2018 07/16/2018 07/17/2018

Spec Section Number	Spec Section Description	Type	Status	Responsible Contractor	Submit By	Approvers	Sent Date	Returned Date
09 2216	NON-LOAD-BEARING STEEL FRAMING	Product Information	Closed	D&L Painting and Drywall	07/09/2018	Guy Herriman Royale Jones Lucy Williams Mike Scott	06/13/2018 08/06/2018 08/06/2018 08/06/2018	08/06/2018 08/06/2018 08/31/2018 08/27/2018
09 2713	GLASS-FIBER-REINFORCED GYPSUM FABRICATIONS	Product Information	Closed	D&L Painting and Drywall	07/09/2018	Guy Herriman Royale Jones Mike Scott Lucy Williams Karen Huntington	06/13/2018 07/20/2018 07/20/2018 07/20/2018 07/20/2018	07/20/2018 08/27/2018 08/27/2018 08/27/2018
09 2713	GLASS-FIBER-REINFORCED GYPSUM FABRICATIONS	Product Information	Closed	D&L Painting and Drywall	07/09/2018	Guy Herriman Royale Jones Mike Scott Karen Huntington	08/23/2018 08/23/2018 08/27/2018 08/30/2018 08/30/2018	08/23/2018 08/27/2018 08/30/2018 08/30/2018
09 2900	GYPSUM BOARD	Product Information	Closed	D&L Painting and Drywall	07/09/2018	Guy Herriman Royale Jones Mike Scott Lucy Williams	06/13/2018 08/06/2018 08/06/2018 08/06/2018	08/06/2018 08/06/2018 08/27/2018 09/11/2018
09 2900	GYPSUM BOARD	Product Information	Closed	D&L Painting and Drywall	07/09/2018	Guy Herriman Royale Jones Lucy Williams Mike Scott	06/13/2018 08/06/2018 08/07/2018 08/07/2018	08/06/2018 08/07/2018 01/29/2019 08/27/2018
09 2900	GYPSUM BOARD	Product Information	Closed	D&L Painting and Drywall	07/09/2018	Guy Herriman Royale Jones Lucy Williams Mike Scott	09/12/2018 09/18/2018 09/18/2018 09/18/2018	09/18/2018 09/18/2018 01/29/2019 01/29/2019
09 2900	GYPSUM BOARD	Product Data	Closed	D&L Painting and Drywall		Guy Herriman Royale Jones Mike Scott	11/01/2018 11/01/2018 11/01/2018	11/01/2018 11/01/2018 11/01/2018
09 2900	GYPSUM BOARD	Product Data	Closed	D&L Painting and Drywall		Guy Herriman Royale Jones Mike Scott Lucy Williams	12/05/2018 12/05/2018 12/05/2018 12/06/2018	12/05/2018 12/05/2018 12/06/2018 01/25/2019
09 2900	GYPSUM BOARD		Closed	D&L Painting and Drywall		Guy Herriman Royale Jones Lucy Williams Mike Scott	01/04/2019 01/04/2019 01/04/2019 01/04/2019	01/04/2019 01/04/2019 01/04/2019 01/10/2019
09 2900	GYPSUM BOARD	Shop Drawing	Closed	D&L Painting and Drywall		Guy Herriman Royale Jones Mike Scott	01/07/2019 01/07/2019 01/07/2019	01/07/2019 01/07/2019 01/10/2019

Spec Section Number	Spec Section Description	Type	Status	Responsible Contractor	Submit By	Approvers	Sent Date	Returned Date
09 2900	GYPSUM BOARD	Product Data	Closed	D&L Painting and Drywall		Guy Herriman Royale Jones Mike Scott	01/07/2019 01/07/2019	01/07/2019 01/07/2019 01/08/2019
09 2900	GYPSUM BOARD		Closed	D&L Painting and Drywall		Guy Herriman Royale Jones Lucy Williams Mike Scott	01/23/2019 01/23/2019 01/23/2019 01/23/2019	01/23/2019 01/23/2019 01/23/2019 01/25/2019
09 2900	GYPSUM BOARD	Product Data	Closed			Guy Herriman Royale Jones Mike Scott	01/29/2019 01/29/2019	01/29/2019 01/29/2019 01/31/2019
09 3000	TILING	Product Information	Closed	CORPORATE INTERIORS INC	07/09/2018	Katie Willi Eleanor Carre Mike Scott Lucy Williams Karen Huntington	06/13/2018 07/06/2018 08/03/2018	07/06/2018 07/06/2018 08/03/2018 07/24/2018 08/03/2018
09 3000	TILING	Shop Drawing	Closed	CORPORATE INTERIORS INC	07/09/2018	Katie Willi Eleanor Carre Karen Huntington Mike Scott	06/13/2018 07/18/2018	07/18/2018 07/18/2018 08/13/2018
09 3000	TILING	Sample	Closed	CORPORATE INTERIORS INC		Katie Willi Eleanor Carre Mike Scott Karen Huntington	07/25/2018 07/25/2018 08/03/2018	07/25/2018 07/25/2018 08/03/2018 08/06/2018
09 3000	TILING	Product Information	Closed	CORPORATE INTERIORS INC	07/09/2018	Katie Willi Royale Jones Lucy Williams Karen Huntington	08/06/2018 09/28/2018 10/05/2018 11/27/2018	09/28/2018 10/19/2018 11/27/2018 11/27/2018
09 5113	ACOUSTICAL PANEL CEILINGS	Sample	Closed	St. Charles Acoustics, LLC	06/27/2018	Ed Kaiser Royale Jones Mike Scott	06/29/2018 08/27/2018	07/02/2018 08/27/2018 08/30/2018
09 5113	ACOUSTICAL PANEL CEILINGS	Product Information	Closed	St. Charles Acoustics, LLC	06/27/2018	Ed Kaiser Royale Jones Lucy Williams Mike Scott	06/29/2018 08/27/2018 08/27/2018	06/29/2018 08/27/2018 10/09/2018 08/30/2018
09 5113	ACOUSTICAL PANEL CEILINGS	Sample	Closed	St. Charles Acoustics, LLC		Ed Kaiser Royale Jones Mike Scott	11/08/2018 11/08/2018	11/08/2018 11/08/2018 11/20/2018

Spec Section Number	Spec Section Description	Type	Status	Responsible Contractor	Submit By	Approvers	Sent Date	Returned Date
09 5113	ACOUSTICAL PANEL CEILINGS	Shop Drawing	Closed	St. Charles Acoustics, LLC		Ed Kaiser Royale Jones Mike Scott	01/04/2019 01/04/2019 01/04/2019	01/04/2019 01/04/2019 01/17/2019
09 5113	ACOUSTICAL PANEL CEILINGS	Shop Drawing	Closed	St. Charles Acoustics, LLC		Ed Kaiser Royale Jones Mike Scott	02/04/2019 02/19/2019 02/19/2019	02/19/2019 02/19/2019 02/23/2019
09 5113	ACOUSTICAL PANEL CEILINGS	Coordination Drawings	Closed	St. Charles Acoustics, LLC		Ed Kaiser Royale Jones Mike Scott	02/04/2019 02/26/2019 02/26/2019	02/26/2019 02/26/2019 03/15/2019
09 5113	ACOUSTICAL PANEL CEILINGS	Product Information	Closed	St. Charles Acoustics, LLC		Ed Kaiser Royale Jones Mike Scott	02/26/2019 02/26/2019	02/26/2019 02/26/2019 03/15/2019
09 5113	ACOUSTICAL PANEL CEILINGS	Shop Drawing	Closed	St. Charles Acoustics, LLC		Ed Kaiser Royale Jones Elliott Clay Mike Scott Terry Crotty Carl Elbrecht	05/22/2019 05/22/2019 05/22/2019 05/22/2019 05/22/2019 05/22/2019	05/22/2019 05/22/2019 05/22/2019 05/23/2019
09 5113	ACOUSTICAL PANEL CEILINGS		Open	St. Charles Acoustics, LLC		Ed Kaiser Royale Jones Mike Scott	05/30/2019 05/30/2019 05/30/2019	05/30/2019 05/30/2019 05/31/2019
09 6513	RESILIENT BASE AND ACCESSORIES	Product Information	Closed	CORPORATE INTERIORS INC	07/09/2018	Katie Willi Eleanor Carre Lucy Williams Mike Scott Karen Huntington	06/13/2018 07/06/2018 08/16/2018	07/06/2018 07/06/2018 07/23/2018 08/16/2018 08/17/2018
09 6513	RESILIENT BASE AND ACCESSORIES	Product Information	Closed	CORPORATE INTERIORS INC	07/09/2018	Katie Willi Eleanor Carre Mike Scott Lucy Williams Karen Huntington	06/13/2018 07/18/2018	07/18/2018 07/18/2018 08/03/2018
09 6513	RESILIENT BASE AND ACCESSORIES	Product Information	Closed	CORPORATE INTERIORS INC	07/09/2018	Katie Willi Royale Jones Lucy Williams Karen Huntington	08/17/2018 10/02/2018 10/04/2018 10/19/2018	09/28/2018 10/04/2018 10/19/2018
09 6519	RESILIENT TILE FLOORING	Product Information	Closed	CORPORATE INTERIORS INC	07/09/2018	Katie Willi Eleanor Carre Mike Scott Lucy Williams	06/13/2018 07/06/2018	07/06/2018 07/06/2018 08/03/2018

Spec Section Number	Spec Section Description	Type	Status	Responsible Contractor	Submit By	Approvers	Sent Date	Returned Date
						Karen Huntington	08/03/2018	07/24/2018 08/06/2018
09 6519	RESILIENT TILE FLOORING	Shop Drawing	Closed	CORPORATE INTERIORS INC		Katie Willi Eleanor Carre Mike Scott Lucy Williams	05/30/2018 05/30/2018	05/30/2018 05/30/2018 06/12/2018
09 6519	RESILIENT TILE FLOORING	Shop Drawing	Closed	CORPORATE INTERIORS INC		Katie Willi Eleanor Carre Mike Scott	06/13/2018 06/13/2018	06/13/2018 06/13/2018 06/18/2018
09 6519	RESILIENT TILE FLOORING	Sample	Closed	CORPORATE INTERIORS INC		Katie Willi Eleanor Carre Mike Scott Karen Huntington	07/25/2018 07/25/2018 08/03/2018	07/25/2018 07/25/2018 08/03/2018 08/06/2018
09 6519	RESILIENT TILE FLOORING	Product Information	Closed	CORPORATE INTERIORS INC	07/09/2018	Katie Willi Royale Jones Lucy Williams	08/06/2018 09/28/2018 10/05/2018	09/28/2018 10/05/2018 10/09/2018
09 6810	CARPET TILE	Product Information	Closed	CORPORATE INTERIORS INC	07/09/2018	Katie Willi Eleanor Carre Mike Scott Lucy Williams Karen Huntington	06/13/2018 07/19/2018	07/19/2018 07/19/2018 08/08/2018
09 6810	CARPET TILE	Product Information	Closed	CORPORATE INTERIORS INC	07/09/2018	Katie Willi Eleanor Carre Lucy Williams Mike Scott Karen Huntington	06/13/2018 07/06/2018 08/03/2018	07/06/2018 07/06/2018 07/24/2018 08/03/2018 08/06/2018
09 6810	CARPET TILE	Sample	Closed	CORPORATE INTERIORS INC		Katie Willi Eleanor Carre Mike Scott Karen Huntington	07/25/2018 07/25/2018 08/03/2018	07/25/2018 07/25/2018 08/03/2018 08/06/2018
09 7200	WALL COVERINGS	Product Information	Closed	O'NEILL PAINTING II, INC.		Chris Lonest Royale Jones Mike Scott	01/21/2019 01/21/2019	01/21/2019 01/21/2019 01/24/2019
09 8433	SOUND-ABSORBING WALL UNITS	Product Information	Closed	TW CONSTRUCTORS	07/09/2018	Jacob Davis Royale Jones Mike Scott Lucy Williams	06/14/2018 06/14/2018 06/14/2018	06/14/2018 06/14/2018 07/05/2018 06/29/2018

Spec Section Number	Spec Section Description	Type	Status	Responsible Contractor	Submit By	Approvers	Sent Date	Returned Date
09 8433	SOUND-ABSORBING WALL UNITS	Product Information	Closed	TW CONSTRUCTORS	07/09/2018	Jacob Davis Royale Jones Lucy Williams Mike Scott	09/04/2018 09/06/2018 09/06/2018 09/06/2018	09/06/2018 09/06/2018 10/09/2018 11/27/2018
09 8433	SOUND-ABSORBING WALL UNITS	Sample	Closed	TW CONSTRUCTORS		Jacob Davis Royale Jones Mike Scott	11/09/2018 11/09/2018	11/09/2018 11/09/2018 11/20/2018
09 8433	SOUND-ABSORBING WALL UNITS	Shop Drawing	Closed	TW CONSTRUCTORS	07/09/2018	Jacob Davis Royale Jones Mike Scott	03/26/2019 04/16/2019 04/16/2019	04/16/2019 04/16/2019 04/25/2019
09 8433	SOUND-ABSORBING WALL UNITS	Shop Drawing	Closed	TW CONSTRUCTORS	07/09/2018	Jacob Davis Royale Jones Mike Scott	05/14/2019 05/14/2019	05/14/2019 05/14/2019 05/23/2019
10 1100	VISUAL DISPLAY SURFACES	Product Information	Closed	TW CONSTRUCTORS	07/09/2018	Jacob Davis Royale Jones Mike Scott Lucy Williams	07/12/2018 08/07/2018 08/07/2018 08/07/2018	08/07/2018 08/07/2018 10/11/2018
10 1100	VISUAL DISPLAY SURFACES	Product Information	Closed	TW CONSTRUCTORS	07/09/2018	Jacob Davis Royale Jones Lucy Williams Mike Scott	12/12/2018 12/17/2018 12/17/2018 12/17/2018	12/17/2018 12/17/2018 12/21/2018 01/09/2019
10 1419	DIMENSIONAL LETTER SIGNAGE	Product Information	Open	QUOROM GROUP LLC DBA TAKEFORM		Rayne Everage Royale Jones	03/29/2019	
10 1419	DIMENSIONAL LETTER SIGNAGE	Shop Drawing	Closed	QUOROM GROUP LLC DBA TAKEFORM		Rayne Everage Royale Jones Mike Scott	03/29/2019 04/12/2019 04/12/2019	04/12/2019 04/12/2019 05/20/2019
10 1419	DIMENSIONAL LETTER SIGNAGE	Sample	Closed	QUOROM GROUP LLC DBA TAKEFORM		Rayne Everage Royale Jones Mike Scott	05/15/2019 05/15/2019	05/15/2019 05/15/2019 05/16/2019
10 1419	DIMENSIONAL LETTER SIGNAGE		Closed	QUOROM GROUP LLC DBA TAKEFORM		Rayne Everage Royale Jones Mike Scott	05/15/2019 05/15/2019	05/15/2019 05/15/2019 05/29/2019
10 1419	DIMENSIONAL LETTER SIGNAGE	Shop Drawing	Open	QUOROM GROUP LLC DBA TAKEFORM		Rayne Everage Royale Jones Mike Scott	05/30/2019 05/30/2019	05/30/2019 05/30/2019

Spec Section Number	Spec Section Description	Type	Status	Responsible Contractor	Submit By	Approvers	Sent Date	Returned Date
10 1910	CUBICLE CURTAIN TRACKS	Shop Drawing	Closed	GLEN ALSPAUGH CO	08/20/2018	Bob Monolo Royale Jones	06/13/2018 08/28/2018	08/28/2018 09/27/2018
10 2113	PLASTIC TOILET COMPARTMENTS	Shop Drawing	Closed	TW CONSTRUCTORS		Jacob Davis Royale Jones Mike Scott		07/18/2018 07/18/2018 08/21/2018
10 2113	PLASTIC TOILET COMPARTMENTS	Product Information	Closed	TW CONSTRUCTORS	07/09/2018	Jacob Davis Royale Jones Mike Scott Lucy Williams	07/12/2018 07/18/2018 07/18/2018 07/18/2018	07/18/2018 07/18/2018 08/08/2018 08/28/2018
10 2113	PLASTIC TOILET COMPARTMENTS	Sample	Closed	TW CONSTRUCTORS		Jacob Davis Royale Jones Mike Scott	08/13/2018 08/13/2018 08/13/2018	08/13/2018 08/13/2018 08/30/2018
10 2113	PLASTIC TOILET COMPARTMENTS	Sample	Closed	TW CONSTRUCTORS		Jacob Davis Royale Jones Mike Scott	10/04/2018 10/04/2018 10/04/2018	10/04/2018 10/04/2018 10/05/2018
10 2113	PLASTIC TOILET COMPARTMENTS		Closed	TW CONSTRUCTORS		Jacob Davis Royale Jones Mike Scott	03/12/2019 03/12/2019 03/12/2019	03/12/2019 03/12/2019 03/15/2019
10 2239	OPERABLE PANEL PARTITIONS	Shop Drawing	Closed	TW CONSTRUCTORS		Jacob Davis Royale Jones Lucy Williams Mike Scott	05/31/2018 05/31/2018 05/31/2018	05/31/2018 05/31/2018 06/08/2018
10 2239	OPERABLE PANEL PARTITIONS	Product Information	Closed	TW CONSTRUCTORS	07/09/2018	Jacob Davis Royale Jones Lucy Williams Mike Scott	09/27/2018 10/08/2018 10/08/2018 10/08/2018	10/08/2018 10/08/2018 10/08/2018 10/12/2018
10 2239	OPERABLE PANEL PARTITIONS	Sample	Closed	TW CONSTRUCTORS		Jacob Davis Royale Jones Mike Scott	01/30/2019 01/30/2019 01/30/2019	01/30/2019 01/30/2019 01/31/2019
10 2650	IMPACT-RESISTANT WALL PROTECTION	Product Information	Closed	TW CONSTRUCTORS	07/09/2018	Jacob Davis Royale Jones Lucy Williams Mike Scott	07/10/2018 07/10/2018 07/10/2018	07/10/2018 07/10/2018 08/03/2018
10 2650	IMPACT-RESISTANT WALL PROTECTION	Sample	Closed	TW CONSTRUCTORS		Jacob Davis Eleanor Carre Mike Scott Karen Huntington	07/20/2018 07/20/2018 07/20/2018 08/03/2018	07/20/2018 07/20/2018 08/03/2018 08/06/2018



Spec Section Number	Spec Section Description	Type	Status	Responsible Contractor	Submit By	Approvers	Sent Date	Returned Date
10 2650	IMPACT-RESISTANT WALL PROTECTION	Shop Drawing	Closed	TW CONSTRUCTORS		Jacob Davis Royale Jones Mike Scott	01/29/2019 01/29/2019 01/29/2019	01/29/2019 01/29/2019 02/05/2019
10 2813	TOILET ACCESSORIES	Product Information	Closed	TW CONSTRUCTORS	07/09/2018	Jacob Davis Royale Jones Mike Scott Lucy Williams	06/14/2018 06/14/2018 06/14/2018	06/14/2018 06/14/2018 07/02/2018 06/28/2018
10 4413	FIRE EXTINGUISHER CABINETS	Shop Drawing	Closed	TW CONSTRUCTORS		Jacob Davis Royale Jones Mike Scott Lucy Williams	07/16/2018 07/16/2018 07/16/2018	07/16/2018 07/16/2018 08/06/2018 08/28/2018
10 4413	FIRE EXTINGUISHER CABINETS	Product Information	Closed	TW CONSTRUCTORS		Jacob Davis Royale Jones Mike Scott Lucy Williams	06/01/2018 06/01/2018	06/01/2018 06/01/2018 06/12/2018
10 4416	FIRE EXTINGUISHERS	Product Information	Closed	TW CONSTRUCTORS	07/09/2018	Jacob Davis Royale Jones Mike Scott	09/27/2018 10/16/2018 10/16/2018	10/16/2018 10/16/2018 01/09/2019
10 5050	METAL LOCKERS	Product Information	Closed	TW CONSTRUCTORS	07/09/2018	Jacob Davis Royale Jones Mike Scott Lucy Williams	09/04/2018 09/04/2018 09/04/2018 09/04/2018	09/04/2018 09/04/2018 09/24/2018
10 5050	METAL LOCKERS	Product Information	Open	TW CONSTRUCTORS	07/09/2018	Jacob Davis Royale Jones Mike Scott	03/26/2019	
10 5050	METAL LOCKERS		Closed	TW CONSTRUCTORS		Jacob Davis Royale Jones Mike Scott	02/12/2019 02/12/2019	02/12/2019 02/12/2019 02/19/2019
11 5213	PROJECTION SCREENS	Product Information	Closed	TW CONSTRUCTORS	07/09/2018	Jacob Davis Royale Jones Lucy Williams Mike Scott	07/12/2018 08/07/2018 08/07/2018 08/07/2018	08/07/2018 08/07/2018 09/07/2018
11 5213	PROJECTION SCREENS	Product Information	Closed	TW CONSTRUCTORS	07/09/2018	Jacob Davis Royale Jones Steve Brohammer	01/21/2019 02/15/2019 02/18/2019	02/15/2019 02/15/2019 02/26/2019
12 2413	ROLLER WINDOW SHADES	Product Information	Closed	TW CONSTRUCTORS	07/09/2018	Jacob Davis Royale Jones Mike Scott	09/27/2018 10/16/2018 10/16/2018	10/15/2018 10/16/2018 10/25/2018

Spec Section Number	Spec Section Description	Type	Status	Responsible Contractor	Submit By	Approvers	Sent Date	Returned Date
12 2413	ROLLER WINDOW SHADES	Sample	Closed	TW CONSTRUCTORS		Jacob Davis Royale Jones Mike Scott	11/09/2018 11/09/2018	11/09/2018 11/09/2018 11/20/2018
12 2413	ROLLER WINDOW SHADES		Closed	TW CONSTRUCTORS		Jacob Davis Royale Jones Mike Scott	02/08/2019 02/08/2019	02/08/2019 02/08/2019 02/09/2019
12 2413	ROLLER WINDOW SHADES		Open	TW CONSTRUCTORS		Jacob Davis Royale Jones Mike Scott	05/28/2019 05/28/2019	05/28/2019 05/28/2019 05/30/2019
13 4900	RADIATION PROTECTION	Product Information	Open	D&L Painting and Drywall	07/09/2018	Guy Herriman Royale Jones Lucy Williams Mike Scott	06/13/2018 08/06/2018 08/07/2018 08/07/2018	08/06/2018 08/07/2018 08/30/2018
14 2100	ELECTRIC TRACTION ELEVATORS	Shop Drawing	Closed	Kone	05/28/2018	Stephanie McOlgan Royale Jones Mike Scott Karen Huntington	05/04/2018 05/04/2018	05/04/2018 05/04/2018
14 2100	ELECTRIC TRACTION ELEVATORS	Shop Drawing	Closed	Kone	05/28/2018	Stephanie McOlgan Royale Jones Mike Scott Karen Huntington Mike Scott	05/14/2018 05/14/2018 05/14/2018 05/17/2018	05/14/2018 05/14/2018 05/17/2018 05/18/2018 06/22/2018
21 0548	VIBRATION AND SEISMIC CONTROLS FOR FIRE PROTECTION PIPING AND EQUIPMENT	Shop Drawing	Closed	PIPE SYSTEMS MECHANICAL	05/10/2018	Greg Willbanks Royale Jones Ed Hogue Karen Huntington	05/11/2018 05/21/2018 05/21/2018 05/29/2018	05/21/2018 05/21/2018 05/29/2018 05/29/2018
21 0553	IDENTIFICATION FOR FIRE SUPPRESSION PIPING AND EQUIPMENT	Product Information	Closed	PIPE SYSTEMS MECHANICAL	05/10/2018	Greg Willbanks Royale Jones Ed Hogue Karen Huntington	05/11/2018 05/11/2018 05/11/2018 05/21/2018	05/11/2018 05/11/2018 05/21/2018 05/21/2018
21 1200	FIRE-SUPPRESSION STANDPIPES	Shop Drawing	Closed	PIPE SYSTEMS MECHANICAL	05/10/2018	Greg Willbanks Royale Jones Ed Hogue	05/11/2018 05/21/2018 05/21/2018 05/29/2018	05/21/2018 05/21/2018 05/29/2018 05/29/2018

Spec Section Number	Spec Section Description	Type	Status	Responsible Contractor	Submit By	Approvers	Sent Date	Returned Date
						Karen Huntington		
21 1200	FIRE-SUPPRESSION STANDPIPES	Product Information	Closed	PIPE SYSTEMS MECHANICAL	05/10/2018	Greg Willbanks Royale Jones Ed Hogue Karen Huntington	05/11/2018 05/11/2018 05/11/2018 05/21/2018	05/11/2018 05/11/2018 05/21/2018 05/21/2018
21 1300	FIRE-SUPPRESSION SPRINKLER SYSTEMS	Document	Closed	PIPE SYSTEMS MECHANICAL	05/10/2018	Greg Willbanks Royale Jones Ed Hogue Karen Huntington	05/11/2018 05/11/2018 05/11/2018 05/21/2018	05/11/2018 05/11/2018 05/21/2018 05/21/2018
21 1300	FIRE-SUPPRESSION SPRINKLER SYSTEMS	Shop Drawing	Closed	PIPE SYSTEMS MECHANICAL	05/10/2018	Greg Willbanks Royale Jones Ed Hogue Karen Huntington	05/11/2018 05/21/2018 05/21/2018 05/29/2018	05/21/2018 05/21/2018 05/29/2018 05/29/2018
21 1300	FIRE-SUPPRESSION SPRINKLER SYSTEMS	Document	Closed	PIPE SYSTEMS MECHANICAL	05/10/2018	Greg Willbanks Royale Jones Ed Hogue Karen Huntington	05/21/2018 06/12/2018 06/12/2018 06/13/2018	06/12/2018 06/12/2018 06/13/2018 06/13/2018
21 3000	FIRE PUMPS	Product Information	Closed	PIPE SYSTEMS MECHANICAL	05/10/2018	Greg Willbanks Royale Jones Ed Hogue Karen Huntington	05/11/2018 05/31/2018 05/31/2018 06/04/2018	05/31/2018 05/31/2018 06/04/2018 06/04/2018
21 3000	FIRE PUMPS	Product Information	Closed	PIPE SYSTEMS MECHANICAL	05/10/2018	Greg Willbanks Royale Jones Ed Hogue Karen Huntington	06/08/2018 07/03/2018 07/03/2018 07/17/2018	07/03/2018 07/03/2018 07/17/2018 07/17/2018
22 0516	EXPANSION FITTINGS AND LOOPS FOR PLUMBING PIPING	Product Information	Open		04/30/2018	Annette Parker Royale Jones	08/17/2018	
22 0517	SLEEVES AND SLEEVE SEALS FOR PLUMBING PIPING	Product Information	Closed	FRANKLIN MECHANICAL, INC, A ZAK CO	04/30/2018	jim wienstroer Royale Jones	06/05/2018	06/05/2018 06/05/2018

Spec Section Number	Spec Section Description	Type	Status	Responsible Contractor	Submit By	Approvers	Sent Date	Returned Date
						Ed Hogue Karen Huntington	06/05/2018 06/12/2018	06/12/2018 06/12/2018
22 0517	SLEEVES AND SLEEVE SEALS FOR PLUMBING PIPING	Product Information	Closed	FRANKLIN MECHANICAL, INC, A ZAK CO	04/30/2018	jim wienstroer Royale Jones Lucy Williams Ed Hogue Karen Huntington	06/14/2018 06/25/2018 06/25/2018 06/25/2018 06/28/2018	06/25/2018 06/25/2018 06/28/2018 06/28/2018 06/29/2018
22 0517	SLEEVES AND SLEEVE SEALS FOR PLUMBING PIPING	Product Information	Closed	FRANKLIN MECHANICAL, INC, A ZAK CO	04/30/2018	jim wienstroer Royale Jones Ed Hogue Lucy Williams Karen Huntington	07/20/2018 07/20/2018 07/20/2018	07/20/2018 07/20/2018 07/23/2018
22 0517	SLEEVES AND SLEEVE SEALS FOR PLUMBING PIPING	Product Information	Closed	FRANKLIN MECHANICAL, INC, A ZAK CO	04/30/2018	jim wienstroer Royale Jones Lucy Williams	07/23/2018 07/27/2018 07/27/2018	07/27/2018 07/27/2018 08/28/2018
22 0518	ESCUTCHEONS FOR PLUMBING PIPING	Product Information	Closed	FRANKLIN MECHANICAL, INC, A ZAK CO	04/30/2018	jim wienstroer Royale Jones Ed Hogue Karen Huntington	06/18/2018 06/25/2018 06/25/2018	06/25/2018 06/25/2018 06/26/2018 06/27/2018
22 0519	METERS AND GAGES FOR PLUMBING PIPING	Product Information	Closed	FRANKLIN MECHANICAL, INC, A ZAK CO	04/30/2018	jim wienstroer Royale Jones Ed Hogue Lucy Williams Karen Huntington	06/18/2018 06/20/2018 06/20/2018	06/20/2018 06/20/2018 06/21/2018
22 0524	BALL VALVES FOR PLUMBING PIPING	Product Information	Closed	FRANKLIN MECHANICAL, INC, A ZAK CO	04/30/2018	jim wienstroer Royale Jones Ed Hogue	05/01/2018 05/01/2018 05/01/2018	05/01/2018 05/01/2018 05/15/2018
22 0525	BUTTERFLY VALVES FOR PLUMBING PIPING	Product Information	Closed	FRANKLIN MECHANICAL, INC, A ZAK CO	04/30/2018	jim wienstroer Royale Jones Ed Hogue	05/01/2018 05/01/2018 05/01/2018	05/01/2018 05/01/2018 05/15/2018
22 0526	CHECK VALVES FOR PLUMBING PIPING	Product Information	Closed	FRANKLIN MECHANICAL, INC, A ZAK CO	04/30/2018	jim wienstroer Royale Jones Ed Hogue	05/01/2018 05/01/2018 05/01/2018	05/01/2018 05/01/2018 05/17/2018
22 0529	HANGERS AND SUPPORTS FOR PLUMBING PIPING AND EQUIPMENT	Product Information	Closed	FRANKLIN MECHANICAL, INC, A ZAK CO	04/30/2018	jim wienstroer Royale Jones Ed Hogue Karen Huntington	05/22/2018 05/22/2018 05/22/2018 05/30/2018	05/22/2018 05/22/2018 05/30/2018 05/30/2018

Spec Section Number	Spec Section Description	Type	Status	Responsible Contractor	Submit By	Approvers	Sent Date	Returned Date
22 0548	VIBRATION AND SEISMIC CONTROLS FOR PLUMBING PIPING AND EQUIPMENT	Product Information	Closed	FRANKLIN MECHANICAL, INC, A ZAK CO	04/30/2018	jim wienstroer Royale Jones Ed Hogue Karen Huntington	05/22/2018 05/22/2018 05/22/2018 05/31/2018	05/22/2018 05/22/2018 05/31/2018 05/31/2018
22 0553	IDENTIFICATION FOR PLUMBING PIPING AND EQUIPMENT	Product Information	Closed	FRANKLIN MECHANICAL, INC, A ZAK CO	04/30/2018	jim wienstroer Royale Jones Ed Hogue Karen Huntington	06/18/2018 06/20/2018 06/20/2018 06/20/2018	06/20/2018 06/20/2018 06/21/2018 06/27/2018
22 0719	PLUMBING PIPING INSULATION	Product Information	Closed	FRANKLIN MECHANICAL, INC, A ZAK CO	04/30/2018	jim wienstroer Royale Jones Ed Hogue Lucy Williams Karen Huntington	06/18/2018 07/30/2018 07/30/2018 07/30/2018 07/30/2018 10/18/2018	07/30/2018 07/30/2018 07/31/2018 10/18/2018 10/18/2018
22 0800	COMMISSIONING OF PLUMBING	Product Information	Closed	FRANKLIN MECHANICAL, INC, A ZAK CO	04/17/2018	jim wienstroer Royale Jones Ed Hogue Karen Huntington	06/18/2018 06/20/2018 06/20/2018 06/20/2018	06/20/2018 06/20/2018 06/21/2018 06/27/2018
22 1006	PLUMBING PIPING SPECIALTIES	Product Data	Closed	FRANKLIN MECHANICAL, INC, A ZAK CO	04/30/2018	jim wienstroer Eleanor Carre Ed Hogue Karen Huntington	07/24/2018 07/24/2018 07/24/2018 07/30/2018	07/24/2018 07/24/2018 07/30/2018 07/30/2018
22 1006	PLUMBING PIPING SPECIALTIES	Product Information	Closed	FRANKLIN MECHANICAL, INC, A ZAK CO	04/30/2018	jim wienstroer Royale Jones Ed Hogue	05/01/2018 05/01/2018 05/01/2018	05/01/2018 05/01/2018 05/10/2018
22 1006	PLUMBING PIPING SPECIALTIES	Product Information	Closed	FRANKLIN MECHANICAL, INC, A ZAK CO	06/15/2018	jim wienstroer Royale Jones Lucy Williams Ed Hogue Karen Huntington	05/17/2018 05/17/2018 05/17/2018 05/17/2018 06/26/2018	05/17/2018 05/17/2018 06/26/2018 06/20/2018 06/26/2018
22 1116	DOMESTIC WATER PIPING	Product Information	Closed	FRANKLIN MECHANICAL, INC, A ZAK CO	04/30/2018	jim wienstroer Royale Jones Ed Hogue	05/01/2018 05/01/2018 05/01/2018	05/01/2018 05/01/2018 05/15/2018
22 1316	SANITARY WASTE AND VENT PIPING	Product Information	Closed	FRANKLIN MECHANICAL, INC, A ZAK CO	04/30/2018	jim wienstroer Royale Jones Ed Hogue	05/01/2018 05/01/2018 05/01/2018	05/01/2018 05/01/2018 05/03/2018
22 1316	SANITARY WASTE AND VENT PIPING	Product Information	Closed	FRANKLIN MECHANICAL, INC, A ZAK CO	04/30/2018	jim wienstroer Royale Jones	05/17/2018 05/17/2018	05/17/2018 05/17/2018

Spec Section Number	Spec Section Description	Type	Status	Responsible Contractor	Submit By	Approvers	Sent Date	Returned Date
						Ed Hogue Karen Huntington	05/17/2018 05/18/2018	05/18/2018 05/18/2018
22 1423	STORM DRAINAGE PIPING SPECIALTIES	Product Information	Closed	FRANKLIN MECHANICAL, INC, A ZAK CO	08/03/2018	jim wienstroer Royale Jones Lucy Williams Ed Hogue Karen Huntington	08/16/2018 08/17/2018 08/17/2018 08/17/2018 08/17/2018 08/22/2018	08/17/2018 08/17/2018 08/22/2018 08/20/2018 08/23/2018
22 3400	FUEL-FIRED DOMESTIC-WATER HEATERS	Product Information	Closed	FRANKLIN MECHANICAL, INC, A ZAK CO	04/30/2018	jim wienstroer Royale Jones Ed Hogue	05/01/2018 05/01/2018 05/01/2018	05/01/2018 05/01/2018 05/15/2018
22 4100	RESIDENTIAL PLUMBING FIXTURES	Product Information	Closed	FRANKLIN MECHANICAL, INC, A ZAK CO	04/30/2018	jim wienstroer Royale Jones Ed Hogue	05/01/2018 05/01/2018 05/01/2018	05/01/2018 05/01/2018 05/15/2018
22 4213	COMMERCIAL WATER CLOSETS	Product Information	Closed	FRANKLIN MECHANICAL, INC, A ZAK CO	04/30/2018	jim wienstroer Royale Jones Ed Hogue	05/01/2018 05/01/2018 05/01/2018	05/01/2018 05/01/2018 05/17/2018
22 4213	COMMERCIAL WATER CLOSETS	Product Information	Closed	FRANKLIN MECHANICAL, INC, A ZAK CO	04/30/2018	jim wienstroer Royale Jones Ed Hogue	08/24/2018 08/24/2018 08/24/2018	08/24/2018 08/24/2018 08/27/2018
22 4214	COMMERCIAL URINALS	Product Information	Closed	FRANKLIN MECHANICAL, INC, A ZAK CO	04/30/2018	jim wienstroer Royale Jones Ed Hogue	05/01/2018 05/01/2018 05/01/2018	05/01/2018 05/01/2018 05/17/2018
22 4216	COMMERCIAL LAVATORIES	Product Information	Closed	FRANKLIN MECHANICAL, INC, A ZAK CO	04/30/2018	jim wienstroer Royale Jones Ed Hogue	05/01/2018 05/01/2018 05/01/2018	05/01/2018 05/01/2018 05/17/2018
22 4217	COMMERCIAL SINKS	Product Information	Closed	FRANKLIN MECHANICAL, INC, A ZAK CO	04/30/2018	jim wienstroer Royale Jones Ed Hogue Lucy Williams Karen Huntington	06/18/2018 06/18/2018 06/18/2018 06/18/2018 06/19/2018	06/18/2018 06/18/2018 06/19/2018 06/19/2018
22 4217	COMMERCIAL SINKS	Product Information	Closed	FRANKLIN MECHANICAL, INC, A ZAK CO	04/30/2018	jim wienstroer Royale Jones Ed Hogue Lucy Williams Karen Huntington	06/25/2018 06/25/2018 06/25/2018 06/25/2018 10/16/2018	06/25/2018 06/25/2018 06/26/2018 10/16/2018 10/16/2018
22 4300	HEALTHCARE PLUMBING FIXTURES	Product Information	Closed	FRANKLIN MECHANICAL, INC, A ZAK CO	04/30/2018	jim wienstroer Royale Jones	06/18/2018 06/18/2018	06/18/2018 06/18/2018

Spec Section Number	Spec Section Description	Type	Status	Responsible Contractor	Submit By	Approvers	Sent Date	Returned Date
						Lucy Williams Ed Hogue Karen Huntington	06/18/2018 06/18/2018 06/19/2018	06/19/2018 06/19/2018 06/19/2018
22 4300	HEALTHCARE PLUMBING FIXTURES	Product Information	Closed	FRANKLIN MECHANICAL, INC, A ZAK CO	04/30/2018	jim wienstroer Royale Jones Lucy Williams Ed Hogue Karen Huntington	08/16/2018 08/16/2018 08/16/2018 08/16/2018 08/28/2018	08/16/2018 08/16/2018 08/28/2018 08/17/2018 08/28/2018
22 4500	EMERGENCY PLUMBING FIXTURES	Product Information	Closed	FRANKLIN MECHANICAL, INC, A ZAK CO	04/30/2018	jim wienstroer Royale Jones Ed Hogue Karen Huntington	06/18/2018 06/18/2018 06/18/2018	06/18/2018 06/18/2018 06/19/2018 06/27/2018
22 4716	PRESSURE WATER COOLERS	Product Information	Closed	FRANKLIN MECHANICAL, INC, A ZAK CO	04/30/2018	jim wienstroer Royale Jones Lucy Williams Ed Hogue Karen Huntington	06/18/2018 06/18/2018 06/18/2018 06/18/2018 07/19/2018	06/18/2018 06/18/2018 07/19/2018 06/19/2018 07/19/2018
22 6113	COMPRESSED-AIR PIPING FOR LABORATORY AND HEALTHCARE FACILITIES	Product Data	Closed	WIEGMANN ASSOCIATES		Annette Parker Royale Jones Ed Hogue	05/01/2018 05/02/2018	05/02/2018 05/02/2018 05/17/2018
22 6119	COMPRESSED-AIR EQUIPMENT FOR LABORATORY AND HEALTHCARE FACILITIES	Product Data	Closed	WIEGMANN ASSOCIATES		Annette Parker Royale Jones Ed Hogue	05/01/2018 05/02/2018	05/02/2018 05/02/2018 05/17/2018
22 6119	COMPRESSED-AIR EQUIPMENT FOR LABORATORY AND HEALTHCARE FACILITIES	Product Data	Closed	WIEGMANN ASSOCIATES		Annette Parker Royale Jones Ed Hogue Karen Huntington	05/17/2018 06/14/2018 06/14/2018	06/14/2018 06/14/2018 06/21/2018 06/27/2018
22 6213	VACUUM PIPING FOR LABORATORY AND HEALTHCARE FACILITIES	Product Data	Closed	WIEGMANN ASSOCIATES		Annette Parker Royale Jones Ed Hogue	04/30/2018 04/30/2018	04/30/2018 04/30/2018 05/17/2018
22 6213	VACUUM PIPING FOR LABORATORY AND HEALTHCARE FACILITIES	Product Data	Closed	WIEGMANN ASSOCIATES		Annette Parker Royale Jones Ed Hogue	05/02/2018 05/02/2018	05/02/2018 05/02/2018 05/17/2018

Spec Section Number	Spec Section Description	Type	Status	Responsible Contractor	Submit By	Approvers	Sent Date	Returned Date
22 6219	VACUUM EQUIPMENT FOR LABORATORY AND HEALTHCARE FACILITIES		Closed	WIEGMANN ASSOCIATES		Annette Parker Royale Jones Ed Hogue	05/02/2018 05/02/2018	05/02/2018 05/02/2018 05/17/2018
22 6219	VACUUM EQUIPMENT FOR LABORATORY AND HEALTHCARE FACILITIES		Closed	WIEGMANN ASSOCIATES		Annette Parker Royale Jones Ed Hogue Lucy Williams Karen Huntington	05/17/2018 06/14/2018 06/14/2018 06/14/2018 06/26/2018	06/14/2018 06/14/2018 06/18/2018 06/26/2018 06/26/2018
22 6219	VACUUM EQUIPMENT FOR LABORATORY AND HEALTHCARE FACILITIES	Product Data	Closed	WIEGMANN ASSOCIATES		Annette Parker Royale Jones Elliott Clay Karen Huntington	07/05/2018 07/05/2018 07/06/2018	07/05/2018 07/05/2018 07/06/2018 07/06/2018
22 6400	MEDICAL GAS ALARMS	Product Data	Closed	WIEGMANN ASSOCIATES		Annette Parker Royale Jones Ed Hogue	05/02/2018 05/02/2018 05/03/2018	05/02/2018 05/02/2018 05/03/2018
23 0516	EXPANSION FITTINGS AND LOOPS FOR HVAC PIPING	Product Data	Closed	WIEGMANN ASSOCIATES	04/27/2018	Annette Parker Royale Jones Tori Gillespie	04/20/2018 05/01/2018	04/20/2018 04/20/2018 05/03/2018
23 0517	SLEEVES AND SLEEVE SEALS FOR HVAC PIPING	Product Data	Closed	WIEGMANN ASSOCIATES		Annette Parker Royale Jones Elliott Clay	04/30/2018 04/30/2018 05/04/2018	04/30/2018 04/30/2018 05/17/2018
23 0517	SLEEVES AND SLEEVE SEALS FOR HVAC PIPING	Product Data	Closed	WIEGMANN ASSOCIATES		Annette Parker Royale Jones Elliott Clay	05/08/2018 05/08/2018 05/08/2018	05/08/2018 05/08/2018 05/15/2018
23 0517	SLEEVES AND SLEEVE SEALS FOR HVAC PIPING	Product Data	Closed	WIEGMANN ASSOCIATES		Annette Parker Royale Jones	05/18/2018 05/30/2018	05/30/2018 05/30/2018
23 0523	GENERAL-DUTY VALVES FOR HVAC PIPING		Closed	WIEGMANN ASSOCIATES		Annette Parker Royale Jones Elliott Clay Karen Huntington	04/30/2018 04/30/2018 05/04/2018 05/10/2018	04/30/2018 04/30/2018 05/10/2018 05/10/2018



Spec Section Number	Spec Section Description	Type	Status	Responsible Contractor	Submit By	Approvers	Sent Date	Returned Date
23 0523	GENERAL-DUTY VALVES FOR HVAC PIPING		Closed	WIEGMANN ASSOCIATES		Annette Parker Royale Jones Elliott Clay Karen Huntington	05/14/2018 05/17/2018 05/17/2018 05/17/2018	05/17/2018 05/17/2018 05/17/2018 05/17/2018
23 0529	HANGERS AND SUPPORTS FOR HVAC PIPING AND EQUIPMENT	Product Data	Closed	WIEGMANN ASSOCIATES		Annette Parker Royale Jones Elliott Clay Karen Huntington	04/30/2018 04/30/2018 05/04/2018 05/15/2018	04/30/2018 04/30/2018 05/15/2018 05/15/2018
23 0548	VIBRATION AND SEISMIC CONTROLS FOR HVAC PIPING AND EQUIPMENT	Shop Drawing	Closed	WIEGMANN ASSOCIATES	04/27/2018	Annette Parker Royale Jones Lucy Williams Elliott Clay Karen Huntington	08/17/2018 08/22/2018 08/29/2018 08/29/2018 10/16/2018	08/22/2018 08/29/2018 10/16/2018 09/06/2018 10/16/2018
23 0593	TESTING ADJUSTING AND BALANCING FOR HVAC	Product Information	Closed	WIEGMANN ASSOCIATES	04/27/2018	Annette Parker Royale Jones Elliott Clay Karen Huntington	06/18/2018 07/06/2018 07/06/2018 07/17/2018	07/06/2018 07/06/2018 07/17/2018 07/17/2018
23 0593	TESTING ADJUSTING AND BALANCING FOR HVAC	Procedures	Closed	WIEGMANN ASSOCIATES		Annette Parker Eleanor Carre Elliott Clay	07/10/2018 07/10/2018	07/10/2018 07/10/2018 07/17/2018
23 0713	DUCT INSULATION	Product Data	Closed	WIEGMANN ASSOCIATES		Annette Parker Royale Jones Elliott Clay Karen Huntington	05/31/2018 05/31/2018 06/11/2018	05/31/2018 05/31/2018 06/11/2018 06/11/2018
23 0719	HVAC PIPING INSULATION	Product Data	Closed	WIEGMANN ASSOCIATES		Annette Parker Royale Jones Elliott Clay Karen Huntington	05/31/2018 05/31/2018 06/11/2018	05/31/2018 05/31/2018 06/11/2018 06/11/2018
23 0800	COMMISSIONING OF HVAC	Product Information	Closed	WIEGMANN ASSOCIATES	04/27/2018	Annette Parker Royale Jones Elliott Clay	08/17/2018 08/17/2018	08/17/2018 08/20/2018

Spec Section Number	Spec Section Description	Type	Status	Responsible Contractor	Submit By	Approvers	Sent Date	Returned Date
						Karen Huntington	08/20/2018 08/30/2018	08/30/2018 08/30/2018
23 0913	INSTRUMENTATION AND CONTROL DEVICES FOR HVAC	Shop Drawing	Closed	WIEGMANN ASSOCIATES	04/27/2018	Annette Parker Royale Jones Lucy Williams Elliott Clay Karen Huntington	06/18/2018 06/27/2018 06/27/2018 06/27/2018	06/27/2018 06/27/2018 07/16/2018
23 0923	DIRECT-DIGITAL CONTROL SYSTEM FOR HVAC	Product Information	Closed	WIEGMANN ASSOCIATES	04/27/2018	Annette Parker Royale Jones Lucy Williams Elliott Clay Karen Huntington	06/18/2018 06/27/2018 06/27/2018 06/27/2018 07/19/2018	06/27/2018 06/27/2018 07/19/2018 07/16/2018 07/20/2018
23 1123	FACILITY NATURAL-GAS PIPING	Product Information	Closed	WIEGMANN ASSOCIATES	04/27/2018	Annette Parker Royale Jones Elliott Clay Karen Huntington	06/18/2018 06/27/2018 06/27/2018 07/03/2018	06/27/2018 06/27/2018 07/03/2018 07/03/2018
23 2113	HYDRONIC PIPING	Product Information	Closed	WIEGMANN ASSOCIATES	04/27/2018	Annette Parker Royale Jones Tori Gillespie	04/17/2018 04/17/2018 04/17/2018	04/17/2018 04/17/2018 05/07/2018
23 2113	HYDRONIC PIPING	Product Data	Closed	WIEGMANN ASSOCIATES		Annette Parker Royale Jones Elliott Clay Karen Huntington	04/30/2018 04/30/2018 05/04/2018 05/15/2018	04/30/2018 04/30/2018 05/15/2018 05/15/2018
23 2113	HYDRONIC PIPING	Product Data	Closed	WIEGMANN ASSOCIATES		Annette Parker Royale Jones Elliott Clay	05/21/2018 05/21/2018	05/21/2018 05/21/2018
23 2113	HYDRONIC PIPING	Shop Drawing	Closed	WIEGMANN ASSOCIATES		Annette Parker Royale Jones Elliott Clay Karen Huntington	05/23/2018 05/23/2018 05/23/2018 05/31/2018	05/23/2018 05/23/2018 05/30/2018 05/31/2018

Spec Section Number	Spec Section Description	Type	Status	Responsible Contractor	Submit By	Approvers	Sent Date	Returned Date
23 2213	STEAM AND CONDENSATE HEATING PIPING	Product Information	Closed	WIEGMANN ASSOCIATES	04/27/2018	Annette Parker Royale Jones Tori Gillespie	04/18/2018 04/18/2018	04/17/2018 04/18/2018 04/23/2018
23 2213	STEAM AND CONDENSATE HEATING PIPING	Shop Drawing	Closed	WIEGMANN ASSOCIATES	04/27/2018	Annette Parker Royale Jones Elliott Clay Karen Huntington	05/08/2018 05/10/2018 05/10/2018 05/14/2018	05/10/2018 05/10/2018 05/14/2018 05/14/2018
23 2300	REFRIGERANT PIPING	Product Information	Closed	WIEGMANN ASSOCIATES	04/27/2018	Annette Parker Royale Jones Elliott Clay Karen Huntington	06/18/2018 06/27/2018 07/05/2018 07/05/2018	06/27/2018 06/27/2018 07/05/2018 07/05/2018
23 3100	HVAC DUCTS AND CASINGS	Product Data	Closed	WIEGMANN ASSOCIATES		Annette Parker Royale Jones Elliott Clay Karen Huntington	05/03/2018 05/04/2018 05/04/2018 05/17/2018	05/04/2018 05/04/2018 05/17/2018 05/17/2018
23 3100	HVAC DUCTS AND CASINGS		Closed	WIEGMANN ASSOCIATES		Annette Parker Royale Jones Elliott Clay Karen Huntington	05/21/2018 05/21/2018 05/21/2018 05/24/2018	05/21/2018 05/21/2018 05/24/2018 05/24/2018
23 3100	HVAC DUCTS AND CASINGS	Product Data	Closed	WIEGMANN ASSOCIATES		Annette Parker Royale Jones Elliott Clay Karen Huntington	05/17/2018 05/18/2018 05/21/2018 05/22/2018	05/18/2018 05/21/2018 05/22/2018 05/22/2018
23 3100	HVAC DUCTS AND CASINGS	Product Data	Closed	WIEGMANN ASSOCIATES		Annette Parker Royale Jones	08/01/2018	08/01/2018 08/01/2018
23 3100	HVAC DUCTS AND CASINGS	Product Data	Closed	WIEGMANN ASSOCIATES		Annette Parker Royale Jones Lucy Williams Elliott Clay Karen Huntington	08/16/2018 10/16/2018	08/16/2018 08/17/2018 10/16/2018 08/27/2018 10/16/2018

Spec Section Number	Spec Section Description	Type	Status	Responsible Contractor	Submit By	Approvers	Sent Date	Returned Date
23 3300	AIR DUCT ACCESSORIES	Product Information	Closed	WIEGMANN ASSOCIATES	04/27/2018	Annette Parker Royale Jones Tori Gillespie	04/20/2018 04/20/2018 04/20/2018	04/20/2018 04/20/2018 05/03/2018
23 3300	AIR DUCT ACCESSORIES		Closed	WIEGMANN ASSOCIATES		Annette Parker Royale Jones Elliott Clay Karen Huntington	05/03/2018 05/04/2018 05/04/2018 05/17/2018 05/17/2018	05/04/2018 05/04/2018 05/17/2018 05/17/2018 05/17/2018
23 3300	AIR DUCT ACCESSORIES		Closed	WIEGMANN ASSOCIATES		Annette Parker Royale Jones Elliott Clay Karen Huntington	05/17/2018 05/18/2018 05/21/2018 05/22/2018 05/22/2018	05/18/2018 05/21/2018 05/22/2018 05/22/2018 05/22/2018
23 3300	AIR DUCT ACCESSORIES	Product Data	Closed	WIEGMANN ASSOCIATES		Annette Parker Royale Jones Lucy Williams Elliott Clay Karen Huntington	08/02/2018 08/02/2018 08/02/2018 08/02/2018 08/31/2018 08/31/2018	08/02/2018 08/02/2018 08/31/2018 08/14/2018 08/31/2018 08/31/2018
23 3319	DUCT SILENCERS	Product Information	Closed	WIEGMANN ASSOCIATES	04/27/2018	Annette Parker Royale Jones Tori Gillespie	04/20/2018 04/20/2018 04/20/2018	04/20/2018 04/20/2018 05/03/2018
23 3413	FUME HOOD EXHAUST FANS		Closed	WIEGMANN ASSOCIATES	04/27/2018	Annette Parker Royale Jones Tori Gillespie	04/20/2018 04/20/2018	04/20/2018 04/20/2018 05/03/2018
23 3700	AIR OUTLETS AND INLETS		Closed	WIEGMANN ASSOCIATES	04/27/2018	Annette Parker Royale Jones Tori Gillespie	04/20/2018 04/20/2018 04/20/2018	04/20/2018 04/20/2018 05/03/2018
23 3700	AIR OUTLETS AND INLETS		Closed	WIEGMANN ASSOCIATES	04/27/2018	Annette Parker Royale Jones Tori Gillespie	04/20/2018 04/20/2018 04/20/2018	04/20/2018 04/20/2018 05/03/2018
23 3700	AIR OUTLETS AND INLETS		Closed	WIEGMANN ASSOCIATES		Dave Boschert Royale Jones Elliott Clay Mike Scott	05/08/2019 05/08/2019 05/08/2019	05/08/2019 05/09/2019 05/09/2019

Spec Section Number	Spec Section Description	Type	Status	Responsible Contractor	Submit By	Approvers	Sent Date	Returned Date
23 4000	HVAC AIR CLEANING DEVICES	Product Information	Closed	WIEGMANN ASSOCIATES	04/27/2018	Annette Parker Royale Jones Elliott Clay Karen Huntington	06/18/2018 07/25/2018 07/30/2018	07/25/2018 07/25/2018 07/30/2018 07/30/2018
23 7413	PACKAGED OUTDOOR CENTRAL-STATION AIR-HANDLING UNITS		Closed	WIEGMANN ASSOCIATES	04/27/2018	Annette Parker Royale Jones Elliott Clay Karen Huntington	04/20/2018 05/04/2018 05/10/2018	04/20/2018 04/20/2018 05/10/2018 05/10/2018
23 8129	VARIABLE REFRIGERANT VOLUME (VRV) HVAC SYSTEM	Product Information	Closed	WIEGMANN ASSOCIATES	04/27/2018	Annette Parker Royale Jones Elliott Clay Karen Huntington	04/20/2018 05/04/2018 05/10/2018	04/20/2018 04/20/2018 05/10/2018 05/10/2018
23 8129	VARIABLE REFRIGERANT VOLUME (VRV) HVAC SYSTEM	Product Information	Closed	WIEGMANN ASSOCIATES	04/27/2018	Annette Parker Royale Jones Elliott Clay Karen Huntington	05/10/2018 05/30/2018 06/07/2018 06/07/2018	05/30/2018 05/30/2018 06/07/2018 06/07/2018
23 8129	VARIABLE REFRIGERANT VOLUME (VRV) HVAC SYSTEM	Product Information	Closed	WIEGMANN ASSOCIATES	04/27/2018	Annette Parker Royale Jones Elliott Clay Lucy Williams Karen Huntington	06/14/2018 06/14/2018 06/14/2018 06/28/2018	06/14/2018 06/14/2018 06/25/2018 06/28/2018 06/28/2018
23 8216	AIR COILS	Product Information	Closed	WIEGMANN ASSOCIATES	04/27/2018	Annette Parker Royale Jones Elliott Clay Karen Huntington	04/20/2018 04/20/2018 05/04/2018 05/10/2018	04/20/2018 04/20/2018 05/10/2018 05/10/2018
23 8236	ELECTRIC BASEBOARD HEATERS	Product Information	Closed	WIEGMANN ASSOCIATES	04/27/2018	Annette Parker Royale Jones Tori Gillespie	04/20/2018 04/20/2018 04/20/2018	04/20/2018 04/20/2018 05/03/2018
23 8236	ELECTRIC BASEBOARD HEATERS	Product Information	Closed	WIEGMANN ASSOCIATES	04/27/2018	Annette Parker Royale Jones Elliott Clay	05/08/2018 05/18/2018 05/18/2018	05/18/2018 05/18/2018 05/21/2018

Spec Section Number	Spec Section Description	Type	Status	Responsible Contractor	Submit By	Approvers	Sent Date	Returned Date
23 8236	ELECTRIC BASEBOARD HEATERS	Product Data	Closed	WIEGMANN ASSOCIATES		Annette Parker Royale Jones Elliott Clay Karen Huntington	05/23/2018 05/23/2018 05/23/2018 05/31/2018	05/23/2018 05/23/2018 05/31/2018 05/31/2018
23 8239	UNIT HEATERS	Product Information	Closed	WIEGMANN ASSOCIATES	04/27/2018	Annette Parker Royale Jones Tori Gillespie	04/20/2018 04/20/2018 04/20/2018	04/20/2018 04/20/2018 05/03/2018
23 8239	UNIT HEATERS	Product Information	Closed	WIEGMANN ASSOCIATES	04/27/2018	Annette Parker Royale Jones Tori Gillespie	04/20/2018 04/20/2018 04/20/2018	04/20/2018 04/20/2018 05/03/2018
23 8239	UNIT HEATERS	Product Information	Closed	WIEGMANN ASSOCIATES	04/27/2018	Annette Parker Royale Jones Elliott Clay Karen Huntington	05/10/2018 05/23/2018 05/23/2018 05/24/2018	05/23/2018 05/23/2018 05/24/2018 05/24/2018
26 0501	MINOR ELECTRICAL DEMOLITION	Product Information	Open	SCHAEFFER ELECTRIC COMPANY, INC.	04/10/2018	Kim Brand Royale Jones	03/18/2019	
26 0513	MEDIUM-VOLTAGE CABLES	Product Data	Closed	SCHAEFFER ELECTRIC COMPANY, INC.	04/16/2018	Kim Brand Royale Jones George Robin	04/16/2018 04/16/2018	04/16/2018 04/16/2018 05/02/2018
26 0519	LOW-VOLTAGE ELECTRICAL POWER CONDUCTORS AND CABLES	Product Information	Closed	SCHAEFFER ELECTRIC COMPANY, INC.	04/10/2018	Kim Brand Royale Jones George Robin	11/26/2018 12/24/2018 12/26/2018	12/24/2018 12/26/2018 01/15/2019
26 0526	GROUNDING AND BONDING FOR ELECTRICAL SYSTEMS	Product Information	Closed	SCHAEFFER ELECTRIC COMPANY, INC.	04/10/2018	Kim Brand Royale Jones George Robin Karen Huntington	05/15/2018 07/10/2018 07/10/2018 07/18/2018	07/10/2018 07/10/2018 07/18/2018 07/18/2018
26 0526	GROUNDING AND BONDING FOR ELECTRICAL SYSTEMS	Shop Drawing	Open	SCHAEFFER ELECTRIC COMPANY, INC.	04/10/2018	Kim Brand Royale Jones	03/18/2019 03/29/2019	03/29/2019
26 0529	HANGERS AND SUPPORTS FOR ELECTRICAL SYSTEMS	Product Information	Open	SCHAEFFER ELECTRIC COMPANY, INC.	04/10/2018	Kim Brand Royale Jones George Robin	03/18/2019 12/24/2018 12/26/2018	01/24/2019 01/24/2019
26 0534	CONDUIT	Product Information	Closed	SCHAEFFER ELECTRIC COMPANY, INC.	04/10/2018	Kim Brand Royale Jones George Robin	05/15/2018 07/10/2018	07/10/2018 07/10/2018

Spec Section Number	Spec Section Description	Type	Status	Responsible Contractor	Submit By	Approvers	Sent Date	Returned Date
						Karen Huntington	07/18/2018	07/18/2018
26 0534	CONDUIT	Product Information	Closed	SCHAEFFER ELECTRIC COMPANY, INC.		Kim Brand Eleanor Carre George Robin Karen Huntington	07/16/2018 07/16/2018 07/18/2018	07/16/2018 07/16/2018 07/18/2018
26 0534	CONDUIT	Product Data	Closed	SCHAEFFER ELECTRIC COMPANY, INC.		Kim Brand Royale Jones George Robin	02/11/2019 02/11/2019	02/11/2019 02/11/2019
26 0534	CONDUIT	Product Data	Closed	SCHAEFFER ELECTRIC COMPANY, INC.		Kim Brand Royale Jones Carl Elbrecht	03/18/2019 03/22/2019	03/22/2019 03/24/2019 03/25/2019
26 0537	BOXES	Product Data	Closed	SCHAEFFER ELECTRIC COMPANY, INC.	04/16/2018	Kim Brand Royale Jones George Robin	04/16/2018 04/16/2018	04/16/2018 04/16/2018 05/02/2018
26 0553	IDENTIFICATION FOR ELECTRICAL SYSTEMS	Product Information	Closed	SCHAEFFER ELECTRIC COMPANY, INC.	04/10/2018	Kim Brand Royale Jones George Robin	11/26/2018 12/24/2018 12/26/2018	12/24/2018 12/26/2018 01/15/2019
26 0573	POWER SYSTEM STUDIES	Product Information	Closed	SCHAEFFER ELECTRIC COMPANY, INC.	04/10/2018	Kim Brand Royale Jones George Robin	11/26/2018 12/24/2018 12/26/2018	12/24/2018 12/26/2018 01/24/2019
26 0800	COMMISSIONING OF ELECTRICAL	Product Information	Open	SCHAEFFER ELECTRIC COMPANY, INC.	04/10/2018	Kim Brand Royale Jones	03/18/2019	
26 0923	LIGHTING CONTROL DEVICES		Closed	SCHAEFFER ELECTRIC COMPANY, INC.		Kim Brand Royale Jones George Robin	04/11/2018 04/11/2018	04/11/2018 04/11/2018 05/02/2018
26 0923	LIGHTING CONTROL DEVICES	Product Data	Closed	SCHAEFFER ELECTRIC COMPANY, INC.		Kim Brand Royale Jones George Robin	11/08/2018 11/12/2018	11/08/2018 11/12/2018 11/26/2018
26 1200	MEDIUM-VOLTAGE TRANSFORMERS	Product Information	Closed	SCHAEFFER ELECTRIC COMPANY, INC.		Kim Brand Eleanor Carre George Robin Karen Huntington	07/25/2018 07/31/2018	07/25/2018 07/25/2018 07/31/2018 07/31/2018
26 2200	LOW-VOLTAGE TRANSFORMERS	Product Information	Closed	SCHAEFFER ELECTRIC COMPANY, INC.	04/10/2018	Kim Brand Royale Jones	03/18/2019 03/22/2019	03/22/2019 03/24/2019

Spec Section Number	Spec Section Description	Type	Status	Responsible Contractor	Submit By	Approvers	Sent Date	Returned Date
26 2413	SWITCHBOARDS	Product Information	Closed	SCHAEFFER ELECTRIC COMPANY, INC.	04/10/2018	Kim Brand Royale Jones George Robin	04/18/2018 04/18/2018	04/18/2018 04/18/2018 05/03/2018
26 2416	PANELBOARDS	Product Data	Closed	SCHAEFFER ELECTRIC COMPANY, INC.		Kim Brand Royale Jones George Robin Karen Huntington	05/03/2018 05/04/2018 05/04/2018 05/15/2018	05/04/2018 05/04/2018 05/15/2018 05/15/2018
26 2416	PANELBOARDS	Product Data	Closed	SCHAEFFER ELECTRIC COMPANY, INC.		Kim Brand George Robin	06/15/2018 07/06/2018	07/06/2018 07/06/2018
26 2416	PANELBOARDS	Product Data	Closed	SCHAEFFER ELECTRIC COMPANY, INC.		Kim Brand Royale Jones Lucy Williams George Robin Karen Huntington	07/06/2018 07/30/2018 07/30/2018 07/30/2018 07/30/2018	07/30/2018 07/30/2018 07/31/2018
26 2416	PANELBOARDS	Product Data	Closed	SCHAEFFER ELECTRIC COMPANY, INC.		Kim Brand Royale Jones George Robin Lucy Williams Karen Huntington	07/31/2018 08/02/2018 08/02/2018 08/02/2018	08/02/2018 08/02/2018 08/13/2018
26 2717	EQUIPMENT WIRING	Other	Open	SCHAEFFER ELECTRIC COMPANY, INC.	04/10/2018	Kim Brand Royale Jones	03/18/2019	
26 2726	WIRING DEVICES	Product Data	Closed	SCHAEFFER ELECTRIC COMPANY, INC.	04/16/2018	Kim Brand Royale Jones George Robin	04/16/2018 04/16/2018	04/16/2018 04/16/2018 05/02/2018
26 2726	WIRING DEVICES	Product Data	Closed	SCHAEFFER ELECTRIC COMPANY, INC.		Kim Brand Royale Jones Carl Elbrecht Steve Brohammer	02/28/2019 03/12/2019 02/28/2019	02/28/2019 02/28/2019 03/14/2019 03/04/2019
26 2726	WIRING DEVICES	Product Data	Open	SCHAEFFER ELECTRIC COMPANY, INC.		Kim Brand Royale Jones George Robin Steve Brohammer	03/18/2019	
26 2817	ENCLOSED CIRCUIT BREAKERS	Product Information	Closed	SCHAEFFER ELECTRIC COMPANY, INC.	04/10/2018	Kim Brand Royale Jones	03/18/2019 03/22/2019	03/22/2019 03/24/2019



Spec Section Number	Spec Section Description	Type	Status	Responsible Contractor	Submit By	Approvers	Sent Date	Returned Date
26 2818	ENCLOSED SWITCHES	Product Data	Closed	SCHAEFFER ELECTRIC COMPANY, INC.	04/16/2018	Kim Brand Royale Jones George Robin	04/16/2018 04/16/2018	04/16/2018 04/16/2018 05/02/2018
26 2913	ENCLOSED CONTROLLERS	Product Information	Closed	SCHAEFFER ELECTRIC COMPANY, INC.	04/10/2018	Kim Brand Royale Jones	03/18/2019 03/22/2019	03/22/2019 03/24/2019
26 3213	ENGINE GENERATORS	Product Information	Closed	SCHAEFFER ELECTRIC COMPANY, INC.		Kim Brand Royale Jones George Robin	04/11/2018 04/11/2018 04/11/2018	04/11/2018 04/11/2018 04/11/2018
26 3213	ENGINE GENERATORS	Product Information	Closed	SCHAEFFER ELECTRIC COMPANY, INC.		Kim Brand Royale Jones George Robin	04/23/2018 04/27/2018 04/27/2018	04/27/2018 04/27/2018 05/02/2018
26 3213	ENGINE GENERATORS	Product Information	Closed	SCHAEFFER ELECTRIC COMPANY, INC.		Kim Brand Eleanor Carre Lucy Williams George Robin Karen Huntington	08/01/2018 08/01/2018 08/01/2018	08/01/2018 08/01/2018 08/07/2018
26 3213	ENGINE GENERATORS	Product Information	Closed	SCHAEFFER ELECTRIC COMPANY, INC.		Kim Brand Royale Jones George Robin Lucy Williams Karen Huntington	08/09/2018 08/29/2018 08/29/2018	08/10/2018 08/29/2018 08/30/2018
26 3213	ENGINE GENERATORS	Product Information	Closed	SCHAEFFER ELECTRIC COMPANY, INC.		Kim Brand Royale Jones George Robin Lucy Williams Karen Huntington	09/04/2018 10/19/2018 10/30/2018 10/30/2018 11/01/2018	10/19/2018 10/30/2018 11/01/2018 10/30/2018 11/01/2018
26 4113	LIGHTNING PROTECTION FOR STRUCTURES		Closed	SCHAEFFER ELECTRIC COMPANY, INC.		Kim Brand Royale Jones George Robin	04/10/2018 04/10/2018 04/10/2018	04/10/2018 04/10/2018 01/28/2019
26 4300	SURGE PROTECTIVE DEVICES	Product Information	Closed	SCHAEFFER ELECTRIC COMPANY, INC.	04/10/2018	Kim Brand Royale Jones	03/18/2019 03/22/2019	03/22/2019 03/24/2019
26 5100	INTERIOR LIGHTING	Product Information	Closed	SCHAEFFER ELECTRIC COMPANY, INC.		Kim Brand Royale Jones George Robin Lucy Williams Karen Huntington	08/21/2018 08/21/2018 08/21/2018	08/21/2018 08/21/2018 09/07/2018

Spec Section Number	Spec Section Description	Type	Status	Responsible Contractor	Submit By	Approvers	Sent Date	Returned Date
26 5100	INTERIOR LIGHTING	Product Information	Closed	SCHAEFFER ELECTRIC COMPANY, INC.		Kim Brand Royale Jones Lucy Williams George Robin Karen Huntington	09/11/2018 09/24/2018 09/25/2018 09/25/2018 10/02/2018	09/24/2018 09/25/2018 10/02/2018 10/01/2018 10/02/2018
26 5600	EXTERIOR LIGHTING	Action	Closed	SCHAEFFER ELECTRIC COMPANY, INC.		Jerry Harris Royale Jones George Robin	12/05/2018 12/06/2018	12/05/2018 12/06/2018 01/15/2019
28 3111	DIGITAL ADDRESSABLE FIRE-ALARM SYSTEM	Product Information	Closed	TSI GLOBAL	04/10/2018	Kim Brand Royale Jones George Robin Karen Huntington	09/04/2018 10/14/2018 10/15/2018 11/01/2018	10/14/2018 10/15/2018 11/01/2018 11/01/2018
28 3111	DIGITAL ADDRESSABLE FIRE-ALARM SYSTEM	Product Information	Closed	TSI GLOBAL	12/26/2018	Kim Brand Royale Jones George Robin Karen Huntington	12/20/2018 12/24/2018 12/26/2018 01/22/2019	12/24/2018 12/26/2018 01/24/2019 01/24/2019
31 6600	Special Foundations		Closed	VEE-JAY CEMENT CONTRACTING CO.		Charles Vitale Royale Jones James Parks Matt Kruger Tiim Barrett	04/12/2018 04/12/2018 04/12/2018 04/12/2018	04/12/2018 04/12/2018 04/13/2018 04/12/2018 04/13/2018
31 6600	Special Foundations		Closed	VEE-JAY CEMENT CONTRACTING CO.		Charles Vitale Royale Jones Tiim Barrett James Parks Matt Kruger	05/23/2018 05/23/2018 05/23/2018 05/23/2018 05/23/2018	05/23/2018 05/23/2018 06/08/2018 05/25/2018 05/23/2018
32 1330	EXPOSED AGGRETATE CONCRETE PAVING	Product Information	Open		08/20/2018	Charles Vitale Royale Jones	02/20/2019	
32 3300	SITE FURNISHINGS	Product Information	Open		08/20/2018	Charles Vitale Royale Jones	02/20/2019	
32 3300	SITE FURNISHINGS	Shop Drawing	Open		08/20/2018	Charles Vitale Royale Jones	02/20/2019	
32 3300	SITE FURNISHINGS	Product Data	Closed	VEE-JAY CEMENT CONTRACTING CO.		Jeremey Gregson Royale Jones Gabe Presley	02/21/2019 02/21/2019	02/21/2019 02/21/2019 03/04/2019

Spec Section Number	Spec Section Description	Type	Status	Responsible Contractor	Submit By	Approvers	Sent Date	Returned Date
32 3300	SITE FURNISHINGS	Product Data	Closed	VEE-JAY CEMENT CONTRACTING CO.		Jeremey Gregson Royale Jones Gabe Presley	02/21/2019 02/21/2019	02/21/2019 02/21/2019 03/04/2019
32 3300	SITE FURNISHINGS	Product Data	Closed	VEE-JAY CEMENT CONTRACTING CO.		Jeremey Gregson Royale Jones Gabe Presley	02/21/2019 02/21/2019	02/21/2019 02/21/2019 03/04/2019
32 3300	SITE FURNISHINGS	Product Data	Closed	VEE-JAY CEMENT CONTRACTING CO.		Jeremey Gregson Royale Jones Gabe Presley	02/21/2019 02/21/2019	02/21/2019 02/21/2019 03/04/2019
32 3300	SITE FURNISHINGS	Product Data	Closed	VEE-JAY CEMENT CONTRACTING CO.		Jeremey Gregson Royale Jones Gabe Presley	02/21/2019 02/21/2019	02/21/2019 02/21/2019 03/04/2019
32 3400	LANDSCAPE STONE	Sample	Closed	FRISELLA NURSERY INC	12/14/2018	Michael Boyd Royale Jones Gabe Presley	02/14/2019 04/15/2019 04/15/2019	04/15/2019 04/15/2019 04/18/2019
32 3400	LANDSCAPE STONE	Sample	Closed	FRISELLA NURSERY INC		Michael Boyd Royale Jones Gabe Presley	04/08/2019 04/08/2019	04/08/2019 04/08/2019 04/18/2019
32 3400	LANDSCAPE STONE	Product Information	Closed	FRISELLA NURSERY INC		Michael Boyd Royale Jones Gabe Presley	04/08/2019 04/08/2019	04/08/2019 04/08/2019 04/18/2019
32 3400	LANDSCAPE STONE	Sample	Closed	FRISELLA NURSERY INC	12/14/2018	Michael Boyd Royale Jones Gabe Presley	05/02/2019 05/06/2019 05/06/2019	05/06/2019 05/06/2019 05/06/2019
32 3400	LANDSCAPE STONE	Sample	Closed	FRISELLA NURSERY INC	12/14/2018	Michael Boyd Royale Jones Gabe Presley	05/06/2019 05/15/2019 05/15/2019	05/15/2019 05/15/2019 05/16/2019
32 3400	LANDSCAPE STONE	Sample	Closed	FRISELLA NURSERY INC	12/14/2018	Michael Boyd George Steagall Gabe Presley	05/16/2019 05/21/2019 05/21/2019	05/21/2019 05/21/2019 05/23/2019
32 8400	PLANTING IRRIGATION	Product Information	Open	FRISELLA NURSERY INC	12/14/2018	Michael Boyd Royale Jones	05/02/2019	
32 8400	PLANTING IRRIGATION	Sample	Closed	FRISELLA NURSERY INC	12/14/2018	Michael Boyd Royale Jones Gabe Presley	02/14/2019 04/15/2019 04/15/2019	04/15/2019 04/15/2019 04/18/2019

Spec Section Number	Spec Section Description	Type	Status	Responsible Contractor	Submit By	Approvers	Sent Date	Returned Date
32 9113	SOIL PREPARATION	Sample	Closed	FRISELLA NURSERY INC	12/14/2018	Michael Boyd Royale Jones Gabe Presley	02/14/2019 04/15/2019 04/15/2019	04/15/2019 04/15/2019 04/30/2019
32 9113	SOIL PREPARATION	Sample	Closed	FRISELLA NURSERY INC	12/14/2018	Michael Boyd Royale Jones Gabe Presley	02/14/2019 04/15/2019 04/15/2019	04/15/2019 04/15/2019 04/30/2019
32 9113	SOIL PREPARATION	Test Data/ Reports	Closed	FRISELLA NURSERY INC		Michael Boyd Royale Jones Gabe Presley	04/08/2019	04/02/2019 04/08/2019 04/30/2019
32 9113	SOIL PREPARATION	Test Data/ Reports	Open	FRISELLA NURSERY INC		Michael Boyd Royale Jones Gabe Presley	05/02/2019	
32 9113	SOIL PREPARATION	Sample	Closed	FRISELLA NURSERY INC	12/14/2018	Michael Boyd Royale Jones Gabe Presley	05/15/2019 05/15/2019	05/15/2019 05/15/2019 05/16/2019
32 9200	TURF AND GRASSES	Product Data	Closed	FRISELLA NURSERY INC		Michael Boyd Royale Jones Gabe Presley	04/08/2019 04/08/2019	04/08/2019 04/08/2019 04/18/2019
32 9300	PLANTS	Sample	Closed	FRISELLA NURSERY INC	12/14/2018	Michael Boyd Royale Jones Gabe Presley	02/14/2019 04/15/2019 04/15/2019	04/15/2019 04/15/2019 04/30/2019
32 9300	PLANTS	Sample	Closed	FRISELLA NURSERY INC	12/14/2018	Michael Boyd Royale Jones Gabe Presley	02/14/2019 04/15/2019 04/15/2019	04/15/2019 04/15/2019 04/30/2019
32 9300	PLANTS	Sample	Closed	FRISELLA NURSERY INC	12/14/2018	Michael Boyd Royale Jones Gabe Presley	02/14/2019 04/15/2019 04/15/2019	04/15/2019 04/15/2019 04/18/2019
32 9300	PLANTS	Other	Closed	FRISELLA NURSERY INC		Michael Boyd Royale Jones Gabe Presley	04/08/2019	04/02/2019 04/08/2019 04/18/2019
32 9300	PLANTS	Product Data	Closed	FRISELLA NURSERY INC		Michael Boyd Royale Jones Gabe Presley	04/04/2019 04/04/2019	04/04/2019 04/04/2019 04/05/2019
32 9300	PLANTS	Sample	Closed	FRISELLA NURSERY INC	12/14/2018	Michael Boyd Royale Jones Gabe Presley	05/02/2019 05/08/2019 05/08/2019	05/08/2019 05/08/2019 05/08/2019

Spec Section Number	Spec Section Description	Type	Status	Responsible Contractor	Submit By	Approvers	Sent Date	Returned Date
32 9300	PLANTS	Sample	Open	FRISELLA NURSERY INC	12/14/2018	Michael Boyd Royale Jones Gabe Presley	05/02/2019	
083113	ACCESS PANELS	Product Information	Open	SCHAEFFER ELECTRIC COMPANY, INC.	04/10/2018			
099010	PAINTING		Closed	O'NEILL PAINTING II, INC.	06/22/2018	Chris Lonest Eleanor Carre Mike Scott Lucy Williams	06/14/2018 06/18/2018	06/18/2018 06/18/2018 07/10/2018 07/16/2018
099010	PAINTING		Closed	O'NEILL PAINTING II, INC.	06/22/2018	Chris Lonest Royale Jones Lucy Williams Mike Scott	08/10/2018 08/27/2018 08/27/2018	08/27/2018 08/27/2018 01/25/2019 08/31/2018
115313	CHEMICAL FUME HOOD	Product Information	Closed	GLEN ALSPAUGH CO	08/20/2018	Bob Monolo Royale Jones	06/13/2018 08/28/2018	08/28/2018 09/27/2018
115320	LABORATORY EQUIPMENT	Shop Drawing	Closed	GLEN ALSPAUGH CO	08/20/2018	Bob Monolo Royale Jones Morgan Daenzer Lucy Williams	06/13/2018 08/28/2018	08/28/2018 09/04/2018 09/05/2018
115320	LABORATORY EQUIPMENT	Shop Drawing	Closed	GLEN ALSPAUGH CO		Bob Monolo Royale Jones Morgan Daenzer Matt Kruger	10/25/2018 10/25/2018 10/26/2018	10/25/2018 10/25/2018 10/26/2018 11/01/2018
115320	LABORATORY EQUIPMENT	Shop Drawing	Closed	GLEN ALSPAUGH CO	08/20/2018	Bob Monolo Royale Jones Morgan Daenzer	11/13/2018 11/13/2018 11/13/2018	11/13/2018 11/13/2018 11/19/2018
115320	LABORATORY EQUIPMENT	Product Data	Closed	GLEN ALSPAUGH CO		Bob Monolo Royale Jones Morgan Daenzer George Robin	11/20/2018 11/20/2018	11/20/2018 11/20/2018 12/12/2018 01/15/2019
115320	LABORATORY EQUIPMENT	Test Data/ Reports	Closed	GLEN ALSPAUGH CO		Bob Monolo Royale Jones Mike Scott	04/10/2019 04/10/2019	04/10/2019 04/10/2019 04/15/2019
123553	STEEL LABORATORY CASEWORK	Shop Drawing	Closed	GLEN ALSPAUGH CO	08/20/2018	Bob Monolo Royale Jones Morgan	06/13/2018 08/22/2018 08/22/2018 09/05/2018	08/22/2018 08/22/2018 08/31/2018

Spec Section Number	Spec Section Description	Type	Status	Responsible Contractor	Submit By	Approvers	Sent Date	Returned Date
						Daenzer Lucy Williams		
123553	STEEL LABORATORY CASEWORK	Shop Drawing	Closed	GLEN ALSPAUGH CO	08/20/2018	Bob Monolo Royale Jones Morgan Daenzer	12/20/2018 12/20/2018	12/20/2018 12/20/2018 01/07/2019
123553	STEEL LABORATORY CASEWORK	Shop Drawing	Closed	GLEN ALSPAUGH CO		Bob Monolo Royale Jones Morgan Daenzer	02/08/2019 02/08/2019	02/08/2019 02/08/2019 02/11/2019
210500	Common Work Results for Fire Suppression	Product Data	Closed	PIPE SYSTEMS MECHANICAL		Greg Willbanks Eleanor Carre Ed Hogue Karen Huntington	07/10/2018 07/10/2018 07/16/2018	07/10/2018 07/10/2018 07/16/2018 07/16/2018
270500	COMMON WORK RESULTS FOR COMMUNICATIONS	Product Data	Closed	TSI GLOBAL	04/10/2018	Kim Brand Royale Jones Steve Brohammer	03/18/2019 03/22/2019	03/22/2019 03/24/2019 03/25/2019
270500	COMMON WORK RESULTS FOR COMMUNICATIONS	Product Data	Closed	TSI GLOBAL	04/10/2018	Kim Brand Royale Jones Steve Brohammer	03/25/2019 03/25/2019 03/26/2019	03/25/2019 03/26/2019 03/26/2019
270526	GROUNDING AND BONDING FOR COMMUNICATIONS SYSTEMS	Product Information	Closed	TSI GLOBAL	04/10/2018	Kim Brand Royale Jones	09/04/2018 10/24/2018	10/24/2018 10/25/2018
270526	GROUNDING AND BONDING FOR COMMUNICATIONS SYSTEMS	Product Data	Closed	TSI GLOBAL		Kim Brand Royale Jones Steve Brohammer	11/08/2018 11/12/2018	11/08/2018 11/12/2018 11/27/2018
270526	GROUNDING AND BONDING FOR COMMUNICATIONS SYSTEMS	Product Data	Closed	TSI GLOBAL		Kim Brand Royale Jones Steve Brohammer	03/18/2019 03/22/2019 03/24/2019	03/22/2019 03/24/2019 03/25/2019
270526	GROUNDING AND BONDING FOR COMMUNICATIONS SYSTEMS	Product Data	Closed	TSI GLOBAL		Kim Brand Royale Jones Steve Brohammer	04/17/2019 04/17/2019	04/17/2019 04/17/2019 04/22/2019
270528	PATHWAYS FOR COMMUNICATION SYSTEMS	Product Information	Closed	TSI GLOBAL	04/10/2018	Kim Brand Royale Jones Kim Brand Royale Jones	09/04/2018 10/24/2018 10/26/2018	10/24/2018 01/31/2019 01/31/2019

Spec Section Number	Spec Section Description	Type	Status	Responsible Contractor	Submit By	Approvers	Sent Date	Returned Date
						Steve Brohammer	01/31/2019 01/31/2019	01/31/2019 02/08/2019
270528	PATHWAYS FOR COMMUNICATION SYSTEMS	Product Data	Closed	SCHAEFFER ELECTRIC COMPANY, INC.		Kim Brand Royale Jones Steve Brohammer	04/30/2019 04/30/2019	04/30/2019 04/30/2019 05/01/2019
270536	CABLE TRAYS FOR COMMUNICATIONS SYSTEMS	Product Data	Closed	TSI GLOBAL	04/16/2018	Kim Brand Royale Jones Steve Brohammer	04/16/2018 04/16/2018	04/16/2018 04/17/2018 05/09/2018
270553	IDENTIFICATION FOR COMMUNICATIONS SYSTEMS	Product Information	Closed	TSI GLOBAL	04/10/2018	Kim Brand Royale Jones Steve Brohammer	03/18/2019 03/22/2019 03/24/2019	03/22/2019 03/24/2019 03/25/2019
270553	IDENTIFICATION FOR COMMUNICATIONS SYSTEMS	Product Information	Closed	TSI GLOBAL	04/10/2018	Kim Brand Royale Jones Steve Brohammer	04/15/2019 04/15/2019	04/15/2019 04/15/2019 04/15/2019
270800	COMMISSIONING OF COMMUNICATIONS	Product Information	Closed	TSI GLOBAL	04/10/2018	Kim Brand Royale Jones Steve Brohammer	03/18/2019 03/22/2019 03/24/2019	03/22/2019 03/24/2019 03/25/2019
271100	COMMUNICATION EQUIPMENT ROOMS AND EQUIPMENT	Product Information	Closed	TSI GLOBAL	04/10/2018	Kim Brand Royale Jones Steve Brohammer	09/04/2018 10/24/2018 10/25/2018	10/24/2018 10/25/2018 10/26/2018
271113	COMMUNICATIONS ENTRANCE PROTECTION	Product Information	Closed	TSI GLOBAL	04/10/2018	Kim Brand Royale Jones Steve Brohammer	09/04/2018 10/24/2018 10/25/2018	10/24/2018 10/25/2018 10/25/2018
271313	COMMUNICATIONS COPPER BACKBONE CABLING	Product Information	Closed	TSI GLOBAL	04/10/2018	Kim Brand Royale Jones Steve Brohammer	03/18/2019 03/22/2019	03/22/2019 03/24/2019 03/25/2019
271323	COMMUNICATIONS FIBER BACKBONE CABLING	Product Information	Closed	TSI GLOBAL	04/10/2018	Kim Brand Royale Jones Steve Brohammer	09/04/2018 10/24/2018 10/25/2018	10/24/2018 10/25/2018 10/29/2018
271323	COMMUNICATIONS FIBER BACKBONE CABLING	Product Information	Closed	TSI GLOBAL	04/10/2018	Kim Brand Royale Jones Steve Brohammer	12/20/2018 12/24/2018 01/31/2019	12/24/2018 01/31/2019 02/08/2019

Spec Section Number	Spec Section Description	Type	Status	Responsible Contractor	Submit By	Approvers	Sent Date	Returned Date
271513	COMMUNICATIONS COPPER HORIZONTAL CABLING	Product Information	Closed	TSI GLOBAL	04/10/2018	Kim Brand Royale Jones Steve Brohammer	05/15/2018 06/26/2018	06/26/2018 06/27/2018 07/09/2018
271513	COMMUNICATIONS COPPER HORIZONTAL CABLING	Product Information	Closed	TSI GLOBAL	04/10/2018	Kim Brand Royale Jones Steve Brohammer	12/20/2018 12/24/2018 12/26/2018	12/24/2018 12/26/2018 12/26/2018
271543	COMMUNICATIONS FACEPLATES AND CONNECTORS	Product Information	Closed	TSI GLOBAL	04/10/2018	Kim Brand Royale Jones Steve Brohammer	12/20/2018 10/24/2018 01/02/2019	12/24/2018 01/02/2019 01/11/2019
271543	COMMUNICATIONS FACEPLATES AND CONNECTORS	Product Data	Closed	SCHAEFFER ELECTRIC COMPANY, INC.		Kim Brand Royale Jones Steve Brohammer	04/16/2019 04/16/2019	04/16/2019 04/16/2019 04/22/2019
274000	AUDIO-VISUAL SYSTEMS	Product Information	Closed	TSI GLOBAL	04/10/2018	Kim Brand Royale Jones Steve Brohammer	05/15/2018 06/26/2018	06/26/2018 06/27/2018 07/09/2018
274000	AUDIO-VISUAL SYSTEMS	Shop Drawing	Closed	TSI GLOBAL	06/08/2018	Kim Brand Royale Jones Tim Ruiz Lucy Williams Karen Huntington	06/08/2018	06/08/2018 06/08/2018 07/24/2018 06/27/2018 07/25/2018
282000	VIDEO SURVEILLANCE	Product Information	Closed	TSI GLOBAL	04/10/2018	Kim Brand Royale Jones Steve Brohammer	05/15/2018 06/26/2018	06/26/2018 06/27/2018 07/10/2018
283100	INTRUSION DETECTION	Shop Drawing	Closed	TSI GLOBAL	04/10/2018	Kim Brand Royale Jones Steve Brohammer	09/04/2018 10/16/2018 10/16/2018	10/16/2018 10/16/2018 10/18/2018
283100	INTRUSION DETECTION	Shop Drawing	Closed	SCHAEFFER ELECTRIC COMPANY, INC.	04/10/2018	Kim Brand Royale Jones Steve Brohammer	10/18/2018 10/22/2018 10/22/2018	10/22/2018 10/22/2018 10/23/2018
311000	SITE CLEARING	Informational	Closed	BOMMARITO CONSTRUCTION		Doug Frey Royale Jones James Parks Gabe Presley	04/23/2018 04/23/2018	04/23/2018 04/23/2018 05/09/2018 05/09/2018



Spec Section Number	Spec Section Description	Type	Status	Responsible Contractor	Submit By	Approvers	Sent Date	Returned Date
311000	SITE CLEARING	Informational	Closed	BOMMARITO CONSTRUCTION		Doug Frey Royale Jones Gabe Presley James Parks	05/10/2018 05/24/2018 05/24/2018 05/24/2018	05/24/2018 05/24/2018 05/25/2018 05/25/2018
312000	EARTH MOVING	Product Data	Closed	BOMMARITO CONSTRUCTION	04/20/2018	Doug Frey Royale Jones James Parks Matt Kruger	03/30/2018 03/30/2018 04/10/2018 04/10/2018	03/30/2018 03/30/2018 04/10/2018 04/10/2018
312000	EARTH MOVING	Product Data	Closed	BOMMARITO CONSTRUCTION		Doug Frey Royale Jones James Parks	04/19/2018 04/19/2018	04/19/2018 04/19/2018 04/20/2018
321216	ASPHALT PAVING	Product Information	Open		08/20/2018	Charles Vitale Royale Jones	02/20/2019	
321216	ASPHALT PAVING	Shop Drawing	Open		08/20/2018	Charles Vitale Royale Jones	02/20/2019	
321313	CONCRETE PAVING	Sample	Open		08/20/2018	Charles Vitale Royale Jones	02/20/2019	
321313	CONCRETE PAVING	Product Data	Closed	VEE-JAY CEMENT CONTRACTING CO.		Jeremey Gregson Royale Jones James Parks Lucy Williams	02/18/2019 02/18/2019 02/18/2019	02/18/2019 02/18/2019 02/21/2019 02/27/2019
321313	CONCRETE PAVING	Product Data	Closed	VEE-JAY CEMENT CONTRACTING CO.		Jeremey Gregson Royale Jones James Parks Lucy Williams	03/13/2019 03/13/2019 03/13/2019 03/13/2019	03/13/2019 03/13/2019 03/19/2019 03/14/2019
321373	CONCRETE PAVEMENT JOING SEALANTS	Product Information	Open		08/20/2018	Charles Vitale Royale Jones	02/20/2019	
321373	CONCRETE PAVEMENT JOING SEALANTS	Product Data	Closed	VEE-JAY CEMENT CONTRACTING CO.		Jeremey Gregson Royale Jones James Parks	02/21/2019 02/21/2019 02/21/2019	02/21/2019 02/21/2019 03/11/2019
321400	UNIT PAVING	Product Data	Closed	FRISELLA NURSERY INC		Michael Boyd Royale Jones Gabe Presley Lucy Williams	04/28/2019 04/29/2019 04/29/2019 05/06/2019	04/29/2019 04/29/2019 05/06/2019 05/06/2019
321400	UNIT PAVING	Product Data	Closed	VEE-JAY CEMENT CONTRACTING CO.		Charles Vitale Royale Jones Gabe Presley	05/23/2019 05/23/2019	05/23/2019 05/23/2019 05/23/2019

Spec Section Number	Spec Section Description	Type	Status	Responsible Contractor	Submit By	Approvers	Sent Date	Returned Date
330500	COMMON WORK RESULTS FOR UTILITIES	Shop Drawing	Closed	WIEGMANN ASSOCIATES	04/27/2018	Annette Parker Royale Jones Elliott Clay Karen Huntington James Parks	07/11/2018	07/09/2018 07/09/2018 07/11/2018 07/11/2018 07/11/2018
330500	COMMON WORK RESULTS FOR UTILITIES	Product Information	Closed	JW Bommarito Construction	03/23/2018	Hunt Henry Royale Jones James Parks Matt Niemeyer	03/21/2018 03/21/2018 03/27/2018 04/02/2018	03/21/2018 03/21/2018 04/02/2018 04/03/2018
330500	COMMON WORK RESULTS FOR UTILITIES	Product Data	Closed	JW Bommarito Construction	03/23/2018	Royale Jones James Parks Hunt Henry Royale Jones James Parks Hunt Henry Royale Jones James Parks	04/03/2018 04/06/2018 04/06/2018 04/06/2018 04/09/2018 04/10/2018 04/10/2018 04/13/2018	04/03/2018 04/06/2018 04/06/2018 04/06/2018 04/09/2018 04/10/2018 04/13/2018 04/13/2018
330500	COMMON WORK RESULTS FOR UTILITIES	Product Data	Closed	JW Bommarito Construction	03/23/2018	Hunt Henry Royale Jones James Parks	05/11/2018 05/14/2018 05/14/2018	05/14/2018 05/14/2018 05/15/2018
330500	COMMON WORK RESULTS FOR UTILITIES	Shop Drawing	Closed	SCHAEFFER ELECTRIC COMPANY, INC.		Andrew Nelch George Robin James Parks Karen Huntington	06/22/2018 06/22/2018 06/22/2018 06/27/2018	06/22/2018 06/27/2018 06/22/2018 06/27/2018
330500	COMMON WORK RESULTS FOR UTILITIES	Product Information	Closed	JW Bommarito Construction		Hunt Henry Royale Jones James Parks	03/28/2019 03/28/2019	03/28/2019 03/28/2019 04/08/2019

Client - Project Name



Activity ID	Activity Name	Orig Dur	Start	Finish		June 2019					July 2019					August 2019					September 2019				
					26	02	09	16	23	30	07	14	21	28	04	11	18	25	01	08	15	22	9		
Project		702	05-Jan-18 A	06-Oct-20																					
Preconstruction		359	05-Jan-18 A	30-Apr-19 A																					
A1220	BR#1 Bidding Phase	35	05-Jan-18 A	22-Feb-18 A																					
A1240	BR#1 Bid Due Date	0		22-Feb-18 A																					
A1300	Bid Review and Contract Award	20	23-Feb-18 A	22-Mar-18 A																					
A1330	MEPFP BIM Coordination	40	23-Apr-18 A	05-Oct-18 A																					
A2330	Storefront Framing Lead Time	66	09-Jul-18 A	23-Oct-18 A																					
A2740	Fire Pump Lead Time	50	15-Oct-18 A	18-Dec-18 A																					
A2220	Acoustical Glass Lead Time	100	22-Oct-18 A	20-Mar-19 A																					
A3800	Standard Glass Lead Time	50	22-Oct-18 A	28-Jan-19 A																					
A3470	Acoustical Glass 3rd and 4th Deliveries	2	27-Mar-19 A	27-Mar-19 A																					
A4130	N & S Project Out CW Glass Delivery	1	30-Apr-19 A	30-Apr-19 A																					
Construction		646	02-Apr-18 A	06-Oct-20																					
Project		444	02-Apr-18 A	23-Dec-19																					
A1350	Disconnect Site Lighting	1	02-Apr-18 A	02-Apr-18 A																					
A1480	Install Construction Site Entrance	2	02-Apr-18 A	03-Apr-18 A																					
A1530	Mobilization	0	02-Apr-18 A																						
A1140	Site Fencing	3	03-Apr-18 A	06-Apr-18 A																					
A1500	Temporary Roads and Laydown	4	06-Apr-18 A	10-Apr-18 A																					
A1490	Clearing and Stripping	4	09-Apr-18 A	12-Apr-18 A																					
A1630	Temporary Power Install	4	09-Apr-18 A	12-Apr-18 A																					
A1570	Demo East Storm Sewer at Building Pad	2	10-Apr-18 A	11-Apr-18 A																					
A1510	Grading for Building Subgrade	5	13-Apr-18 A	23-Apr-18 A																					
A1590	Site Survey for CPD/LPS/CWS/CWR Reroute	5	16-Apr-18 A	20-Apr-18 A																					
A1540	Aggregate Piers - East	5	23-Apr-18 A	26-Apr-18 A																					
A1030	Reroute Storm Sewer - N. of Bldg - MH 106, 107, 108	5	23-Apr-18 A	01-May-18 A																					
A1250	Site Demo	6	24-Apr-18 A	02-May-18 A																					
A1600	Layout Underground CPD/LPS/CWS/CWR	3	24-Apr-18 A	30-Apr-18 A																					
A1040	Footings/Foundation - Column Line 1 to 7	15	26-Apr-18 A	21-May-18 A																					
A1550	Aggregate Piers - Central	5	26-Apr-18 A	27-Apr-18 A																					
A1610	Tunnel Mechanical Pipe Layout and Install	17	26-Apr-18 A	18-Jul-18 A																					
A1560	Aggregate Piers - West	5	28-Apr-18 A	01-May-18 A																					
A1580	Install 10" PVC roof drain from PE Building	3	30-Apr-18 A	02-May-18 A																					
A1520	Site Grading	5	01-May-18 A	08-May-18 A																					
A1860	MEPFP Sleeves at Foundation	1	03-May-18 A	04-May-18 A																					
A1260	Concrete Cure Before Steel Erection	10	21-May-18 A	04-Jun-18 A																					
A1340	Footings/Foundation - Column line 7 to West	10	21-May-18 A	08-Jun-18 A																					
A1880	Sanitary Sewer to New Building	15	29-May-18 A	20-Jun-18 A																					
A1640	Structural Steel - East - Sequence 1	3	05-Jun-18 A	07-Jun-18 A																					
A1870	Plumbing and Fire Sprinkler Sleeves at Foundation	1	06-Jun-18 A	06-Jun-18 A																					
A1370	Footings/Foundations Complete	0		08-Jun-18 A																					
A1650	Structural Steel - East - Sequence 2	2	08-Jun-18 A	11-Jun-18 A																					
A1660	Structural Steel - East - Detailing	10	08-Jun-18 A	21-Jun-18 A																					
A1810	Building Electrical Service Feeder Rough-in	15	11-Jun-18 A	02-Jul-18 A																					
A1670	Structural Steel - East - Sequence 3	2	11-Jun-18 A	12-Jun-18 A																					
A1680	Structural Steel - East - Sequence 4	2	13-Jun-18 A	14-Jun-18 A																					
A1690	Structural Steel - East - Sequence 5	4	15-Jun-18 A	20-Jun-18 A																					

Actual Work

Remaining Work

Critical Remaining Work

◆◆ Milestone

TASK filter: All Activities

Run Date: 10-Jun-19 @ 16:10Data Date: 03-Jun-19

Page 1 of 13

Date

Revision

Checked

Approved

07-Jun-19

May 2019 Schedule Update

Client - Project Name



Activity ID	Activity Name	Orig Dur	Start	Finish	June 2019					July 2019					August 2019					September 2019				
					26	02	09	16	23	30	07	14	21	28	04	11	18	25	01	08	15	22	9	
A1700	Structural Steel - East - Sequence 6	3	20-Jun-18 A	22-Jun-18 A																				
A1710	Structural Steel - East - Sequence 7	3	25-Jun-18 A	27-Jun-18 A																				
A1720	Structural Steel - West - Sequence 8	3	28-Jun-18 A	02-Jul-18 A																				
A1730	Structural Steel - East - Sequence 9	5	03-Jul-18 A	09-Jul-18 A																				
A1740	Structural Steel - West - Sequence 10	3	09-Jul-18 A	10-Jul-18 A																				
A1910	Metal Deck Complete East to Column Line 7	3	11-Jul-18 A	13-Jul-18 A																				
A1750	Structural Steel - West - Sequence 11	3	11-Jul-18 A	13-Jul-18 A																				
A1620	Install Underground Mechanical CPD/LPS/CWS/CWR	24	16-Jul-18 A	28-Sep-18 A																				
A1760	Structural Steel - West - Sequence 12	2	16-Jul-18 A	17-Jul-18 A																				
A1770	Structural Steel - West - Sequence 13	3	18-Jul-18 A	20-Jul-18 A																				
A1850	Electrical Duct Bank Install - South	15	18-Jul-18 A	27-Jul-18 A																				
A1780	Structural Steel - West - Sequence 14	2	23-Jul-18 A	24-Jul-18 A																				
A1790	Structural Steel - West - Sequence 15	2	25-Jul-18 A	25-Jul-18 A																				
A1800	Structural Steel - West - Sequence 16	3	26-Jul-18 A	27-Jul-18 A																				
A1360	Structural Steel Erection Complete	0		27-Jul-18 A																				
A1900	Metal Deck & Perimeter Cable - Level 3 Complete	0		03-Aug-18 A																				
A1890	STLCC Annual Maintenance Campus Power Outage (Weekend)	2	04-Aug-18 A	05-Aug-18 A																				
A3180	Metal Deck & Perimeter Cable - Level 2 Complete	0		09-Aug-18 A																				
A1920	Metal Deck & Perimeter Cable - Level 4 and Roof Complete	12	10-Aug-18 A	06-Sep-18 A																				
A1130	Hang mech Units/ ductwork	50	31-Aug-18 A	29-Oct-18 A																				
A1090	Domestic and Fire Water Services to Building	2	31-Aug-18 A	04-Sep-18 A																				
A1820	Structural Steel - Screen Wall	5	07-Sep-18 A	13-Sep-18 A																				
A1100	Metal stud Framing	50	12-Sep-18 A	30-Nov-18 A																				
A1110	Building Envelope	85	01-Oct-18 A	03-Jun-19																				
A1150	MEP Wall Rough-in	60	01-Oct-18 A	13-Feb-19 A																				
A1840	Towers A, B, C and D Electrical Outage	1	16-Oct-18 A	16-Oct-18 A																				
A1160	Hang & Tape Drywall	50	04-Dec-18 A	04-Apr-19 A																				
A1430	Install Temporary Heat	3	17-Dec-18 A	21-Dec-18 A																				
A2040	Shutdown for 5KV Splice	1	27-Dec-18 A	27-Dec-18 A																				
A1180	Flooring	55	14-Feb-19 A	04-Jun-19																				
A1280	Painting	30	18-Feb-19 A	03-Jun-19																				
A1170	Acoustical Ceiling Installation	30	21-Feb-19 A	28-May-19 A																				
A1210	Elevators	30	25-Feb-19 A	03-Jun-19																				
A1440	Elevator Available for Hoisting Materials	0		15-Mar-19 A																				
A1190	Lab Casework	51	02-Apr-19 A	01-Jul-19																				
A5220	OSP Cable to/from Existing Building (TSI)	10	22-Apr-19 A	03-Jun-19																				
A1200	Mechanicac Start-up	19	20-May-19 A	13-Jun-19																				
A1320	Final Clean	10	28-Jun-19*	12-Jul-19																				
A2120	Steam Tie-ins	4	01-Jul-19*	05-Jul-19																				
A5650	OSP Completion - Prior to Demo of Existing Towers (TSI)	20	08-Jul-19	02-Aug-19																				
A1410	Final Inspections	1	12-Jul-19	12-Jul-19																				
A1290	Substantial Completion	0		15-Jul-19*																				
A1270	Furniture and Equipment Install	15	16-Jul-19	05-Aug-19																				
A1310	Commissioning	15	16-Jul-19	05-Aug-19																				
A2130	CW Tie-ins	1	23-Dec-19*	23-Dec-19																				
Building Exterior		229	01-Oct-18 A	16-Aug-19																				
East		224	01-Oct-18 A	09-Aug-19																				
A3050	Metal Stud Framing	8	01-Oct-18 A	10-Oct-18 A																				
A3060	Sheathing	6	09-Oct-18 A	16-Oct-18 A																				

Actual Work

Remaining Work

Critical Remaining Work

◆

◆

Milestone

TASK filter: All Activities

Run Date: 10-Jun-19 @ 16:10

Data Date: 03-Jun-19

Page 2 of 13

Date

07-Jun-19

Revision

May 2019 Schedule Update

Checked

Approved

Client - Project Name



Activity ID	Activity Name	Orig Dur	Start	Finish	June 2019					July 2019					August 2019					September 2019				
					26	02	09	16	23	30	07	14	21	28	04	11	18	25	01	08	15	22	29	
South	A3070	Air & Vapor Barrier	6	22-Oct-18 A	03-Nov-18 A																			
	A3360	Roof Blocking	2	22-Oct-18 A	23-Oct-18 A																			
	A3040	Masonry - East Stair	15	05-Nov-18 A	30-Nov-18 A																			
	A2780	Punchouts - Lvl 2 & 3	4	14-Nov-18 A	26-Nov-18 A																			
	A2770	Storefront - Lvl 1 - Punchouts and Entrance	3	20-Nov-18 A	23-Nov-18 A																			
	A6080	Install Temp Protection at Window Frames	2	11-Dec-18 A	12-Dec-18 A																			
	A2790	Storefront - Lvl 4 CL D to CLB	4	13-Dec-18 A	14-Jan-19 A																			
	A2810	Curtainwall	5	21-Dec-18 A	28-Dec-18 A																			
	A3410	Metal Panels Lead Time	50	07-Jan-19 A	05-Apr-19 A																			
	A3240	Metal Panels - Insulation and Framing	11	10-Jan-19 A	11-Feb-19 A																			
	A6130	Storefront - Lvl 4 Ribbon CL G to E	18	15-Jan-19 A	06-Feb-19 A																			
	A6170	Storefront - Sealant	5	21-Jan-19 A	28-Jan-19 A																			
	A3810	Standard Glass Available for Install	0	29-Jan-19 A																				
	A6150	Glass install	5	29-Jan-19 A	04-Feb-19 A																			
	A6160	Storefront - Pressure Plate	7	11-Feb-19 A	18-Feb-19 A																			
	A2800	Sun Shades - Lvl 4	2	04-Mar-19 A	11-Mar-19 A																			
	A3280	Metal Wall Panels Install	20	08-Apr-19 A	07-Jun-19																			
	A3340	Start Site Work	0	01-May-19 A																				
	A6250	Rough grading	2	01-May-19 A	21-May-19 A																			
	A3350	Bioretention Stormwater Piping	4	03-May-19 A	08-May-19 A																			
	A6260	Concrete Stairs and Frost Blocks	4	09-May-19 A	14-May-19 A																			
	A6270	Concrete Curb and Pavement	4	15-May-19 A	20-May-19 A																			
	A6720	Yard Hydrants	3	28-May-19 A	06-Jun-19																			
	A6280	Landscaping - Bioretention	3	05-Jun-19	07-Jun-19																			
	A6710	Site Lighting	3	05-Jun-19	07-Jun-19																			
A6700	Landscaping	3	07-Aug-19	09-Aug-19																				
South		195	08-Oct-18 A	11-Jul-19																				
A3080	Metal Stud Framing	10	08-Oct-18 A	19-Oct-18 A																				
A3090	Sheathing	6	15-Oct-18 A	13-Nov-18 A																				
A3100	Air & Vapor Barrier	7	05-Nov-18 A	20-Nov-18 A																				
A3520	Roof Blocking	3	07-Nov-18 A	09-Nov-18 A																				
A2820	Storefront - Lvl 1 - S/F & Punchouts	8	21-Nov-18 A	12-Dec-18 A																				
A3550	Masonry - CL-10	10	30-Nov-18 A	18-Dec-18 A																				
A2830	Storefront - Lvl 2 Ribbon to CL9	8	03-Dec-18 A	18-Dec-18 A																				
A2840	Storefront - Lvl 3 Ribbon to CL9	7	06-Dec-18 A	18-Dec-18 A																				
A2850	Storefront - Lvl 4 Ribbon to CL9	7	17-Dec-18 A	26-Dec-18 A																				
A3230	Metal Panels - Insulation and Framing	25	01-Feb-19 A	07-Mar-19 A																				
A6140	Glass Install	19	05-Feb-19 A	28-Feb-19 A																				
A6180	Storefront - Pressure Plate	26	11-Feb-19 A	15-Mar-19 A																				
A6190	Storefront - Sealant	10	04-Mar-19 A	15-Mar-19 A																				
A2860	Sunshades - Lvl 2	4	06-Mar-19 A	12-Mar-19 A																				
A2870	Sunshades - Lvl 3	4	12-Mar-19 A	13-Mar-19 A																				
A2880	Sunshades - Lvl 4	4	18-Mar-19 A	21-Mar-19 A																				
A2890	Curtainwall Frame and Steel	20	25-Mar-19 A	22-Apr-19 A																				
A6520	Curtainwall Glass	5	30-Apr-19 A	06-May-19 A																				
A3270	Metal Panels Install	33	29-May-19 A	11-Jul-19*																				
West		211	18-Oct-18 A	16-Aug-19																				
A3110	Metal Stud Framing	10	18-Oct-18 A	13-Nov-18 A																				
A3530	Roof Blocking	4	07-Nov-18 A	09-Nov-18 A																				

Actual Work

Remaining Work

Critical Remaining Work

Milestone

TASK filter: All Activities

Run Date: 10-Jun-19 @ 16:10

Data Date: 03-Jun-19

Page 3 of 13

Date	Revision	Checked	Approved
07-Jun-19	May 2019 Schedule Update		

Client - Project Name



Activity ID	Activity Name	Orig Dur	Start	Finish	June 2019					July 2019					August 2019					September 2019				
					26	02	09	16	23	30	07	14	21	28	04	11	18	25	01	08	15	22	9	
North	A3120	Sheathing	7	07-Nov-18 A	16-Nov-18 A																			
	A3130	Air & Vapor Barrier	6	28-Nov-18 A	12-Dec-18 A																			
	A3400	Masonry West elevation	7	26-Dec-18 A	04-Jan-19 A																			
	A2910	Storefront - Lvl 2 - Ribbon	4	31-Dec-18 A	07-Jan-19 A																			
	A2920	Storefront - Lvl 3 Ribbon	4	07-Jan-19 A	10-Jan-19 A																			
	A2930	Storefront - Lvl 4 Ribbon	5	09-Jan-19 A	15-Jan-19 A																			
	A6530	Caulk Frames	3	11-Feb-19 A	19-Feb-19 A																			
	A3250	Metal Panels - Insulation and Framing	10	11-Mar-19 A	04-Apr-19 A																			
	A3330	Glass Install	13	20-Mar-19 A	01-Apr-19 A																			
	A6200	Storefront - Pressure Plate	8	02-Apr-19 A	11-Apr-19 A																			
	A3290	Metal Panels Install	20	22-Apr-19 A	07-Jun-19																			
	A2900	Punchouts & Entrance - Lvl 1	2	29-Apr-19 A	30-Apr-19 A																			
	A6210	Storefront - Brackets and Covers	6	29-Apr-19 A	06-May-19 A																			
	A6500	Relocate FDC	2	03-May-19 A	06-May-19 A																			
	A3320	Vertical Sunshades	8	20-May-19 A	05-Jun-19																			
	A6360	Rough Grading	4	20-May-19 A	23-May-19 A																			
	A2940	Sunshade - Lvl 4	3	28-May-19 A	04-Jun-19 A																			
	A6410	Concrete Foundation for Weathered Venus	3	28-May-19 A	30-May-19 A																			
	A6420	Electrical Underground Rough-in	8	28-May-19 A	10-Jun-19																			
	A6450	Trench Drains	3	28-May-19 A	30-May-19 A																			
	A6470	Concrete Foundation for Sign	3	31-May-19 A	06-Jun-19																			
	A6380	Concrete Base for Pavers	3	03-Jun-19	05-Jun-19																			
	A6390	Weep Holes at Concrete Base for Pavers	2	06-Jun-19	07-Jun-19																			
	A6460	Concrete Pavement and Integral Curbs	4	11-Jun-19	14-Jun-19																			
	A3830	Soffit Panels Install	11	11-Jun-19	25-Jun-19																			
A6490	Electrical - Site Lighting	5	17-Jun-19	21-Jun-19																				
A6400	Landscaping - Pavers	17	19-Jun-19	12-Jul-19*																				
A6510	Signage Install	3	03-Jul-19	08-Jul-19																				
A6730	Bollards	3	03-Jul-19	08-Jul-19																				
A6430	Site Furnishings	5	05-Jul-19	11-Jul-19																				
A6480	Electrical - Vehicle Charging Stations	3	09-Jul-19	11-Jul-19																				
A6440	Landscaping	5	12-Aug-19*	16-Aug-19																				
North		192	01-Nov-18 A	15-Aug-19																				
A3140	Metal Stud Framing	10	01-Nov-18 A	28-Nov-18 A																				
A3540	Roof Blocking	8	07-Nov-18 A	14-Nov-18 A																				
A3150	Sheathing	5	16-Nov-18 A	30-Nov-18 A																				
A3160	Air & Vapor Barrier	6	29-Nov-18 A	21-Dec-18 A																				
A3560	Masonry - CL-10	10	30-Nov-18 A	18-Dec-18 A																				
A2950	Storefront - Lvl 2 & 3-CL 10-11	4	11-Jan-19 A	16-Jan-19 A																				
A3010	Storefront - Lvl 4 Ribbon NW corner to E Stair	18	15-Jan-19 A	07-Feb-19 A																				
A2280	LED Screen City Approval	1	16-Jan-19 A	16-Jan-19 A																				
A2960	Storefront - Lvl 2 Ribbon-CL 5-9	9	22-Jan-19 A	18-Feb-19 A																				
A3000	Storefront - Lvl 3 Ribbon CL 5-9	9	22-Jan-19 A	18-Feb-19 A																				
A2980	Punchouts - Lvl 2	4	25-Feb-19 A	28-Feb-19 A																				
A2990	Punchouts - Lvl 3	4	26-Feb-19 A	04-Mar-19 A																				
A3220	Metal Panels - Insulaton and Framing	20	11-Mar-19 A	11-Apr-19 A																				
A1830	Glass Install	12	20-Mar-19 A	12-Apr-19 A																				
A6220	Storefront - Pressure Plate	16	12-Apr-19 A	03-Jun-19																				
A1450	Building Envelope Complete	0		22-Apr-19 A																				

Actual Work

Remaining Work

Critical Remaining Work

Milestone

TASK filter: All Activities

Run Date: 10-Jun-19 @ 16:10

Data Date: 03-Jun-19

Page 4 of 13

Date	Revision	Checked	Approved
07-Jun-19	May 2019 Schedule Update		



Client - Project Name



Activity ID	Activity Name	Orig Dur	Start	Finish	June 2019					July 2019					August 2019					September 2019			
					26	02	09	16	23	30	07	14	21	28	04	11	18	25	01	08	15	22	9
A3030	Curtainwall Frame and Steel	18	23-Apr-19 A	03-May-19 A																			
A3020	Sunshades - Lvl 4	15	13-May-19 A	14-Jun-19																			
A3260	Metal Panels Install	40	20-May-19 A	12-Jul-19*																			
A4080	Curtainwall Glass	5	20-May-19 A	24-May-19 A																			
A3820	Soffit Panels - Insulation and Framing	6	03-Jun-19	10-Jun-19																			
A6290	Demo Sidewalk and Curb	2	26-Jun-19*	27-Jun-19																			
A6350	Remove Temporary Construction Fence	2	26-Jun-19	27-Jun-19																			
A6330	Rough Grading	4	28-Jun-19	03-Jul-19																			
A6300	Concrete Sidewalk & Integral Curb	3	05-Jul-19	09-Jul-19																			
A6320	Yard Hydrants	3	05-Jul-19	09-Jul-19																			
A6340	Landscaping	4	12-Aug-19	15-Aug-19																			
Level 1		254	16-Jul-18 A	15-Jul-19																			
A2340	Plumbing Underslab Layout - East side - Columns 1-5	2	16-Jul-18 A	17-Jul-18 A																			
A2360	Sanitary Piping Under Slab Install and Testing - Columns 1-5	5	18-Jul-18 A	25-Jul-18 A																			
A2350	Plumbing Excavation - Columns 1-5	5	18-Jul-18 A	24-Jul-18 A																			
A2390	Install Storm Piping and Testing - Under Slab - Columns 1-8	3	25-Jul-18 A	01-Aug-18 A																			
A2380	Sanitary Piping Under Slab Install and Testing - Columns 6-8	7	25-Jul-18 A	31-Jul-18 A																			
A2480	Install Storm Piping and Testing - Under Slab - Columns 8-11	7	30-Jul-18 A	10-Aug-18 A																			
A2400	Electric - Slab Rough - Column 1-6	7	30-Jul-18 A	09-Aug-18 A																			
A2370	Layout and Excavation Sanitary Underground - Columns 8-11	5	03-Aug-18 A	09-Aug-18 A																			
A2440	Underslab Mech Piping and Sleeves - Dental Clinic	25	10-Aug-18 A	14-Sep-18 A																			
A2490	Layout/Excavation and Piping for Dental Equipment	7	10-Sep-18 A	17-Sep-18 A																			
A2510	Prep and Pour Slab on Grade - N. of CL D.4	5	10-Sep-18 A	14-Sep-18 A																			
A2410	Electric - Slab Rough - Dental Clinic	5	17-Sep-18 A	24-Sep-18 A																			
A2500	Sheet Metal Fabrication - Level 1	10	19-Sep-18 A	09-Oct-18 A																			
A1080	Prep and Pour Slab on Grade - S. of CL D.4	7	24-Sep-18 A	02-Oct-18 A																			
A3690	Hang FCUs - Start at NW corner clockwise	9	08-Oct-18 A	18-Oct-18 A																			
A3860	Layout Walls & Install Track at Fireproofing	4	08-Oct-18 A	11-Oct-18 A																			
A3680	Fireproofing - Level 2 framing	3	10-Oct-18 A	12-Oct-18 A																			
A3700	Ductwork - Downstream of FCUs	35	10-Oct-18 A	29-Nov-18 A																			
A3710	Ductwork - Exhaust & Fresh Air - from shaft	35	15-Oct-18 A	13-Nov-18 A																			
A3380	Fire Sprinklers - Order Fire Pump	0	15-Oct-18 A																				
A2140	Plumbing Ceiling Rough-in for Sanitary, Vent and Water - CL 1-11	11	22-Oct-18 A	19-Dec-18 A																			
A2150	Plumbing Ceiling Rough-in for Storm - CL 1-5	11	22-Oct-18 A	13-Nov-18 A																			
A2420	Fire Sprinklers - Ceiling Rough-in	10	31-Oct-18 A	12-Dec-18 A																			
A2170	Electrical - Ceiling Rough - Column 1-6	10	01-Nov-18 A	19-Nov-18 A																			
A1470	Partition Framing	18	07-Nov-18 A	06-Dec-18 A																			
A3460	Set Medical Gas Equipment in M105	1	21-Nov-18 A	21-Nov-18 A																			
A2180	Electric - Ceiling Rough - CL 6-11	11	26-Nov-18 A	10-Dec-18 A																			
A2730	Mechanical - Natural Gas Piping	12	26-Nov-18 A	18-Dec-18 A																			
A2320	Install Fire Sprinkler Standpipes at Stairwells	10	28-Nov-18 A	17-Dec-18 A																			
A2160	Insulation - HVAC	20	03-Dec-18 A	07-Jan-19 A																			
A3780	Set Door Frames	4	03-Dec-18 A	18-Dec-18 A																			
A3890	Electrical Wall Rough - CL1-6	15	10-Dec-18 A	07-Jan-19 A																			
A3850	Install Temporary Heat	0	17-Dec-18 A																				
A2310	Fire Sprinklers - Fire Pump Room Install	15	19-Dec-18 A	16-Jan-19 A																			
A3900	Electrical Wall Rough - CL6-11	15	21-Dec-18 A	10-Jan-19 A																			
A3480	Hang Drywall	26	26-Dec-18 A	22-Feb-19 A																			
A4000	Start Hanging Drywall	0	26-Dec-18 A																				

Actual Work

Remaining Work

Critical Remaining Work

Milestone

TASK filter: All Activities

Run Date: 10-Jun-19 @ 16:10

Data Date: 03-Jun-19

Page 5 of 13

Date

07-Jun-19

Revision

May 2019 Schedule Update

Checked

Approved

Client - Project Name



Activity ID	Activity Name	Orig Dur	Start	Finish		June 2019					July 2019					August 2019					September 2019				
					26	02	09	16	23	30	07	14	21	28	04	11	18	25	01	08	15	22	9		
<div></div>	A2430	Plumbing - Wall Rough	20	03-Jan-19 A	21-Jan-19 A																				
	A4010	Mechanical - VRF Piping	15	07-Jan-19 A	11-Mar-19 A																				
	A3990	Wall Cover Inspections Complete	0		21-Jan-19 A																				
	A2190	Batt Insulation at Partitions	5	28-Jan-19 A	20-Feb-19 A																				
	A4090	Overhead Plumbing in Dental area	13	11-Feb-19 A	20-Feb-19 A																				
	A4340	Start Taping	0	25-Feb-19 A																					
	A4430	Tape Drywall	30	25-Feb-19 A	05-Apr-19 A																				
	A3740	Hang outer Drywall	10	25-Feb-19 A	29-Mar-19 A																				
	A6310	Plumbing rough-ins completion 1st floor restroom and insulation	3	25-Feb-19 A	27-Feb-19 A																				
	A4120	1st floor shower rough-ins	5	14-Mar-19 A	20-Mar-19 A																				
	A4490	Painting - Prime & 1st Coat	10	26-Mar-19 A	09-Apr-19 A																				
	A4520	Voice & Data cable	30	26-Mar-19 A	26-Apr-19 A																				
	A3450	Mechanical - Medical Gas Piping at Mech. Room M105	10	28-Mar-19 A	11-Apr-19 A																				
	A4350	Start Priming and First Coat Walls	0	29-Mar-19 A																					
	A4470	Lighting Wiring CL 1-6	15	29-Mar-19 A	18-Apr-19 A																				
	A4480	Sound Caulk	3	29-Mar-19 A	02-Apr-19 A																				
	A5850	Fire Alarm - Pull Wire	10	29-Mar-19 A	11-Apr-19 A																				
	A4380	Start Flooring	0	08-Apr-19 A																					
	A5420	Flooring - Ceramic Tile Restrooms	20	08-Apr-19 A	03-May-19 A																				
	A5930	Mechanical Controls - Wiring	10	08-Apr-19 A	19-Apr-19 A																				
	A2580	MDF Room Equipment Install	3	10-Apr-19 A	12-Apr-19 A																				
	A6800	Electrical Room Complete	0		11-Apr-19 A																				
	A6780	Electrical for Lab Equip. M105	12	12-Apr-19 A	28-May-19 A	<div></div> Electrical for Lab Equip. M105																			
	A4360	Start Acoustical Ceiling Grid	0	15-Apr-19 A																					
	A4500	Lighting Wiring CL 6-11	15	15-Apr-19 A	03-May-19 A																				
	A4530	Ceiling Grid install	17	15-Apr-19 A	14-May-19 A	<div></div>																			
	A4370	Start MEPFP at Acoustical Ceilings	0	22-Apr-19 A																					
	A4400	Start Doors and Hardware	0	29-Apr-19 A																					
	A4560	Install Air Devices	10	29-Apr-19 A	10-May-19 A																				
	A4570	Voice & Data Terminate & Test	15	29-Apr-19 A	17-May-19 A	<div></div> Terminate & Test																			
	A4580	Light Fixture install CL1-6	10	29-Apr-19 A	10-May-19 A	<div></div> 6																			
	A6750	Polished Concrete - 120 & 132H	5	29-Apr-19 A	03-May-19 A																				
	A4510	Wall Protection	15	01-May-19 A	17-May-19 A	<div></div> n																			
	A4600	Flooring - BBT Tile Classrooms	3	06-May-19 A	03-Jun-19	<div></div> Flooring - BBT Tile Classrooms																			
	A4440	Interior Storefront Framing	5	09-May-19 A	20-May-19 A	<div></div> Storefront Framing																			
	A4670	Doors & Hardware	8	09-May-19 A	20-May-19 A	<div></div> Hardware																			
	A5320	Start Millwork & Doors	0	09-May-19 A																					
	A4640	Toilet Partitions & Accessories	8	13-May-19 A	22-May-19 A	<div></div> Partitions & Accessories																			
	A4660	Light Fixture install CL 6-11	10	13-May-19 A	24-May-19 A	<div></div> ight Fixture install CL 6-11																			
	A4390	Lab Casework Delivery	0	15-May-19 A		<div></div> Delivery																			
A4630	Lab Casework	20	15-May-19 A	12-Jun-19	<div></div> Lab Casework																				
A5860	Fire Alarm - Devices	5	15-May-19 A	29-May-19 A	<div></div> Fire Alarm - Devices																				
A5440	Plumbing - Install Restroom Fixtures	5	16-May-19 A	05-Jun-19	<div></div> Plumbing - Install Restroom Fixtures																				
A5730	Ceiling Cover Inspections Complete	0		21-May-19 A	<div></div> Cover Inspections Complete																				
A4540	Ceiling Tile Install	9	22-May-19 A	05-Jun-19 A	<div></div> Ceiling Tile Install																				
A5530	Acoustical Wall Treatment (TWC Duration Needed)	9	24-May-19 A	05-Jun-19	<div></div> Acoustical Wall Treatment (TWC Duration Needed)																				
A5450	Millwork Install (Duration Needed)	5	28-May-19 A	03-Jun-19	<div></div> Millwork Install (Duration Needed)																				
A6790	Startup lab equipment - Date TBD	1	03-Jun-19	03-Jun-19	<div></div> Startup lab equipment - Date TBD																				
A4620	Flooring - LVT Corridor	12	04-Jun-19	19-Jun-19	<div></div> Flooring - LVT Corridor																				

Actual Work

Remaining Work

Critical Remaining Work

Milestone

TASK filter: All Activities

Run Date: 10-Jun-19 @ 16:10

Data Date: 03-Jun-19

Page 6 of 13

Date

07-Jun-19

Revision

May 2019 Schedule Update

Checked

Approved



Client - Project Name



Activity ID	Activity Name	Orig Dur	Start	Finish	June 2019					July 2019					August 2019				September 2019				9		
					26	02	09	16	23	30	07	14	21	28	04	11	18	25	01	08	15	22			
Level 1	A5660	Plumbing - Fixture Install at Casework & Millwork	20	04-Jun-19	01-Jul-19		<div></div> Plumbing - Fixture Install at Casework & Millwork																		
	A4450	Interior Storefront Glass	5	13-Jun-19	19-Jun-19		<div></div> Interior Storefront Glass																		
	A5410	Painting - Final Coat	15	13-Jun-19	03-Jul-19		<div></div> Painting - Final Coat																		
	A4590	Flooring - Corridor Ceramic Tiles Floor	5	17-Jun-19	21-Jun-19		<div></div> Flooring - Corridor Ceramic Tiles Floor																		
	A5330	Dental Chairs Install - OFOI	15	17-Jun-19*	08-Jul-19		<div></div> Dental Chairs Install - OFOI																		
	A7010	Interior Metal Panels	5	18-Jun-19*	24-Jun-19		<div></div> Interior Metal Panels																		
	A4460	Install Misc. Glass	3	20-Jun-19	24-Jun-19		<div></div> Install Misc. Glass																		
	A4610	Flooring - Carpet & Tile	3	24-Jun-19*	26-Jun-19		<div></div> Flooring - Carpet & Tile																		
	A4550	Decoustics	11	27-Jun-19	12-Jul-19*		<div></div> Decoustics																		
	A5690	Final Clean	10	28-Jun-19*	12-Jul-19		<div></div> Final Clean																		
	A6010	Pre-Punch List	10	28-Jun-19	12-Jul-19		<div></div> Pre-Punch List																		
	A4420	Marker & Tack Boards (TWC Duration Needed)	3	05-Jul-19	09-Jul-19		<div></div> Marker & Tack Boards (TWC Duration Needed)																		
	A5570	Projection Screens (TWC Duration Needed)	1	05-Jul-19	05-Jul-19		<div></div> Projection Screens (TWC Duration Needed)																		
	A5980	Roller Shades Install	3	05-Jul-19	09-Jul-19		<div></div> Roller Shades Install																		
	A6020	Final Inspections Complete	0		12-Jul-19*		<div></div> Final Inspections Complete																		
	A5770	Substantial Completion	1	15-Jul-19	15-Jul-19*		<div></div> Substantial Completion																		
	A6230	Furniture Delivery - OFOI	0	15-Jul-19			<div></div> Furniture Delivery - OFOI																		
	Level 2			240	03-Aug-18 A	15-Jul-19																			
	A1930	Mechanical Sleeves Layout and Install	5	03-Aug-18 A	09-Aug-18 A																				
	A2450	Plumbing Set Sleeves and Inbeds - Level 2	7	03-Aug-18 A	13-Aug-18 A																				
A2460	Electric Sleeves - Level 2	5	03-Aug-18 A	13-Aug-18 A																					
A2520	Sheet Metal Fabrication - Level 2	10	06-Aug-18 A	24-Aug-18 A																					
A1460	Prep and Pour Level 2	4	21-Aug-18 A	27-Aug-18 A																					
A2530	Ductwork - Rough-in Above Ceiling	35	29-Aug-18 A	16-Oct-18 A																					
A1990	Layout Walls & Install Track at Fireproofing	4	04-Sep-18 A	07-Sep-18 A																					
A3570	Hang FCUs - Start at NW corner clockwise	9	04-Sep-18 A	14-Sep-18 A																					
A2540	Electrical - Ceiling Rough - CL 1-6	13	06-Sep-18 A	24-Sep-18 A																					
A3310	Mechanical Piping Above Ceiling Rough-in	20	06-Sep-18 A	26-Oct-18 A																					
A2760	Ductwork - Downstream of FCUs	33	06-Sep-18 A	15-Oct-18 A																					
A2550	Above Ceiling Rough-in - Sanitary, Vent and Water - CL 1-5	10	10-Sep-18 A	21-Sep-18 A																					
A2560	Above Ceiling Rough-in - Storm	11	10-Sep-18 A	24-Sep-18 A																					
A1980	Fireproofing - Level 3 framing	3	10-Sep-18 A	12-Sep-18 A																					
A3620	Electrical - Home Run Racks - CL 1-6	15	10-Sep-18 A	28-Sep-18 A																					
A3190	Fire Sprinklers - Ceiling Rough-in	14	12-Sep-18 A	01-Oct-18 A																					
A3420	Partition Framing	25	12-Sep-18 A	16-Oct-18 A																					
A3370	Ductwork - Exhaust & Fresh Air - from shaft	33	13-Sep-18 A	29-Oct-18 A																					
A2200	Above Ceiling Rough-in for Sanitary & Water - CL 5-11	10	24-Sep-18 A	05-Oct-18 A																					
A2230	Electrical - Ceiling Rough - CL 6-11	13	24-Sep-18 A	03-Oct-18 A																					
A3660	Electrical - Home Run Racks - CL 6-11	8	01-Oct-18 A	22-Oct-18 A																					
A3910	Electrical Wall Rough - CL1-6	15	05-Oct-18 A	26-Oct-18 A																					
A3670	Fire Sprinklers - Standpipes at Stairwell	10	10-Oct-18 A	19-Oct-18 A																					
A3720	Plumbing - Wall Rough and Insulation	15	12-Oct-18 A	29-Nov-18 A																					
A2210	Insulation - HVAC	20	15-Oct-18 A	13-Nov-18 A																					
A3770	Set Door Frames	5	17-Oct-18 A	23-Oct-18 A																					
A3930	Electrical Wall Rough - CL6-11	15	29-Oct-18 A	19-Nov-18 A																					
A4020	Mechanical - VRF Piping	15	29-Oct-18 A	19-Nov-18 A																					
A4030	Mechanical - Med Gas Wall Rough-in	15	29-Oct-18 A	05-Dec-18 A																					
A3960	Wall Cover Inspections Complete	0	03-Dec-18 A																						
A3490	Hang Drywall	30	04-Dec-18 A	08-Feb-19 A																					

Actual Work

Remaining Work

Critical Remaining Work

◆

◆

Milestone

TASK filter: All Activities

Run Date: 10-Jun-19 @ 16:10

Data Date: 03-Jun-19

Page 7 of 13

Date	Revision	Checked	Approved
07-Jun-19	May 2019 Schedule Update		

Client - Project Name



Activity ID	Activity Name	Orig Dur	Start	Finish		June 2019					July 2019					August 2019					September 2019				
					26	02	09	16	23	30	07	14	21	28	04	11	18	25	01	08	15	22	9		
<div></div>	A3950	Start Hanging Drywall	0	04-Dec-18 A																					
	A4690	Batt Insulation	6	10-Dec-18 A	17-Dec-18 A																				
	A6090	Ceiling condensate Pipe	0		17-Dec-18 A																				
	A4680	Edge of Slab Fire Safing	4	18-Dec-18 A	21-Dec-18 A																				
	A4700	Tape Drywall	28	26-Dec-18 A	11-Feb-19 A																				
	A4160	Start Taping	0	07-Jan-19 A																					
	A4720	Sound caulk	10	07-Jan-19 A	05-Feb-19 A																				
	A4730	Painting - Prime & 1st Coat	10	04-Feb-19 A	18-Feb-19 A																				
	A4170	Start Priming and First Coat Walls	0	05-Feb-19 A																					
	A4710	Lighting Wiring CL 1-6	15	05-Feb-19 A	18-Feb-19 A																				
	A4200	Start Flooring	0	11-Feb-19 A																					
	A4800	Voice/Data Cable	30	11-Feb-19 A	22-Mar-19 A																				
	A4810	Flooring - Ceramic Tile Restrooms	20	11-Feb-19 A	12-Mar-19 A																				
	A4740	Lighting Wirng CL 6-11	15	18-Feb-19 A	11-Mar-19 A																				
	A6540	Hang outer Drywall West	8	20-Feb-19 A	04-Mar-19 A																				
	A4180	Start Acoustical Ceiling Grid	0	21-Feb-19 A																					
	A4820	Ceiling Grid	27	25-Feb-19 A	29-Mar-19 A																				
	A5870	Fire Alarm - Pull Wire	10	25-Feb-19 A	11-Mar-19 A																				
	A6550	Tape outer Drywall West	8	27-Feb-19 A	12-Mar-19 A																				
	A4190	Start MEPFP at Acoustical Ceilings	0	28-Feb-19 A																					
	A5940	Mechanical Controls - Wiring	10	11-Mar-19 A	29-Mar-19 A																				
	A5820	IDF Room Equipment Install	3	15-Mar-19 A	02-Apr-19 A																				
	A4890	Install Air devices	15	18-Mar-19 A	11-Apr-19 A																				
	A4870	Light Fixtures Install CL 1-6	10	19-Mar-19 A	29-Mar-19 A																				
	A2590	VIVA Rail Attachment Plates Install	5	25-Mar-19 A	29-Mar-19 A																				
	A6740	Polished Concrete - 222 & 224	5	25-Mar-19 A	29-Mar-19 A																				
	A5390	Flooring - LVT	10	26-Mar-19 A	05-Apr-19 A																				
	A4840	Voice/Data Terminate and Test	30	29-Mar-19 A	09-May-19 A	Test																			
	A4900	Light Fixtures Install CL 6-11	5	29-Mar-19 A	04-Apr-19 A																				
	A5460	Plumbing - Install Restroom Fixtures	5	29-Mar-19 A	04-Apr-19 A																				
	A4220	Start Lab Casework and Millwork	0	01-Apr-19 A																					
	A6810	Electrical Room Complete	0		01-Apr-19 A																				
	A4210	Start Doors and Hardware	0	02-Apr-19 A																					
	A4920	Lab Casework	18	02-Apr-19 A	24-Apr-19 A																				
	A5470	Millwork Install (Duration Needed)	5	02-Apr-19 A	08-Apr-19 A																				
	A5880	Fire Alarm - Devices	5	03-Apr-19 A	09-Apr-19 A																				
	A4880	Toilet Partitions & Accessories	8	05-Apr-19 A	01-May-19 A																				
	A4860	Ceiling Tile	14	08-Apr-19 A	25-Apr-19 A																				
	A4910	Doors and hardware	15	08-Apr-19 A	26-Apr-19 A																				
	A6680	Field Measure Decoustics	1	08-Apr-19 A	08-Apr-19 A																				
	A4790	ICU Doors	7	09-Apr-19 A	30-Apr-19 A																				
	A4830	Locker install	5	09-Apr-19 A	23-Apr-19 A																				
	A5400	Painting - Final Coat	15	22-Apr-19 A	10-May-19 A																				
	A5670	Plumbing - Fixture Install at Casework & Millwork	15	22-Apr-19 A	06-May-19 A	Casework & Millwork																			
	A5990	Shade Pockets and Roller Shades Install	3	22-Apr-19 A	24-Apr-19 A																				
	A4760	Interior Storefront Framing	5	24-Apr-19 A	01-May-19 A																				
	A4750	Wall Protection	8	29-Apr-19 A	08-May-19 A																				
	A2030	VIVA Railing Install (Duration Needed)	5	29-Apr-19 A	03-May-19 A	ed)																			
A4780	Misc. Glass Install	5	13-May-19 A	17-May-19 A	Install																				

Actual Work

 Remaining Work

Critical Remaining Work

◆ Milestone

TASK filter: All Activities

Run Date: 10-Jun-19 @ 16:10Data Date: 03-Jun-19

Page 8 of 13

Client - Project Name



Activity ID	Activity Name	Orig Dur	Start	Finish	June 2019					July 2019					August 2019					September 2019				
					26	02	09	16	23	30	07	14	21	28	04	11	18	25	01	08	15	22	29	
A5580	Projection Screens (TWC Duration Needed)	2	13-May-19 A	14-May-19 A	Projection Screens (TWC Duration Needed)																			
A6860	Flooring -Lobby Ceramic Tiles Floor	5	13-May-19 A	03-Jun-19	Flooring -Lobby Ceramic Tiles Floor																			
A4650	Sim Area AV	21	20-May-19 A	18-Jun-19	Sim Area AV																			
A4770	Interior Storefront Glass	5	20-May-19 A	24-May-19 A	Interior Storefront Glass																			
A5590	Marker & Tack Boards (TWC Duration Needed)	3	22-May-19 A	24-May-19 A	Marker & Tack Boards (TWC Duration Needed)																			
A5380	Flooring - CPT Flooring & Base	3	23-May-19 A	28-May-19 A	Flooring - CPT Flooring & Base																			
A2000	Test and Balance (Total for Building)	30	23-May-19 A	05-Jul-19	Test and Balance (Total for Building)																			
A5510	Operable Partition	4	03-Jun-19*	06-Jun-19	Operable Partition																			
A5250	baseboard	5	03-Jun-19	07-Jun-19	baseboard																			
A4850	Decoustics	14	10-Jun-19*	27-Jun-19	Decoustics																			
A5700	Final Clean	10	18-Jun-19	01-Jul-19	Final Clean																			
A6030	Pre-Punch List	10	01-Jul-19*	15-Jul-19	Pre-Punch List																			
A6760	Furniture Delivery - OFOI	0	02-Jul-19		Furniture Delivery - OFOI																			
A6040	Final Inspections Complete	0		12-Jul-19*	Final Inspections Complete																			
A5760	Substantial Completion	1	15-Jul-19	15-Jul-19*	Substantial Completion																			
Level 3		224	01-Aug-18 A	19-Jul-19																				
A2470	Plumbing Layout, Set Sleeves, and Embeds - Level 3	6	01-Aug-18 A	10-Aug-18 A																				
A1940	Mechanical Sleeves Layout and Install	5	06-Aug-18 A	10-Aug-18 A																				
A2570	Electric Sleeves - Level 3	5	06-Aug-18 A	10-Aug-18 A																				
A1380	Prep and Pour Level 3	3	13-Aug-18 A	16-Aug-18 A																				
A2250	Ductwork Fabrication - Level 3	10	06-Sep-18 A	12-Sep-18 A																				
A3870	Layout Walls & Install Track at Fireproofing	4	10-Sep-18 A	13-Sep-18 A																				
A3580	Fireproofing - Level 4 framing	3	13-Sep-18 A	17-Sep-18 A																				
A3590	Hang FCUs - Start at NW corner clockwise	10	13-Sep-18 A	28-Sep-18 A																				
A3610	Ductwork - Exhaust & Fresh Air - from shaft	33	18-Sep-18 A	13-Nov-18 A																				
A3600	Ductwork - Downstream of FCUs	30	19-Sep-18 A	02-Nov-18 A																				
A2260	Plumbing Ceiling Rough-in for Sanitary, Vent & Water - CL 1-5	7	25-Sep-18 A	17-Oct-18 A																				
A2290	Plumbing Ceiling Rough-in for Storm - Enter Dock	15	25-Sep-18 A	22-Oct-18 A																				
A2300	Electrical - Ceiling Rough - CL 1-6	12	25-Sep-18 A	10-Oct-18 A																				
A2610	Mechanical - Install Hangers/Supports for FCU Piping	20	25-Sep-18 A	29-Oct-18 A																				
A3630	Electrical - Home Run Racks - CL 1-6	12	25-Sep-18 A	10-Oct-18 A																				
A3200	Fire Sprinklers - Ceiling Rough-in	10	01-Oct-18 A	19-Oct-18 A																				
A3430	Partition Framing	24	05-Oct-18 A	01-Nov-18 A																				
A2270	Plumbing Ceiling Rough-in for Sanitary & Water - CL 5-11	7	11-Oct-18 A	26-Oct-18 A																				
A2620	Electrical - Home Run Racks - CL 1-6	13	11-Oct-18 A	30-Oct-18 A																				
A4040	Mechanical - VRF Piping	32	23-Oct-18 A	21-Jan-19 A																				
A4050	Mechanical - Med Gas Piping	32	23-Oct-18 A	11-Jan-19 A																				
A3730	Plumbing - Wall Rough	15	24-Oct-18 A	17-Dec-18 A																				
A2630	Insulation - HVAC	15	13-Nov-18 A	03-Dec-18 A																				
A3760	Set Door Frames	4	13-Nov-18 A	28-Nov-18 A																				
A3920	Electrical Wall Rough - CL1-6	15	19-Nov-18 A	27-Nov-18 A																				
A3940	Electrical Wall Rough - CL6-11	15	26-Nov-18 A	07-Dec-18 A																				
A4150	Mechanical - Wall Rough	9	27-Nov-18 A	21-Dec-18 A																				
A4950	Batt insulation	6	05-Dec-18 A	12-Feb-19 A																				
A3500	Hang Drywall	28	18-Dec-18 A	11-Feb-19 A																				
A3980	Start Hanging Drywall	0	18-Dec-18 A																					
A6100	Ceiling condensate Pipe	8	18-Dec-18 A	25-Jan-19 A																				
A3970	Wall Cover Inspections Complete	0	24-Dec-18 A																					
A4230	Start Taping	0	14-Jan-19 A																					

Actual Work

Remaining Work

Critical Remaining Work

◆

◆ Milestone

TASK filter: All Activities

Run Date: 10-Jun-19 @ 16:10

Data Date: 03-Jun-19

Page 9 of 13

Date

07-Jun-19

Revision

May 2019 Schedule Update

Checked

Approved

Client - Project Name



Activity ID	Activity Name	Orig Dur	Start	Finish		June 2019					July 2019					August 2019					September 2019				
					26	02	09	16	23	30	07	14	21	28	04	11	18	25	01	08	15	22	9		
A4930	Taping Drywall	27	14-Jan-19 A	19-Feb-19 A																					
A6120	Overflow drain Test 1 thru 3 in east and south stairwell	5	21-Jan-19 A	25-Jan-19 A																					
A4240	Start Priming and First Coat Walls	0	07-Feb-19 A																						
A4940	Edge of Slab Fireproofing	4	11-Feb-19 A	20-Feb-19 A																					
A4980	Sound Caulk	10	11-Feb-19 A	06-Mar-19 A																					
A4990	Painting - Prime & 1st Coat	10	11-Feb-19 A	02-Apr-19 A																					
A4970	Lighting Wiring CL 1-6	15	12-Feb-19 A	25-Feb-19 A																					
A4270	Start Flooring	0	20-Feb-19 A																						
A5430	Flooring - Ceramic Tile Restrooms	20	20-Feb-19 A	01-Apr-19 A																					
A6560	Hang Outer Drywall	8	25-Feb-19 A	06-Mar-19 A																					
A5000	Lighting Wiring CL 6-11	15	26-Feb-19 A	18-Mar-19 A																					
A5950	Mechanical Controls - Wiring	10	26-Feb-19 A	11-Mar-19 A																					
A5060	Voice & Data Cable	30	27-Feb-19 A	09-Apr-19 A																					
A4250	Start Acoustical Ceiling Grid	0	04-Mar-19 A																						
A5890	Fire Alarm - Pull Wire	10	04-Mar-19 A	18-Mar-19 A																					
A6570	Tape Outer drywall	8	04-Mar-19 A	19-Mar-19 A																					
A4260	Start MEPFP at Acoustical Ceilings	0	11-Mar-19 A																						
A2600	Ductwork - Grille Install	13	18-Mar-19 A	08-May-19 A																					
A5070	Ceiling Grid	16	21-Mar-19 A	12-Apr-19 A																					
A5830	IDF Room Equipment Install	3	21-Mar-19 A	02-Apr-19 A																					
A5160	Light fixtures CL 1-6	10	29-Mar-19 A	11-Apr-19 A																					
A5190	Install Air Devices	15	29-Mar-19 A	18-Apr-19 A																					
A5790	Elevator Complete	0		29-Mar-19 A																					
A6820	Electrical Room Complete	0		03-Apr-19 A																					
A5110	Voice & Data Terminate and Test	15	10-Apr-19 A	08-May-19 A	d Test																				
A5180	Light fixtures CL 6 -11	10	12-Apr-19 A	26-Apr-19 A																					
A5150	Flooring - BBT Tile Classrooms	10	15-Apr-19 A	01-May-19 A																					
A2110	Polished Concrete Alternate Floor - 318 and 318B	5	19-Apr-19 A	25-Apr-19 A	3B																				
A5900	Fire Alarm - Devices	5	22-Apr-19 A	26-Apr-19 A																					
A6000	Shade Pockets and Roller Shades Install	3	25-Apr-19 A	29-Apr-19 A																					
A6830	Ceiling Cover Inspections Complete	0		26-Apr-19 A																					
A5600	Projection Screens (TWC Duration Needed)	2	29-Apr-19 A	30-Apr-19 A	ded)																				
A4280	Start Lab Casework and Millwork	0	29-Apr-19 A																						
A4410	Start Doors and Hardware	0	29-Apr-19 A																						
A5080	Ceiling Tile	15	29-Apr-19 A	17-May-19 A																					
A5020	Interior Storefront framing	10	02-May-19 A	15-May-19 A	nt framing																				
A5130	Flooring - LVT Corridors	10	02-May-19 A	21-May-19 A	g - LVT Corridors																				
A5200	Doors & Hardware	15	02-May-19 A	22-May-19 A	s & Hardware																				
A5210	Lab Casework	22	02-May-19 A	03-Jun-19	Lab Casework																				
A5490	Millwork Install (Duration Needed)	5	02-May-19 A	08-May-19 A	eeded)																				
A5610	Marker & Tack Boards	3	13-May-19 A	16-May-19 A	Boards																				
A5550	Acoustical Wall Treatment (TWC Duration Needed)	9	13-May-19 A	23-May-19 A	oustical Wall Treatment (TWC Duration Needed)																				
A4960	Lockers	5	16-May-19 A	22-May-19 A	ers																				
A5170	Toilet Partitions and Accessories	8	16-May-19 A	28-May-19 A	Toilet Partitions and Accessories																				
A5040	Lead Glass	2	20-May-19 A	22-May-19 A	Glass																				
A5480	Plumbing - Install Restroom Fixtures	5	20-May-19 A	24-May-19 A	umbing - Install Restroom Fixtures																				
A5500	Painting - Final Coat	15	20-May-19 A	07-Jun-19	Painting - Final Coat																				
A5680	Plumbing - Fixture Install at Casework & Millwork	20	20-May-19 A	14-Jun-19	Plumbing - Fixture Install at Casework & Millwork																				
A6850	Skytron Install	1	20-May-19 A	20-May-19 A	Install																				

Actual Work

Remaining Work

Critical Remaining Work

◆

◆

Milestone

TASK filter: All Activities

Run Date: 10-Jun-19 @ 16:10Data Date: 03-Jun-19

Page 10 of 13

Date

07-Jun-19

Revision

May 2019 Schedule Update

Checked

Approved

Client - Project Name



Activity ID	Activity Name	Orig Dur	Start	Finish	June 2019					July 2019					August 2019					September 2019				
					26	02	09	16	23	30	07	14	21	28	04	11	18	25	01	08	15	22	29	
A5100	Skytron Boom	4	22-May-19 A	28-May-19 A	<div><div>Skytron Boom</div></div>																			
A6870	Flooring - Corridor Ceramic Tile Floor	5	29-May-19 A	07-Jun-19	<div><div>Flooring - Corridor Ceramic Tile Floor</div></div>																			
A7000	Baseboard	3	05-Jun-19*	07-Jun-19	<div><div>Baseboard</div></div>																			
A5050	Misc Glass	6	10-Jun-19	17-Jun-19	<div><div>Misc Glass</div></div>																			
A5090	Decoustics	15	10-Jun-19*	28-Jun-19	<div><div>Decoustics</div></div>																			
A5140	Flooring - Carpet	4	10-Jun-19	13-Jun-19	<div><div>Flooring - Carpet</div></div>																			
A5030	Storefront Glass	8	18-Jun-19	27-Jun-19	<div><div>Storefront Glass</div></div>																			
A6840	Ambulance Simulator Install Rm 317 - OFOI	4	24-Jun-19*	27-Jun-19	<div><div>Ambulance Simulator Install Rm 317 - OFOI</div></div>																			
A5710	Final Clean	10	27-Jun-19	11-Jul-19	<div><div>Final Clean</div></div>																			
A6050	Pre-Punch List	10	27-Jun-19	11-Jul-19	<div><div>Pre-Punch List</div></div>																			
A4310	Radiology 309 and 313 OFOI Equip. Installation (Electromek)	10	08-Jul-19	19-Jul-19	<div><div>Radiology 309 and 313 OFOI Equip. Installation (Electromek)</div></div>																			
A6770	Furniture Delivery - OFOI	0	12-Jul-19		<div><div>Furniture Delivery - OFOI</div></div>																			
A6060	Final Inspections Complete	0		12-Jul-19*	<div><div>Final Inspections Complete</div></div>																			
A5740	Substantial Completion	1	15-Jul-19	15-Jul-19*	<div><div>Substantial Completion</div></div>																			
Level 4		217	28-Aug-18 A	15-Jul-19																				
A1950	Mechanical Sleeves Layout and Install	5	28-Aug-18 A	05-Sep-18 A																				
A2640	Electrical Sleeves - Level 4	5	28-Aug-18 A	05-Sep-18 A																				
A2660	Plumbing Layout, Set Sleeves, and Embeds - Level 4	6	28-Aug-18 A	05-Sep-18 A																				
A1390	Prep and Pour Level 4	5	06-Sep-18 A	12-Sep-18 A																				
A2650	Sheet Metal Fabrication - Level 4	5	13-Sep-18 A	19-Sep-18 A																				
A2710	Plumbing Ceiling Rough-in for Storm - Entire Floor - Level 4	14	25-Oct-18 A	29-Nov-18 A																				
A3880	Layout Walls	2	15-Nov-18 A	16-Nov-18 A																				
A3840	Ductwork - Exhaust and Fresh Air from Shaft	15	19-Nov-18 A	11-Dec-18 A																				
A3650	Hang FCUs - Start at NW corner clockwise	5	03-Dec-18 A	20-Dec-18 A																				
A3640	Mechanical - Install Hangers/Supports for FCU Piping	20	07-Dec-18 A	11-Jan-19 A																				
A3440	Partition Framing	6	27-Dec-18 A	14-Jan-19 A																				
A3210	Fire Sprinklers - Ceiling Rough-in	10	02-Jan-19 A	18-Feb-19 A																				
A2680	Insulation - HVAC	6	07-Jan-19 A	18-Feb-19 A																				
A2750	Plumbing Ceiling Rough-in - Sanitary, Vent & Water	14	07-Jan-19 A	11-Mar-19 A																				
A4110	Plumbing Wall Rough	10	11-Jan-19 A	08-Mar-19 A																				
A3750	Set Door Frames	1	15-Jan-19 A	15-Jan-19 A																				
A4060	Mechanical - VRF Piping	15	21-Jan-19 A	02-Apr-19 A																				
A6240	Overflow Drain Piping	5	18-Feb-19 A	22-Feb-19 A																				
A2970	Overflow Drain Piping Testing	5	18-Feb-19 A	22-Feb-19 A																				
A4100	Elevator Mobilization	1	25-Feb-19 A	25-Feb-19 A																				
A6580	Starter rails/ Pit Equipment	2	26-Feb-19 A	27-Feb-19 A																				
A6590	Elevator Car Sling/Cab	2	28-Feb-19 A	01-Mar-19 A																				
A6110	Electric to Elevator	1	04-Mar-19 A	29-Mar-19 A																				
A6600	Elevator rails	5	04-Mar-19 A	08-Mar-19 A																				
A3510	Hang Drywall	8	11-Mar-19 A	04-Apr-19 A																				
A5240	Batt Insulation	3	11-Mar-19 A	01-Apr-19 A																				
A6610	Elevator overhaed/ machine	2	11-Mar-19 A	12-Mar-19 A																				
A6620	Elevator pipe/wire/spin machine	4	13-Mar-19 A	18-Mar-19 A																				
A2720	Electrical - Ceiling Rough	20	18-Mar-19 A	03-May-19 A																				
A6630	Elevator Rope car	1	19-Mar-19 A	19-Mar-19 A																				
A6690	VIVA Rail Attachment Plates Install	5	28-Mar-19 A	02-Apr-19 A																				
A6640	elevator car front/ door jambs	2	29-Mar-19 A	01-Apr-19 A																				
A6650	Elevator Hoistway/ pit wiring	3	02-Apr-19 A	04-Apr-19 A																				
A5810	Plumbing - Water Heater Ship Date	1	03-Apr-19 A	03-Apr-19 A																				

Actual Work

Remaining Work

Critical Remaining Work

◆

 Milestone

TASK filter: All Activities

Run Date: 10-Jun-19 @ 16:10

Data Date: 03-Jun-19

Page 11 of 13

Date	Revision	Checked	Approved
07-Jun-19	May 2019 Schedule Update		



Client - Project Name



Activity ID	Activity Name	Orig Dur	Start	Finish	June 2019					July 2019					August 2019					September 2019				
					26	02	09	16	23	30	07	14	21	28	04	11	18	25	01	08	15	22	29	
Stair 1	A4290	Start Taping	0	05-Apr-19 A																				
	A5260	Tape Drywall	9	05-Apr-19 A	30-Apr-19 A																			
	A5270	Sound Caulk	4	05-Apr-19 A	10-Apr-19 A																			
	A6660	Elevator cartops	3	05-Apr-19 A	09-Apr-19 A																			
	A5800	Plumbing - Set Water Heater in Mechanical Room	1	09-Apr-19 A	09-Apr-19 A																			
	A6670	Elevator pretest/ inspection	5	10-Apr-19 A	16-Apr-19 A																			
	A5960	Mechanical Controls - Wiring	10	22-Apr-19 A	03-May-19 A																			
	A5230	Edge of Slab Fireproofing	4	24-Apr-19 A	29-Apr-19 A																			
	A6370	overflow drain piping North and south	5	29-Apr-19 A	03-May-19 A																			
	A4300	Start Priming and First Coat Walls	0	01-May-19 A																				
	A5280	Painting - Prime & 1st Coat	5	01-May-19 A	07-May-19 A																			
	A5310	Lighting Wiring CL 1-11	10	01-May-19 A	14-May-19 A																			
	A4330	Start Flooring	0	06-May-19 A																				
	A5630	Flooring - Ceramic Tile Restrooms	20	06-May-19 A	03-Jun-19																			
	A5780	VIVA Railing Install	2	06-May-19 A	07-May-19 A																			
	A5290	Interior Storefront Framing	3	08-May-19 A	10-May-19 A																			
	A5840	IDF Room Equipment Install	3	08-May-19 A	10-May-19 A																			
	A5910	Fire Alarm - Pull Wire	10	15-May-19 A	29-May-19 A																			
	A5540	Acoustical Wall Treatment (TWC Duration Needed)	4	24-May-19 A	03-Jun-19																			
	A5620	Painting - Final Coat	4	03-Jun-19*	06-Jun-19																			
	A4140	Electrical Rooms Complete	0		03-Jun-19*																			
	A5640	Millwork	1	04-Jun-19	04-Jun-19																			
	A5560	Plumbing - Install Restroom Fixtures	5	05-Jun-19	11-Jun-19																			
	A5120	Flooring - Ceramic Tile Corridor & Wall	5	10-Jun-19	14-Jun-19																			
	A5370	Toilet Partitions and Accessories	8	12-Jun-19	21-Jun-19																			
	A5300	Interior Storefront Glass	2	20-Jun-19	21-Jun-19																			
	A4320	Start MEPFP at Acoustical Ceilings	0	27-Jun-19																				
	A5340	Decoustics	12	27-Jun-19*	15-Jul-19																			
	A5350	Light Fixture Install	10	01-Jul-19	15-Jul-19																			
	A5720	Final Clean	7	05-Jul-19	15-Jul-19																			
A5920	Fire Alarm - Devices	5	05-Jul-19	11-Jul-19																				
A5360	Install Air Devices	2	09-Jul-19	10-Jul-19																				
A5750	Substantial Completion	1	15-Jul-19	15-Jul-19*																				
Stair 1		39	06-May-19 A	28-Jun-19																				
A6880	Remove temp protection	2	06-May-19 A	07-May-19 A																				
A6890	Frame/Hang Stairs	12	06-May-19 A	21-May-19 A																				
A6910	Stain Wood post	3	06-May-19 A	08-May-19 A																				
A6920	Lobby Opening rails	5	06-May-19 A	10-May-19 A																				
A6900	Tape Drywall	15	13-May-19 A	03-Jun-19 A																				
A6930	Stair Post/Railings	10	20-May-19 A	03-Jun-19 A																				
A6940	Paint outside stringers	3	20-May-19 A	22-May-19 A																				
A6950	Paint walls/Ceiling	2	29-May-19 A	30-May-19 A																				
A6960	Paint stringers/ Risers	5	05-Jun-19*	11-Jun-19																				
A6970	Tile Treads	10	05-Jun-19	18-Jun-19																				
A7020	Light Fixture install	5	10-Jun-19*	14-Jun-19																				
A6980	Stainless grab rails	10	17-Jun-19	28-Jun-19																				
A6990	Wood Top rails	10	17-Jun-19	28-Jun-19																				
Roof		216	07-Sep-18 A	15-Jul-19																				

Client - Project Name



Activity ID	Activity Name	Orig Dur	Start	Finish		June 2019					July 2019					August 2019					September 2019				
					26	02	09	16	23	30	07	14	21	28	04	11	18	25	01	08	15	22	9		
A1960	MEPFP Sleeves Layout and Install	5	07-Sep-18 A	13-Sep-18 A																					
A2240	Mechanical Piping Sleeve Layout and Install - Roof	5	07-Sep-18 A	13-Sep-18 A																					
A2670	Electrical - Roof Sleeves	5	07-Sep-18 A	13-Sep-18 A																					
A2700	Plumbing Embeds and Sleeves	7	07-Sep-18 A	17-Sep-18 A																					
A1400	Prep and Pour Level Roof	3	18-Sep-18 A	20-Sep-18 A																					
A3170	Concrete Cure Before Roofing Install	15	21-Sep-18 A	12-Oct-18 A																					
A3390	Elevator Shaft Walls	3	21-Sep-18 A	26-Sep-18 A																					
A1970	Install Roof Curbs	2	25-Sep-18 A	26-Sep-18 A																					
A1120	Roofing	20	08-Nov-18 A	29-Mar-19 A																					
A3790	Set DOAs and Condensing Units	1	16-Nov-18 A	16-Nov-18 A																					
A4070	Mechanical - Piping to Rooftop Equipment	9	14-Mar-19 A	23-Apr-19 A	Wiring																				
A5970	Mechanical Controls - Wiring	10	29-Apr-19 A	10-May-19 A																					
A2010	Startup VRF Systems	10	13-May-19 A	03-Jun-19																					
A2020	Metal Coping	3	10-Jun-19*	12-Jun-19																					
A3300	Metal Panels at Screen Wall	10	01-Jul-19*	15-Jul-19																					
A6070	Substantial Completion	1	15-Jul-19	15-Jul-19*																					
Towers A & B and Stair Tower		403	11-Mar-19 A	06-Oct-20																					
A2060	Stair Tower Design	70	11-Mar-19 A	14-Jun-19																					
A2070	Stair Tower Bid	30	17-Jun-19	29-Jul-19																					
A2100	Bid Review and Recommendations	10	30-Jul-19	12-Aug-19																					
A1230	Client Salvage	15	19-Aug-19*	09-Sep-19																					
A1420	Abatement	86	09-Sep-19	10-Jan-20																					
A2080	Demo Permits	10	13-Jan-20	24-Jan-20																					
A2050	A and B Tower Demolition	60	27-Jan-20	17-Apr-20																					
A2090	Construction - Stair Tower and Site Work	120	20-Apr-20	06-Oct-20																					

## Daily Log: Wednesday 5/1/2019









### Daily Log Completed

The Daily Log was completed by Patrick Murphy on Wed May 1, 2019 at 03:38 pm CDT.

### WEATHER REPORT

Temperature			Precipitation Since			Humidity				Windspeed		
Low	High	Avg	Midnight	2 Days Ago	3 Days Ago	Low	Avg	High	Dew	Avg	Max	Gust
63°F	77°F	68°F	0.30 in.	0.91 in.	0.96 in.	62%	78%	92%	61°F	5.4 mph	8 mph	21 mph

### DAILY SNAPSHOT

06:00 AM	09:00 AM	12:00 PM	03:00 PM	06:00 PM	09:00 PM
					
rain 64°F	partly-cloudy-day 65°F	partly-cloudy-day 69°F	partly-cloudy-day 72°F	partly-cloudy-day 78°F	clear-night 72°F

### OBSERVED WEATHER CONDITIONS

No.	Weather Delay	Sky	Temp	Average	Precipitation	Wind	Ground/Sea
1	No						

### MANPOWER LOG

88 Workers | 704.0 Man Hours

No.	Contact/Company	Cost Code	Workers	# Hours	Man Hours	Location
1	D & L PAINTING AND DRYWALL LLC		4	8.0	32.0	
	<b>Notes:</b> 2 carpenters on site today and the 2 tapers					
2	MISSOURI VALLEY GLASS COMPANY, INC.		12	8.0	96.0	
	<b>Notes:</b> The level 1 north elevation mistake is still not 100% corrected. working on north project out and and south project out curtainwalls. South they are installing glasss that was delivered today and north they are installing horizontal pieces. 2 guy installing ICU doors on level 2 and storefront framing on 2 and 3 floors					
3	FRANKLIN MECHANICAL, INC, A ZAK CO		2	8.0	16.0	
	<b>Notes:</b> installing sinks and fixtures on level 2 lab casework					
4	BADE ROOFING, INC		1	7.0	7.0	
	<b>Notes:</b> fixed overflow drain issue					
5	SCHAEFFER ELECTRIC COMPANY, INC.		14	8.0	112.0	
	<b>Notes:</b> starting up units today with WAI. lights on level 1, and power and fire alarm all over the building.					
6	Direct Mechanical		2	8.0	16.0	
	<b>Notes:</b> Installing gas line to OAU on roof					
7	G & W Engineering		0	8.0	0.0	
	<b>Notes:</b>					
8	HEITKAMP MASONRY		0	4.0	0.0	
	<b>Notes:</b>					



# MANPOWER LOG

88 Workers | 704.0 Man Hours

No.	Contact/Company	Cost Code	Workers	# Hours	Man Hours	Location
9	HYDE SHEET METAL COMPANY		6	8.0	48.0	
	<b>Notes:</b> working with 5 guys on the east side of the building and 2 guys on the west side.					
10	Kone		1	9.0	9.0	
	<b>Notes:</b> Have a Tarlton operator running the car for them					
11	O'NEILL PAINTING II, INC.		4	8.0	32.0	
	<b>Notes:</b> painting offices on level 1 and prepping door frames					
12	TW CONSTRUCTORS		8	8.0	64.0	
	<b>Notes:</b> locker install, case work and laying out wall protection					
13	WIEGMANN ASSOCIATES		2	8.0	16.0	
	<b>Notes:</b> installing diffusers and duct behind the ceiling installers					
14	TSI GLOBAL		7	8.0	56.0	
	<b>Notes:</b> installing low voltage and coms					
15	INTEGRATED FACILITY SERVICES		3	8.0	24.0	
	<b>Notes:</b> BAS controls					
16	KUPFERER BROTHERS		0	8.0	0.0	
	<b>Notes:</b>					
17	WATERHOUT CONSTRUCTION		2	8.0	16.0	
	<b>Notes:</b> installing lab casework tops in lab 222 and 224					
18	St. Charles Acoustics, LLC		2	8.0	16.0	
	<b>Notes:</b> installing tiles on level 2					
19	PIPE SYSTEMS MECHANICAL		3	8.0	24.0	
	<b>Notes:</b> misc. issues and flooded the west canopy today while filling system on first floor					
20	COMMERCIAL BATHWARES, LC		5	8.0	40.0	2nd Floor
	<b>Notes:</b> installing bathroom partitions on the 2nd and 3rd floors					
21	TARLTON CORPORATION		6	8.0	48.0	
	<b>Notes:</b> housekeeping, elevator operation, and misc general conditions.					
22	MISSOURI TERRAZZO COMPANY		4	8.0	32.0	
	<b>Notes:</b> covered floor on level 3 room 318					
			<b>88</b>		<b>704.0</b>	

## Manpower Log's Attachments:

By \_\_\_\_\_ Date \_\_\_\_\_ Copies To \_\_\_\_\_

## Daily Log: Thursday 5/2/2019









### Daily Log Completed

The Daily Log was completed by Patrick Murphy on Mon May 6, 2019 at 09:39 am CDT.

### WEATHER REPORT

Temperature			Precipitation Since			Humidity				Windspeed		
Low	High	Avg	Midnight	2 Days Ago	3 Days Ago	Low	Avg	High	Dew	Avg	Max	Gust
60°F	67°F	65°F	0.49 in.	0.78 in.	1.40 in.	81%	88%	96%	61°F	3.3 mph	6 mph	9 mph

### DAILY SNAPSHOT

06:00 AM	09:00 AM	12:00 PM	03:00 PM	06:00 PM	09:00 PM
					
rain 65°F	cloudy 67°F	rain 66°F	rain 67°F	cloudy 62°F	cloudy 61°F

### OBSERVED WEATHER CONDITIONS

No.	Weather Delay	Sky	Temp	Average	Precipitation	Wind	Ground/Sea
1	No						

### MANPOWER LOG

96 Workers | 769.0 Man Hours

No.	Contact/Company	Cost Code	Workers	# Hours	Man Hours	Location
1	D & L PAINTING AND DRYWALL LLC		4	8.0	32.0	
	<b>Notes:</b> 2 carpenters on site today and the 2 tapers					
2	MISSOURI VALLEY GLASS COMPANY, INC.		12	8.0	96.0	
	<b>Notes:</b> The level 1 north elevation mistake is still not 100% corrected. working on north project out and and south project out curtainwalls. South they are installing glasss that was delivered today and north they are installing horizontal pieces. 2 guy installing ICU doors on level 2 and storefront framing on 2 and 3 floors					
3	FRANKLIN MECHANICAL, INC, A ZAK CO		2	8.0	16.0	
	<b>Notes:</b> installing sinks and fixtures on level 2 lab casework					
4	BADE ROOFING, INC		0	7.0	0.0	
	<b>Notes:</b> no one on site					
5	SCHAEFFER ELECTRIC COMPANY, INC.		14	8.0	112.0	
	<b>Notes:</b> working on lighting, misc. power in casework, trimming wall outlets.					
6	Direct Mechanical		2	8.0	16.0	
	<b>Notes:</b> loading out left over materials					
7	G & W Engineering		0	8.0	0.0	
	<b>Notes:</b>					
8	HEITKAMP MASONRY		0	4.0	0.0	
	<b>Notes:</b>					

# MANPOWER LOG

96 Workers | 769.0 Man Hours

No.	Contact/Company	Cost Code	Workers	# Hours	Man Hours	Location
9	HYDE SHEET METAL COMPANY		6	8.0	48.0	
	<b>Notes:</b> working with 5 guys on the east side of the building and 2 guys on the west side.					
10	Kone		1	9.0	9.0	
	<b>Notes:</b> Have a Tarlton operator running the car for them					
11	O'NEILL PAINTING II, INC.		4	8.0	32.0	
	<b>Notes:</b> painting stairs and offices					
12	TW CONSTRUCTORS		8	8.0	64.0	
	<b>Notes:</b> locker install, case work and laying out wall protection					
13	WIEGMANN ASSOCIATES		2	8.0	16.0	
	<b>Notes:</b> installing diffusers and duct behind the ceiling installers					
14	TSI GLOBAL		7	8.0	56.0	
	<b>Notes:</b> installing low voltage and coms					
15	INTEGRATED FACILITY SERVICES		3	8.0	24.0	
	<b>Notes:</b> BAS controls					
16	KUPFERER BROTHERS		0	8.0	0.0	
	<b>Notes:</b>					
17	WATERHOUT CONSTRUCTION		2	8.0	16.0	
	<b>Notes:</b> installing lab casework tops in lab 222 and 224					
18	St. Charles Acoustics, LLC		2	8.0	16.0	
	<b>Notes:</b> installing tiles on level 2					
19	PIPE SYSTEMS MECHANICAL		3	8.0	24.0	
	<b>Notes:</b> misc. issues and flooded the west canopy today while filling system on first floor					
20	COMMERCIAL BATHWARES, LC		5	8.0	40.0	2nd Floor
	<b>Notes:</b> installing bathroom partitions on the 2nd and 3rd floors					
21	TARLTON CORPORATION		6	8.0	48.0	
	<b>Notes:</b> housekeeping, elevator operation, and misc general conditions.					
22	MISSOURI TERRAZZO COMPANY		4	8.0	32.0	
	<b>Notes:</b> covered floor on level 3 room 318					
23	BOMMARITO CONSTRUCTION		8	8.0	64.0	
	<b>Notes:</b> working on east loading dock area and gearing up for FDC relocate.					
24			1	8.0	8.0	
	<b>Notes:</b>					
			<b>96</b>		<b>769.0</b>	

Manpower Log's Attachments:

By \_\_\_\_\_ Date \_\_\_\_\_ Copies To \_\_\_\_\_

## Daily Log: Friday 5/3/2019









### Daily Log Completed

The Daily Log was completed by Patrick Murphy on Mon May 6, 2019 at 09:38 am CDT.

### WEATHER REPORT

Temperature			Precipitation Since			Humidity				Windspeed		
Low	High	Avg	Midnight	2 Days Ago	3 Days Ago	Low	Avg	High	Dew	Avg	Max	Gust
55°F	63°F	59°F	0.01 in.	0.50 in.	0.79 in.	73%	82%	90%	54°F	4.5 mph	6 mph	7 mph

### DAILY SNAPSHOT

06:00 AM	09:00 AM	12:00 PM	03:00 PM	06:00 PM	09:00 PM
					
cloudy 56°F	cloudy 57°F	cloudy 60°F	cloudy 63°F	cloudy 62°F	cloudy 60°F

### OBSERVED WEATHER CONDITIONS

No.	Weather Delay	Sky	Temp	Average	Precipitation	Wind	Ground/Sea
1	No						

### MANPOWER LOG

87 Workers | 697.0 Man Hours

No.	Contact/Company	Cost Code	Workers	# Hours	Man Hours	Location
1	D & L PAINTING AND DRYWALL LLC		4	8.0	32.0	
	<b>Notes:</b> 2 carpenters on site today and the 2 tapers					
2	MISSOURI VALLEY GLASS COMPANY, INC.		12	8.0	96.0	
	<b>Notes:</b> The level 1 north elevation mistake is still not 100% corrected. working on north project out and and south project out curtainwalls. South they are installing glasss that was delivered today and north they are installing horizontal pieces. 2 guy installing ICU doors on level 2 and storefront framing on 2 and 3 floors					
3	FRANKLIN MECHANICAL, INC, A ZAK CO		2	8.0	16.0	
	<b>Notes:</b> installing sinks and fixtures on level 2 lab casework					
4	BADE ROOFING, INC		0	7.0	0.0	
	<b>Notes:</b> no one on site					
5	SCHAEFFER ELECTRIC COMPANY, INC.		14	8.0	112.0	
	<b>Notes:</b> working on lighting, misc. power in casework, trimming wall outlets.					
6	Direct Mechanical		2	8.0	16.0	
	<b>Notes:</b> loading out left over materials					
7	G & W Engineering		0	8.0	0.0	
	<b>Notes:</b>					
8	HEITKAMP MASONRY		0	4.0	0.0	
	<b>Notes:</b>					

# MANPOWER LOG

87 Workers | 697.0 Man Hours

No.	Contact/Company	Cost Code	Workers	# Hours	Man Hours	Location
9	HYDE SHEET METAL COMPANY		6	8.0	48.0	
	<b>Notes:</b> working with 5 guys on the east side of the building and 2 guys on the west side.					
10	Kone		1	9.0	9.0	
	<b>Notes:</b> Have a Tarlton operator running the car for them					
11	O'NEILL PAINTING II, INC.		4	8.0	32.0	
	<b>Notes:</b> painting stairs and offices					
12	TW CONSTRUCTORS		8	8.0	64.0	
	<b>Notes:</b> locker install, case work and laying out wall protection					
13	WIEGMANN ASSOCIATES		2	8.0	16.0	
	<b>Notes:</b> installing diffusers and duct behind the ceiling installers					
14	TSI GLOBAL		7	8.0	56.0	
	<b>Notes:</b> installing low voltage and coms					
15	INTEGRATED FACILITY SERVICES		3	8.0	24.0	
	<b>Notes:</b> BAS controls					
16	KUPFERER BROTHERS		0	8.0	0.0	
	<b>Notes:</b>					
17	WATERHOUT CONSTRUCTION		2	8.0	16.0	
	<b>Notes:</b> installing lab casework tops in lab 222 and 224					
18	St. Charles Acoustics, LLC		2	8.0	16.0	
	<b>Notes:</b> installing tiles on level 2					
19	PIPE SYSTEMS MECHANICAL		3	8.0	24.0	
	<b>Notes:</b> misc. issues and flooded the west canopy today while filling system on first floor					
20	COMMERCIAL BATHWARES, LC		5	8.0	40.0	2nd Floor
	<b>Notes:</b> installing bathroom partitions on the 2nd and 3rd floors					
21	TARLTON CORPORATION		6	8.0	48.0	
	<b>Notes:</b> housekeeping, elevator operation, and misc general conditions.					
22	MISSOURI TERRAZZO COMPANY		4	8.0	32.0	
	<b>Notes:</b> covered floor on level 3 room 318					
			<b>87</b>		<b>697.0</b>	

## Manpower Log's Attachments:







By \_\_\_\_\_ Date \_\_\_\_\_ Copies To \_\_\_\_\_

## Daily Log: Saturday 5/4/2019

### WEATHER REPORT

Temperature			Precipitation Since			Humidity				Windspeed		
Low	High	Avg	Midnight	2 Days Ago	3 Days Ago	Low	Avg	High	Dew	Avg	Max	Gust
52°F	66°F	59°F	0.29 in.	0.30 in.	0.78 in.	50%	72%	92%	50°F	4.7 mph	7 mph	11 mph

### DAILY SNAPSHOT

06:00 AM	09:00 AM	12:00 PM	03:00 PM	06:00 PM	09:00 PM
					
cloudy 56°F	cloudy 54°F	partly-cloudy-day 62°F	partly-cloudy-day 65°F	partly-cloudy-day 66°F	partly-cloudy-night 62°F

### OBSERVED WEATHER CONDITIONS

No.	Weather Delay	Sky	Temp	Average	Precipitation	Wind	Ground/Sea
1	No						

By \_\_\_\_\_ Date \_\_\_\_\_







Copies To \_\_\_\_\_

## Daily Log: Sunday 5/5/2019

### WEATHER REPORT

Temperature			Precipitation Since			Humidity				Windspeed		
Low	High	Avg	Midnight	2 Days Ago	3 Days Ago	Low	Avg	High	Dew	Avg	Max	Gust
51°F	76°F	63°F	0.00 in.	0.29 in.	0.30 in.	31%	59%	86%	47°F	1.2 mph	2 mph	5 mph

### DAILY SNAPSHOT

06:00 AM	09:00 AM	12:00 PM	03:00 PM	06:00 PM	09:00 PM
					
clear-night 52°F	clear-day 62°F	clear-day 69°F	clear-day 73°F	clear-day 76°F	clear-night 67°F

### OBSERVED WEATHER CONDITIONS







No.	Weather Delay	Sky	Temp	Average	Precipitation	Wind	Ground/Sea
1	No						

## Daily Log: Monday 5/6/2019

### WEATHER REPORT

Temperature			Precipitation Since			Humidity				Windspeed		
Low	High	Avg	Midnight	2 Days Ago	3 Days Ago	Low	Avg	High	Dew	Avg	Max	Gust
56°F	78°F	68°F	0.00 in.	0.00 in.	0.29 in.	41%	60%	83%	53°F	2.8 mph	5 mph	7 mph

### DAILY SNAPSHOT

06:00 AM	09:00 AM	12:00 PM	03:00 PM	06:00 PM	09:00 PM
					
clear-night 57°F	partly-cloudy-day 65°F	partly-cloudy-day 71°F	partly-cloudy-day 75°F	partly-cloudy-day 78°F	clear-night 71°F

### OBSERVED WEATHER CONDITIONS

No.	Weather Delay	Sky	Temp	Average	Precipitation	Wind	Ground/Sea
1	No						

### MANPOWER LOG

89 Workers | 713.0 Man Hours

No.	Contact/Company	Cost Code	Workers	# Hours	Man Hours	Location
1	D & L PAINTING AND DRYWALL LLC		4	8.0	32.0	
	<b>Notes:</b> 2 carpenters on site today and the 2 tapers					
2	MISSOURI VALLEY GLASS COMPANY, INC.		12	8.0	96.0	
	<b>Notes:</b> The level 1 north elevation mistake is still not 100% corrected. working on north project out and and south project out curtainwalls. South they are installing glasss that was delivered today and north they are installing horizontal pieces. 2 guy installing ICU doors on level 2 and storefront framing on 2 and 3 floors					
3	FRANKLIN MECHANICAL, INC, A ZAK CO		2	8.0	16.0	
	<b>Notes:</b> installing sinks and fixtures on level 2 lab casework					
4	BADE ROOFING, INC		0	7.0	0.0	
	<b>Notes:</b> no one on site					
5	SCHAEFFER ELECTRIC COMPANY, INC.		14	8.0	112.0	
	<b>Notes:</b> working on lighting, misc. power in casework, trimming wall outlets.					
6	Direct Mechanical		2	8.0	16.0	
	<b>Notes:</b> loading out left over materials					
7	G & W Engineering		0	8.0	0.0	
	<b>Notes:</b>					
8	HEITKAMP MASONRY		0	4.0	0.0	
	<b>Notes:</b>					
9	HYDE SHEET METAL COMPANY		6	8.0	48.0	
	<b>Notes:</b> working with 5 guys on the east side of the building and 2 guys on the west side.					



**MANPOWER LOG****89 Workers | 713.0 Man Hours**

No.	Contact/Company	Cost Code	Workers	# Hours	Man Hours	Location
10	Kone		1	9.0	9.0	
	<b>Notes:</b> Have a Tarlton operator running the car for them					
11	O'NEILL PAINTING II, INC.		4	8.0	32.0	
	<b>Notes:</b> painting stairs and offices					
12	TW CONSTRUCTORS		8	8.0	64.0	
	<b>Notes:</b> locker install, case work and laying out wall protection					
13	WIEGMANN ASSOCIATES		2	8.0	16.0	
	<b>Notes:</b> installing diffusers and duct behind the ceiling installers					
14	TSI GLOBAL		7	8.0	56.0	
	<b>Notes:</b> installing low voltage and coms					
15	INTEGRATED FACILITY SERVICES		3	8.0	24.0	
	<b>Notes:</b> BAS controls					
16	KUPFERER BROTHERS		0	8.0	0.0	
	<b>Notes:</b>					
17	WATERHOUT CONSTRUCTION		2	8.0	16.0	
	<b>Notes:</b> installing lab casework tops in lab 222 and 224					
18	St. Charles Acoustics, LLC		2	8.0	16.0	
	<b>Notes:</b> installing tiles on level 2					
19	PIPE SYSTEMS MECHANICAL		3	8.0	24.0	
	<b>Notes:</b> working on the FDC relocate change order					
20	COMMERCIAL BATHWARES, LC		5	8.0	40.0	2nd Floor
	<b>Notes:</b> installing bathroom partitions on the 2nd and 3rd floors					
21	TARLTON CORPORATION		6	8.0	48.0	
	<b>Notes:</b> housekeeping, elevator operation, and misc general conditions.					
22	MISSOURI TERRAZZO COMPANY		0	8.0	0.0	
	<b>Notes:</b>					
23	BOMMARITO CONSTRUCTION		6	8.0	48.0	
	<b>Notes:</b>					
			<b>89</b>		<b>713.0</b>	

**Manpower Log's Attachments:**

By \_\_\_\_\_

Date \_\_\_\_\_

Copies To \_\_\_\_\_

## Daily Log: Tuesday 5/7/2019









### Daily Log Completed

The Daily Log was completed by Patrick Murphy on Tue May 7, 2019 at 03:40 pm CDT.

### WEATHER REPORT

Temperature			Precipitation Since			Humidity				Windspeed		
Low	High	Avg	Midnight	2 Days Ago	3 Days Ago	Low	Avg	High	Dew	Avg	Max	Gust
61°F	81°F	70°F	0.06 in.	0.06 in.	0.06 in.	45%	66%	81%	58°F	2.7 mph	6 mph	12 mph

### DAILY SNAPSHOT

06:00 AM	09:00 AM	12:00 PM	03:00 PM	06:00 PM	09:00 PM
					
partly-cloudy-night 61°F	partly-cloudy-day 67°F	partly-cloudy-day 75°F	partly-cloudy-day 81°F	partly-cloudy-day 80°F	partly-cloudy-night 72°F

### OBSERVED WEATHER CONDITIONS

No.	Weather Delay	Sky	Temp	Average	Precipitation	Wind	Ground/Sea
1	No						

### MANPOWER LOG

93 Workers | 778.0 Man Hours

No.	Contact/Company	Cost Code	Workers	# Hours	Man Hours	Location
1	D & L PAINTING AND DRYWALL LLC		5	8.0	40.0	
	<b>Notes:</b> 3 carpenters on site today and the 2 tapers					
2	MISSOURI VALLEY GLASS COMPANY, INC.		12	8.0	96.0	
	<b>Notes:</b> The level 1 north elevation mistake is still not 100% corrected. working on north project out curtain wall and prepping for glass. South they are installing glass and north they are installing horizontal pieces. 2 guy installing interior storefronts and storefront framing on 2 and 3 floors					
3	FRANKLIN MECHANICAL, INC, A ZAK CO		2	8.0	16.0	
	<b>Notes:</b> installing sinks and fixtures on level 2 lab casework					
4	BADE ROOFING, INC		0	7.0	0.0	
	<b>Notes:</b> no one on site					
5	SCHAEFFER ELECTRIC COMPANY, INC.		14	8.0	112.0	
	<b>Notes:</b> working on lighting, misc. power in casework, trimming wall outlets.					
6	Direct Mechanical		2	8.0	16.0	
	<b>Notes:</b> loading out left over materials					
7	G & W Engineering		0	8.0	0.0	
	<b>Notes:</b>					
8	HEITKAMP MASONRY		0	4.0	0.0	
	<b>Notes:</b>					

# MANPOWER LOG

93 Workers | 778.0 Man Hours

No.	Contact/Company	Cost Code	Workers	# Hours	Man Hours	Location
9	HYDE SHEET METAL COMPANY		8	12.0	96.0	
	<b>Notes:</b> working all of their ma power on the west side of the building.					
10	Kone		2	9.0	18.0	
	<b>Notes:</b> Have a Tarlton operator running the car for them and a service mechanic out to get the elevator running.					
11	O'NEILL PAINTING II, INC.		4	8.0	32.0	
	<b>Notes:</b> painting stairs and offices					
12	TW CONSTRUCTORS		8	8.0	64.0	
	<b>Notes:</b> locker install, case work and laying out wall protection					
13	WIEGMANN ASSOCIATES		2	8.0	16.0	
	<b>Notes:</b> installing diffusers and duct behind the ceiling installers					
14	TSI GLOBAL		7	8.0	56.0	
	<b>Notes:</b> installing low voltage and coms					
15	INTEGRATED FACILITY SERVICES		3	8.0	24.0	
	<b>Notes:</b> BAS controls					
16	KUPFERER BROTHERS		0	8.0	0.0	
	<b>Notes:</b>					
17	WATERHOUT CONSTRUCTION		2	8.0	16.0	
	<b>Notes:</b> installing lab casework tops in lab 222 and 224					
18	St. Charles Acoustics, LLC		2	8.0	16.0	
	<b>Notes:</b> installing tiles on level 2					
19	PIPE SYSTEMS MECHANICAL		3	8.0	24.0	
	<b>Notes:</b> working on the FDC relocate change order					
20	COMMERCIAL BATHWARES, LC		5	8.0	40.0	2nd Floor
	<b>Notes:</b> installing bathroom partitions on the 2nd and 3rd floors					
21	TARLTON CORPORATION		6	8.0	48.0	
	<b>Notes:</b> housekeeping, elevator operation, and misc general conditions.					
22	MISSOURI TERRAZZO COMPANY		0	8.0	0.0	
	<b>Notes:</b>					
23	BOMMARITO CONSTRUCTION		6	8.0	48.0	
	<b>Notes:</b>					
			<b>93</b>		<b>778.0</b>	

## Manpower Log's Attachments:

By \_\_\_\_\_ Date \_\_\_\_\_ Copies To \_\_\_\_\_

## Daily Log: Wednesday 5/8/2019









### Daily Log Completed

The Daily Log was completed by Patrick Murphy on Thu May 9, 2019 at 03:11 pm CDT.

### WEATHER REPORT

Temperature			Precipitation Since			Humidity				Windspeed		
Low	High	Avg	Midnight	2 Days Ago	3 Days Ago	Low	Avg	High	Dew	Avg	Max	Gust
64°F	81°F	72°F	0.61 in.	0.67 in.	0.67 in.	43%	70%	90%	61°F	4.6 mph	7 mph	25 mph

### DAILY SNAPSHOT

06:00 AM	09:00 AM	12:00 PM	03:00 PM	06:00 PM	09:00 PM
					
clear-night 64°F	partly-cloudy-day 71°F	partly-cloudy-day 78°F	partly-cloudy-day 81°F	partly-cloudy-day 81°F	cloudy 75°F

### OBSERVED WEATHER CONDITIONS

No.	Weather Delay	Sky	Temp	Average	Precipitation	Wind	Ground/Sea
1	No						

### MANPOWER LOG

90 Workers | 753.0 Man Hours

No.	Contact/Company	Cost Code	Workers	# Hours	Man Hours	Location
1	D & L PAINTING AND DRYWALL LLC		5	8.0	40.0	
	<b>Notes:</b> 3 carpenters on site today and the 2 tapers working in the stair 1 and removing drywall for the electrical changes in 220					
2	MISSOURI VALLEY GLASS COMPANY, INC.		12	8.0	96.0	
	<b>Notes:</b> The level 1 north elevation mistake is still not 100% corrected. working on north project out curtain wall and prepping for glass. South they are installing glass and windows on the underside of stair 1 and north they are installing horizontal pieces. 2 guy installing interior storefronts and storefront framing on 2 and 3 floors					
3	FRANKLIN MECHANICAL, INC, A ZAK CO		2	8.0	16.0	
	<b>Notes:</b> installing sinks and fixtures on level 2 lab casework					
4	BADE ROOFING, INC		0	7.0	0.0	
	<b>Notes:</b> no one on site					
5	SCHAEFFER ELECTRIC COMPANY, INC.		14	8.0	112.0	
	<b>Notes:</b> working on lighting, misc. power in casework, trimming wall outlets.					
6	Direct Mechanical		2	8.0	16.0	
	<b>Notes:</b> no sure					
7	G & W Engineering		0	8.0	0.0	
	<b>Notes:</b>					
8	HEITKAMP MASONRY		0	4.0	0.0	
	<b>Notes:</b>					

# MANPOWER LOG

90 Workers | 753.0 Man Hours

No.	Contact/Company	Cost Code	Workers	# Hours	Man Hours	Location
9	HYDE SHEET METAL COMPANY		8	12.0	96.0	
	<b>Notes:</b> working all of their ma power on the west side of the building.					
10	Kone		1	9.0	9.0	
	<b>Notes:</b> elevator went down yesterday and Kone wont call or respond to the outage					
11	O'NEILL PAINTING II, INC.		4	8.0	32.0	
	<b>Notes:</b> painting stairs and offices					
12	TW CONSTRUCTORS		9	8.0	72.0	
	<b>Notes:</b> locker install, case work and laying out wall protection					
13	WIEGMANN ASSOCIATES		3	8.0	24.0	
	<b>Notes:</b> installing diffusers and duct behind the ceiling installers					
14	TSI GLOBAL		7	8.0	56.0	
	<b>Notes:</b> installing low voltage and coms					
15	INTEGRATED FACILITY SERVICES		0	8.0	0.0	
	<b>Notes:</b> BAS controls					
16	KUPFERER BROTHERS		0	8.0	0.0	
	<b>Notes:</b>					
17	WATERHOUT CONSTRUCTION		1	8.0	8.0	
	<b>Notes:</b> none today waiting on tops					
18	St. Charles Acoustics, LLC		2	8.0	16.0	
	<b>Notes:</b> installing tiles on level 2					
19	PIPE SYSTEMS MECHANICAL		0	8.0	0.0	
	<b>Notes:</b>					
20	COMMERCIAL BATHWARES, LC		5	8.0	40.0	2nd Floor
	<b>Notes:</b> installing bathroom partitions on the 2nd and 3rd floors					
21	TARLTON CORPORATION		6	8.0	48.0	
	<b>Notes:</b> housekeeping, elevator operation, and misc general conditions.					
22	MISSOURI TERRAZZO COMPANY		0	8.0	0.0	
	<b>Notes:</b>					
23	BOMMARITO CONSTRUCTION		0	8.0	0.0	
	<b>Notes:</b> none today					
24	CORPORATE INTERIORS INC		7	8.0	56.0	
	<b>Notes:</b> 5 guys working on second floor lvt, 2 guys on night shift filling level 2 floors.					
25	VEE-JAY CEMENT CONTRACTING CO.		2	8.0	16.0	
	<b>Notes:</b> here and left to work on east end stairs. No drawings or someone who knew what was happening					
			90		753.0	

## Manpower Log's Attachments:

By \_\_\_\_\_ Date \_\_\_\_\_ Copies To \_\_\_\_\_

## Daily Log: Thursday 5/9/2019









### Daily Log Completed

The Daily Log was completed by Patrick Murphy on Mon May 13, 2019 at 02:58 pm CDT.

### WEATHER REPORT

Temperature			Precipitation Since			Humidity				Windspeed		
Low	High	Avg	Midnight	2 Days Ago	3 Days Ago	Low	Avg	High	Dew	Avg	Max	Gust
55°F	68°F	62°F	0.18 in.	0.79 in.	0.85 in.	72%	84%	92%	58°F	5.1 mph	9 mph	16 mph

### DAILY SNAPSHOT

06:00 AM	09:00 AM	12:00 PM	03:00 PM	06:00 PM	09:00 PM
					
clear-night 65°F	cloudy 66°F	cloudy 63°F	cloudy 61°F	cloudy 60°F	partly-cloudy-night 57°F

### OBSERVED WEATHER CONDITIONS

No.	Weather Delay	Sky	Temp	Average	Precipitation	Wind	Ground/Sea
1	No						

### MANPOWER LOG

84 Workers | 704.0 Man Hours

No.	Contact/Company	Cost Code	Workers	# Hours	Man Hours	Location
1	D & L PAINTING AND DRYWALL LLC		5	8.0	40.0	
	<b>Notes:</b> 3 carpenters on site today and the 2 tapers working in the stair 1					
2	MISSOURI VALLEY GLASS COMPANY, INC.		12	8.0	96.0	
	<b>Notes:</b> Working on the north elevation setting glass, aluminum panels and pressure plates. Installed glass on the south stair window and working on pressure plates on the west					
3	FRANKLIN MECHANICAL, INC, A ZAK CO		2	8.0	16.0	
	<b>Notes:</b> installing sinks and fixtures on level 2 lab casework					
4	BADE ROOFING, INC		0	7.0	0.0	
	<b>Notes:</b> no one on site					
5	SCHAEFFER ELECTRIC COMPANY, INC.		14	8.0	112.0	
	<b>Notes:</b> working on lighting, misc. power in casework, trimming wall outlets.					
6	Direct Mechanical		2	8.0	16.0	
	<b>Notes:</b> no sure. supposed to started the oxygen piping add					
7	G & W Engineering		0	8.0	0.0	
	<b>Notes:</b>					
8	HEITKAMP MASONRY		0	4.0	0.0	
	<b>Notes:</b>					

# MANPOWER LOG

84 Workers | 704.0 Man Hours

No.	Contact/Company	Cost Code	Workers	# Hours	Man Hours	Location
9	HYDE SHEET METAL COMPANY		8	12.0	96.0	
	<b>Notes:</b> working all of their ma power on the west side of the building.					
10	Kone		0	9.0	0.0	
	<b>Notes:</b> elevator went down yesterday and Kone wont call or respond to the outage					
11	O'NEILL PAINTING II, INC.		4	8.0	32.0	
	<b>Notes:</b> painting stairs and offices					
12	TW CONSTRUCTORS		9	8.0	72.0	
	<b>Notes:</b> locker install, case work and laying out wall protection					
13	WIEGMANN ASSOCIATES		3	8.0	24.0	
	<b>Notes:</b> installing diffusers and duct behind the ceiling installers					
14	TSI GLOBAL		7	8.0	56.0	
	<b>Notes:</b> installing low voltage and coms					
15	INTEGRATED FACILITY SERVICES		0	8.0	0.0	
	<b>Notes:</b> BAS controls					
16	KUPFERER BROTHERS		0	8.0	0.0	
	<b>Notes:</b>					
17	WATERHOUT CONSTRUCTION		1	8.0	8.0	
	<b>Notes:</b> none today waiting on tops					
18	St. Charles Acoustics, LLC		2	8.0	16.0	
	<b>Notes:</b> installing tiles on level 2					
19	PIPE SYSTEMS MECHANICAL		0	8.0	0.0	
	<b>Notes:</b>					
20	COMMERCIAL BATHWARES, LC		0	8.0	0.0	2nd Floor
	<b>Notes:</b>					
21	TARLTON CORPORATION		6	8.0	48.0	
	<b>Notes:</b> housekeeping, elevator operation, and misc general conditions.					
22	MISSOURI TERRAZZO COMPANY		0	8.0	0.0	
	<b>Notes:</b>					
23	BOMMARITO CONSTRUCTION		0	8.0	0.0	
	<b>Notes:</b> none today					
24	CORPORATE INTERIORS INC		7	8.0	56.0	
	<b>Notes:</b> 5 guys working on second floor lvt, 4 guys working on tile					
25	VEE-JAY CEMENT CONTRACTING CO.		2	8.0	16.0	
	<b>Notes:</b> here and left to work on east end stairs. No drawings or someone who knew what was happening					
			<b>84</b>		<b>704.0</b>	

## Manpower Log's Attachments:

By \_\_\_\_\_ Date \_\_\_\_\_ Copies To \_\_\_\_\_

## Daily Log: Friday 5/10/2019









### Daily Log Completed

The Daily Log was completed by Patrick Murphy on Mon May 13, 2019 at 02:56 pm CDT.

### WEATHER REPORT

Temperature			Precipitation Since			Humidity				Windspeed		
Low	High	Avg	Midnight	2 Days Ago	3 Days Ago	Low	Avg	High	Dew	Avg	Max	Gust
50°F	63°F	56°F	0.00 in.	0.19 in.	0.80 in.	48%	59%	68%	42°F	5.1 mph	6 mph	9 mph

### DAILY SNAPSHOT

06:00 AM	09:00 AM	12:00 PM	03:00 PM	06:00 PM	09:00 PM
					
cloudy 51°F	cloudy 52°F	cloudy 57°F	partly-cloudy-day 62°F	partly-cloudy-day 64°F	clear-night 58°F

### OBSERVED WEATHER CONDITIONS

No.	Weather Delay	Sky	Temp	Average	Precipitation	Wind	Ground/Sea
1	No						

### MANPOWER LOG

84 Workers | 704.0 Man Hours

No.	Contact/Company	Cost Code	Workers	# Hours	Man Hours	Location
1	D & L PAINTING AND DRYWALL LLC		5	8.0	40.0	
	<b>Notes:</b> 3 carpenters on site today and the 2 tapers working in the stair 1					
2	MISSOURI VALLEY GLASS COMPANY, INC.		12	8.0	96.0	
	<b>Notes:</b> Working on the north elevation setting glass, aluminum panels and pressure plates. Installed glass on the south stair window and working on pressure plates on the west					
3	FRANKLIN MECHANICAL, INC, A ZAK CO		2	8.0	16.0	
	<b>Notes:</b> installing sinks and fixtures on level 2 lab casework					
4	BADE ROOFING, INC		0	7.0	0.0	
	<b>Notes:</b> no one on site					
5	SCHAEFFER ELECTRIC COMPANY, INC.		14	8.0	112.0	
	<b>Notes:</b> working on lighting, misc. power in casework, trimming wall outlets.					
6	Direct Mechanical		2	8.0	16.0	
	<b>Notes:</b> no sure. supposed to started the oxygen piping add					
7	G & W Engineering		0	8.0	0.0	
	<b>Notes:</b>					
8	HEITKAMP MASONRY		0	4.0	0.0	
	<b>Notes:</b>					



# MANPOWER LOG

84 Workers | 704.0 Man Hours

No.	Contact/Company	Cost Code	Workers	# Hours	Man Hours	Location
9	HYDE SHEET METAL COMPANY		8	12.0	96.0	
	<b>Notes:</b> working all of their ma power on the west side of the building.					
10	Kone		0	9.0	0.0	
	<b>Notes:</b> elevator went down yesterday and Kone wont call or respond to the outage					
11	O'NEILL PAINTING II, INC.		4	8.0	32.0	
	<b>Notes:</b> painting stairs and offices					
12	TW CONSTRUCTORS		9	8.0	72.0	
	<b>Notes:</b> locker install, case work and laying out wall protection					
13	WIEGMANN ASSOCIATES		3	8.0	24.0	
	<b>Notes:</b> installing diffusers and duct behind the ceiling installers					
14	TSI GLOBAL		7	8.0	56.0	
	<b>Notes:</b> installing low voltage and coms					
15	INTEGRATED FACILITY SERVICES		0	8.0	0.0	
	<b>Notes:</b> BAS controls					
16	KUPFERER BROTHERS		0	8.0	0.0	
	<b>Notes:</b>					
17	WATERHOUT CONSTRUCTION		1	8.0	8.0	
	<b>Notes:</b> none today waiting on tops					
18	St. Charles Acoustics, LLC		2	8.0	16.0	
	<b>Notes:</b> installing tiles on level 2					
19	PIPE SYSTEMS MECHANICAL		0	8.0	0.0	
	<b>Notes:</b>					
20	COMMERCIAL BATHWARES, LC		0	8.0	0.0	2nd Floor
	<b>Notes:</b>					
21	TARLTON CORPORATION		6	8.0	48.0	
	<b>Notes:</b> housekeeping, elevator operation, and misc general conditions.					
22	MISSOURI TERRAZZO COMPANY		0	8.0	0.0	
	<b>Notes:</b>					
23	BOMMARITO CONSTRUCTION		0	8.0	0.0	
	<b>Notes:</b> none today					
24	CORPORATE INTERIORS INC		7	8.0	56.0	
	<b>Notes:</b> 5 guys working on second floor lvt, 4 guys working on tile					
25	VEE-JAY CEMENT CONTRACTING CO.		2	8.0	16.0	
	<b>Notes:</b> here and left to work on east end stairs. No drawings or someone who knew what was happening					
			<b>84</b>		<b>704.0</b>	

## Manpower Log's Attachments:

By \_\_\_\_\_ Date \_\_\_\_\_ Copies To \_\_\_\_\_



**Tarlton Corporation**  
5500 West Park Ave  
St. Louis, Missouri 63110  
P: (314) 633-3300

**Project #, Client**

**Project Name**







**Project Address**

## Daily Log: Saturday 5/11/2019

### WEATHER REPORT

Temperature			Precipitation Since			Humidity				Windspeed		
Low	High	Avg	Midnight	2 Days Ago	3 Days Ago	Low	Avg	High	Dew	Avg	Max	Gust
47°F	52°F	49°F	0.30 in.	0.30 in.	0.49 in.	77%	86%	96%	46°F	3.5 mph	6 mph	7 mph

### DAILY SNAPSHOT

06:00 AM	09:00 AM	12:00 PM	03:00 PM	06:00 PM	09:00 PM
					
cloudy 51°F	rain 50°F	rain 48°F	rain 48°F	cloudy 50°F	cloudy 51°F

### OBSERVED WEATHER CONDITIONS

No.	Weather Delay	Sky	Temp	Average	Precipitation	Wind	Ground/Sea
1	No						

By

Date







Copies To

## Daily Log: Sunday 5/12/2019

### WEATHER REPORT

Temperature			Precipitation Since			Humidity				Windspeed		
Low	High	Avg	Midnight	2 Days Ago	3 Days Ago	Low	Avg	High	Dew	Avg	Max	Gust
49°F	57°F	52°F	0.01 in.	0.30 in.	0.31 in.	66%	82%	93%	47°F	3.2 mph	4 mph	5 mph

### DAILY SNAPSHOT

06:00 AM	09:00 AM	12:00 PM	03:00 PM	06:00 PM	09:00 PM
					
cloudy 50°F	fog 50°F	cloudy 52°F	cloudy 55°F	cloudy 57°F	cloudy 55°F

### OBSERVED WEATHER CONDITIONS

No.	Weather Delay	Sky	Temp	Average	Precipitation	Wind	Ground/Sea
1	No						

## Daily Log: Monday 5/13/2019









### Daily Log Completed

The Daily Log was completed by Patrick Murphy on Mon May 13, 2019 at 03:15 pm CDT.

### WEATHER REPORT

Temperature			Precipitation Since			Humidity				Windspeed		
Low	High	Avg	Midnight	2 Days Ago	3 Days Ago	Low	Avg	High	Dew	Avg	Max	Gust
47°F	66°F	56°F	0.00 in.	0.01 in.	0.31 in.	40%	64%	86%	44°F	2.7 mph	5 mph	8 mph

### DAILY SNAPSHOT

06:00 AM	09:00 AM	12:00 PM	03:00 PM	06:00 PM	09:00 PM
					
partly-cloudy-day 48°F	partly-cloudy-day 53°F	partly-cloudy-day 60°F	partly-cloudy-day 65°F	clear-day 66°F	clear-night 59°F

### OBSERVED WEATHER CONDITIONS

No.	Weather Delay	Sky	Temp	Average	Precipitation	Wind	Ground/Sea
1	No						

### MANPOWER LOG

98 Workers | 817.0 Man Hours

No.	Contact/Company	Cost Code	Workers	# Hours	Man Hours	Location
1	D & L PAINTING AND DRYWALL LLC		5	8.0	40.0	
	<b>Notes:</b> 3 carpenters on site today and the 2 tapers working in the stair 1					
2	MISSOURI VALLEY GLASS COMPANY, INC.		12	8.0	96.0	
	<b>Notes:</b> Working on the north elevation setting glass, aluminum panels and pressure plates. Installed glass on the south stair window and working on pressure plates on the west					
3	FRANKLIN MECHANICAL, INC, A ZAK CO		2	8.0	16.0	
	<b>Notes:</b> installing sinks and fixtures on level 2 lab casework					
4	BADE ROOFING, INC		0	7.0	0.0	
	<b>Notes:</b> no one on site					
5	SCHAEFFER ELECTRIC COMPANY, INC.		14	8.0	112.0	
	<b>Notes:</b> working on lighting, misc. power in casework, trimming wall outlets and fire alarm					
6	Direct Mechanical		4	8.0	32.0	
	<b>Notes:</b> working on oxygen piping in walls. had link seal rep on site.					
7	G & W Engineering		0	8.0	0.0	
	<b>Notes:</b>					
8	HEITKAMP MASONRY		0	4.0	0.0	
	<b>Notes:</b>					

# MANPOWER LOG

98 Workers | 817.0 Man Hours

No.	Contact/Company	Cost Code	Workers	# Hours	Man Hours	Location
9	HYDE SHEET METAL COMPANY		8	12.0	96.0	
	<b>Notes:</b> working all of their ma power on the west side of the building.					
10	Kone		1	9.0	9.0	
	<b>Notes:</b> emergency service call due to operator and ci select worker stuck on elevator					
11	O'NEILL PAINTING II, INC.		4	8.0	32.0	
	<b>Notes:</b> staining stair posts and offices					
12	TW CONSTRUCTORS		9	8.0	72.0	
	<b>Notes:</b> locker install, case work and laying out wall protection. Started wood wall on level 3					
13	WIEGMANN ASSOCIATES		3	8.0	24.0	
	<b>Notes:</b> installing diffusers and duct behind the ceiling installers and start up of HVAC equipment					
14	TSI GLOBAL		7	8.0	56.0	
	<b>Notes:</b> installing low voltage and coms and AV					
15	INTEGRATED FACILITY SERVICES		0	8.0	0.0	
	<b>Notes:</b> BAS controls					
16	KUPFERER BROTHERS		0	8.0	0.0	
	<b>Notes:</b> Notta					
17	WATERHOUT CONSTRUCTION		2	8.0	16.0	
	<b>Notes:</b> installing epoxy tops					
18	St. Charles Acoustics, LLC		2	8.0	16.0	
	<b>Notes:</b> installing tiles on level 2					
19	PIPE SYSTEMS MECHANICAL		0	8.0	0.0	
	<b>Notes:</b>					
20	COMMERCIAL BATHWARES, LC		0	8.0	0.0	2nd Floor
	<b>Notes:</b>					
21	TARLTON CORPORATION		6	8.0	48.0	
	<b>Notes:</b> housekeeping, elevator operation, and misc general conditions.					
22	MISSOURI TERRAZZO COMPANY		0	8.0	0.0	
	<b>Notes:</b>					
23	BOMMARITO CONSTRUCTION		0	8.0	0.0	
	<b>Notes:</b> none today					
24	CORPORATE INTERIORS INC		12	8.0	96.0	
	<b>Notes:</b> 5 guys working on second floor lvt, 4 guys working on tile					
25	VEE-JAY CEMENT CONTRACTING CO.		7	8.0	56.0	
	<b>Notes:</b> poured the frost blocks and stairs today on the east end					
			<b>98</b>		<b>817.0</b>	

## Manpower Log's Attachments:

By \_\_\_\_\_ Date \_\_\_\_\_ Copies To \_\_\_\_\_

## Daily Log: Tuesday 5/14/2019









### Daily Log Completed

The Daily Log was completed by Patrick Murphy on Tue May 14, 2019 at 03:37 pm CDT.

### WEATHER REPORT

Temperature			Precipitation Since			Humidity				Windspeed		
Low	High	Avg	Midnight	2 Days Ago	3 Days Ago	Low	Avg	High	Dew	Avg	Max	Gust
48°F	73°F	62°F	0.01 in.	0.01 in.	0.02 in.	42%	63%	84%	48°F	3.8 mph	8 mph	18 mph

### DAILY SNAPSHOT

06:00 AM	09:00 AM	12:00 PM	03:00 PM	06:00 PM	09:00 PM
					
clear-day 48°F	clear-day 61°F	clear-day 69°F	partly-cloudy-day 72°F	clear-day 74°F	clear-night 66°F

### OBSERVED WEATHER CONDITIONS

No.	Weather Delay	Sky	Temp	Average	Precipitation	Wind	Ground/Sea
1	No						

### MANPOWER LOG

98 Workers | 817.0 Man Hours

No.	Contact/Company	Cost Code	Workers	# Hours	Man Hours	Location
1	D & L PAINTING AND DRYWALL LLC		5	8.0	40.0	
	<b>Notes:</b> 3 carpenters on site today and the 2 tapers working in the stair 1					
2	MISSOURI VALLEY GLASS COMPANY, INC.		12	8.0	96.0	
	<b>Notes:</b> Working on the north elevation setting glass, aluminum panels and pressure plates. Installed glass on the south stair window and working on pressure plates on the west					
3	FRANKLIN MECHANICAL, INC, A ZAK CO		2	8.0	16.0	
	<b>Notes:</b> installing sinks and fixtures on level 2 lab casework					
4	BADE ROOFING, INC		0	7.0	0.0	
	<b>Notes:</b> no one on site					
5	SCHAEFFER ELECTRIC COMPANY, INC.		14	8.0	112.0	
	<b>Notes:</b> working on lighting, misc. power in casework, trimming wall outlets and fire alarm					
6	Direct Mechanical		4	8.0	32.0	
	<b>Notes:</b> working on oxygen piping in walls. had link seal rep on site.					
7	G & W Engineering		0	8.0	0.0	
	<b>Notes:</b>					
8	HEITKAMP MASONRY		0	4.0	0.0	
	<b>Notes:</b>					

## MANPOWER LOG

98 Workers | 817.0 Man Hours

No.	Contact/Company	Cost Code	Workers	# Hours	Man Hours	Location
9	HYDE SHEET METAL COMPANY		8	12.0	96.0	
	<b>Notes:</b> working all of their ma power on the west side of the building.					
10	Kone		1	9.0	9.0	
	<b>Notes:</b> emergency service call due to operator and ci select worker stuck on elevator					
11	O'NEILL PAINTING II, INC.		4	8.0	32.0	
	<b>Notes:</b> staining stair posts and offices					
12	TW CONSTRUCTORS		9	8.0	72.0	
	<b>Notes:</b> locker install, case work and laying out wall protection. Started wood wall on level 3					
13	WIEGMANN ASSOCIATES		3	8.0	24.0	
	<b>Notes:</b> installing diffusers and duct behind the ceiling installers and start up of HVAC equipment					
14	TSI GLOBAL		7	8.0	56.0	
	<b>Notes:</b> installing low voltage and coms and AV					
15	INTEGRATED FACILITY SERVICES		0	8.0	0.0	
	<b>Notes:</b> BAS controls					
16	KUPFERER BROTHERS		0	8.0	0.0	
	<b>Notes:</b> Notta					
17	WATERHOUT CONSTRUCTION		2	8.0	16.0	
	<b>Notes:</b> installing epoxy tops					
18	St. Charles Acoustics, LLC		2	8.0	16.0	
	<b>Notes:</b> installing tiles on level 2					
19	PIPE SYSTEMS MECHANICAL		0	8.0	0.0	
	<b>Notes:</b>					
20	COMMERCIAL BATHWARES, LC		0	8.0	0.0	2nd Floor
	<b>Notes:</b>					
21	TARLTON CORPORATION		6	8.0	48.0	
	<b>Notes:</b> housekeeping, elevator operation, and misc general conditions.					
22	MISSOURI TERRAZZO COMPANY		0	8.0	0.0	
	<b>Notes:</b>					
23	BOMMARITO CONSTRUCTION		0	8.0	0.0	
	<b>Notes:</b> none today					
24	CORPORATE INTERIORS INC		12	8.0	96.0	
	<b>Notes:</b> 5 guys working on second floor lvt, 4 guys working on tile					
25	VEE-JAY CEMENT CONTRACTING CO.		7	8.0	56.0	
	<b>Notes:</b> set up the paving and graded it out					
			<b>98</b>		<b>817.0</b>	

Manpower Log's Attachments:

## NOTES LOG

No.	Issue?	Location	Comments
1	No		MO Valley removing the swing stage scaffold on the roof.

Notes Log's Attachments:



## Daily Log: Wednesday 5/15/2019









### Daily Log Completed

The Daily Log was completed by Patrick Murphy on Wed May 15, 2019 at 04:16 pm CDT.

### WEATHER REPORT

Temperature			Precipitation Since			Humidity				Windspeed		
Low	High	Avg	Midnight	2 Days Ago	3 Days Ago	Low	Avg	High	Dew	Avg	Max	Gust
60°F	80°F	69°F	0.06 in.	0.07 in.	0.08 in.	52%	72%	88%	59°F	2.9 mph	5 mph	12 mph

### DAILY SNAPSHOT

06:00 AM	09:00 AM	12:00 PM	03:00 PM	06:00 PM	09:00 PM
					
partly-cloudy-day 61°F	partly-cloudy-day 64°F	partly-cloudy-day 72°F	partly-cloudy-day 78°F	clear-day 81°F	clear-night 71°F

### OBSERVED WEATHER CONDITIONS

No.	Weather Delay	Sky	Temp	Average	Precipitation	Wind	Ground/Sea
1	No						

### MANPOWER LOG

105 Workers | 872.0 Man Hours

No.	Contact/Company	Cost Code	Workers	# Hours	Man Hours	Location
1	D & L PAINTING AND DRYWALL LLC		5	8.0	40.0	
	<b>Notes:</b> 2 carpenters on site today and the 2 tapers working in the stair 1 and changing the elevator room 2 feet out					
2	MISSOURI VALLEY GLASS COMPANY, INC.		12	8.0	96.0	
	<b>Notes:</b> Working on the north elevation setting glass, aluminum panels and pressure plates. Installed glass on the south stair window and working on pressure plates on the west					
3	FRANKLIN MECHANICAL, INC, A ZAK CO		2	8.0	16.0	
	<b>Notes:</b> installing sinks and fixtures on level 2 lab casework					
4	BADE ROOFING, INC		0	7.0	0.0	
	<b>Notes:</b> no one on site					
5	SCHAEFFER ELECTRIC COMPANY, INC.		14	8.0	112.0	
	<b>Notes:</b> working on lighting, misc. power in casework, trimming wall outlets and fire alarm					
6	Direct Mechanical		4	8.0	32.0	
	<b>Notes:</b> fixing the mistake on the roof piping where they crossed them up					
7	G & W Engineering		0	8.0	0.0	
	<b>Notes:</b>					
8	HEITKAMP MASONRY		0	4.0	0.0	
	<b>Notes:</b>					

# MANPOWER LOG

105 Workers | 872.0 Man Hours

No.	Contact/Company	Cost Code	Workers	# Hours	Man Hours	Location
9	HYDE SHEET METAL COMPANY		8	12.0	96.0	
	<b>Notes:</b> working all of their ma power on the west side of the building.					
10	Kone		0	9.0	0.0	
	<b>Notes:</b>					
11	O'NEILL PAINTING II, INC.		4	8.0	32.0	
	<b>Notes:</b> painting walls					
12	TW CONSTRUCTORS		9	8.0	72.0	
	<b>Notes:</b> locker install, case work and laying out wall protection. Started wood wall on level 3					
13	WIEGMANN ASSOCIATES		3	8.0	24.0	
	<b>Notes:</b> installing diffusers and duct behind the ceiling installers and start up of HVAC equipment					
14	TSI GLOBAL		7	8.0	56.0	
	<b>Notes:</b> installing low voltage and coms and AV					
15	INTEGRATED FACILITY SERVICES		0	8.0	0.0	
	<b>Notes:</b> BAS controls					
16	KUPFERER BROTHERS		2	8.0	16.0	
	<b>Notes:</b> Notta					
17	WATERHOUT CONSTRUCTION		6	8.0	48.0	
	<b>Notes:</b> installing epoxy tops					
18	St. Charles Acoustics, LLC		2	8.0	16.0	
	<b>Notes:</b> installing tiles on level 2					
19	PIPE SYSTEMS MECHANICAL		2	8.0	16.0	
	<b>Notes:</b> installing heads on level on grid and hard ceiling					
20	COMMERCIAL BATHWARES, LC		0	8.0	0.0	2nd Floor
	<b>Notes:</b>					
21	TARLTON CORPORATION		6	8.0	48.0	
	<b>Notes:</b> housekeeping, elevator operation, and misc general conditions.					
22	MISSOURI TERRAZZO COMPANY		0	8.0	0.0	
	<b>Notes:</b>					
23	BOMMARITO CONSTRUCTION		0	8.0	0.0	
	<b>Notes:</b> none today					
24	CORPORATE INTERIORS INC		12	8.0	96.0	
	<b>Notes:</b> 5 guys working on second floor lvt, 4 guys working on tile					
25	VEE-JAY CEMENT CONTRACTING CO.		7	8.0	56.0	
	<b>Notes:</b> poured loading dock paving					
			105		872.0	

## Manpower Log's Attachments:

By \_\_\_\_\_ Date \_\_\_\_\_ Copies To \_\_\_\_\_

## Daily Log: Thursday 5/16/2019









### Daily Log Completed

The Daily Log was completed by Patrick Murphy on Fri May 17, 2019 at 09:25 am CDT.

### WEATHER REPORT

Temperature			Precipitation Since			Humidity				Windspeed		
Low	High	Avg	Midnight	2 Days Ago	3 Days Ago	Low	Avg	High	Dew	Avg	Max	Gust
64°F	92°F	77°F	0.00 in.	0.06 in.	0.07 in.	34%	63%	90%	62°F	4.1 mph	8 mph	15 mph

### DAILY SNAPSHOT

06:00 AM	09:00 AM	12:00 PM	03:00 PM	06:00 PM	09:00 PM
					
partly-cloudy-day 64°F	partly-cloudy-day 72°F	partly-cloudy-day 83°F	clear-day 90°F	clear-day 91°F	clear-night 83°F

### OBSERVED WEATHER CONDITIONS

No.	Weather Delay	Sky	Temp	Average	Precipitation	Wind	Ground/Sea
1	No						

### MANPOWER LOG

105 Workers | 872.0 Man Hours

No.	Contact/Company	Cost Code	Workers	# Hours	Man Hours	Location
1	D & L PAINTING AND DRYWALL LLC		5	8.0	40.0	
	<b>Notes:</b> 2 carpenters on site today and the 2 tapers working in the stair 1 and changing the elevator room 2 feet out					
2	MISSOURI VALLEY GLASS COMPANY, INC.		12	8.0	96.0	
	<b>Notes:</b> Working on the north elevation setting glass, aluminum panels and pressure plates. Installed storefront framing on the 1st floor at the deans office. working all over the building installing misc. interior glass.					
3	FRANKLIN MECHANICAL, INC, A ZAK CO		2	8.0	16.0	
	<b>Notes:</b> installing sinks and fixtures on level 2 lab casework					
4	BADE ROOFING, INC		0	7.0	0.0	
	<b>Notes:</b> no one on site					
5	SCHAEFFER ELECTRIC COMPANY, INC.		14	8.0	112.0	
	<b>Notes:</b> working on lighting, misc. power in casework, trimming wall outlets and fire alarm					
6	Direct Mechanical		4	8.0	32.0	
	<b>Notes:</b> fixing the mistake on the roof piping where they crossed them up					
7	G & W Engineering		0	8.0	0.0	
	<b>Notes:</b>					
8	HEITKAMP MASONRY		0	4.0	0.0	
	<b>Notes:</b>					

# MANPOWER LOG

105 Workers | 872.0 Man Hours

No.	Contact/Company	Cost Code	Workers	# Hours	Man Hours	Location
9	HYDE SHEET METAL COMPANY		8	12.0	96.0	
	<b>Notes:</b> working all of their ma power on the west side of the building.					
10	Kone		0	9.0	0.0	
	<b>Notes:</b>					
11	O'NEILL PAINTING II, INC.		4	8.0	32.0	
	<b>Notes:</b> painting walls					
12	TW CONSTRUCTORS		9	8.0	72.0	
	<b>Notes:</b> locker install, case work and laying out wall protection. Started wood wall on level 3					
13	WIEGMANN ASSOCIATES		3	8.0	24.0	
	<b>Notes:</b> installing diffusers and duct behind the ceiling installers and start up of HVAC equipment					
14	TSI GLOBAL		7	8.0	56.0	
	<b>Notes:</b> installing low voltage and coms and AV					
15	INTEGRATED FACILITY SERVICES		0	8.0	0.0	
	<b>Notes:</b> BAS controls					
16	KUPFERER BROTHERS		2	8.0	16.0	
	<b>Notes:</b> Notta					
17	WATERHOUT CONSTRUCTION		6	8.0	48.0	
	<b>Notes:</b> installing epoxy tops					
18	St. Charles Acoustics, LLC		2	8.0	16.0	
	<b>Notes:</b> installing tiles on level 2					
19	PIPE SYSTEMS MECHANICAL		2	8.0	16.0	
	<b>Notes:</b> installing heads on level on grid and hard ceiling					
20	COMMERCIAL BATHWARES, LC		0	8.0	0.0	2nd Floor
	<b>Notes:</b>					
21	TARLTON CORPORATION		6	8.0	48.0	
	<b>Notes:</b> housekeeping, elevator operation, and misc general conditions.					
22	MISSOURI TERRAZZO COMPANY		0	8.0	0.0	
	<b>Notes:</b>					
23	BOMMARITO CONSTRUCTION		0	8.0	0.0	
	<b>Notes:</b> none today					
24	CORPORATE INTERIORS INC		12	8.0	96.0	
	<b>Notes:</b> 5 guys working on second floor lvt, 4 guys working on tile					
25	VEE-JAY CEMENT CONTRACTING CO.		7	8.0	56.0	
	<b>Notes:</b> poured loading dock paving					
			105		872.0	

## Manpower Log's Attachments:

By \_\_\_\_\_ Date \_\_\_\_\_ Copies To \_\_\_\_\_

## Daily Log: Friday 5/17/2019









### Daily Log Completed

The Daily Log was completed by Patrick Murphy on Mon May 20, 2019 at 04:14 pm CDT.

### WEATHER REPORT

Temperature			Precipitation Since			Humidity				Windspeed		
Low	High	Avg	Midnight	2 Days Ago	3 Days Ago	Low	Avg	High	Dew	Avg	Max	Gust
68°F	89°F	79°F	0.01 in.	0.01 in.	0.08 in.	40%	53%	74%	61°F	6.8 mph	10 mph	19 mph

### DAILY SNAPSHOT

06:00 AM	09:00 AM	12:00 PM	03:00 PM	06:00 PM	09:00 PM
					
clear-day 69°F	clear-day 78°F	partly-cloudy-day 84°F	partly-cloudy-day 88°F	partly-cloudy-day 88°F	partly-cloudy-night 79°F

### OBSERVED WEATHER CONDITIONS

No.	Weather Delay	Sky	Temp	Average	Precipitation	Wind	Ground/Sea
1	No						

### MANPOWER LOG

105 Workers | 872.0 Man Hours

No.	Contact/Company	Cost Code	Workers	# Hours	Man Hours	Location
1	D & L PAINTING AND DRYWALL LLC		5	8.0	40.0	
	<b>Notes:</b> 2 carpenters on site today and the 2 tapers working in the stair 1 and changing the elevator room 2 feet out					
2	MISSOURI VALLEY GLASS COMPANY, INC.		12	8.0	96.0	
	<b>Notes:</b> Working on the north elevation setting glass, aluminum panels and pressure plates. Installed storefront framing on the 1st floor at the deans office. working all over the building installing misc. interior glass.					
3	FRANKLIN MECHANICAL, INC, A ZAK CO		2	8.0	16.0	
	<b>Notes:</b> installing sinks and fixtures on level 2 lab casework					
4	BADE ROOFING, INC		0	7.0	0.0	
	<b>Notes:</b> no one on site					
5	SCHAEFFER ELECTRIC COMPANY, INC.		14	8.0	112.0	
	<b>Notes:</b> working on lighting, misc. power in casework, trimming wall outlets and fire alarm					
6	Direct Mechanical		4	8.0	32.0	
	<b>Notes:</b> fixing the mistake on the roof piping where they crossed them up					
7	G & W Engineering		0	8.0	0.0	
	<b>Notes:</b>					
8	HEITKAMP MASONRY		0	4.0	0.0	
	<b>Notes:</b>					

# MANPOWER LOG

105 Workers | 872.0 Man Hours

No.	Contact/Company	Cost Code	Workers	# Hours	Man Hours	Location
9	HYDE SHEET METAL COMPANY		8	12.0	96.0	
	<b>Notes:</b> working all of their ma power on the west side of the building.					
10	Kone		0	9.0	0.0	
	<b>Notes:</b>					
11	O'NEILL PAINTING II, INC.		4	8.0	32.0	
	<b>Notes:</b> painting walls					
12	TW CONSTRUCTORS		9	8.0	72.0	
	<b>Notes:</b> locker install, case work and laying out wall protection. Started wood wall on level 3					
13	WIEGMANN ASSOCIATES		3	8.0	24.0	
	<b>Notes:</b> installing diffusers and duct behind the ceiling installers and start up of HVAC equipment					
14	TSI GLOBAL		7	8.0	56.0	
	<b>Notes:</b> installing low voltage and coms and AV					
15	INTEGRATED FACILITY SERVICES		0	8.0	0.0	
	<b>Notes:</b> BAS controls					
16	KUPFERER BROTHERS		2	8.0	16.0	
	<b>Notes:</b> Notta					
17	WATERHOUT CONSTRUCTION		6	8.0	48.0	
	<b>Notes:</b> installing epoxy tops					
18	St. Charles Acoustics, LLC		2	8.0	16.0	
	<b>Notes:</b> installing tiles on level 2					
19	PIPE SYSTEMS MECHANICAL		2	8.0	16.0	
	<b>Notes:</b> installing heads on level on grid and hard ceiling					
20	COMMERCIAL BATHWARES, LC		0	8.0	0.0	2nd Floor
	<b>Notes:</b>					
21	TARLTON CORPORATION		6	8.0	48.0	
	<b>Notes:</b> housekeeping, elevator operation, and misc general conditions.					
22	MISSOURI TERRAZZO COMPANY		0	8.0	0.0	
	<b>Notes:</b>					
23	BOMMARITO CONSTRUCTION		0	8.0	0.0	
	<b>Notes:</b> none today					
24	CORPORATE INTERIORS INC		12	8.0	96.0	
	<b>Notes:</b> 5 guys working on second floor lvt, 4 guys working on tile					
25	VEE-JAY CEMENT CONTRACTING CO.		7	8.0	56.0	
	<b>Notes:</b> poured loading dock paving					
			<b>105</b>		<b>872.0</b>	

## Manpower Log's Attachments:







By \_\_\_\_\_ Date \_\_\_\_\_ Copies To \_\_\_\_\_

## Daily Log: Saturday 5/18/2019

### WEATHER REPORT

Temperature			Precipitation Since			Humidity				Windspeed		
Low	High	Avg	Midnight	2 Days Ago	3 Days Ago	Low	Avg	High	Dew	Avg	Max	Gust
68°F	87°F	78°F	0.02 in.	0.03 in.	0.03 in.	34%	55%	75%	60°F	5.8 mph	9 mph	20 mph

### DAILY SNAPSHOT

06:00 AM	09:00 AM	12:00 PM	03:00 PM	06:00 PM	09:00 PM
					
clear-day 69°F	partly-cloudy-day 77°F	partly-cloudy-day 84°F	partly-cloudy-day 88°F	partly-cloudy-day 87°F	cloudy 75°F

### OBSERVED WEATHER CONDITIONS

No.	Weather Delay	Sky	Temp	Average	Precipitation	Wind	Ground/Sea
1	No						

By \_\_\_\_\_ Date \_\_\_\_\_







Copies To \_\_\_\_\_

## Daily Log: Sunday 5/19/2019

### WEATHER REPORT

Temperature			Precipitation Since			Humidity				Windspeed		
Low	High	Avg	Midnight	2 Days Ago	3 Days Ago	Low	Avg	High	Dew	Avg	Max	Gust
65°F	76°F	71°F	0.09 in.	0.11 in.	0.12 in.	48%	65%	90%	59°F	6.6 mph	9 mph	23 mph

### DAILY SNAPSHOT

06:00 AM	09:00 AM	12:00 PM	03:00 PM	06:00 PM	09:00 PM
					
partly-cloudy-day 66°F	partly-cloudy-day 71°F	partly-cloudy-day 75°F	partly-cloudy-day 76°F	partly-cloudy-day 77°F	partly-cloudy-night 71°F

### OBSERVED WEATHER CONDITIONS

No.	Weather Delay	Sky	Temp	Average	Precipitation	Wind	Ground/Sea
1	No						

By \_\_\_\_\_ Date \_\_\_\_\_

Copies To \_\_\_\_\_



## Daily Log: Monday 5/20/2019









### Daily Log Completed

The Daily Log was completed by Patrick Murphy on Mon May 20, 2019 at 04:13 pm CDT.

### WEATHER REPORT

Temperature			Precipitation Since			Humidity				Windspeed		
Low	High	Avg	Midnight	2 Days Ago	3 Days Ago	Low	Avg	High	Dew	Avg	Max	Gust
56°F	71°F	64°F	0.01 in.	0.09 in.	0.12 in.	44%	58%	77%	49°F	4.8 mph	12 mph	29 mph

### DAILY SNAPSHOT

06:00 AM	09:00 AM	12:00 PM	03:00 PM	06:00 PM	09:00 PM
					
clear-day 57°F	partly-cloudy-day 63°F	partly-cloudy-day 67°F	partly-cloudy-day 71°F	clear-day 71°F	partly-cloudy-night 65°F

### OBSERVED WEATHER CONDITIONS

No.	Weather Delay	Sky	Temp	Average	Precipitation	Wind	Ground/Sea
1	No						

### MANPOWER LOG

87 Workers | 708.0 Man Hours

No.	Contact/Company	Cost Code	Workers	# Hours	Man Hours	Location
1	D & L PAINTING AND DRYWALL LLC		5	8.0	40.0	
	<b>Notes:</b> 3 carpenters on site today and the 2 tapers working in the stair 1 and building the cloud ceilings on level 1 waiting room					
2	MISSOURI VALLEY GLASS COMPANY, INC.		12	8.0	96.0	
	<b>Notes:</b> moving material and trailers out of the way of the earthwork crew. installing pressure plates and caulking interior glass.					
3	FRANKLIN MECHANICAL, INC, A ZAK CO		2	8.0	16.0	
	<b>Notes:</b> installing sinks and fixtures on level 2 lab casework					
4	BADE ROOFING, INC		0	7.0	0.0	
	<b>Notes:</b> no one on site					
5	SCHAEFFER ELECTRIC COMPANY, INC.		14	8.0	112.0	
	<b>Notes:</b> working on lighting, misc. power in casework, trimming wall outlets and fire alarm					
6	Direct Mechanical		2	8.0	16.0	
	<b>Notes:</b> still working on the oxygen piping. day 5 and not close to being finished.					
7	G & W Engineering		0	8.0	0.0	
	<b>Notes:</b>					
8	HEITKAMP MASONRY		0	4.0	0.0	
	<b>Notes:</b>					

## MANPOWER LOG

87 Workers | 708.0 Man Hours

No.	Contact/Company	Cost Code	Workers	# Hours	Man Hours	Location
9	HYDE SHEET METAL COMPANY		3	12.0	36.0	
	<b>Notes:</b> moved man power to the east side only 3 guys here today					
10	Kone		0	9.0	0.0	
	<b>Notes:</b>					
11	O'NEILL PAINTING II, INC.		2	8.0	16.0	
	<b>Notes:</b> painting walls					
12	TW CONSTRUCTORS		9	8.0	72.0	
	<b>Notes:</b> locker install, case work and laying out wall protection. Started wood wall on level 3					
13	WIEGMANN ASSOCIATES		1	8.0	8.0	
	<b>Notes:</b> installing diffusers and duct behind the ceiling installers and start up of HVAC equipment					
14	TSI GLOBAL		7	8.0	56.0	
	<b>Notes:</b> installing low voltage and coms and AV					
15	INTEGRATED FACILITY SERVICES		1	8.0	8.0	
	<b>Notes:</b> BAS controls					
16	KUPFERER BROTHERS		2	8.0	16.0	
	<b>Notes:</b> Notta					
17	WATERHOUT CONSTRUCTION		3	8.0	24.0	
	<b>Notes:</b> installing epoxy tops and lab casework on 1					
18	St. Charles Acoustics, LLC		2	8.0	16.0	
	<b>Notes:</b> installing tiles on level 2					
19	PIPE SYSTEMS MECHANICAL		2	8.0	16.0	
	<b>Notes:</b> installing heads on level on grid and hard ceiling					
20	COMMERCIAL BATHWARES, LC		0	8.0	0.0	2nd Floor
	<b>Notes:</b>					
21	TARLTON CORPORATION		5	8.0	40.0	
	<b>Notes:</b> housekeeping, elevator operation, and misc general conditions.					
22	MISSOURI TERRAZZO COMPANY		0	8.0	0.0	
	<b>Notes:</b>					
23	BOMMARITO CONSTRUCTION		2	8.0	16.0	
	<b>Notes:</b> none today					
24	CORPORATE INTERIORS INC		8	8.0	64.0	
	<b>Notes:</b> 5 guys working on second floor lvt, 4 guys working on tile					
25	VEE-JAY CEMENT CONTRACTING CO.		5	8.0	40.0	
	<b>Notes:</b> poured approach today. Does not appear to be poured correctly					
			87		708.0	

Manpower Log's Attachments:

## NOTES LOG

No.	Issue?	Location	Comments
1	No		VeeJay did not pour east dock approach per civil details







Notes Log's Attachments:

## Daily Log: Tuesday 5/21/2019

### WEATHER REPORT

Temperature			Precipitation Since			Humidity				Windspeed		
Low	High	Avg	Midnight	2 Days Ago	3 Days Ago	Low	Avg	High	Dew	Avg	Max	Gust
50°F	79°F	61°F	1.38 in.	1.38 in.	1.47 in.	59%	79%	89%	55°F	8.6 mph	18 mph	36 mph

### DAILY SNAPSHOT

06:00 AM	09:00 AM	12:00 PM	03:00 PM	06:00 PM	09:00 PM
					
partly-cloudy-day 51°F	partly-cloudy-day 54°F	cloudy 58°F	cloudy 66°F	wind 78°F	rain 69°F

### OBSERVED WEATHER CONDITIONS

No.	Weather Delay	Sky	Temp	Average	Precipitation	Wind	Ground/Sea
1	No						

## Daily Log: Wednesday 5/22/2019









### Daily Log Completed

The Daily Log was completed by Patrick Murphy on Thu May 23, 2019 at 03:01 pm CDT.

### WEATHER REPORT

Temperature			Precipitation Since			Humidity				Windspeed		
Low	High	Avg	Midnight	2 Days Ago	3 Days Ago	Low	Avg	High	Dew	Avg	Max	Gust
60°F	84°F	72°F	0.03 in.	1.40 in.	1.41 in.	46%	69%	88%	61°F	5.6 mph	8 mph	16 mph

### DAILY SNAPSHOT

06:00 AM	09:00 AM	12:00 PM	03:00 PM	06:00 PM	09:00 PM
					
partly-cloudy-day 61°F	clear-day 68°F	clear-day 77°F	clear-day 83°F	clear-day 84°F	clear-night 80°F

### OBSERVED WEATHER CONDITIONS

No.	Weather Delay	Sky	Temp	Average	Precipitation	Wind	Ground/Sea
1	No						

### MANPOWER LOG

98 Workers | 817.0 Man Hours

No.	Contact/Company	Cost Code	Workers	# Hours	Man Hours	Location
1	D & L PAINTING AND DRYWALL LLC		5	8.0	40.0	
	<b>Notes:</b> 3 carpenters on site today and the 2 tapers working in the stair 1					
2	MISSOURI VALLEY GLASS COMPANY, INC.		12	8.0	96.0	
	<b>Notes:</b> Working on the north elevation setting glass, aluminum panels and pressure plates. Installed glass on the south stair window and working on pressure plates on the west					
3	FRANKLIN MECHANICAL, INC, A ZAK CO		2	8.0	16.0	
	<b>Notes:</b> installing sinks and fixtures on level 2 lab casework					
4	BADE ROOFING, INC		0	7.0	0.0	
	<b>Notes:</b> no one on site					
5	SCHAEFFER ELECTRIC COMPANY, INC.		14	8.0	112.0	
	<b>Notes:</b> working on lighting, misc. power in casework, trimming wall outlets and fire alarm					
6	Direct Mechanical		4	8.0	32.0	
	<b>Notes:</b> working on oxygen piping in walls. had link seal rep on site.					
7	G & W Engineering		0	8.0	0.0	
	<b>Notes:</b>					
8	HEITKAMP MASONRY		0	4.0	0.0	
	<b>Notes:</b>					

# MANPOWER LOG

98 Workers | 817.0 Man Hours

No.	Contact/Company	Cost Code	Workers	# Hours	Man Hours	Location
9	HYDE SHEET METAL COMPANY		8	12.0	96.0	
	<b>Notes:</b> working all of their ma power on the west side of the building.					
10	Kone		1	9.0	9.0	
	<b>Notes:</b> emergency service call due to operator and ci select worker stuck on elevator					
11	O'NEILL PAINTING II, INC.		4	8.0	32.0	
	<b>Notes:</b> staining stair posts and offices					
12	TW CONSTRUCTORS		9	8.0	72.0	
	<b>Notes:</b> locker install, case work and laying out wall protection. Started wood wall on level 3					
13	WIEGMANN ASSOCIATES		3	8.0	24.0	
	<b>Notes:</b> installing diffusers and duct behind the ceiling installers and start up of HVAC equipment					
14	TSI GLOBAL		7	8.0	56.0	
	<b>Notes:</b> installing low voltage and coms and AV					
15	INTEGRATED FACILITY SERVICES		0	8.0	0.0	
	<b>Notes:</b> BAS controls					
16	KUPFERER BROTHERS		0	8.0	0.0	
	<b>Notes:</b> Notta					
17	WATERHOUT CONSTRUCTION		2	8.0	16.0	
	<b>Notes:</b> installing epoxy tops					
18	St. Charles Acoustics, LLC		2	8.0	16.0	
	<b>Notes:</b> installing tiles on level 2					
19	PIPE SYSTEMS MECHANICAL		0	8.0	0.0	
	<b>Notes:</b>					
20	COMMERCIAL BATHWARES, LC		0	8.0	0.0	2nd Floor
	<b>Notes:</b>					
21	TARLTON CORPORATION		6	8.0	48.0	
	<b>Notes:</b> housekeeping, elevator operation, and misc general conditions.					
22	MISSOURI TERRAZZO COMPANY		0	8.0	0.0	
	<b>Notes:</b>					
23	BOMMARITO CONSTRUCTION		0	8.0	0.0	
	<b>Notes:</b> none today					
24	CORPORATE INTERIORS INC		12	8.0	96.0	
	<b>Notes:</b> 5 guys working on second floor lvt, 4 guys working on tile					
25	VEE-JAY CEMENT CONTRACTING CO.		7	8.0	56.0	
	<b>Notes:</b> set up the paving and graded it out					
			<b>98</b>		<b>817.0</b>	

## Manpower Log's Attachments:







By \_\_\_\_\_ Date \_\_\_\_\_ Copies To \_\_\_\_\_

## Daily Log: Thursday 5/23/2019

### WEATHER REPORT

Temperature			Precipitation Since			Humidity				Windspeed		
Low	High	Avg	Midnight	2 Days Ago	3 Days Ago	Low	Avg	High	Dew	Avg	Max	Gust
71°F	81°F	76°F	0.46 in.	0.49 in.	1.87 in.	69%	81%	90%	70°F	2.5 mph	4 mph	8 mph

### DAILY SNAPSHOT

06:00 AM	09:00 AM	12:00 PM	03:00 PM	06:00 PM	09:00 PM
					
partly-cloudy-day 71°F	partly-cloudy-day 74°F	partly-cloudy-day 75°F	partly-cloudy-day 80°F	partly-cloudy-day 82°F	partly-cloudy-night 77°F

### OBSERVED WEATHER CONDITIONS

No.	Weather Delay	Sky	Temp	Average	Precipitation	Wind	Ground/Sea
1	No						

### MANPOWER LOG

105 Workers | 872.0 Man Hours

No.	Contact/Company	Cost Code	Workers	# Hours	Man Hours	Location
1	D & L PAINTING AND DRYWALL LLC		5	8.0	40.0	
	<b>Notes:</b> 2 carpenters on site today and the 2 tapers working in the stair 1 and changing the elevator room 2 feet out					
2	MISSOURI VALLEY GLASS COMPANY, INC.		12	8.0	96.0	
	<b>Notes:</b> Working on the north elevation setting glass, aluminum panels and pressure plates. Installed glass on the south stair window and working on pressure plates on the west					
3	FRANKLIN MECHANICAL, INC, A ZAK CO		2	8.0	16.0	
	<b>Notes:</b> installing sinks and fixtures on level 3 lab casework					
4	BADE ROOFING, INC		0	7.0	0.0	
	<b>Notes:</b> no one on site					
5	SCHAEFFER ELECTRIC COMPANY, INC.		14	8.0	112.0	
	<b>Notes:</b> working on lighting, misc. power in casework, trimming wall outlets and fire alarm					
6	Direct Mechanical		4	8.0	32.0	
	<b>Notes:</b> fixing the mistake on the roof piping where they crossed them up					
7	G & W Engineering		0	8.0	0.0	
	<b>Notes:</b>					
8	HEITKAMP MASONRY		0	4.0	0.0	
	<b>Notes:</b>					
9	HYDE SHEET METAL COMPANY		8	12.0	96.0	
	<b>Notes:</b> working all of their ma power on the west side of the building.					

**MANPOWER LOG****105 Workers | 872.0 Man Hours**

No.	Contact/Company	Cost Code	Workers	# Hours	Man Hours	Location
10	Kone		0	9.0	0.0	
	<b>Notes:</b>					
11	O'NEILL PAINTING II, INC.		4	8.0	32.0	
	<b>Notes:</b> painting walls					
12	TW CONSTRUCTORS		9	8.0	72.0	
	<b>Notes:</b> locker install, case work and laying out wall protection. Started wood wall on level 3					
13	WIEGMANN ASSOCIATES		3	8.0	24.0	
	<b>Notes:</b> installing diffusers and duct behind the ceiling installers and start up of HVAC equipment					
14	TSI GLOBAL		7	8.0	56.0	
	<b>Notes:</b> installing low voltage and coms and AV					
15	INTEGRATED FACILITY SERVICES		0	8.0	0.0	
	<b>Notes:</b> BAS controls					
16	KUPFERER BROTHERS		2	8.0	16.0	
	<b>Notes:</b> Notta					
17	WATERHOUT CONSTRUCTION		6	8.0	48.0	
	<b>Notes:</b> installing epoxy tops					
18	St. Charles Acoustics, LLC		2	8.0	16.0	
	<b>Notes:</b> installing tiles on level 2					
19	PIPE SYSTEMS MECHANICAL		2	8.0	16.0	
	<b>Notes:</b> installing heads on level on grid and hard ceiling					
20	COMMERCIAL BATHWARES, LC		0	8.0	0.0	2nd Floor
	<b>Notes:</b>					
21	TARLTON CORPORATION		6	8.0	48.0	
	<b>Notes:</b> housekeeping, elevator operation, and misc general conditions.					
22	MISSOURI TERRAZZO COMPANY		0	8.0	0.0	
	<b>Notes:</b>					
23	BOMMARITO CONSTRUCTION		0	8.0	0.0	
	<b>Notes:</b> none today					
24	CORPORATE INTERIORS INC		12	8.0	96.0	
	<b>Notes:</b> 5 guys working on second floor lvt, 4 guys working on tile					
25	VEE-JAY CEMENT CONTRACTING CO.		7	8.0	56.0	
	<b>Notes:</b> poured loading dock paving					
			<b>105</b>		<b>872.0</b>	

**Manpower Log's Attachments:****NOTES LOG**

No.	Issue?	Location	Comments
1	No		another condensate was found above ceiling and soaked drywall on the 3rd floor janitor closet.

**Notes Log's Attachments:**



---

By

---

Date

---







Copies To

## Daily Log: Friday 5/24/2019

### WEATHER REPORT

Temperature			Precipitation Since			Humidity				Windspeed		
Low	High	Avg	Midnight	2 Days Ago	3 Days Ago	Low	Avg	High	Dew	Avg	Max	Gust
71°F	91°F	81°F	0.00 in.	0.47 in.	0.50 in.	46%	67%	89%	68°F	5.5 mph	12 mph	20 mph

### DAILY SNAPSHOT

06:00 AM	09:00 AM	12:00 PM	03:00 PM	06:00 PM	09:00 PM
					
clear-day 71°F	partly-cloudy-day 80°F	partly-cloudy-day 87°F	clear-day 92°F	clear-day 90°F	partly-cloudy-night 81°F

### OBSERVED WEATHER CONDITIONS

No.	Weather Delay	Sky	Temp	Average	Precipitation	Wind	Ground/Sea
1	No						

By \_\_\_\_\_ Date \_\_\_\_\_







Copies To \_\_\_\_\_

## Daily Log: Saturday 5/25/2019

### WEATHER REPORT

Temperature			Precipitation Since			Humidity				Windspeed		
Low	High	Avg	Midnight	2 Days Ago	3 Days Ago	Low	Avg	High	Dew	Avg	Max	Gust
74°F	90°F	81°F	0.00 in.	0.00 in.	0.47 in.	46%	62%	75%	66°F	3.5 mph	6 mph	10 mph

### DAILY SNAPSHOT

06:00 AM	09:00 AM	12:00 PM	03:00 PM	06:00 PM	09:00 PM
					
clear-day 74°F	partly-cloudy-day 75°F	partly-cloudy-day 81°F	clear-day 89°F	clear-day 89°F	clear-night 84°F

### OBSERVED WEATHER CONDITIONS

No.	Weather Delay	Sky	Temp	Average	Precipitation	Wind	Ground/Sea
1	No						

By \_\_\_\_\_ Date \_\_\_\_\_







Copies To \_\_\_\_\_

## Daily Log: Sunday 5/26/2019

### WEATHER REPORT

Temperature			Precipitation Since			Humidity				Windspeed		
Low	High	Avg	Midnight	2 Days Ago	3 Days Ago	Low	Avg	High	Dew	Avg	Max	Gust
71°F	83°F	77°F	0.03 in.	0.03 in.	0.04 in.	56%	70%	83%	67°F	2.8 mph	5 mph	8 mph

### DAILY SNAPSHOT

06:00 AM	09:00 AM	12:00 PM	03:00 PM	06:00 PM	09:00 PM
					
partly-cloudy-day 74°F	partly-cloudy-day 76°F	partly-cloudy-day 74°F	partly-cloudy-day 82°F	partly-cloudy-day 83°F	clear-night 78°F

### OBSERVED WEATHER CONDITIONS

No.	Weather Delay	Sky	Temp	Average	Precipitation	Wind	Ground/Sea
1	No						

By \_\_\_\_\_ Date \_\_\_\_\_







Copies To \_\_\_\_\_

## Daily Log: Monday 5/27/2019

### WEATHER REPORT

Temperature			Precipitation Since			Humidity				Windspeed		
Low	High	Avg	Midnight	2 Days Ago	3 Days Ago	Low	Avg	High	Dew	Avg	Max	Gust
72°F	86°F	79°F	0.00 in.	0.04 in.	0.04 in.	54%	67%	84%	67°F	3.9 mph	8 mph	17 mph

### DAILY SNAPSHOT

06:00 AM	09:00 AM	12:00 PM	03:00 PM	06:00 PM	09:00 PM
					
partly-cloudy-day 72°F	partly-cloudy-day 77°F	partly-cloudy-day 85°F	partly-cloudy-day 84°F	partly-cloudy-day 87°F	clear-night 83°F

### OBSERVED WEATHER CONDITIONS

No.	Weather Delay	Sky	Temp	Average	Precipitation	Wind	Ground/Sea
1	No						

By \_\_\_\_\_ Date \_\_\_\_\_

Copies To \_\_\_\_\_

## Daily Log: Tuesday 5/28/2019









### Daily Log Completed

The Daily Log was completed by Patrick Murphy on Tue May 28, 2019 at 03:29 pm CDT.

### WEATHER REPORT

Temperature			Precipitation Since			Humidity				Windspeed		
Low	High	Avg	Midnight	2 Days Ago	3 Days Ago	Low	Avg	High	Dew	Avg	Max	Gust
73°F	89°F	81°F	0.00 in.	0.01 in.	0.04 in.	50%	62%	75%	67°F	6.5 mph	12 mph	21 mph

### DAILY SNAPSHOT

06:00 AM	09:00 AM	12:00 PM	03:00 PM	06:00 PM	09:00 PM
					
clear-day 74°F	clear-day 79°F	partly-cloudy-day 85°F	partly-cloudy-day 88°F	partly-cloudy-day 89°F	partly-cloudy-night 80°F

### OBSERVED WEATHER CONDITIONS

No.	Weather Delay	Sky	Temp	Average	Precipitation	Wind	Ground/Sea
1	No						

### MANPOWER LOG

93 Workers | 776.0 Man Hours

No.	Contact/Company	Cost Code	Workers	# Hours	Man Hours	Location
1	D & L PAINTING AND DRYWALL LLC		4	8.0	32.0	
	<b>Notes:</b> 2 carpenters here installing the cloud ceilings on the 1st floor and misc jobs. 2 tapers on site finishing the stairs and patching the holes.					
2	MISSOURI VALLEY GLASS COMPANY, INC.		6	8.0	48.0	
	<b>Notes:</b> Working on the north elevation and installing pressure plates on the west. Interior glazing and trims still being installed.					
3	FRANKLIN MECHANICAL, INC, A ZAK CO		2	8.0	16.0	
	<b>Notes:</b> installing sinks and fixtures on level 3 lab casework					
4	BADE ROOFING, INC		0	7.0	0.0	
	<b>Notes:</b> no one on site					
5	SCHAEFFER ELECTRIC COMPANY, INC.		14	8.0	112.0	
	<b>Notes:</b> working on lighting, misc. power in casework, trimming wall outlets and fire alarm. Also started the exterior power for lights.					
6	Direct Mechanical		4	8.0	32.0	
	<b>Notes:</b> still working on oxygen piping 108 hours so far.					
7	G & W Engineering		0	8.0	0.0	
	<b>Notes:</b>					
8	HEITKAMP MASONRY		0	4.0	0.0	
	<b>Notes:</b>					

# MANPOWER LOG

93 Workers | 776.0 Man Hours

No.	Contact/Company	Cost Code	Workers	# Hours	Man Hours	Location
9	HYDE SHEET METAL COMPANY		8	12.0	96.0	
	<b>Notes:</b> working all of their manpower on the west side of the building.					
10	Kone		1	8.0	8.0	
	<b>Notes:</b> letting trades work in and on top of car					
11	O'NEILL PAINTING II, INC.		1	8.0	8.0	
	<b>Notes:</b> painting walls					
12	TW CONSTRUCTORS		9	8.0	72.0	
	<b>Notes:</b> locker install, case work and laying out wall protection. Started wood wall on level 3					
13	WIEGMANN ASSOCIATES		1	8.0	8.0	
	<b>Notes:</b> installing diffusers and duct behind the ceiling installers and start up of HVAC equipment					
14	TSI GLOBAL		7	8.0	56.0	
	<b>Notes:</b> installing low voltage and coms and AV					
15	INTEGRATED FACILITY SERVICES		0	8.0	0.0	
	<b>Notes:</b> BAS controls					
16	KUPFERER BROTHERS		0	8.0	0.0	
	<b>Notes:</b> Notta					
17	WATERHOUT CONSTRUCTION		6	8.0	48.0	
	<b>Notes:</b> level 1 casework					
18	St. Charles Acoustics, LLC		2	8.0	16.0	
	<b>Notes:</b> installing tiles on level 2					
19	PIPE SYSTEMS MECHANICAL		2	8.0	16.0	
	<b>Notes:</b> installing heads on level on grid and hard ceiling					
20	COMMERCIAL BATHWARES, LC		0	8.0	0.0	2nd Floor
	<b>Notes:</b>					
21	TARLTON CORPORATION		6	8.0	48.0	
	<b>Notes:</b> housekeeping, elevator operation, and misc general conditions.					
22	MISSOURI TERRAZZO COMPANY		0	8.0	0.0	
	<b>Notes:</b>					
23	BOMMARITO CONSTRUCTION		0	8.0	0.0	
	<b>Notes:</b> none today					
24	CORPORATE INTERIORS INC		12	8.0	96.0	
	<b>Notes:</b> 5 guys working on second floor lvt, 4 guys working on tile					
25	VEE-JAY CEMENT CONTRACTING CO.		8	8.0	64.0	
	<b>Notes:</b> setting up curb forms and paver pads					
			<b>93</b>		<b>776.0</b>	

## Manpower Log's Attachments:







By \_\_\_\_\_ Date \_\_\_\_\_ Copies To \_\_\_\_\_

## Daily Log: Wednesday 5/29/2019

### WEATHER REPORT

Temperature			Precipitation Since			Humidity				Windspeed		
Low	High	Avg	Midnight	2 Days Ago	3 Days Ago	Low	Avg	High	Dew	Avg	Max	Gust
68°F	87°F	76°F	0.22 in.	0.22 in.	0.22 in.	54%	72%	87%	66°F	4.6 mph	11 mph	25 mph

### DAILY SNAPSHOT

06:00 AM	09:00 AM	12:00 PM	03:00 PM	06:00 PM	09:00 PM
					
partly-cloudy-day 70°F	rain 71°F	partly-cloudy-day 82°F	partly-cloudy-day 87°F	partly-cloudy-day 87°F	partly-cloudy-night 76°F

### OBSERVED WEATHER CONDITIONS

No.	Weather Delay	Sky	Temp	Average	Precipitation	Wind	Ground/Sea
1	No						

By \_\_\_\_\_ Date \_\_\_\_\_

Copies To \_\_\_\_\_



## Daily Log: Thursday 5/30/2019









### Daily Log Completed

The Daily Log was completed by Patrick Murphy on Thu May 30, 2019 at 03:49 pm CDT.

### WEATHER REPORT

Temperature			Precipitation Since			Humidity				Windspeed		
Low	High	Avg	Midnight	2 Days Ago	3 Days Ago	Low	Avg	High	Dew	Avg	Max	Gust
65°F	79°F	72°F	0.01 in.	0.22 in.	0.23 in.	42%	65%	86%	59°F	5.2 mph	12 mph	17 mph

### DAILY SNAPSHOT

06:00 AM	09:00 AM	12:00 PM	03:00 PM	06:00 PM	09:00 PM
					
partly-cloudy-day 66°F	partly-cloudy-day 71°F	partly-cloudy-day 76°F	partly-cloudy-day 79°F	clear-day 77°F	clear-night 70°F

### OBSERVED WEATHER CONDITIONS

No.	Weather Delay	Sky	Temp	Average	Precipitation	Wind	Ground/Sea
1	No						

### MANPOWER LOG

94 Workers | 784.0 Man Hours

No.	Contact/Company	Cost Code	Workers	# Hours	Man Hours	Location
1	D & L PAINTING AND DRYWALL LLC		4	8.0	32.0	
	<b>Notes:</b> 2 carpenters here doing extra work removing and patching drywall, and installing tear away 2 tapers on site finishing the 2nd floor and patching the holes.					
2	MISSOURI VALLEY GLASS COMPANY, INC.		6	8.0	48.0	
	<b>Notes:</b> Working on the north elevation and installing pressure plates on the west. Interior glazing and trims still being installed.					
3	FRANKLIN MECHANICAL, INC, A ZAK CO		2	8.0	16.0	
	<b>Notes:</b> installing sinks and fixtures on level 3 lab casework					
4	BADE ROOFING, INC		0	7.0	0.0	
	<b>Notes:</b> no one on site					
5	SCHAEFFER ELECTRIC COMPANY, INC.		14	8.0	112.0	
	<b>Notes:</b> working on lighting, misc. power in casework, trimming wall outlets and fire alarm. Also started the exterior power for lights.					
6	Direct Mechanical		4	8.0	32.0	
	<b>Notes:</b> still working on oxygen piping 108 hours so far.					
7	G & W Engineering		0	8.0	0.0	
	<b>Notes:</b>					
8	HEITKAMP MASONRY		0	4.0	0.0	
	<b>Notes:</b>					

# MANPOWER LOG

94 Workers | 784.0 Man Hours

No.	Contact/Company	Cost Code	Workers	# Hours	Man Hours	Location
9	HYDE SHEET METAL COMPANY		8	12.0	96.0	
	<b>Notes:</b> working all of their manpower on the west side of the building.					
10	Kone		1	8.0	8.0	
	<b>Notes:</b> letting trades work in and on top of car					
11	O'NEILL PAINTING II, INC.		2	8.0	16.0	
	<b>Notes:</b> painting walls and stairwells					
12	TW CONSTRUCTORS		9	8.0	72.0	
	<b>Notes:</b> case work and laying out wall protection and not wood wall guys.					
13	WIEGMANN ASSOCIATES		1	8.0	8.0	
	<b>Notes:</b> installing diffusers and duct behind the ceiling installers and start up of HVAC equipment					
14	TSI GLOBAL		7	8.0	56.0	
	<b>Notes:</b> installing low voltage and coms and AV					
15	INTEGRATED FACILITY SERVICES		0	8.0	0.0	
	<b>Notes:</b> BAS controls					
16	KUPFERER BROTHERS		0	8.0	0.0	
	<b>Notes:</b> Notta					
17	WATERHOUT CONSTRUCTION		6	8.0	48.0	
	<b>Notes:</b> level 1 casework					
18	St. Charles Acoustics, LLC		2	8.0	16.0	
	<b>Notes:</b> installing tiles on level 2					
19	PIPE SYSTEMS MECHANICAL		2	8.0	16.0	
	<b>Notes:</b> installing heads on level on grid and hard ceiling					
20	COMMERCIAL BATHWARES, LC		0	8.0	0.0	2nd Floor
	<b>Notes:</b>					
21	TARLTON CORPORATION		6	8.0	48.0	
	<b>Notes:</b> housekeeping, elevator operation, and misc general conditions.					
22	MISSOURI TERRAZZO COMPANY		0	8.0	0.0	
	<b>Notes:</b>					
23	BOMMARITO CONSTRUCTION		0	8.0	0.0	
	<b>Notes:</b> none today					
24	CORPORATE INTERIORS INC		12	8.0	96.0	
	<b>Notes:</b> 5 guys working on first floor lvt, 5 guys working on tile					
25	VEE-JAY CEMENT CONTRACTING CO.		8	8.0	64.0	
	<b>Notes:</b> set up and changed elevations on curbs at the west entrance per Brad Parks email to change them					
			<b>94</b>		<b>784.0</b>	

Manpower Log's Attachments:

## NOTES LOG

No.	Issue?	Location	Comments
1	No		I made a call to Brad Parks on Wednesday to look at the grades at the west entrance as it looks like the road gutter rain water would be entering into the site. He took a look and decided we had a problem and changed the elevations to slope away from the building at the entrance.

Notes Log's Attachments:

---

By

---

Date

---

Copies To

## Daily Log: Friday 5/31/2019









### Daily Log Completed

The Daily Log was completed by Patrick Murphy on Mon Jun 3, 2019 at 03:07 pm CDT.

### WEATHER REPORT

Temperature			Precipitation Since			Humidity				Windspeed		
Low	High	Avg	Midnight	2 Days Ago	3 Days Ago	Low	Avg	High	Dew	Avg	Max	Gust
66°F	81°F	74°F	0.00 in.	0.01 in.	0.23 in.	47%	61%	80%	59°F	3.1 mph	7 mph	9 mph

### DAILY SNAPSHOT

06:00 AM	09:00 AM	12:00 PM	03:00 PM	06:00 PM	09:00 PM
					
partly-cloudy-day 66°F	clear-day 74°F	clear-day 79°F	clear-day 80°F	clear-day 82°F	clear-night 76°F

### OBSERVED WEATHER CONDITIONS

No.	Weather Delay	Sky	Temp	Average	Precipitation	Wind	Ground/Sea
1	No						

### MANPOWER LOG

94 Workers | 784.0 Man Hours

No.	Contact/Company	Cost Code	Workers	# Hours	Man Hours	Location
1	D & L PAINTING AND DRYWALL LLC		4	8.0	32.0	
	<b>Notes:</b> 2 carpenters here doing extra work removing and patching drywall, and installing tear away 2 tapers on site finishing the 2nd floor and patching the holes.					
2	MISSOURI VALLEY GLASS COMPANY, INC.		6	8.0	48.0	
	<b>Notes:</b> Working on the north elevation and installing pressure plates on the west. Interior glazing and trims still being installed.					
3	FRANKLIN MECHANICAL, INC, A ZAK CO		2	8.0	16.0	
	<b>Notes:</b> installing sinks and fixtures on level 3 lab casework					
4	BADE ROOFING, INC		0	7.0	0.0	
	<b>Notes:</b> no one on site					
5	SCHAEFFER ELECTRIC COMPANY, INC.		14	8.0	112.0	
	<b>Notes:</b> working on lighting, misc. power in casework, trimming wall outlets and fire alarm. Also started the exterior power for lights.					
6	Direct Mechanical		4	8.0	32.0	
	<b>Notes:</b> still working on oxygen piping 108 hours so far.					
7	G & W Engineering		0	8.0	0.0	
	<b>Notes:</b>					
8	HEITKAMP MASONRY		0	4.0	0.0	
	<b>Notes:</b>					

# MANPOWER LOG

94 Workers | 784.0 Man Hours

No.	Contact/Company	Cost Code	Workers	# Hours	Man Hours	Location
9	HYDE SHEET METAL COMPANY		8	12.0	96.0	
	<b>Notes:</b> working all of their manpower on the west side of the building.					
10	Kone		1	8.0	8.0	
	<b>Notes:</b> letting trades work in and on top of car					
11	O'NEILL PAINTING II, INC.		2	8.0	16.0	
	<b>Notes:</b> painting walls and stairwells					
12	TW CONSTRUCTORS		9	8.0	72.0	
	<b>Notes:</b> case work and laying out wall protection and not wood wall guys.					
13	WIEGMANN ASSOCIATES		1	8.0	8.0	
	<b>Notes:</b> installing diffusers and duct behind the ceiling installers and start up of HVAC equipment					
14	TSI GLOBAL		7	8.0	56.0	
	<b>Notes:</b> installing low voltage and coms and AV					
15	INTEGRATED FACILITY SERVICES		0	8.0	0.0	
	<b>Notes:</b> BAS controls					
16	KUPFERER BROTHERS		0	8.0	0.0	
	<b>Notes:</b> Notta					
17	WATERHOUT CONSTRUCTION		6	8.0	48.0	
	<b>Notes:</b> level 1 casework					
18	St. Charles Acoustics, LLC		2	8.0	16.0	
	<b>Notes:</b> installing tiles on level 2					
19	PIPE SYSTEMS MECHANICAL		2	8.0	16.0	
	<b>Notes:</b> installing heads on level on grid and hard ceiling					
20	COMMERCIAL BATHWARES, LC		0	8.0	0.0	2nd Floor
	<b>Notes:</b>					
21	TARLTON CORPORATION		6	8.0	48.0	
	<b>Notes:</b> housekeeping, elevator operation, and misc general conditions.					
22	MISSOURI TERRAZZO COMPANY		0	8.0	0.0	
	<b>Notes:</b>					
23	BOMMARITO CONSTRUCTION		0	8.0	0.0	
	<b>Notes:</b> none today					
24	CORPORATE INTERIORS INC		12	8.0	96.0	
	<b>Notes:</b> 5 guys working on first floor lvt, 5 guys working on tile					
25	VEE-JAY CEMENT CONTRACTING CO.		8	8.0	64.0	
	<b>Notes:</b> set up and changed elevations on curbs at the west entrance per Brad Parks email to change them					
			<b>94</b>		<b>784.0</b>	

## Manpower Log's Attachments:

By \_\_\_\_\_ Date \_\_\_\_\_ Copies To \_\_\_\_\_

**Date Cast:** 05/15/2019

**Report No.:** 45

**Client:** xx

**Project:** J031667.01

Project Name

St. Louis, MO

## Concrete Cylinder Test Results

**Contractor:** Vee-Jay Cement Contracting Company

**Site Contact:** Pat with Tarlton

**Sample Location:** east entrance pavement and curb, at loading dock area

**Temperature/Weather:** 60°F Sunny

### FIELD DATA (ASTM C31)

<b>Slump, ASTM C143 (in.):</b>	7.00	<b>Supplier:</b>	Breckenridge-St. Louis
<b>Air Content, ASTM C231 (%):</b>	6.5	<b>Mix Design:</b>	CE40BCAB 4000PSI F/S EXT FLT
<b>Conc. Temp., ASTM C1064 (°F):</b>	77	<b>Truck/Ticket No.:</b>	241/
<b>Unit Weight, ASTM C138 (p.c.f.):</b>		<b>Batch Time:</b>	
<b>Yield, ASTM C138 (ft.<sup>3</sup>):</b>		<b>Sample Time:</b>	12:00 AM
<b>Truck/Accum. Quantity (yd.<sup>3</sup>):</b>	10.0/20.0	<b>Mixing Time (min.):</b>	
<b>Sampled From, ASTM C172:</b>	Truck Chute	<b>Initial Curing Method:</b>	Sealed
<b>Specified Strength (psi):</b>	<b>4,000</b>	<b>Cylinders Cast By:</b>	Kevin Andrew. Wood
<b>Average Strength (psi):</b>	<b>3,100</b>	<b>Received in Lab:</b>	05/16/2019

### Laboratory Data (ASTM C39 / C1231 / C617)

Lab Number	Cylinder Weight (lbs.)	Cross Sec. Area (sq.in.)	Cylinder Diameter (in.)	Maximum Load (lbs.)	Compressive Strength (psi)	Fracture/Capping Type *	Test Date	Cylinder Test Age
341834	-	12.56	4.00	38,933	<b>3,100</b>	5/N	05/20/2019	5
341835	-						05/22/2019	7
341836	-						05/22/2019	7
341837	-						06/12/2019	28
341838	-						06/12/2019	28
341839	-						06/12/2019	28
341840	-						HOLD	HOLD
341841	-						HOLD	HOLD

\* Fracture type as shown in Figure 2, ASTM C39 / Capping type: N - Neoprene Pads; B - Bonded; G - Ground

**Remarks:** Approx. 30 gallons water added before testing. Second truck tested. Driver did not leave ticket on site.

**Reviewed by:**

Lucas P. Heuerman

**CC:** Murphy, Patrick (e)  
 Jones, Royale (e)

 Nelch, Andrew (Tarlton Corporation) (e)  
 Breckenridge-St. Louis (e)

Notice: The Geotechnology representative is on site solely to observe specific operations and report opinions to our client. The presence and activities of the Geotechnology field representative do not relieve the contractor's obligation to meet contractual requirements. The contractor retains sole responsibility for site safety and the methods and sequences of construction.

**Date Cast:** 05/15/2019

**Report No.:** 45

**Client:** xx

**Project:** J031667.01

Project

St. Louis, MO

## Concrete Cylinder Test Results

**Contractor:** Vee-Jay Cement Contracting Company

**Site Contact:** Pat with Tarlton

**Sample Location:** east entrance pavement and curb, at loading dock area

**Temperature/Weather:** 60°F Sunny

### FIELD DATA (ASTM C31)

<b>Slump, ASTM C143 (in.):</b>	7.00	<b>Supplier:</b>	Breckenridge-St. Louis
<b>Air Content, ASTM C231 (%):</b>	6.5	<b>Mix Design:</b>	CE40BCAB 4000PSI F/S EXT FLT
<b>Conc. Temp., ASTM C1064 (°F):</b>	77	<b>Truck/Ticket No.:</b>	241/
<b>Unit Weight, ASTM C138 (p.c.f.):</b>		<b>Batch Time:</b>	
<b>Yield, ASTM C138 (ft.<sup>3</sup>):</b>		<b>Sample Time:</b>	12:00 AM
<b>Truck/Accum. Quantity (yd.<sup>3</sup>):</b>	10.0/20.0	<b>Mixing Time (min.):</b>	
<b>Sampled From, ASTM C172:</b>	Truck Chute	<b>Initial Curing Method:</b>	Sealed
<b>Specified Strength (psi):</b>	<b>4,000</b>	<b>Cylinders Cast By:</b>	Kevin Andrew. Wood
<b>Average Strength (psi):</b>	<b>3,100</b>	<b>Received in Lab:</b>	05/16/2019

### Laboratory Data (ASTM C39 / C1231 / C617)

Lab Number	Cylinder Weight (lbs.)	Cross Sec. Area (sq.in.)	Cylinder Diameter (in.)	Maximum Load (lbs.)	Compressive Strength (psi)	Fracture/Capping Type *	Test Date	Cylinder Test Age
341834	-	12.56	4.00	38,933	<b>3,100</b>	5/N	05/20/2019	5
341835	-						05/22/2019	7
341836	-						05/22/2019	7
341837	-						06/12/2019	28
341838	-						06/12/2019	28
341839	-						06/12/2019	28
341840	-						HOLD	HOLD
341841	-						HOLD	HOLD

\* Fracture type as shown in Figure 2, ASTM C39 / Capping type: N - Neoprene Pads; B - Bonded; G - Ground

**Remarks:** Approx. 30 gallons water added before testing. Second truck tested. Driver did not leave ticket on site.

**Reviewed by:**

Lucas P. Heuerman

**CC:** Murphy, Patrick (e)  
 Jones, Royale (e)

 Nelch, Andrew (Tarlton Corporation) (e)  
 Breckenridge-St. Louis (e)

Notice: The Geotechnology representative is on site solely to observe specific operations and report opinions to our client. The presence and activities of the Geotechnology field representative do not relieve the contractor's obligation to meet contractual requirements. The contractor retains sole responsibility for site safety and the methods and sequences of construction.

**Date Cast:** 05/15/2019

**Report No.:** 45

**Client:** xx

**Project:** J031667.01

Project

St. Louis, MO

## Concrete Cylinder Test Results

**Contractor:** Vee-Jay Cement Contracting Company

**Site Contact:** Pat with Tarlton

**Sample Location:** east entrance pavement and curb, at loading dock area

**Temperature/Weather:** 60°F Sunny

### FIELD DATA (ASTM C31)

<b>Slump, ASTM C143 (in.):</b>	7.00	<b>Supplier:</b>	Breckenridge-St. Louis
<b>Air Content, ASTM C231 (%):</b>	6.5	<b>Mix Design:</b>	CE40BCAB 4000PSI F/S EXT FLT
<b>Conc. Temp., ASTM C1064 (°F):</b>	77	<b>Truck/Ticket No.:</b>	241/
<b>Unit Weight, ASTM C138 (p.c.f.):</b>		<b>Batch Time:</b>	
<b>Yield, ASTM C138 (ft.<sup>3</sup>):</b>		<b>Sample Time:</b>	12:00 AM
<b>Truck/Accum. Quantity (yd.<sup>3</sup>):</b>	10.0/20.0	<b>Mixing Time (min.):</b>	
<b>Sampled From, ASTM C172:</b>	Truck Chute	<b>Initial Curing Method:</b>	Sealed
<b>Specified Strength (psi):</b>	<b>4,000</b>	<b>Cylinders Cast By:</b>	Kevin Andrew. Wood
<b>Average Strength (psi):</b>	<b>3,705</b>	<b>Received in Lab:</b>	05/16/2019

### Laboratory Data (ASTM C39 / C1231 / C617)

Lab Number	Cylinder Weight (lbs.)	Cross Sec. Area (sq.in.)	Cylinder Diameter (in.)	Maximum Load (lbs.)	Compressive Strength (psi)	Fracture/Capping Type *	Test Date	Cylinder Test Age
341834	-	12.56	4.00	38,933	<b>3,100</b>	5/N	05/20/2019	5
341835	-	12.56	4.00	46,372	<b>3,690</b>	5/N	05/22/2019	7
341836	-	12.56	4.00	46,740	<b>3,720</b>	5/N	05/22/2019	7
341837	-						06/12/2019	28
341838	-						06/12/2019	28
341839	-						06/12/2019	28
341840	-						HOLD	HOLD
341841	-						HOLD	HOLD

\* Fracture type as shown in Figure 2, ASTM C39 / Capping type: N - Neoprene Pads; B - Bonded; G - Ground

**Remarks:** Approx. 30 gallons water added before testing. Second truck tested. Driver did not leave ticket on site.

**Reviewed by:**

Lucas P. Heuerman

**CC:** Murphy, Patrick (e)  
 Jones, Royale (e)

 Nelch, Andrew (Tarlton Corporation) (e)  
 Breckenridge-St. Louis (e)

Notice: The Geotechnology representative is on site solely to observe specific operations and report opinions to our client. The presence and activities of the Geotechnology field representative do not relieve the contractor's obligation to meet contractual requirements. The contractor retains sole responsibility for site safety and the methods and sequences of construction.



# Worksheet for Reporting Onsite Workforce Hours

**Project Name:** Project Name  
**Construction Manager:** Tarlton Corporation  
**Prime Subcontractor:** Tarlton Corporation  
**Person Completing Form:** Roslyn Croft

Tarlton Project Number:

**Date Completed:** 6/6/2019

**Email Address:** rycroft@tarltoncorp.com  
**Phone Number:** 314-633-3300  
**Reporting thru** May 2019

		Month Reporting Thru	Minority Hours This Period	Apprentice Hours This Period	Women Hours This Period	Total Hours This Period	% Minority Hours	% Apprentice Hours	% Women Hours	Commitment M /W /A
1	Acme Fireproofing and Insulation	Feb-19	-	-	-	334.0	0.0%	0.0%	0.0%	0/33/0
2	Bade Roofing	Mar-19	482.0	574.8	-	1,760.0	27.4%	32.7%	0.0%	25/18/0
3	CI Select	May-19	791.0	859.0	-	2,769.0	28.6%	31.0%	0.0%	010/23/0
4	D & L Painting and Drywall	May-19	2,615.0	6,202.0	-	18,441.5	14.2%	33.6%	0.0%	20/20/0
5	Franklin Mechanical	May-19	1,045.5	246.0	692.0	9,434.5	11.1%	2.6%	7.3%	13/10/0
6	Frisella	0	-	-	-	-	#DIV/0!	#DIV/0!	#DIV/0!	0/0/0
7	Glen Alspaugh	May-19	104.0	239.0	16.0	770.5	13.5%	31.0%	2.1%	20/20/5
8	Heitkamp Masonry	Jan-19	156.8	175.8	-	1,344.6	11.7%	13.1%	0.0%	15/0/0
9	Hyde Sheet Metal	May-19	525.0	936.0	-	3,125.5	16.8%	29.9%	0.0%	0/15/0
10	JW Bommarito	May-19	366.5	211.0	-	2,444.0	15.0%	8.6%	0.0%	19.5/19.5/5
11	Kone Inc.	Apr-19	-	522.0	-	963.0	0.0%	54.2%	0.0%	
12	Kupferer	Dec-19	520.5	738.0	421.0	2,937.5	17.7%	25.1%	14.3%	0/0/0
22	Missouri Terrazzo	Mar-19	40.0	-	-	124.0	32.3%	0.0%	0.0%	
13	Missouri Valley Glass	May-19	152.5	2,087.0	189.5	10,060.0	1.5%	20.7%	1.9%	0/0/0
14	O'Neill Painting	Apr-19	466.5	394.0	-	1,008.5	46.3%	39.1%	0.0%	25/10/5
15	Pipe Systems	Mar-19	50.0	734.0	-	2,008.0	2.5%	36.6%	0.0%	20/25/0
16	Schaeffer Electric Company	May-19	2,267.0	3,872.3	184.0	11,780.8	19.2%	32.9%	1.6%	010/10/5
17	St. Charles Acoustics	Apr-19	24.0	-	-	469.0	5.1%	0.0%	0.0%	20/20/0
18	Tarlton Corporation	May-19	1,021.5	1,015.0	24.0	6,579.0	15.5%	15.4%	0.4%	
19	TW Constructors	May-19	88.0	461.5	206.0	2,836.0	3.1%	16.3%	7.3%	010/5/5
20	Vee Jay Cement	Oct-18	255.5	121.5	40.0	1,933.6	13.2%	6.3%	2.1%	010/0/0
21	Weigmann	May-19	1,443.0	4,117.0	8.0	4,568.0	31.6%	90.1%	0.2%	49/25/5
23										
24										
<b>TOTAL :</b>			12,414.3	23,505.9	1,780.5	85,691.0	14.5%	27.4%	2.1%	









